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A. INTRODUCTION 

, the Interconnection Customer (“IC”), has submitted a completed 
Interconnection Request (“IR”) to Southern California Edison (“SCE”), the Distribution Provider, for its 
proposed  The IC’s IR requested Full Capacity 
Deliverability Status (“FCDS”) for the Generating Facility. The proposed Generating Facility includes a 
battery energy storage system (“BESS”) and the IC has requested As-Available Charging Distribution 
Service. In addition, the IC requested an In-Service Date (“ISD”) and Commercial Operating Date (“COD”) 

, respectively. However, the ISD and COD for the Generating Facility will 
depend on the estimated duration required for licensing, engineering, detailed design, procurement, 
and construction requirements to interconnect the Generating Facility. The estimated duration for these 
activities would commence after the Generator Interconnection Agreement (“GIA”) for the Generating 
Facility has been executed and/or filed at the Federal Energy Regulatory Commission (“FERC”) for 
acceptance and funded. 

In accordance with FERC’s approved SCE’s Wholesale Distribution Access Tariff (“WDAT”) Attachment I 
Generator Interconnection Procedures (“GIP”), the Generating Facility was grouped with Queue Cluster 
14 (“QC14”) Phase I projects to determine the impacts of the group as well as impacts of the Generating 
Facility on SCE’s Distribution System and the ISO Grid. An Area Report and, where applicable, a 
Subtransmission Assessment Report (“SAR”) have been prepared separately to discuss the combined 
impacts of all projects on the ISO Grid and to the distribution facilities served out of the  kV 
System, respectively. This Appendix A report focuses only on the impacts or impact contributions of the 
Generating Facility to SCE’s Electric System and is not intended to supersede any contractual terms or 
conditions specified in a forthcoming GIA.  

B. REPORT OBJECTIVE 
SCE performed a QC14 Phase I Study that included the Generating Facility, and this report addresses the 
results of the analysis. 
 
The report provides the following: 

1. Transmission and Distribution system impacts attributed to the proposed Generating 
Facility. 

2. System reinforcements or mitigation necessary to address the adverse impacts attributed to 
the Generating Facility under various system conditions. 

3. A list of required facilities and a good faith estimate of the IC’s cost responsibility for its 
proposed Generating Facility and SCE’s project execution schedule1. Such information is 
provided in Attachment 1 and Attachment 2 as separate documents in the Appendix A 
report package for the Generating Facility. Specifically, the facilities that will be installed by 
SCE and the IC are detailed in Attachment 1.  

4. Identification of potential short circuit duty impacts to Affected Systems served from the 
Transmission, Subtransmission or Distribution System. 

 
1

It should be noted that construction is only part of the estimated duration of months specified in the study, which includes final engineering, licensing, and other 

activities required to bring such facilities into service. These durations are from the execution of the GIA, receipt of: all required information, funding, and 
written authorization to proceed with design and engineering, procurement, and construction from the IC as will be specified in the GIA to commence the work. 
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Total rated charging capacity at inverter/converter terminals: 
 

 

 

 
Total charging capability at high-side of main step-up transformer(s): 
 

 

Total Charging Capacity at high-side of main step-up transformer(s): 
 

 

Total Charging Capacity at POI: 
 

 

 

Note: Detailed loss analysis used in defining net capability at high side of main 

transformer bank and net capacity at the POI 

Generation Export Limit for the Generating Facility 

The IC has requested a total net capacity of MW as measured at the high-side of the main step-
transformer(s) and  net MW at the POI.  The Parties acknowledge that should the Generating 
Facility exceeds these values or is capable of exceeding these values the IC agrees to: install, own, 
operate and maintain a control limiting device or, alternatively, by means of configuring the 
Generating Facility’s control system. This is to ensure the Generating Facility does not exceed the 
total net capacity at the high-side of the main step-up transformer(s) and at the POI.  

As-Available Charging Capacity Limit for the Generating Facility  

The IC requested a total Charging Capacity for ACDS of MW as measured at the high-side of the 
main step-up transformer(s) and  MW at the POI.  The Parties acknowledge that should the 
Generating Facility exceed these values or is capable of exceeding these values the IC agrees to 
install, own, operate and maintain a control limiting device or, alternatively, by means of configuring 
the Generating Facility’s control system. This is to ensure the Generating Facility does not exceed 
these total Charging Capacity values at the high-side of the main step-up transformer(s) and at the 
POI. 

 
The scope of facilities, required to interconnect the proposed Generating Facility and provide the 
requested net MW output at the POI to support the Charging Capacity for ACDS, are detailed in 
Attachment 1 to this Appendix A report. The proposed plan for interconnecting the Generating Facility is 
illustrated in Figure C.1. and Figure C.2 illustrates the proposed location of the Generating Facility. 
Additional information is provided in Table C.2  
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Figure C.2:  
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Table C.2:   

Generating Facility Location  
 

 
     

SCE’s Planning Area  

Interconnection Voltage  

POI  

High Fire Risk Area  

Requested Maximum Generating Facility 
Delivery at Point of Interconnection3 

 

Number and Types of Generators  

Generation Tie Line  

Main Step-Up Transformer(s) 
Main Transformers T1 

 
 

Collector Equivalent  

Pad-Mount Transformer(s) 
Downstream of Main Transformer Bank T1 

 
 15 

Generator Data 
Downstream of Main Transformer Bank T1 

 

Generator Auxiliary Load and/or Station Light 
and Power 

 

Voltage Regulation Devices 
Downstream of Main Transformer Bank T1 

 
 

Dynamic Models Used 
 

 

The Generating Facility was modeled as described in Table C.1 and C.2 above. 

A. STUDY ASSUMPTIONS 
For detailed assumptions regarding the evaluation on the SCE Transmission and Subtransmission 
System, please refer to the QC14 Phase I Area Report and SAR, respectively. Below are the assumptions 
specific to the proposed Generating Facility:   
 

I. Environmental Activities, Permits, and Licensing.   

Table D.3 Environmental Activities & Licensing evaluation per SCE Facilities or Upgrades 

 

SCE Facility or 
Upgrade 
Classification 

Assumed 
Licensing 

(y/n) 

Environmental Activities 
Assumed Roles and 

Responsibilities 

Declaration 
Required (y/n) 

IC/SCE-Shared SCE Only 

IF N X  Y 

 
3 The MW output at the POI varies under different operating conditions. The IC is reminded that this value is tied to the generation tie-line 

(gen-tie) losses. The estimated Maximum Net Output value at POI and gen-tie losses illustrated above are contingent upon the accuracy of 
the technical data provided by the IC and are subject to change should the IC change its gen-tie parameters during the final engineering and 
design phase of the Generating Facility. . 
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c) Review IC’s CEQA and/or National Environmental Policy Act (“NEPA”) documents, 
technical studies, surveys, and other environmental documentation to ensure SCE’s 
scope of work is adequately described in such documents (IC will include SCE’s scope of 
work in its environmental documents. If the Generating Facility’s CEQA and/or NEPA 
documents do not sufficiently incorporate SCE’s scope of work, SCE’s assumed 
environmental work and permitting level of effort may increase, resulting in the need 
to update cost and duration estimates, and potentially amend the GIA). 

d) Review SCE’s internal existing technical reports/documents when available. 
e) Prepare SCE’s project description, including scope changes during permitting/pre-

construction or construction. 
f) Communicate scope changes to the IC’s environmental team and discuss/approve 

subsequent actions including new surveys as necessary. 
g) Complete General Order 131-D Consistency Determination and Environmental 

Evaluation. 
h) Regulatory agency communication, consultation, reporting, and acquisition of SCE 

permits addressing SCE's facilities and scope of work. 
i) Prepare environmental requirements for construction clearance. 
j) Develop communication plan. 
k) Perform pre-construction coordination field visit. 
l) Provide Environmental Awareness/Worker Environmental Awareness Program 

(“WEAP”) training. 
m) Perform construction monitoring oversight. 
n) Complete construction and post-construction site assessments. 

 

IC Scope of Work 

1. IC will perform all environmental studies and prepare draft environmental permit 
applications related to the installation of such SCE facilities, except for the SCE internal 
substation activities as described above. The IC’s responsibilities include as applicable, but 
are not limited to: notifications to the Native American Heritage Commission (“NAHC”) and 
follow-up notifications to the tribes and individuals in the NAHC contact list; performing 
cultural and paleontological resources records searches, cultural resources inventories 
(survey and recording), testing and evaluation and/or data recovery of archaeological sites, 
and appropriate documents in the form of inventory reports, research design, and/or data 
recovery reports; cultural and paleontological monitoring when/if required, and arranging 
curation agreements for artifacts and fossil specimens collected; performing a California 
Natural Diversity Database search, habitat assessment, and protocol or focused surveys for 
species with the potential of occurring in identified suitable habitat; conducting 
jurisdictional delineations for wetlands and other regulated waters; preparing draft 
environmental permit applications, pre-construction biological resource surveys for such 
SCE facilities, biological resource monitoring during construction of such SCE facilities; 
mitigation costs including, but not limited to, offsite/compensatory mitigation and onsite 
restoration, and developing mitigation plans or other environmental reports or submittals to 
support installation of such SCE facilities. 

2. Prior to commencing work and during execution of work, the IC should collaborate and 
obtain SCE concurrence on all work outlined above. Should the IC-performed environmental 
studies, surveys, or construction monitoring not meet the Federal or State industry 
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standards in accordance with Applicable Laws and Regulations, and as determined by SCE, 
the IC shall be obligated to remedy deficiencies under SCE’s direction. 

 

ii. If “SCE Only” is marked in Table D.3:  
1. SCE will perform all required environmental studies, prepare environmental permit 

applications, obtain required environmental permits, and perform required monitoring of all 
SCE construction activities, and undertake habitat mitigation as required, including, but not 
limited to, offsite/compensatory mitigation and onsite restoration, related to the 
installation of such SCE facilities. 

2. Under certain circumstances, such SCE facilities may need to be described and analyzed as 
part of the IC’s CEQA and/or NEPA documents for the Generating Facility. Further 
coordination to discuss these circumstances may occur during GIA negotiations and/or after 
GIA execution. Any changes to the environmental and licensing assumptions may result in 
the need to update cost and duration estimates, and potentially amend the GIA. 
 

Declaration Required:  
As a requirement for Interconnection Customers’ shared responsibility to perform the 
Environmental Activities for SCE-owned IF and DU as disclosed above, and to ensure proper 
accounting of costs used in the calculation of the ITCC and Operations & Maintenance (“O&M”) 
charges, referred to as an Interconnection Facilities Charge and/or a Distribution Upgrades 
Charge, if applicable, in the forthcoming GIA for the Generating Facility, the IC is required to 
complete and submit an Environmental Services Costs Declaration for SCE-owned IF and/or DU 
required to interconnect the Generating Facility. An authorized representative of the IC will sign 
the declaration attesting to the actual costs spent on environmental services work that would 
otherwise have been performed by SCE for SCE-owned IF and DU (if applicable) required to 
interconnect the Generating Facility.  

The declaration shall be provided to SCE by a specified date in the Generating Facility’s 
forthcoming GIA Appendix B - Milestone table. Should the IC fail to provide the declaration by 
the specified deadline, SCE will hold the IC in default of the GIA pursuant to the terms therein. 
The costs stated by the IC in the declaration, once approved, will be used by SCE to adjust the 
ITCC and the applicable monthly O&M charges for the Generation Facility and will be reflected 
via an amendment to the GIA upon true-up.  

The information stated in the declaration is subject to review and/or audit by SCE pursuant to 
the terms and conditions in the forthcoming GIA. Should an audit be deemed necessary by SCE, 
the IC will need to provide supporting documentation (copies of invoices/receipts) to 
substantiate the costs stated in the declaration within ten (10) business days from receipt of 
notice. 

II. BESS Considerations:  

• SCE offers ACDS pursuant to SCE’s WDAT Energy Storage filing under Docket No. 
ER19-2505 accepted by FERC and effective October 30, 2019.  Interconnection 
customers will be assessed charges for ACDS in accordance with Attachment K to 
the WDAT.  

• SCE’s Distribution Standards and Practices are in the process of being updated to 
address BESS facilities. The proposed Plan of Service in this report may require 
changes to comply with SCE’s Distribution Standards and Practices. 
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• This study assumes that the Generating Facility will include all equipment, 
software, appropriate controls, and other related equipment necessary to maintain 
Charging Capacity restrictions per SCE’s requirements.  

• The preliminary charging analysis discussed in this report assumed that the requested 
Charging Capacity is curtailable before wholesale and retail load, and this assumption was 
used to determine the charging restrictions mentioned in this report for the Generating 
Facility.  

• The BESS resource of the Generating Facility will need to be metered separately. The IC 
may be required to install multiple sets of metering (i.e. separate sets of potential 
transformers & current transformers and supporting metering equipment) for the 
Generating Facility. Additionally, the Generating Facility may also need to connect the BESS 
resource to a dedicated transformer. 

Generation projects with a BESS resource electing to receive ACDS and requesting to 
interconnect to SCE’s Subtransmission System (which is non-ISO controlled 66 kV and 115 
kV facilities) will comply and operate pursuant to a static charging schedule in order for SCE 
to implement charging restrictions until such time SCE’s Distributed Energy Resource 
Management System (“DERMS”) is placed in service and operational.  The static charging 
schedule provided to the IC may be updated on an as-needed basis or at a minimum once a 
year to account for factors such as changes in load, Resources, and Firm Charging 
Distribution Service, or modifications to the Distribution System. 

III. Other Items to Consider: 

• NA. 

  

B. STUDY RESULTS 

1. ISO Grid  

a. Generation Export Analysis 

i. Steady State Power Flow Reliability Analysis 
 

The results of the ISO Grid reliability analysis indicate that the Generating Facility 

contributes to overloads under normal, and/or single contingency, and/or multiple 

contingency conditions.  A combination of congestion management, Area Deliverability 

Network Upgrade (“ADNU”), Local Delivery Network Upgrades (“LDNU”), and CRAS/RAS 

are required to mitigate the power flow impacts of the Generating.  

 
Although the generating facility did contribute to various overloads, the approved 
upgrades mainly focus on ADNUs and RNU that only require generating tripping 
infrastructure for TOT projects. Thus for RNU no upgrades to the ISO Grid were assigned 
to the Generating Facility, as a WDAT project. 
 

For information on any LDNU/ADNU assigned to the Generation Facility, if applicable, 
please refer to section G in this report. 
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ii. Transient Analysis  

In the “Supercluster Interconnection Procedures” paper4, the ISO, in coordination with 
the PTOs, established reasonable study scenarios and dispatch assumptions for the 
steady state (thermal and voltage) analysis. Total generation inside the study area will 
be limited to produce meaningful study results.  No system stability analysis was 
performed in Phase I, however a system stability analysis will be conducted as part of 
the Phase II Study. 

iii. Deliverability Assessment 

Section G – Deliverability Assessment Results of this report provides information on any 
Delivery Network Upgrades (Local or Area) assigned to the Generating Facility, if any. 

iv. Short Circuit Duty Analysis 

1. SCE-owned Facilities  

The QC14 Phase I SCD evaluation to the ISO Grid did not identify any additional 
overstressed circuit breakers with the inclusion of the projects in QC14 Phase I. 

2. SCE’s Ground Grid Duty Concerns 
 

The SCD studies flagged certain existing substations for further review where the 
Phase I projects increased the substation ground grid duty by at least 0.25 kA. 
Additional review will be performed as part of Phase II to determine if any of these 
locations will require a detailed ground grid analysis. The ground grid study will be 
performed as part of project execution once GIAs are in place and projects proceed 
forward towards interconnection. Refer to the Area Report for further information. 

3. SCD Considerations  

The ISD and/or COD of the Generating Facility may be impacted by SCD 
upgrade(s)/mitigation(s), that were triggered in prior cluster studies and are 
required only when enough generation projects (with executed GIAs in good 
standing) achieve ISD.  The identification of the need for these upgrades assumes 
that all queued generation projects materialize and are interconnected, but the true 
need occurs only when enough queued generation achieves ISD. These SCD 
mitigations will be continuously evaluated as part of subsequent planning studies 
and the Annual Reassessment with queued generation projects to properly define 
the actual trigger of SCD mitigation based on the actual execution of GIA and 
development of generation facilities toward commercial operation. For previously 
triggered SCD mitigation(s), if any, that could impact the timelines for Generating 
Facility Please refer to Area Report which are titled the following: 
 

a. Upgrades identified through the GIDAP which are included in an executed 
generator interconnection agreement, but are not yet in-service 

b. Upgrades identified through the ISO Transmission Planning Process 
 

 
4 http://www.caiso.com/Documents/IssuePaper-DraftFinalProposal-SuperclusterInterconnectionProcedures.pdf 
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Total VAR Requirements less Total VAR Supply 
Dynamic Reactive Power (Shortage) / Surplus  
PF Requirements at High Side of Transformer less Total 
Dynamic VAR Supply 

  

 

Based on the technical details provided, the Generating Facility, as proposed, has the 

capability to meet 0.95 power factor requirement as measured at the high-side of the 

IC’s substation or other equivalent location.  

ii. Transient Analysis  
As noted previously in Section E.1.a.ii, no system stability analysis was performed in the 

Phase I study, however a system stability analysis will be conducted as part of the Phase 

II Study  

iii. Short Circuit Duty Analysis 

1. SCE-owned Facilities   

The QC14 Phase I SCD evaluation at the subtransmission level did not identify any 
additional overstressed circuit breakers with the inclusion of the projects in QC14 
Phase I. 

2. SCE’s Ground Grid Duty Concerns 
The SCD studies flagged certain existing substations for further review where the 
Phase I projects increased the substation ground grid duty by at least 0.25 kA. 
Additional review will be performed as part of Phase II to determine if any of these 
locations will require a detailed ground grid analysis. The ground grid study will be 
performed as part of project execution once GIAs are in place and projects proceed 
forward towards interconnection. Refer to the Area Report for further information. 

3. Short Circuit Duty Considerations  
The ISD and/or COD of the Generating Facility may be impacted by SCD 
upgrade(s)/mitigation(s), that were triggered in prior cluster studies and are 
required only when enough generation projects (with executed GIAs in good 
standing) achieve ISD.  The identification of the need for these upgrades assumes 
that all queued generation projects materialize and are interconnected, but the true 
need occurs only when enough queued generation achieves ISD. These SCD 
mitigations will be continuously evaluated as part of subsequent planning studies 
with queued generation projects to properly define the actual trigger of SCD 
mitigation based on the actual execution of GIA and development of generation 
facilities toward commercial operation.  

 

b. As-Available Charging Analysis 

i. Steady State Power Flow Analysis 

1. Thermal Overloads 
The subtransmission assessment study indicated that the Generating Facility 
contributes to overloads on the following facilities listed below under normal, single 
contingency, and multiple contingency conditions. The details of the analysis and 
overload levels, as well as the details of the recommended mitigation to address 
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in determining scope for IF and/or plan of service but will not “reserve” the identified scope of upgrades 

for the proposed POI unless a GIA is executed per the specified timelines shown in Tale H.1. 

G. COST AND DURATION ESTIMATE  
I. Cost Estimate 

The Generating Facility’s estimated interconnection costs, adjusted for inflation and provided in 
'constant' 2022 dollars escalated to the Generating Facility’s feasible COD (as identified below in 
Table H.1), are provided in Attachment 2 and the Generating Facility’s allocated cost for shared 
network upgrades are provided in Attachment 3 to this Appendix A report. The interconnection 
costs will be documented in the forthcoming GIA for the Generating Facility.  However, should 
there be a delay in executing the GIA beyond 2024, a new cost estimate adjusted for inflation will 
be required and reflected into the GIA. 

II. Preliminary Durations 
 
The estimated duration(s) shown in Table G.1 represents the estimated time needed for SCE to 
design, engineer, procure, and construct the applicable facilities with the start date of the 
estimated duration based on the effective date of the GIA; and timely receipt of all required 
information, written authorization to proceed (“ATP”), project payments, financial security 
postings, and timely completion of project milestones. The estimated durations for the facilities 
identified for the Generating Facility are as follows:  

 
Table G.1 Estimated Execution Duration 

Facilities Description  Duration (Months) 8  Notes 

Interconnection 
Facilities (IF) 

Facilities described in 
Section 1.b of 
Attachment 1 

  

Reliability Network 
Upgrades (RNU) 

No required RNU 
were identified in the 
Phase I 
Interconnection Study 

  

Stand Alone Network 
Upgrades (SANU) 

NA   

Area Delivery Network 
Upgrades (ADNU) 

ADNU described in 
Section 2 of 
Attachment 1 

  

Local Delivery 
Network Upgrades 
(LDNU) 

No required LDNU 
were identified in the 
Phase I 

  

 
8 Short Circuit Duty Mitigation Durations: It is important to note that short-circuit duty upgrades identified as part of the QC14 Phase I interconnection 

studies were derived with the inclusion of all active higher-queued generation projects without regard to corresponding desired in-service dates or actual project 
status. Changes to the higher-queued generation projects as well as changes to generation projects in QC14, such as withdrawals, downsizing, suspensions, or 
deferrals to proposed in-service dates, may allow for the identified earliest in-service to be accelerated to align with the construction timing for the plan of 
service and Interconnection Facilities needed to interconnect the project. Ultimately, SCD upgrades will be scheduled based on actual development of generation 
resources identified to meaningfully increase SCD on the identified overstressed circuit breakers as determined based on execution of Generation 
Interconnection Agreements or other agreements that commit a project towards development. 
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Interconnection 
Study. 

Distribution Upgrades 
(DU) 

DUs described in 
Section 3 of 
Attachment 1 

   

 

Notes: 

1. Duration Estimates and Identified Upgrades   
Durations identified in this section may vary. During the cluster study process, SCE 
includes all queued and active generation projects without regard to corresponding 
desired in-service dates or actual status to identify system upgrades, including SCD 
related upgrades, and a duration for SCE to build them.  Such duration affects the ISD 
for this specific Generating Facility.  As status for queued projects change (withdrawals, 
downsizing, suspensions, or deferred in-service dates), SCE may be able to accelerate 
in-service dates for projects affected by status changes.  Furthermore, SCE will only 
begin design/construction of an identified system upgrade when enough projects 1) 
execute and fund a GIA and/or a Letter Agreement with SCE and 2) those projects 
trigger the need for an upgrade.  

2. Coordination of Environmental Work 
This study assumes that the IC will perform environmental work related to the 
installation of SCE’s IF, and DU as specified in this report. The IC is advised that any 
durations provided above assume that the IC will perform this environmental work in 
parallel with SCE’s preliminary design and engineering. The IC is expected to engage 
SCE to obtain concurrence prior to commencement of any environmental work and 
during execution of that work. Since SCE will be using the IC’s environmental 
documents and/or work products, an IC delay in producing them may impact SCE’s 
ability to obtain required permits and/or license(s) in time to target the IC’s requested 
ISD.  Such delays would likely cause additional delays in the commencement of SCE’s 
final design and engineering, procurement, and construction.  These delays could 
increase any durations identified in this report and as stated above, could impact the 
ISD provided in Table H.1 ISD and COD Assessment.  

III. Other Potential Costs and/or impacts to the schedule for the Generating Facility 

Not applicable. 

H. IN-SERVICE DATE AND COMMERCIAL OPERATION DATE ASSESSMENT 
An ISD and COD assessment was performed for the Generating Facility to establish SCE’s estimate of the 
earliest achievable ISD based on the cluster study process timelines and the time required for SCE to 
complete the facilities needed to enable physical interconnection as an Interim Deliverability Status or 
Energy-Only Deliverability Status interconnection (as applicable) for the Generating Facility.  This date 
may be different from the IC’s requested ISD and will be the basis for establishing the associated 
milestones in the draft GIA.  
 

1. ISD Estimation Details 
For the QC14 Phase I Interconnection Study, the estimated earliest achievable ISD is derived by 
the time requirements to complete the following: 
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1. QC14 Interconnection Study Cycle 
2. Tender a draft GIA 
3. Negotiate and execute the GIA  
4. Longest duration associated with the facilities required to interconnect the 

Generating Facility (i.e., IF, RNU, and DU), per the durations specified in table 
G.1. above.  

 
Table H.1 ISD and COD Assessment 

Action or 
Assumption 

Calendar 
Days or 
Months for 
Calculation 

Item Description Target Date 

    
Issuance of Phase I Interconnection Study 
Report 

 

  
Issuance of Phase II Interconnection Study 
Report 

 

Add:  30 CD Phase II Results Meetings  

Starting 
Point: 

  

For WDTs the assumption is that the TPD 
Results issued, and IC response provided 
before starting the draft GIA (the IC does have 
the option to start the GIA negotiation earlier) 

 

Add: 30 CD Earliest reasonable Tender draft GIA  

Add: 90 CD 
GIA negotiation time, execution, and related 
activities 

 

Add: 
Construction 
Duration 
(Months) 

27 
Project execution duration outlined in the 
Study Report. Construction completion no 
earlier than date which reflects earliest ISD 

 

Reference:  IC-requested ISD via IR  

Reference:  IC-requested COD via IR  

    
Duration difference between ISD and COD 
(months) 

 

Equals:   
Earliest achievable In-Service Date (ISD) per 
estimated project execution duration 
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Attachment 1:  
Interconnection Facilities, Network Upgrades, and Distribution Upgrades 

Please refer to separate document 
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Attachment 2:   
Escalated Cost and Time to Construct for Interconnection Facilities, Reliability Network Upgrades, 

Delivery Network Upgrades, and Distribution Upgrades 
Please refer to separate document 
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Attachment 3:   
Allocation of Network Upgrades for Cost Estimates and Maximum Network 

Upgrade Cost Responsibility 
 

Please refer to separate document 
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Attachment 4:   
SCE’s Interconnection Handbook  

Preliminary Protection Requirements for Interconnection Facilities are outlined in SCE’s Interconnection 
Handbook at the following link: 

 
 

https://on.sce.com/InterconnectionHandbook. 
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Attachment 5:   
Short-Circuit Duty Calculation Study Results 

Please refer to the Appendix H of the Area Report 
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Attachment 6:   
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Attachment 7:   
Subtransmission Assessment Report 

Please refer to separate document 

 




