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EXECUTIVE SUMMARY 

 

Southern California Edison (SCE)1 is dedicated to the safety of the communities we serve.  In 

this filing, we set forth our second comprehensive Wildfire Mitigation Plan (WMP) covering the 

years 2020 through 2022.  This WMP builds on SCE’s 2019 WMP, its successes, and lessons 

learned.  

 

As in SCE’s 2019 WMP, the 2020-2022 plan includes infrastructure hardening, vegetation 

management, detailed inspections and remediations, and situational awareness.  SCE’s WMP 

also emphasizes Public Safety Power Shutoff (PSPS) resilience and community engagement, 

particularly for under-represented groups and our access and functional needs (AFN) customers.   

 

The 2020-2022 plan increases the use of data, advanced risk analytics and innovative 

technologies to help the company prioritize the activities with the greatest potential to mitigate 

wildfire risks and improve public safety.  While SCE has considerably matured in our wildfire 

mitigation capabilities, we will continue to look for opportunities to improve. 

 

We want to thank California’s leadership — lawmakers and various agency personnel — for 

addressing this critically important public safety issue.  SCE is proud of our partnership with local 

governments, first responders and the general public, in reducing the risk of potentially 

devastating wildfires. 

 

SCE’S FOUNDATIONAL STRATEGY FOR WILDFIRE MITIGATION REMAINS SOUND 
The primary objective of SCE’s WMP is to protect public safety, and includes an actionable, 

measurable, and adaptive plan for 2020 through 2022 to reduce the risk of potential wildfire-

causing ignitions associated with SCE’s electrical infrastructure in High Fire Risk Areas (HFRA) 

through enhanced system hardening, situational awareness, and operational practices.  

 

Additional key objectives include reducing the customer impact of PSPS; implementing measures 

that increase resiliency and safeguard SCE’s electric system against wildfires irrespective of 

ignition source; improving fire agencies’ ability to detect and respond to emerging fires; 

improving coordination between utility, state, and local emergency management personnel; 

reducing the impact of wildfires and wildfire mitigation efforts on the public; and effectively 

engaging the public about how to prepare for, prevent, and mitigate wildfires in SCE’s HFRA. 

 

 

1 See Appendix A for a list of acronyms. 
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The 2020-2022 WMP represents a natural extension and refinement of the 2019 WMP.  SCE’s 

analysis of 2019 ignitions within our service area reaffirmed the foundational strategy that SCE 

developed in our Grid Safety and Resiliency Program (GSRP) Application (A.18-09-002) in 2018, 

as noted in our Assembly Bill (AB) 1054 Advice Letter filing to the California Public Utilities 

Commission (CPUC or Commission) on January 31, 2020. 

 

SCE’s 2020-2022 WMP includes 69 specific activities, a net increase of 11 since our 2019 WMP, 

targeting further improvements in several areas.  SCE has put forward a comprehensive and 

detailed WMP and we are committing and reallocating significant resources to further reduce 

the risk of wildfires.  Each of these activities in our plan plays a critical role in our wildfire 

mitigation portfolio and they are designed to work hand-in-hand to mitigate wildfire risks and 

improve community resilience.  Highlights include: 

 

• Infrastructure Hardening: Covered conductor deployment represents the bulk of SCE’s 

infrastructure-hardening effort.  We are planning to deploy at least 700 circuit miles of covered 

conductor in 2020, a ramp-up from 151 circuit miles achieved in 2018 and 372 circuit miles 

achieved in 2019 (original target in 2019 was 96 circuit miles).  We have an aggressive plan to 

deploy up to 4,500 circuit miles of covered conductor by the end of 2022.  We continue to target 

deployment in the highest-risk areas based on continual improvements to our risk-informed 

analyses, and will also consider areas where covered conductor can mitigate the need for PSPS 

events in the near-term.  We are including selective undergrounding in areas that meet specific 

criteria (e.g., PSPS-impacted circuits and areas with limited egress routes), and installation is 

expected to commence in 2021 after completing design, engineering, and permitting 

requirements.  The 2020-2022 WMP will also continue efforts on resiliency hardening with 

application of fire-resistant wrap to protect existing wood poles, installation of additional 

composite poles, and further expansion of fusing and sectionalization.   

 

• Vegetation Management: Vegetation management programs will largely continue our 

2019 efforts.  We will expand brush clearing around poles to reduce fire spread risk, target 

overhangs, and continue tree removals under the Hazard Tree Management Program (HTMP) to 

mitigate risk of ignition from vegetation and trees that could fall into our lines.  We will also 

continue our work on increasing and maintaining clearance distances to prevent tree-line 

contact. 

 

• Inspections and Remediation: In 2019, we inspected 100% of the overhead assets in our 

HFRA.  In the 2020-2022 WMP, our objective is to prioritize the re-inspection of structures that 

represent the highest risk based on the probability of ignition and consequence.  These structures 

will be inspected annually, going beyond the current regulatory requirement of five-year 

inspection cycles for distribution assets and three-year inspection cycles for transmission assets 

until other mitigation measures are in place to warrant further adjustments.  We will utilize both 
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ground and aerial inspections for such transmission and distribution assets to obtain 360-degree 

views of our structures and equipment.  For remediations, SCE today follows pre-established 

regulatory compliance timelines based on inspection results.  A more impactful and effective 

approach would be to use a more granular risk-informed prioritization method, which SCE has 

proposed in this WMP.  The current regulatory construct does not accommodate this level of 

discretion, but we strongly believe that this shift will provide SCE the flexibility needed to 

appropriately allocate resources to activities that have higher wildfire risk reduction potential.  

We will work with the CPUC and Wildfire Safety Division (WSD) on this proposal for the ability to 

make these risk-informed trade-offs. 

 

• Situational Awareness: The deployment of high-definition (HD) cameras is considered 

complete. The 161 HD cameras installed to date provide visual coverage of more than 90% of our 

HFRA, reaching a practical saturation point given the terrain and topography in these areas.  SCE 

has also completed installing 482 weather stations.  Weather stations have proven critical for 

weather modeling and forecasting, particularly to inform our PSPS program and allow more 

targeted de-energizations.  We will expand the program and install additional weather stations, 

to reach an average of two weather stations per circuit in our HFRA by 2024, at a pace of 375 

weather stations annually. 

 

• PSPS: We recognize and appreciate the impact of PSPS events on our customers, and we 

do not take lightly any decision to proactively de-energize portions of the grid.  Though the 

frequency and scope of PSPS events are expected to lessen as we deploy more of our WMP 

activities, PSPS will have to remain available as a tool to mitigate wildfire risk during severe 

weather and high Fire Potential Index (FPI) events. 

 

SCE’s sectionalization capability to isolate circuit segments, and our reliance on real-time weather 

data and field conditions prior to activating PSPS events have helped us reduce the number of 

customers impacted by PSPS in our service area.  For example, during the statewide October 

2019 PSPS events, SCE was able to limit the cumulative impact to approximately 2% of our 

customers.  Though a longer or more intense fire season could potentially increase PSPS 

frequency, scale, and duration, we are rapidly developing circuit-specific plans to reduce the 

impacts we observed in 2019.  We are expanding this planning to circuits that may be subject to 

PSPS based on historical weather scenarios.  For each circuit, we apply a multipronged approach 

that includes: 

1. consideration of system hardening and more granular situational awareness that will 

potentially reduce the frequency of PSPS events (for example, targeted covered 

conductor installations may allow for a risk-informed increase in wind thresholds on 

heavily impacted circuits); 

2. using existing isolation equipment and/or installing additional sectionalization equipment 

to reduce the scope of PSPS events (number of customers de-energized); and  
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3. providing solutions to reduce the impact of PSPS events on our customers, such as 

additional Community Resource Centers (CRCs) and assistance with backup generation.  

We are also actively pursuing microgrid opportunities where they are technologically and 

economically feasible.  Moreover, we have increased community outreach, 

communications, and education. 

 

SCE continues to reassess its performance as it gains new and additional information about 

factors affecting the nature of wildfire and related risks.  This WMP will not be static and will be 

adjusted and improved as necessary and appropriate.  Any modification will be communicated 

transparently through AB 1054 quarterly filings, annual updates, and any WMP Off-Ramp 

Reports. 

 

MORE THAN A SEQUEL: SCE IS ADVANCING NEW TECHNOLOGIES AND DATA ANALYTICS 

CAPABILITIES 
Data capture, data analysis, technology, and automation are increasingly part of SCE’s wildfire 

mitigation planning and implementation, as well as our broader operations.  New wildfire 

initiatives launched in 2018 and 2019 captured additional data that has been used to improve 

analyses at more granular levels and inform our WMP. 

 

SCE also launched new tools, machine learning capabilities, and new technology — some have 

reached operational maturity while others present promising opportunities.  In 2019, Light 

Detection and Ranging technology (LiDAR) proved to be a useful tool for vegetation inspections 

and has since become a standard component of the vegetation management toolset.  We also 

completed a pilot to evaluate fire-retardant wraps around poles and are currently implementing 

this initiative. 

 

Going forward, SCE is evaluating several technology solutions for early or advance detection of 

fault conditions.  Distribution Fault Anticipation (DFA) technology evaluation has produced 

encouraging results for advance detection of incipient fault conditions and hard-to-detect system 

anomalies.  An Open Phase Detection (OPD) Pilot has been initiated and could yield a potential 

solution to reliably and efficiently sense open phase conditions and de-energize a line prior to a 

severed conductor hitting the ground.  SCE is also evaluating Early Fault Detection (EFD) 

technology that uses radio frequency emitted from equipment to not only detect, but also pin-

point locations of emerging issues.  

 

SCE is commissioning a new state-of-the-art technology using a HD/Radiometric Helicopter-

Mounted Imager — an infrared technology — for real-time or post-flight inspections.  The 

technology picks up heat signatures that indicate damaged equipment.  In addition, SCE is 

investing in machine learning and artificial intelligence capabilities for inspections to 
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automatically identify and flag equipment deviations and anomalies to qualified personnel based 

on visual imagery.  

 

To further inform PSPS activations, SCE has expanded and improved its FPI by incorporating 

weather forecasts and fuel loading to account for the large and diverse geographic area of our 

service area.  The FPI is used in conjunction with wind thresholds to identify areas that are likely 

to have significant fire activity that could threaten communities and SCE infrastructure.  SCE will 

refine its FPI models by including historical weather and vegetation data, fuel types, and a 

precipitation decay function to account for different fuel scenario and seasonality effects. 

 

RISK ANALYSIS GUIDES SCE’S PLANNING AND PRIORITIZATION 
Another significant advancement has been moving beyond enterprise-level risk models to asset-

level risk models.  By targeting specific assets and locations with higher risk profiles, we can more 

effectively allocate constrained labor resources to reduce risk beyond what is expected from 

system level averages.  We are also incorporating risk analysis in our approach to PSPS events 

and resilience. 

 

In 2018, SCE utilized its enterprise-level risk model to determine the large-scale programs that 

we need to undertake across our service area.  For example, based partly on system-level risk 

spend efficiency (RSE) estimates, we determined that in general, the Wildfire Covered Conductor 

Program (WCCP) would reduce wildfire risks at a lower cost compared to other measures such as 

undergrounding, and that shifting resources to WCCP from traditional infrastructure 

replacement programs in the near term was warranted. 

 

Deployed in 2019, the asset-level Wildfire Risk Model (WRM) estimates probability and 

consequence of ignitions using advanced analytics.  The WRM’s probability module uses machine 

learning capability to estimate the probability of an ignition from inherent equipment failure, 

current asset characteristics, or contact from a foreign object.  The WRM’s consequence module 

uses a fire propagation model that incorporates weather and fuel conditions along with other 

factors such as topography and housing and population density.  The resulting ignition risk scores 

for each asset or circuit-segment location are used to target WCCP deployment, prioritize 

remediation of inspection findings, and guide our vegetation clearing activities. 

 

In 2020, we are transitioning to risk modeling that integrates wildfire ignition probability and fire 

spread prediction calculations, incorporates more granular weather forecasts along with detailed 

vegetation, population and structure data, and accommodates dynamic updates. Over the 2020-

2022 WMP period, we expect to expand wildfire mitigation prioritization to equipment, 

structures, and vegetation inspections along with weather station installations. 
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SCE’s 2020-2022 WMP includes RSEs for our proposed wildfire mitigation activities calculated 

using our enterprise-level risk model.  SCE notes that while an RSE is a valuable contributing 

metric to inform the development of the overall WMP, it is important to recognize that RSEs are 

not, and should not, be the only factors used to develop a risk mitigation plan.  The RSE metric 

does not take into account certain operational realities, including planning and execution lead 

times, resource constraints, work management efficiencies, an activity’s total risk reduction 

potential on targeted areas of the system, and regulatory compliance requirements. SCE 

considers these additional factors while determining the type and volume of work undertaken to 

reduce wildfire risks in a timely manner, while managing customer impact of mitigation 

measures. 

 

Our risk analysis mindset extends beyond ignition and fire consequence risk associated with 

electric infrastructure.  For example, in undertaking PSPS resilience, we are prioritizing circuits 

and circuit-segments based on risk analysis that accounts for frequency of PSPS events, total 

number of customers, types of customer (for example, critical care, medical baseline, low 

income), critical facilities, and sectionalizing ability, among other things. 

 

SCE SUPPORTS A CAPABILITY MATURITY MODEL WITH MODIFICATIONS 
SCE has made great strides in developing our wildfire mitigation capabilities, going beyond 

minimum regulatory requirements in several key areas, increasingly relying on data and 

advanced analytics to plan and prioritize resource allocation for wildfire risk mitigation, and 

establishing robust operational processes for planning, preparedness and customer/stakeholder 

engagement. 

 

The requirements outlined in the Dec. 16, 2019 Administrative Law Judge’s Ruling on WMP 

Templates and Related Material and Allowing Comment (ALJ Ruling) 2  included a survey 

comprised of nearly 250 questions, spanning 52 capabilities grouped into 10 categories as part 

of the first Wildfire Mitigation Capability Maturity Model.  SCE supports the development and 

utilization of a wildfire mitigation capability maturity model to “help to identify and share best 

practices amongst the utilities and to establish a continually improving suite of best practices and 

lessons learned to combat the growing risk of utility-caused wildfires.”3 

 

Our responses to these questions for 2020 maturity reflect the enhancements we made in 2019.  

We recognize that there are always opportunities to improve and we will continue to focus on 

those opportunities.  SCE’s assessment of our expected 2023 capability maturity assumes full 

deployment of the proposed 2020-2022 WMP.  SCE anticipates improvements in our capabilities 

 

2 Order Instituting Rulemaking (R.)18-10-007. 

3 ALJ Ruling, Attachment 3 (Utility Wildfire Mitigation Maturity Model), p. 2. 
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in several areas such as risk mapping, grid design, system hardening, and resource allocation with 

incorporation of the dynamic asset level risk modeling capability. 

 

In some areas, we do not show a change in a survey score between 2020 and 2022.  This is partly 

a function of a 2020 measurement baseline that already includes recent capability improvements 

achieved by SCE.  For example, we have made considerable progress in inspections and 

maintenance, vegetation management, emergency planning and preparedness, and stakeholder 

cooperation and community engagement capabilities.  Though we continually look for ways to 

refine and improve, we will be prioritizing other areas for increased maturity.  Moreover, in some 

capability dimensions, the mechanics of the scoring system require relatively large steps, and 

longer timelines are needed to improve along the current maturity model scales. 

 

In addition, we do not believe some of the higher levels of capabilities provided in the maturity 

model survey should be the highest priority for advancing wildfire safety.  For example, there is 

limited value in increasing the frequency of weather data update from every 10 minutes to at 

least every minute.  As another example, SCE manually patrols de-energized lines after PSPS 

events before deciding to re-energize.  This systematically helps ensure the greatest degree of 

public safety and, therefore, should not be automated for the foreseeable future. 

 

It is unclear at this point how the survey results will be aggregated to determine overall maturity 

for any utility and in turn, how these scores will inform improvements to future WMPs.  SCE 

agrees however, that “the maturity assessment is not designed to assess performance or 

regulatory compliance, which should be conducted separately.”4 

 

We understand and appreciate that the maturity model was developed under a compressed time 

constraint for the purpose of including in the ALJ Ruling to evaluate utilities’ wildfire mitigation 

capabilities.  The inaugural process with shortened timelines did not allow for incorporation of 

participant comments or the benefit of receiving detailed clarifications from the WSD.  This posed 

significant challenges as many questions in the survey are either subject to interpretation or did 

not align with how SCE approaches wildfire mitigation specifically, and grid design and operations 

broadly.  Regardless, SCE has put in significant effort to accurately respond to the maturity model 

survey and is providing an accompanying document with comments about our interpretation and 

the basis of our response to each question. 

 

SCE looks forward to a public process working with the WSD to modify and refine this survey and 

the scoring mechanism for subsequent cycles to better align with a shared understanding of the 

necessary evolution of wildfire mitigation capabilities in California.  Greater clarity about the 

 

4 ALJ Ruling, Attachment 3 (Utility Wildfire Mitigation Maturity Model), p. 2. 
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survey purpose and application over time will be essential as SCE continues to look for ways to 

improve its own wildfire mitigation and PSPS resilience capabilities. 

 

It is also critically important to note that the maturity model assumes moving beyond minimum 

regulatory requirements.  An assessment of the current regulatory structure and processes for 

scope and funding approval of risk mitigation activities to achieve higher levels of maturity is 

necessary as well. 

 

SCE DRIVES IMPROVEMENTS THROUGH APPROPRIATE USE OF METRICS 
Metrics and underlying data are critical components to evaluate the effectiveness and 

compliance of the WMP programs.  The ALJ Ruling defines three sets of metrics: Progress Metrics, 

Outcome Metrics, and Program Targets, and requires utilities to report performance on specific 

metrics over the past five years.  SCE strongly supports collecting, monitoring, and analyzing 

metrics information.  The emphasis should be on short- and long-term metrics that are relevant 

to the key objectives of wildfire risk mitigation, and there should be a clear distinction between 

metrics that can help inform future wildfire mitigation plans, and metrics that can help monitor 

progress per approved WMPs. 

 

In its 2019 WMP, SCE established activity and metric goals to evaluate compliance and the 

efficacy of its WMP.  As SCE has stated in previous filings and submittals, tracking Program Targets 

for approved WMPs are the best means of determining progress, and these are the only metrics 

that can help assess WMP compliance in the near-term.  Progress and Outcome metrics, on the 

other hand, should help inform the effectiveness of wildfire mitigation activities and identify 

improvements and changes necessary, but should not be used to measure progress per approved 

plans.  Prudent grid operations, maintenance, and upgrades will not eliminate risk entirely; but 

over time and cumulatively, will result in an overall reduction of Progress and Outcome Metrics, 

such as fire ignition events associated with SCE’s electrical infrastructure. 

   

SCE WORKED DILIGENTLY TO RESPOND TO THE NEW WMP GUIDELINES 
The ALJ Ruling resulted in sweeping new WMP Guidelines (Guidelines) spanning operational, 

business, and system processes.  The Guidelines require significant amounts of data and new 

information that were not part of the 2019 WMP process.   

 

SCE’s objective is to fulfill all the requirements if the data and information can be obtained, and 

to provide notice of availability in iterations once the remaining data is able to be gathered.  The 

timeline of less than eight weeks and the breadth and depth of requested information 

necessitated this approach.  In our filing, SCE has clearly indicated the data provided, any data 

we are unable to provide at this time and when that data is expected to be available.  In addition, 

some of the requested Geographic Information System (GIS) data is sensitive and will be 

submitted as confidential to the WSD.  In some instances, where SCE does not typically collect 
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and compile data consistent with the new requirements or specified formats, we have provided 

relevant information related to the requirement and clearly identified any deviation. 

 

The data SCE provided to meet the compressed schedule of the ALJ Ruling should be considered 

preliminary.  If there are any changes based on further review, SCE will promptly notify the 

Commission of these changes. 

 

SCE notes that our recorded and forecast capital expenditures and Operations and Maintenance 

(O&M) expenses included in its 2020-2022 WMP are different from the capital expenditures and 

O&M expenses set forth in direct testimony supporting its 2021 General Rate Case (GRC) and the 

2019 WMP.  They reflect the latest available information on SCE’s historical costs, updated 

forecasts since previous filings, and updated or new wildfire mitigations activities based on 

lessons learned after the GRC was filed (e.g., October PSPS events).5 

 

CONCLUSION 

SCE looks forward to working with the Commission to better understand and help refine the 

requirements for future WMP and WMP-related filings so as to focus our collective efforts on 

data and analyses that improve the effectiveness of wildfire risk mitigation, reduce the impact of 

wildfires and PSPS events on customers, and support a transparent and practical process for 

WMP approvals and evaluation. 

 

Last year, we made significant progress through implementation of our aggressive 2019 WMP, 
including hardening of the grid, increasing inspections and repairs, improving our ability to 
monitor our system and the weather, trimming and removing hazardous trees, expanding public 
engagement and communication, and utilizing big data to improve the automated sensing of our 
system and equipment. 
 

SCE’s 2020-2022 WMP builds on the success of our 2019 efforts and expands current programs, 
including the application and exploration of a variety of innovative, new technologies. We are 
committed to preventing devastating wildfires and protecting the safety of our customers and 
communities. 
 

 

5 See Section 5.1.14 for a comparison of our 2021 GRC and 2020-2022 WMP forecast costs for years 
2020-2022. 
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1 PERSONS RESPONSIBLE FOR EXECUTING THE WMP 

Provide an accounting of the responsibilities of the responsible person(s) executing the plan, 
including: 
1. Executive level with overall responsibility 
2. Program owners specific to each component of the plan 
Ensure that the plan components described in (2) include an accounting for each of the WMP 
sections and subsections 1 
------------------------------------------------------------------------------------------------------------------------------- 
Due to the broad nature of the work being outlined in this WMP, multiple Organizational Units 
within SCE are responsible for executing some of the specific wildfire activities. The accountable 
areas include Transmission & Distribution (T&D), Customer Service, Safety, Security, & Business 
Resiliency, and Generation.  Overarching execution and oversight of this WMP will be overseen 
by the Grid Resiliency & Public Safety Program Management Office (PMO) under the direction of 
Phil Herrington, Senior Vice President of the T&D Organizational Unit. 
  
The program owners of the components of SCE’s wildfire mitigation strategies and programs are 
outlined below by the WMP initiatives and subsections in Section 5.3.  SCE’s wildfire mitigation 
programs are described in detail in Section 5.3, so these sections are the key focal areas that, for 
example, the data and descriptions included in Chapters 2 through 4 support.  Certain 
subsections in Section 5.3 do not have specific wildfire activities but also have important 
supporting roles and are included in Table SCE 1-1.2 below and reference multiple organizational 
units due to the cross-functional nature of several of those sections.  

 

 

1 At the beginning of most chapters and in various sections of this WMP, SCE has included the Guidelines 

instructions given that they are expansive and duplicative in certain areas.  Not all Guidelines 

instructions are included as some, such as those in Chapter 3, only instruct on how to fill out the tables 

without requiring additional information.  In these instances, SCE includes an overview of the table 

information.  All Guidelines instructions are italicized to differentiate and for ease of reference.  Also, in 

some instances, for example Chapter 4, SCE provides a complete description of a subject area that has 

related requirements throughout the Guidelines.  Instead of explaining a common subject area in pieces, 

SCE has included them together at their first instance to provide a complete and understandable 

description of that subject area, and refers to those sections where the Guidelines instruct to include 

related and, in many instances, duplicative information.   

2 In this WMP, SCE has included several of its own tables and figures separate from Tables 1-31 included 
in the Guidelines.  Because the Guidelines tables are numbered in sequence without regard to the WMP 
numerical sections, SCE’s tables and figures are labeled Table SCE and Figure SCE and then the first 
number in the section they appear, i.e., Table SCE-1, Table SCE-5, etc., in order to differentiate between 
the tables required in the Guidelines and SCE’s tables and for consistency regarding figures. 
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Table SCE 1-1 
2020 Wildfire Mitigation Initiatives by Operating Unit and Department 

 

Wildfire Mitigation Initiatives Operating Unit and Department 
5.3.1 – Risk Assessment and Mapping  Enterprise Risk Management, 

T&D (Asset Management, 
Strategy & Engineering; 
Transmission, Substation & 
Operations), Finance 
 

5.3.2 – Situational Awareness and Forecasting 
 Weather Stations (SA-1) 
 Distribution Fault Anticipation (DFA) (AT-2.1) 
 Early Fault Detection (EFD) Evaluation (AT-7) 
 Transmission Open Phase Detection (SH-8)  
 Fire Potential Index (FPI) Phase II (SA-2) 
 Fuel Sampling Program (SA-5) 
 Surface and Canopy Fuels Mapping (SA-6) 
 Remote Sensing / Satellite Fuel Moisture (SA-7) 
 Fire Science Enhancements (SA-8) 
 High-Performing Computer Cluster (HPCC) Weather 

Modeling System (SA-3) 
 Asset Reliability & Risk Analytics Capability (SA-4) 
 Expansion of Risk Analysis (RA-1) 

Safety, Security & Business 
Resiliency (Business Resiliency), 
T&D (Asset Management, 
Strategy & Engineering; 
Transmission, Substation & 
Operations) 
 

5.3.3 – Grid Design and System Hardening 
 Alternative Technology Pilots – Meter Alarming for 

Down Energized Conductor (MADEC) (AT-1) 
 Alternative Technology Evaluations – Rapid Earth 

Fault Current Limiter – Ground Fault Neutralizer 
(GFN) (AT-3.1) 

 Alternative Technology Evaluations – Rapid Earth 
Fault Current Limiter – Resonance Grounded 
Substation with Arc Suppression Coil (AT-3.2) 

 Alternative Technology Evaluations – Rapid Earth 
Fault Current Limiter – Isolation Transformer 
Coil (AT-3.3) 

 Alternative Technology Evaluations – Distribution 
Open Phase Detection (AT-3.4) 

 High Impedance Relay Evaluations (AT-8) 
 Circuit Breaker Relay Hardware for Fast Curve (SH-6) 

T&D (Distribution; Transmission, 
Substation & Operations; Asset 
Management, Strategy & 
Engineering), Generation 
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Wildfire Mitigation Initiatives Operating Unit and Department 
 Covered Conductor (SH-1) 
 Tree Attachment Remediation (SH-10) 
 Alternative Technology Implementation – Vibration 

Dampers (AT-4) 
 WCCP Fire Resistant Poles (SH-3) 
 Branch Line Protection Strategy (SH-4) 
 PSPS-Driven Grid Hardening Work (SH-7) 
 Microgrid Assessment (PSPS-8) 
 Installation of System Automation Equipment – 

RAR/RCS (SH-5) 
 Remediations – Distribution (SH-12.1)  
 Remediations – Transmission (SH-12.2) 
 Remediations – Generation (SH-12.3) 
 Undergrounding Overhead Conductor (SH-2) 
 Transmission Overhead Standards (TOH) Review 

(SH-9) 
 Legacy Facilities (SH-11) 

5.3.4 – Asset Management and Inspections 
 Infrared Inspection of Energized Overhead 

Distribution Facilities and Equipment (IN-3) 
 Infrared Inspection, Corona Scanning, and High 

Definition Imagery of Energized Overhead 
Transmission Facilities and Equipment (IN-4) 

 Distribution High Fire Risk Informed Inspections in 
HFRA (IN-1.1) 

 Asset Defect Detection Using Machine Learning 
Object Detection (AT-5) 

 Aerial Inspections – Distribution (IN-6.1) 
 Advanced Unmanned Aerial System Study (AT-2.2) 
 Unmanned Aerial (UAS) Operations Training (OP-3) 
 Transmission High Fire Risk Informed Inspections in 

HFRA (IN-1.2) 
 Aerial Inspections – Transmission (IN-6.2) 
 Assessment of Partial Discharge for Transmission 

Facilities (AT-6) 
 Quality Oversight / Quality Control (IN-2) 
 Failure Modes and Effects Analysis (FMEA) (IN-7) 
 Generation High Fire Risk Informed Inspections in 

HFRA (IN-5) 

T&D (Distribution; Transmission, 
Substation & Operations; Asset 
Management, Strategy & 
Engineering; Compliance & 
Operational Support), Generation 
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Wildfire Mitigation Initiatives Operating Unit and Department 
5.3.5 – Vegetation Management and Inspections 

 Expanded Pole Brushing (VM-2) 
 Expanded Clearances for Legacy Facilities (VM-3) 
 Vegetation Management Quality Control (VM-5) 
 Hazard Tree Management Program (VM-1) 
 Drought Relief Initiative (DRI) Inspections and 

Mitigations (VM-4) 
 

T&D (Compliance & Operational 
Support), Generation 
 

5.3.6 – Grid Operations and Protocols 
 Annual SOB 322 Review (OP-1) 
 Community Resource Centers (PSPS-2) 
 Customer Resiliency Equipment Incentives (PSPS-3) 
 Income Qualified Critical Care (IQCC) Customer 

Battery Backup Incentive Program (PSPS-4) 
 MICOP Partnership (PSPS-5) 
 Independent Living Centers Partnership (PSPS-6)  
 Community Outreach (PSPS-7) 
 Wildfire Infrastructure Protection Team Additional 

Staffing (OP-2) 
 De-Energization Notifications (PSPS-1.1 – 1.4) 

Safety, Security & Business 
Resiliency (Business Resiliency), 
T&D (Asset Management, 
Strategy & Engineering; 
Transmission, Substation & 
Operations), Customer Service 
(Business Customer Division; 
Customer Service Operations), 
Corporate Communications, 
Corporate Affairs (Local Public 
Affairs) 

5.3.7 – Data Governance 
 

Finance, Enterprise Risk 
Management, Information 
Technology 
 

5.3.8 – Resource Allocation Methodology 
 
 

Finance, Enterprise Risk 
Management, T&D (Asset 
Management, Strategy & 
Engineering; Transmission, 
Substation & Operations; 
Distribution; Compliance & 
Operational Support; Grid 
Resiliency & Public Safety PMO), 
Generation, Safety, Security & 
Business Resiliency (Business 
Resiliency), Customer Service 
(Business Customer Division; 
Customer Service Operations) 

5.3.9 – Emergency Planning and Preparedness 
 SCE Emergency Response Training (DEP-2) 
 Customer Education and Engagement (DEP-1.1-1.3) 

Safety, Security & Business 
Resiliency (Business Resiliency), 
Customer Service (Business 
Customer Division; Customer 
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Wildfire Mitigation Initiatives Operating Unit and Department 
 IOU Customer Engagement (DEP-3) 
 Customer Research and Education (DEP-4) 

Service Operations), Corporate 
Affairs (Local Public Affairs), T&D 
(Transmission, Substation & 
Operations), Corporate 
Communications 

5.3.10 – Stakeholder Cooperation and Community 
Engagement 
 

Safety, Security & Business 
Resiliency (Business Resiliency), 
Customer Service (Business 
Customer Division; Customer 
Service Operations), Corporate 
Affairs (Local Public Affairs), T&D 
(Transmission, Substation & 
Operations), Corporate 
Communications 
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1.1 VERIFICATION 
Complete the following verification for the WMP submission: 

 

RULE 1.11 VERIFICATION 
 

I am an officer of the applicant corporation herein, and am authorized to make this verification 
on its behalf. The statements in the foregoing document are true of my own knowledge, except 
as to matters which are therein stated on information or belief, and as to those matters I 
believe them to be true. 

 

I declare under penalty of perjury that the foregoing is true and correct. 

Executed on this 7th day of February, 2020 at Rosemead, California. 

 

 

 

 

Philip R. Herrington 
Senior Vice President, Transmission & Distribution 
SOUTHERN CALIFORNIA EDISON COMPANY 
2244 Walnut Grove Avenue 
Rosemead, CA 91770 

 



 

 

 

 

 
 
 
 
 
 

 

 

Chapter 2 
 

 

 

Metrics and Underlying Data 

 
 

 

 

 



   

 

 

 

CONTENTS 

2 Metrics and Underlying Data ............................................................................................................. 2-1 

2.1 Lessons Learned: How Tracking Metrics on the 2019 Plan has Informed the 2020 Plan ................ 2-1 

2.1.1 2019 WMP Metrics: Tracking Mitigation Activities ........................................................... 2-1 

2.1.2 Moving from Tracking Mitigation Activities to Measuring Effectiveness .......................... 2-3 

2.2 Recent Performance on Progress Metrics, Last 5 Years .................................................................. 2-4 

2.3 Recent Performance on Outcome Metrics, Annual and Normalized for Weather, Last 5 Years ..... 2-4 

2.4 Description of Additional Metrics .................................................................................................... 2-4 

2.5 Description of Program Targets ....................................................................................................... 2-4 

2.6 Detailed Information Supporting Outcome Metrics ........................................................................ 2-5 

2.7 Mapping Recent, Modelled, and Baseline Conditions ..................................................................... 2-6 

 

 



 

2-1 

 

2 METRICS AND UNDERLYING DATA  

Instructions: Report performance on the following progress and outcome metrics within the 
utility’s service territory over the past five years. Where a utility does not collect its own data for 
a given metric, that utility shall work with the relevant sources to collect the information for its 
service territory, and clearly identify the owner and dataset used to provide the response in 
“Comments” column. 
 
Progress metrics, listed below, track how much utility wildfire mitigation activity has managed to 
change the conditions of utility wildfire risk exposure in terms of drivers of ignition probability. 
 
Outcome metrics measure the performance of a utility and its service territory in terms of both 
leading and lagging indicators of wildfire risk, PSPS risk, and other direct and indirect 
consequences of wildfire and PSPS, including the potential unintended consequences of wildfire 
mitigation work. 
 
In the 2019 WMPs, utilities proposed sets of “program targets” that enable tracking 
implementation of proposed wildfire mitigation activities against the scope of those activities as 
laid out in the WMPs but do not track the efficacy of those activities. Utilities shall continue to 
report program targets, however, the primary use of these will be to gauge follow-through on 
WMPs while recognizing that some WMP initiatives should be adjusted after plan submittal based 
on new information and lessons learned.  

2.1 LESSONS LEARNED: HOW TRACKING METRICS ON THE 2019 PLAN HAS INFORMED THE 2020 

PLAN 
Describe how the utility’s plan has evolved since the 2019 WMP submission. Outline any major 
themes and lessons learned from the 2019 plan and subsequent implementation of the initiatives. 
In particular, focus on how utility performance against the metrics used has informed the utility’s 
2020 WMP.  
------------------------------------------------------------------------------------------------------------------------------ 
SCE has put forward a comprehensive WMP for 2020 through 2022 that builds on its 2019 
successes, lessons learned, and community needs.  Since submitting the 2019 WMP, metrics have 
proven valuable as a formal mechanism to develop goals, track performance trends, demonstrate 
the efficacy of mitigation activities, and inform the Commission, stakeholders, and the public of 
SCE’s wildfire strategies and programs.  Lessons learned from tracking metrics in 2019 are further 
described in the subsections below. 

2.1.1 2019 WMP Metrics: Tracking Mitigation Activities  
In its 2019 WMP, SCE defined 58 performance activities and metrics to track the progress of its 
five wildfire mitigation work streams and demonstrate its compliance with the plan.  The 58 
activity and metric goals represent the Program Targets for each wildfire mitigation initiative 
using the updated definitions in the WMP Guidelines.  SCE used controllable and quantifiable 
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metrics to inform substantial compliance with its 2019 WMP.  These metrics provided internal 
and external value by clearly establishing performance thresholds.  For activities that were newly 
established in 2019, demonstration of a process to complete the work stream was determined 
as an effective measure for tracking performance.  Capturing and compiling the data to track 
these mitigation measures has been primarily a manual process to date, but SCE is implementing 
new tools and technologies to assist with data capture and tracking of mitigation activities.  SCE 
plans to further automate its tracking processes over this WMP period.  One of the key lessons 
learned from tracking metrics is the importance of providing the Commission, stakeholders, and 
the public an understanding of SCE’s ability to effectively execute wildfire mitigation work, adjust 
plans due to challenges, and inform of modifications to its wildfire programs.  As shown in Table 
4,1 SCE substantially met and, in many cases, exceeded its 2019 Program Targets.  Using 2019 as 
a baseline year, SCE has established similar Program Targets to track performance and 
compliance with this WMP for 2020 as outlined in Section 5.1.13 (Table SCE 5-1).  SCE completed 
various pilot programs as part of the 2019 WMP and has utilized the observations and results 
from these to inform the 2020-2022 WMP.  As further described in Chapter 5, SCE modified and 
refined several wildfire mitigation activities based on the results and findings of tracking 2019 
WMP Program Targets. 
 
In the 2019 WMP, in addition to the Program Targets that demonstrate compliance, SCE also 
identified leading indicators to track trends that could provide valuable insights to develop future 
mitigation strategies. SCE described three indicators: (1) wire down on circuits in HFRA; (2) 
ignitions on circuits in HFRA; and (3) counts of all faults on circuits in HFRA.  Pursuant to the 
Guidelines, these indicators would now be classified as Progress and Outcome Metrics.  These 
indicators or metrics were not new measures SCE collected specifically for the 2019 WMP.  For 
example, SCE has collected ignition data since May 2014 and fault data since 2006 and the 
combination of these two data sources is informative in establishing a baseline that ultimately 
should show a decline over time as wildfire mitigations are deployed in SCE’s HFRA. 
 
In 2019, SCE completed several risk mitigation activities such as inspecting all assets in the HFRA 
and installing 372 miles of covered conductor that are expected to reduce these three indicators 
and ignition risks.  But as explained in SCE’s previous filings and comments, year-to-year 
fluctuations in these indicators can be caused by many factors including adverse weather 
conditions and other factors outside SCE’s control.  Therefore, these are key indictors to measure 
the effectiveness of SCE’s wildfire mitigation programs over longer-term horizons and inform 
future WMPs. 

 

1 The Guidelines include 31 tables that are required to be populated.  Due to the size of these tables, SCE 
has included them in Excel on its WMP website.  All references to Tables 1-31 should be directed to the 
Excel file labeled “SCE 2020-2022 WMP Tables 1-31.xlsx” on SCE’s WMP website.  In this Excel file, SCE 
has included a tab with its major assumptions.  For example, all data being provided, unless otherwise 
stated in the Comment column of the tables, are data for SCE’s HFRA.  
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2.1.2 Moving from Tracking Mitigation Activities to Measuring Effectiveness 
The 2019 WMP metrics have provided a valuable mechanism to 1) develop goals that help 
prioritize wildfire work and 2) establish databases to track performance trends and demonstrate 
the efficacy of mitigation activities.   
 
Program Targets are useful to set performance targets and track the progress of newly developed 
wildfire mitigation activities for planning and prioritization.  As many of the wildfire activities 
were new and above what is typically planned for routine utility operations, having awareness 
across the company of the additional wildfire activities has helped to plan comprehensively, 
allocate resources efficiently, and make timely decisions.  Monitoring and reporting Program 
Targets and lessons learned at SCE’s operational and senior leadership levels on a regular basis 
has helped escalate and resolve issues, re-allocate resources, and provide overall support for 
managing all wildfire mitigation work. 
 
Data that demonstrates the efficacy of wildfire mitigation activities such as ignitions, faults and 
wire down events proposed by SCE, are very important, and as noted previously, observations 
and analyses over time will help SCE better correlate mitigations with actual outcomes.  SCE’s 
operational and senior management routinely review and discuss data related to ignition, fault, 
and wire down events in SCE’s service territory, along with events outside SCE territory, that 
guides improved data collection, root cause assessments, and ultimately refinements to its 
wildfire mitigation strategies and programs. 
 
Phase 2 of R.18-10-007 (Phase 2) provided an opportunity to explore and further refine what was 
initially identified in SCE’s 2019 WMP as indicators.  It also helped identify additional relevant 
and available data that could be useful for tracking trends and the efficacy of wildfire mitigation 
activities over the long term.  SCE recognizes and supports the Commission’s desire to move 
towards outcome-based metrics to assess effectiveness of the mitigation efforts, and accordingly 
proposed six discrete and focused metrics in its July 30, 2019 Report on Data Collection for WMP 
Report (July 30, 2019 Data Report).  These metrics were: 

• Wire down events within HFTD Areas 

• Equipment caused ignitions in HFTD Areas 

• Vegetation caused ignitions in HFTD Areas 

• Faults on Circuits in HFTD Areas 

• Number of Conventional Blown Fuse Events 

• Number of National Fire Danger Rating System (NFDRS) “Very Dry” and “Dry” days 
 
SCE’s proposed metrics, above, can drive effective, feasible trend analyses and root cause 
assessments utilizing available systems and data to reduce wildfire risk, assess SCE’s wildfire 
mitigation strategies and programs, and improve future WMPs.  SCE also provided datasets for 
its proposed metrics to further inform the Commission and stakeholders of available information. 

 

The Guidelines, WMP Metrics attachment, and Supplemental Data Request (SDR), which includes 
outcomes associated with wildfires, introduced a diverse and large set of performance metrics. 
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SCE is committed to reporting and analyzing Progress and Outcome Metrics over the long term 
and meeting all requirements.  SCE will proactively coordinate with external agencies to develop 
methods to allow timely and efficient access to information SCE does not manage, to the extent 
feasible.  SCE posits that some of these metrics do not align with advancing wildfire safety.  SCE 
looks forward to collaborating with the WSD and stakeholders to evolve the metrics that focus 
on rapidly advancing wildfire safety and demonstrating the effectiveness of its wildfire mitigation 
strategies and programs. 

2.2 RECENT PERFORMANCE ON PROGRESS METRICS, LAST 5 YEARS 
Table 1 provides a five-year history, where applicable, of Progress Metrics as defined by the 
Guidelines.  The comment section for each metric in the table provides details of the source and 
data that was used or explanations for why certain data is not available. 
 
See Table 1 “Recent performance on progress metrics, last 5 years” for more detail. 

2.3 RECENT PERFORMANCE ON OUTCOME METRICS, ANNUAL AND NORMALIZED FOR WEATHER, 
LAST 5 YEARS 
Table 2 provides a five-year history, where applicable, of Outcome Metrics as defined by the 
Guidelines.  Comments are included in the table to provide additional details about the data 
provided or indicate if the data is not available or not applicable for the past 5 years.  By providing 
the information that contains the term “utility-ignited” in this table regarding wildfire statistics, 
SCE is not admitting that: 1) the provided numbers are the actual number of deaths caused, 
structures destroyed, acres burned, or value of assets destroyed; 2) SCE's facilities caused any of 
these wildfires, or; 3) SCE has any responsibility for any damage, loss, fatality, or injury caused by 
these wildfires.  In many instances, the cause of wildfires is still under investigation and even 
where an Authority Having Jurisdiction (AHJ) has issued a report on the cause, SCE may dispute 
the conclusions of such a report. 
 
See Table 2 “Recent performance on outcome metrics, last 5 years” for more detail. 

2.4 DESCRIPTION OF ADDITIONAL METRICS 
Table 3 provides additional Progress and Outcome Metrics not requested through the WMP data 
templates that SCE has historically tracked or has begun to track as of 2019.  Included in this 
section are further extrapolations of fault data quantified by frequency of such occurrences.  
These metrics provide SCE with additional data associated with internal or external risk factors 
(i.e., different causes for faults) that could lead to ignitions.  These additional measurements 
enhance SCE’s ability to plan, assess, prioritize, and refine ignition risk mitigation initiatives.   
 
See Table 3 “Recent performance on additional metrics, last 5 years” for more detail. 

2.5 DESCRIPTION OF PROGRAM TARGETS 
Table 4 provides details of wildfire mitigation activity and metric goals (or Program Targets) 
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included in its 2019 WMP.  In the table, the 2019 Program Targets are identified according to the 
identification numbers defined in SCE’s 2019 WMP (which could be different from the 2020 
Program Target identification number).  Table 4 includes the previously submitted Program 
Targets and the 2019 performance including the variance against planned completion. 
  
Of the 58 activities for which performance was measured based on 2019 WMP targets, SCE 
exceeded its target in 29% and reached the target in 64% of the initiatives.  For the remaining 
7%, or four programs, SCE did not meet its initial 2019 plans due to resource constraints, 
operational challenges and reprioritization of activities to address emergent issues such as PSPS 
events, and in some instances missed the year-end due date by only a few days.  SCE has and is 
continuing to analyze operational data and modify its planning and deployment approaches to 
help improve performance in 2020 and beyond.  SCE has prioritized completing the previously 
targeted work that is not yet complete. 
 
See Table 4 “List and description of program targets, last 5 years” for more detail. 

2.6 DETAILED INFORMATION SUPPORTING OUTCOME METRICS 
In Tables 5 and 6, SCE provides the requested data related to accidental deaths and OSHA-
reportable injuries, respectively, due to utility wildfire activities.  SCE notes the following related 
to the data provided in these tables: 
 

• SCE does not track OSHA-reportable contractor and public incidents, as there is no direct 
employment relationship and no requirement to report to OSHA.  However, SCE does 
track CPUC-reportable incidents, which have similar thresholds for identification and 
reporting (i.e., fatality or personal injury rising to the level of in-patient hospitalization, 
and in connection with utility assets).  To provide a more complete data set, SCE provides 
data in Table 6 related to the “Contractor” and “Member of the Public" columns that 
correspond to CPUC-reportable incidents. 

 

• Historically, SCE has not tracked reportable incidents separately by wildfire mitigation-
related work and non-wildfire work.  Therefore, to provide the requested data, SCE 
assessed each OSHA-reportable employee incident and each CPUC-reportable contractor 
and public incident over the historical period and determined that the work activities that 
had reportable incidents were not related to wildfire mitigation efforts.2 

 

Going forward, SCE will create a process to flag applicable wildfire work-related incidents as part 
of its ongoing safety reporting efforts. 

 

2 In late 2018, when SCE initiated its Enhanced Overhead Inspection (EOI) effort to support wildfire 
mitigation, some employee and contractor incident tracking was captured as related to EOI work; 
however, none of those incidents rose to the level of an OSHA- or CPUC-reportable event and, 
therefore, were not included in Tables 5 and 6. 
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See Table 5 “Accidental deaths due to utility wildfire mitigation initiatives, last 5 years” and Table 
6 “OSHA-reportable injuries due to utility wildfire mitigation initiatives, last 5 years” for more 
detail. 
 
Table 7 provides details of the current methods used to estimate impact of potential ignitions.  
The data and methods are reflective of the Reax Engineering (Reax) fire-modeling methodology 
further described in Section 5.3.1. 
 
See Table 7 “Methodology for potential impact of ignitions” for more detail. 

2.7 MAPPING RECENT, MODELLED, AND BASELINE CONDITIONS 
SCE is providing non-confidential and confidential modeled and asset data in GIS shapefiles to 
the WSD.3  Below, SCE describes the data it is providing, what data is not currently available but 
will be provided at a later time, and what data SCE believes it will be unable to provide. 
 
See Table 8 “Map file requirements for recent and modelled conditions of utility service territory, 
last 5 years” and Attachments 6.1 through 6.3 for more detail. 
 
Attachment 6.1 - Recent weather patterns (non-confidential) 

• Average annual number of Red Flag Warning (RFW) days per square mile across service 
territory  

• Average 95th and 99th percentile wind speed and prevailing direction (modeled) 

Attachment 6.2 - Recent drivers of ignition probability (non-confidential) 

• Date of recent ignitions categorized by ignition probability driver 

Attachment 6.3 - Recent use of PSPS (non-confidential) 

• Duration of PSPS events and area of the grid affected in customer hours per year 

See Table 9 “Map file requirements for baseline condition of utility service territory projected 
for 2020” and Attachments 6.4 through 6.6 for more detail. 

Attachment 6.4 - Current baseline state of service territory and utility equipment 

• Non-HFTD vs HFTD (Zone 1, Tier 2, Tier 3) regions of utility service territory (non-
confidential) 

• Urban vs. rural vs. highly rural regions of utility service territory (non-confidential) 

• Wildland Urban Interface (WUI) regions of utility service territory (non-confidential) 

 

3 The GIS shapefiles that are non-confidential can be found on SCE’s WMP website. 
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• Number and location of critical facilities (confidential) 

• Number and location of customers (non-confidential) 

• Number and location of customers belonging to access and functional needs 
populations (non-confidential) 

• Overhead transmission lines (confidential) 

• Overhead distribution lines (non-confidential) 

• Location of substations (confidential) 

• Location of weather stations (non-confidential) 

• All utility assets by asset type, model, age, specifications, and condition (confidential) 

SCE is providing the WSD confidential geospatial location data for the following assets for which 
it regularly tracks in its asset management databases and GIS tools: substations, conductors, 
structures (towers, poles, vaults, padmounts, etc.), transformers, switches (Remote Automatic 
Reclosers (RARs), Pole Switches, Remote Control Switches (RCSs), etc.), fuses, and distribution 
line capacitor banks.  SCE needs additional time to gather and correlate confidential information 
about model, age, and specifications and will supplement with additional information at a later 
time.  Currently, asset condition data is generally limited to inspection and remediation activities 
related to the asset types noted above but are tracked in multiple systems depending on 
operational area of responsibility.  Additional time is also necessary to merge and correlate these 
data sources and provide the most recent inspection and remediation data.  SCE anticipates these 
confidential datasets will be provided to WSD by the end of March 2020.4 
 
The following equipment are not currently tracked in SCE’s asset management database or GIS 
applications: crossarms, insulators, arresters, guy wires, splices, clamps, and connectors.  
However, as part of SCE's Pole Loading Program (PLP), SCE has captured data for crossarms, 
insulators, and guy wires (both down and span) in its SPIDA software application, for poles that 
have been pole loaded.  Additionally, SCE collected data on splices through its EOI effort and the 
PLP but notes these are currently not systematically updated after overhead lines are 
reconductored.  SCE anticipates this confidential data will be provided to WSD by the end of 
March 2020. 
 
Attachment 6.5 - Location of planned utility equipment additions or removal (confidential) 

 

4 Confidential data that SCE has but is not able to gather, compile and organize by February 7, 2020, will 
be submitted in iterations to WSD as the data becomes available.  SCE will inform the WSD when the 
remaining confidential data will be available.  SCE also plans to use the WSD’s instructions in Resolution 
WSD-001 for Discovery and Document Maintenance to inform when remaining non-confidential data is 
available on SCE’s WMP website. 
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• Non-HFTD vs HFTD (Zone 1, Tier 2, Tier 3) regions of utility service territory 

• Urban vs. rural vs. highly rural regions of utility service territory  

• WUI regions of utility service territory  

• Circuit miles of overhead transmission lines  

• Circuit miles of overhead distribution lines  

• Location of substations 

SCE does not routinely track planned additions, removals, or upgrades by circuit mile, population 
density, or WUI.  While SCE has a number of planned distribution projects over the next few 
years, they are not far enough along in the project lifecycle to have a complete list of affected 
structures (new or existing), circuit path/route geometries, and/or geospatial coordinates.  
Therefore, SCE is unable to map the distribution projects in GIS and subdivide as requested.   
 
The planned work with a well-developed scope and geospatial properties are typically major, 
longer lifecycle transmission and substation projects that have detailed engineering and/or a 
Certificate of Public Convenience and Necessity (CPCN) or Permit To Construct (PTC) from the 
Commission.  Therefore, the only planned work that SCE included here are (1) transmission 
projects that have known, planned geospatial geometries (circuit path/route) that can be 
uploaded to GIS tools and then divided by population density, WUI, and HFTD Tier/Zone and (2) 
known, planned substation projects (of which SCE has one in the next three years, Safari 
Substation).  
 
Although SCE plans to install at least 1,125 weather stations and will strive for approximately 
1,425 additional weather stations between 2020 and 2022, actual site/structure locations have 
not yet been determined and SCE is therefore unable to provide the locational attributes as 
requested. 
 
Attachment 6.6 - Planned 2020-2022 WMP initiative activity per year (confidential) 

• This confidential shapefile provides the location of 2020-2022 WMP wildfire mitigation 
activities planned to be completed by the end of each year of the plan term 

The wildfire mitigation activities included in Attachment 6.6 GIS files are not exhaustive (see 
Section 5.1 for a more detailed list of WMP activities).  Rather, the activities identified in 
Attachment 6.6 are select planned infrastructure hardening activities that are far enough into 
the planning/scoping process such that SCE has enough known structure/geospatial data to 
process them in GIS and provide an output by population density, WUI, and HFTD tier/zone by 
circuit mile or, where noted, by individual structure/location as requested.  Importantly, these 
planned wildfire mitigation projects can change in scope, schedule, and priority due to a number 
of factors, including, but not limited to, improvements to risk modeling, 
scope/duration/frequency of PSPS events, emergency repairs/upgrades, permitting, 
environmental constraints, and other factors.  The planned hardening activities included are 
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installation of covered conductor, current limiting fuses (CLFs), RARs, and tree attachment (TA) 
remediation. 
 
The planned covered conductor deployment for 2020-2022 (included in the Attachment 6.6 
shapefile) is based on a risk-informed priority methodology conducted in late 2019 and subject 
to change based on continuous improvements to SCE’s risk modeling methods, as further 
described in Chapter 4.  The covered conductor is noted by circuit miles of overhead distribution.  
The planned CLFs installations only reflect those scoped for 2020 for which SCE has known 
structure locations and geospatial coordinates at this time.  CLF activities are noted by unit and 
location, not by circuit mile.  Additional CLF upgrades will occur later in 2020 and possibly in 2021, 
but those locations are not known at this time.  SCE has scoped all planned RARs installations and 
have planned locations for all devices, currently being installed through 2020.  RARs are noted by 
unit and location, not by circuit mile.  The TA remediation work only reflects scoped locations 
through 2020 for which SCE has known structure locations and/or geospatial coordinates.  
Additional TA work for 2021-2022 has not been scoped yet.  TA remediation is noted by structure 
and location of overhead distribution, not by circuit mile. 
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3 BASELINE IGNITION PROBABILITY AND WILDFIRE RISK EXPOSURE 

As California’s wildfire risk has grown in recent years, so have SCE’s efforts in improving ignition 
risk analysis capability and wildfire risk mitigation by investing in targeted activities to reduce risk 
exposure.  In 2019, SCE rolled out operational FPI datasets that consider current circuit 
configurations (wildfire risk exposure) for all its HFRA.  Additionally, SCE has taken steps to 
analyze five-year ignition data to calculate and forecast ignition probability based on specific 
drivers.  Collectively, these two measures enable SCE to more accurately estimate wildfire risk 
exposure and identify the sources of such risk.  SCE has also matured its wildfire mitigation tools 
such as PSPS and grid hardening initiatives that help California reduce its overall wildfire risk.  SCE 
plans on continuing to refine and expand its wildfire fire mitigation activities through this WMP 
period and beyond. 

3.1 RECENT WEATHER PATTERNS, LAST 5 YEARS 
In Table 10, SCE provides data on weather patterns over the last five years based on the 
descriptions in the Guidelines and SCE’s interpretation of them along with other related 
information described below. 
 
The first row in Table 10 is populated with historical data on Red Flag Warnings (RFW) by circuit 
mile days per year.  The RFW circuit-mile days are based on all overhead distribution and 
transmission circuits that traverse through the National Weather Service (NWS) Fire Weather 
Zone (FWZ)1 from a 2015-2019 historical database of RFW events from the NWS.  The overhead 
lengths of distribution and transmission circuits are calculated within each FWZ polygon (area 
divided geospatially into over approximately 1,000 space areas).  All circuit lengths within that 
FWZ polygon are then multiplied by the number of days (or fraction of days) that a particular 
polygon had an RFW in effect. 
 
The Guidelines require that SCE use RFW circuit mile days per year data to normalize data 
required in other tables.  SCE recommends the Commission consider using the National Fire 
Danger Rating System (NFDRS), which all fire agencies use to determine daily fire danger risk, 
instead of RFW data.  NFDRS is a system that allows fire managers to estimate today's or 
tomorrow's fire danger for a given area.  It combines existing and expected states of selected fire 
danger factors into one or more qualitative or numeric indices that reflect an area’s protection 
needs.  Fire danger ratings are typically reflective of the general conditions over an extended 
area, often tens of thousands of acres, where a possible wildfire could start.  Fire danger ratings 
describe conditions that reflect the potential, over a large area, for a fire to ignite, spread and 
require suppression action. 
 

The Guidelines also require SCE provide days rated as “Extreme” on SCE’s proprietary FPI, which 

 

1 https://www.weather.gov/gis/FireZones 
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is the number of days (or fraction of days) that an overhead distribution or transmission line 
within SCE's HFRA had an FPI of 15 or higher, where 15 represents SCE's lower boundary for an 
extreme indicator of fire potential.  The number of days is multiplied by the length of the 
associated HFRA overhead circuit.  SCE’s FPI calculation capability was initiated in late 2018 and 
was not implemented across SCE’s HFRA until March 2019, and therefore the information in 
Table 10 for 2019 uses FPI data from March to December 2019.  From March to May 2019, FPI 
was based on previous circuits from SCE’s prior HFRA.  Since then, SCE updated its circuit 
configurations primarily based on revised HFRA boundaries and load balancing activities and the 
FPI data for this time period reflects the updated circuitry.  Accordingly, the historical HFRA circuit 
level FPI data is limited to June 2019 through December 2019.  Combining these two datasets 
would be inconsistent and would skew results and, therefore, SCE did not provide this 
information.  As such, the information in Table 10 for 2019 uses FPI data from March to December 
2019 
 
The WMP Guidelines also require SCE to provide the 95th and 99th percentile wind conditions in 
circuit mile days.  SCE’s 95 th and 99 th percentile wind values for each circuit were determined by 
looking at the historical modeled wind gust data (taken at the centroid of each circuit) from 2009-
2014.  Then, SCE determined the number of days that an overhead distribution and transmission 
circuit in HFRA reached or exceeded its 95th or 99th percentile wind gust speed.  The number of 
days is multiplied by the length of the associated HFRA overhead circuit to get 95th and 99th 
percentile wind conditions in circuit mile days.   
 
See Table 10 “Weather patterns, last 5 years” for more detail. 

3.2 RECENT DRIVERS OF IGNITION PROBABILITY, LAST 5 YEARS 
To calculate the recent drivers of ignition probability, SCE utilized the following data sources: 

• SCE’s Outage Management System (OMS) and Outage Database and Reliability Metrics 
(ODRM)  

• Wire down data to determine if the conductor failure led to a wire down event 

• Repair work records (from SCE’s asset data in SAP) to identify failures 

• CPUC reportable fire data 
 
The data from these sources was aggregated to populate Table 11.  Pursuant to the WMP 
Clarification Document issued on January 15, 2020, SCE partitioned Table 11 into distribution 
(Table 11a) and transmission (Table 11b).  Tables 11a and 11b reflect incident type data across 
SCE’s system-wide territory, and not limited to SCE’s HFRA.  For purposes of this WMP, SCE 
defines distribution as voltage below 50 kV and transmission as voltage above 50 kV.   
 
To populate the “number of ignitions per year from this driver” in Tables 11a and 11b, SCE used 
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CPUC reportable data filed for 2015 through 2018, and preliminary data for 2019.2  The CPUC 
reportable data contains date and time, latitude and longitude, voltage, location, suspected 
initiating event, and driver and sub-driver (e.g., animal contact, balloon contact, and transformer 
failure) categories.  SCE mapped the suspected initiating event to the driver and sub-driver 
categories for 2015 through 2019.  
 
See Tables 11a and 11b “Key recent drivers of ignition probability, last 5 years” for more detail. 

3.3 RECENT USE OF PSPS, LAST 5 YEARS 
During high-risk fire weather conditions that pose unacceptable levels of wildfire risk to the public 
based on wind, temperature, humidity levels, ground fuel capacity and the state of the grid, SCE 
initiates PSPS as a proactive measure to mitigate the risk.  There are various initiatives listed 
throughout SCE’s 2020-2022 WMP which target the reduction in frequency of PSPS and mitigate 
the customer impact during a PSPS event.  These initiatives include, but are not limited to, SCE 
continuing to conduct high fire risk-informed inspections (HFRI), prioritizing maintenance and 
remediation efforts, installing covered conductor, augmenting weather forecasting and 
modeling, using advanced risk modelling and ignition probability tracking, conducting vegetation 
management, updating circuit breaker and relay settings, upgrading remote switching and 
sectionalizing capabilities, deploying trained and qualified personnel to monitor field conditions 
as well as other operationalized initiatives in HFRA.  Notwithstanding these significant 
undertakings to help ensure public and employee safety, extreme weather events can pose high 
ignition and public safety risks, necessitating PSPS.  Sections 4.4, 5.3.6, 5.3.9, and 5.6.2 provide 
more detail on SCE’s PSPS protocols and thresholds, mitigation activities to reduce the impact of 
PSPS events, customer wildfire preparedness communication and education, and SCE’s long-term 
PSPS strategy.  
 
Table 12 represents the frequency, scope, and duration of PSPS events in total and normalized 
by year (by dividing by the number of RFW circuit-mile days and as further clarified above in 
Section 3.1).  A combination of data from SCE’s OMS and data recorded by documentation 
specialists during actual PSPS events was used.  SCE did not execute any preemptive power 
shutoffs in 2015 and 2016.  Over the past five years, SCE first exercised PSPS as a mean of 
mitigating wildfire risk on December 7, 2017.  PSPS activity was minimal in 2017 and 2018, with 
an increase in 2019 resulting from the implementation of a more robust PSPS program as part of 
SCE’s 2019 WMP. 
 
See Table 12 “Recent use of PSPS, last 5 years” for more detail. 

 

2 2019 data is preliminary because it has not yet been reviewed through SCE’s data quality review 
process. 
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3.4 BASELINE STATE OF EQUIPMENT AND WILDFIRE AND PSPS EVENT RISK REDUCTION PLANS 

3.4.1 Current Baseline State of Service Territory and Utility Equipment 

Table 13 lists the current baseline state of SCE’s service territory in terms of overhead circuit 
miles for distribution and transmission lines, substations (only in-service, not including third-
party owned), and critical facilities.  The table also lists the number of customers in WUI zones 
and by HFRA tier/zone.  SCE retains a small portion of HFRA located outside of the CPUC’s HFTD 
(SCE’s non-CPUC HFRA), and operationally treats these areas as Tier 2.  These areas have been 
added to the HFTD Tier 2 populations.3  HFTD Zone 1 cells only reflect values found outside of 
HFTD Tier 2 and Tier 3 areas.  Zone 1 areas that are wholly contained within Tier 2 and Tier 3 
areas are reflected in those respective tiers.  The WUI area delineation is based on a GIS layer 
published by the University of Wisconsin-Madison. 
 
SCE does not track all customers that are designated as AFN customers.  As such, data provided 
for the AFN population only includes SCE customers enrolled in the California Alternate Rates for 
Energy (CARE) / Family Electric Rate Assistance Program (FERA) 4  and/or Medical Baseline 5 
programs.  
 
See Table 13 “Current baseline state of service territory and utility equipment” for more detail. 
 
Table 14 provides the number of utility weather stations located in SCE’s service territory.  
Weather stations are equipment containing sensors that capture and transmit weather data, 
including wind speed and direction, temperature, relative humidity, and solar irradiance.  Real-
time weather information is used to monitor weather and improve/validate weather models. 
This information is also used to implement SCE’s PSPS protocols and in certain situations will 
allow SCE to be more surgical in PSPS de-energizations.  All weather stations listed in Table 14 
are in SCE’s service territory and are operated by SCE.  The number of units listed is categorized 
by HFTD tier and normalized by dividing the number of units by the number of circuit miles in 
overhead primary circuits for both transmission and distribution lines.  Weather stations located 
in SCE’s non-CPUC HFRA are included in the HFTD Tier 2 populations.  HFTD Zone 1 cells only 
reflect values found outside of HFTD Tier 2 and Tier 3 (there are no weather stations in Zone 1).  
Zone 1 areas that are wholly contained within Tier 2 and Tier 3 areas are reflected in those 
respective tiers. 
 
See Table 14 “Summary data of weather station count” for more detail. 
 
Table 15 summarizes data for fault indicators for overhead distribution circuits and the 

 

3 See Section 4.2.1 for SCE’s description and analysis supporting its HFRA. 

4 https://www.sce.com/residential/assistance/care-fera 

5 https://www.sce.com/residential/assistance/medical-baseline 

https://www.sce.com/residential/assistance/care-fera
https://www.sce.com/residential/assistance/medical-baseline
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categorization of installations by tier/zone, including fault indicators in non-HFTD areas.  The fault 
indicators included in this table are either mechanical (i.e., they provide a visual cue to the 
Troubleman trying to locate the fault) or remote-electronic (i.e., provide presence of fault current 
remotely via a field computer application).  As noted above, fault indicators located in SCE’s non-
CPUC HFRA are included in the HFTD Tier 2 populations.  HFTD Zone 1 cells only reflect values 
found outside of HFTD Tier 2 and Tier 3 (there are no fault indicators in Zone 1); Zone 1 areas 
that are wholly contained within Tier 2 and Tier 3 areas are reflected in those respective tiers.  
For the normalization calculations, the denominators include the mileage of overhead primary 
circuits at distribution voltages in the corresponding HFTD areas. 
 
See Table 15 “Summary data on fault indicator count” for more detail. 

3.4.2 Planned Additions, Removal, and Upgrade of Utility Equipment by End of 3-Year Plan Term  

Table 16 provides planned additions, removals, and upgrades of utility equipment by the end of 
the three-year plan term.  For the reasons explained in Section 2.7, the only planned work 
included in Table 16 are transmission and substation projects that have known, planned 
geospatial geometries. 
 
As noted above, planned additions, removals, and upgrades located in SCE’s non-CPUC HFRA are 
included in the HFTD Tier 2 populations.  HFTD Zone 1 cells only reflect values found outside of 
HFTD Tier 2 and Tier 3.  Zone 1 areas that are wholly contained within Tier 2 and Tier 3 areas are 
reflected in those respective Tiers. 
 
See Table 16 “Location of planned utility equipment additions or removal by end of 3-year plan 
term” for more detail. 
 
SCE interprets the requirements for Table 17 to include all SCE’s wildfire mitigation activities.  SCE 
does not have geospatial information for all its wildfire hardening efforts.  As such, Table 17 
includes select planned infrastructure hardening activities with known geospatial properties that 
enable processing in GIS tools.  These properties enable SCE to produce the results as requested 
by circuit mile or, where noted, by individual structure/location.  As noted above, mitigation 
activities located in SCE’s non-CPUC HFRA are included in the HFTD Tier 2 populations.  HFTD 
Zone 1 cells only reflect values found outside of HFTD Tier 2 and Tier 3.  Zone 1 areas that are 
wholly contained within Tier 2 and Tier 3 areas are reflected in those respective Tiers.  The 
following planned hardening activities are included in Table 17: covered conductor, CLFs, RARs, 
and TA remediation. 
 
Covered conductor deployment plans are based on SCE’s current risk-informed priority 
methodology, further described in Section 5.3.3.3 for 2020-2022.  Covered conductor scope is 
measured as circuit miles of overhead distribution.  A relatively small amount of covered 
conductor scope is in non-HFTD areas.  These are typically sections that meet one of the following 
criteria: (1) small circuit segments or spans that extend from Tier 2 or Tier 3 into non-HFTD areas 
due to engineering or constructability requirements unique to that location or (2) possess other 
drivers that warrant the installation of covered conductor (e.g., an area with high winds and high 
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tree count in vegetation management inventory). 
 
CLF installations only reflect those scoped for 2020, for which SCE has known structure locations 
and geospatial coordinates.  Additional CLF upgrades are likely to occur later in 2020 and possibly 
into 2021, but those locations are not known at this time.  CLFs are noted by unit and location, 
not by circuit mile.  CLFs scoped in non-HFTD protect the downstream portion of the lines that 
traverse HFRA. 
 
SCE has scoped all planned RARs installations and have planned locations for all devices currently 
being installed through 2020.  RARs are noted by unit and location, not by circuit mile.  RARs 
scoped in non-HFTD protect lines that traverse HFRA and are often placed strategically there to 
isolate communities in HFRA from those that are not (which may limit PSPS impacts) while 
helping ensure the entire line traversing HFRA is protected. 
 
The planned TA remediation work only reflects scoped locations through 2020 for which SCE has 
known structure locations and/or geospatial coordinates.  Additional TA remediation work may 
be scoped for 2021 and 2022, depending on where covered conductor is installed.  TA 
remediation is noted by structure/location, not by circuit mile.  There are a relatively small 
amount of TA structures located in non-HFTD areas. 
 
The wildfire mitigation activities included in this table are not exhaustive (see Section 5.1.13 for 
a complete list of SCE’s WMP activities).  Rather, they are activities far enough in the 
planning/scoping process where SCE has enough known structure/geospatial data to process in 
GIS and organize by population density, WUI, and HFTD tier/zone, as requested.  Planned wildfire 
mitigation projects can change in scope, schedule, and priority at any time due to several factors, 
including, but not limited to, risk methodology improvements, weather, emergency 
repairs/upgrades, safety concerns, permit requirements, environmental requirements, and other 
factors. 
 
See Table 17 “Location of planned utility infrastructure upgrades” for more detail. 

3.4.3 Status Quo Ignition Probability Drivers by Service Territory 

For Tables 18a and 18b, SCE used the ignition probability driver data populated in Tables 11a and 
11b.  This data was averaged and organized into the different HFTD tiers/zones.  As in Tables 11a 
and 11b, SCE separated distribution and transmission data into Tables 18a and 18b, respectively.  
The data sources are the same as those used for Tables 11a and 11b. 
 
See Tables 18a and 18b “Key drivers of ignition probability” for more detail. 
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4 INPUTS TO THE PLAN AND DIRECTIONAL VISION FOR WILDFIRE RISK 

EXPOSURE 

SCE’s 2020-2022 WMP strategies and programs are based on several inputs, not the least of 
which are the improvements driven by the successes and challenges of SCE’s 2019 wildfire 
mitigation efforts.  In fact, and as described in Advice Letter 4120-E, SCE modified some of its 
wildfire mitigation programs in 2019 as well.  SCE expects to continue to make necessary changes 
as it learns from implementing its wildfire programs, new research, benchmarking, collaboration 
with other utilities, its customers, first responders, government agencies, and other stakeholders.  
These inputs and other important factors such as management and subject matter expert (SME) 
judgment and risk analysis, informed SCE’s wildfire strategies and programs presented in this 
WMP.  As further explained below and in subsequent chapters, SCE expects to reduce ignitions 
in its HFRA, reduce the impact of PSPS, and increase public safety over this WMP period. 
 

SCE’s long-term vision is to significantly reduce ignitions that could lead to devastating wildfires, 
and substantially mitigate impacts related to implementing its wildfire programs including PSPS.  
We also strive to safeguard SCE’s electric system against wildfires irrespective of ignition source 
and improve system resiliency where operationally feasible.  In subsequent chapters, SCE 
describes how it will reduce wildfire risk exposure and take measurable steps to reduce the 
impact of PSPS. 

4.1 THE OBJECTIVES OF THE PLAN 
The objectives of the plan shall, at a minimum, be consistent with the requirements of California 
Public Utilities Code §8386(a). Describe utility WMP objectives, categorized by each of the 
following timeframes: 

1. Before the upcoming wildfire season, as defined by the California Department of Forestry 
and Fire Protection (CAL FIRE) 

2. Before the next annual update 

3. Within the next 3 years, and 

4. Within the next 10 years. 
------------------------------------------------------------------------------------------------------------------------------ 
 
Safety is the first of SCE's core values and this is demonstrated through its commitment to 
creating and maintaining a safe environment for its customers, workforce and the communities 
it serves.  SCE’s primary objective in this WMP is to set forth an actionable, measurable, and 
adaptive plan for 2020 to 2022 to reduce the risk of potential wildfire-causing ignitions associated 
with SCE’s electrical equipment within SCE’s HFRA.  This and the following additional objectives 
of this WMP reflects SCE’s commitment to protect public safety and are consistent with the 
requirements of California Public Utilities (PU) Code  Section 8386(a) to construct, maintain, and 
operate its electrical lines and equipment in a manner that will minimize the risk of catastrophic 
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wildfire posed by those electrical lines and equipment: 

• Implementing measures that safeguard SCE’s electric system against wildfires and 
improve system resiliency; 

• Minimizing PSPS impact to its customers and communities; 

• Improving fire agencies’ ability to detect and respond to emerging fires; 

• Improving coordination with utility emergency management personnel; 

• Reducing the impact of wildfires and wildfire mitigation efforts on the public; and  

• Engaging the public about how to prepare for, prevent, and mitigate wildfires in SCE’s 
HFRA 

 
According to CAL FIRE, the 2020 fire season may start earlier as the outlook estimates that the 
large-fire potential may increase to “above normal” this spring across Southern California due to 
the possibility of near to above normal numbers of offshore wind events.1  The “Grassfire Season” 
may be a few weeks earlier than usual and begin in April 2020 with resource demand likely 
centered on foothill and urban interface regions.  While the historical wildfire season typically 
begins in the May/June time period, CAL FIRE has also previously acknowledged that climate 
change is rendering the term “fire season” obsolete as wildfires now burn on a year-round basis 
across the state of California.2  In Chapter 5, SCE provides more details on the WMP Program 
Targets that will be pursued by SCE in the upcoming wildfire season.  SCE’s hardening initiatives 
are being prioritized based on risk analyses which will enable SCE to complete more work in the 
higher-risk areas prior to the traditional start of the fire season. Similarly, SCE is prioritizing 
certain situational awareness and operational enhancements in preparation for the 2020 wildfire 
season.  This includes implementing several initiatives to reduce the impact of PSPS, prior to the 
peak fire season.  Likewise, SCE’s expansion of its weather station network will prioritize circuits 
that do not have weather stations in addition to circuits on PSPS monitoring and de-energization 
lists to enable further granular weather forecasting in areas more susceptible to de-energization.   

 

Chapter 5 of this WMP also describes the programs and activities SCE intends to complete by 
year-end 2020.  SCE’s objective is to meet or exceed its wildfire mitigation initiatives’ 2020 
Program Targets including, but not limited to, operational practices, inspections, system 
hardening, vegetation management, situational awareness, new technologies, PSPS, and post-
incident recovery, restoration, and remediation strategies and programs.  SCE also includes 
forecasts of its programs and activities it intends to complete over the 3-year period of this WMP.  

 

1 The United States Forest Service (USFS) (Predictive Services), that issues the rolling four-month Fire 
Season Outlook prediction, also describes, in its February 1, 2020 issuance for Southern and Central 
California, the expected “below normal” winter precipitation as another factor in predicting a potentially 
earlier start to the 2020 fire season in Southern California. 

2 See CAL FIRE 2018 Strategic Fire Plan, p. 10. 
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SCE’s covered conductor deployment will go beyond 2022 and is expected to reach substantial 
completion by 2024, subject to supply chain and skilled labor resource availability.  SCE is 
attempting to accelerate and expand this program to install more covered conductor in HFRA, 
this year and within the next four years, beyond the amount originally contemplated in SCE’s 
GSRP.  SCE is targeting the proactive replacement of up to approximately 7,500 circuit miles of 
existing bare distribution primary overhead conductor in HFRA by 2024. 

4.2 UNDERSTANDING MAJOR TRENDS IMPACTING IGNITION PROBABILITY AND WILDFIRE 

CONSEQUENCE 
Describe how the utility assesses wildfire risk in terms of ignition probability and estimated 
wildfire consequence, including use of Multi-Attribute Risk Score (MARS) and Multi-Attribute 
Value Function (MAVF) as in the Safety Model and Assessment Proceeding (S-MAP) and Risk 
Assessment Mitigation Phase (RAMP). Include description of how the utility distinguishes between 
these risks and the risks to safety and reliability. List and describe each “known local condition” 
that the utility monitors per GO 95, Rule 31.1, including how the condition is monitored and 
evaluated. In addition: 
 
A. Describe how the utility monitors and accounts for the contribution of weather to ignition 
probability and estimated wildfire consequence in its decision-making, including describing any 
utility-generated Fire Potential Index or other measure (including input variables, equations, the 
scale or rating system, an explanation of how uncertainties are accounted for, an explanation of 
how this index is used to inform operational decisions, and an explanation of how trends in index 
ratings impact medium-term decisions such as maintenance and longer-term decisions such as 
capital investments, etc.). 
 
B. Describe how the utility monitors and accounts for the contribution of fuel conditions to ignition 
probability and estimated wildfire consequence in its decision-making, including describing any 
proprietary fuel condition index (or other measures tracked), the outputs of said index or other 
measures, and the methodology used for projecting future fuel conditions. Include discussion of 
measurements and units for live fuel moisture content, dead fuel moisture content, density of 
each fuel type, and any other variables tracked. Describe the measures and thresholds the utility 
uses to determine extreme fuel conditions, including what fuel moisture measurements and 
threshold values the utility considers “extreme” and its strategy for how fuel conditions inform 
operational decision-making. 
------------------------------------------------------------------------------------------------------------------------------ 
 
Enterprise-Wide Safety and Wildfire Risk 
SCE follows a comprehensive risk management evaluation protocol to assess and mitigate 
enterprise-wide safety risks.  This process includes the CPUC’s adopted risk-mitigation 
procedures: the S-MAP and RAMP.  The purpose of the S-MAP is to: (1) allow parties to 
understand the models the utilities propose to use to prioritize programs and projects intended 
to mitigate risks and (2) allow the CPUC to establish standards and requirements for those 
models. In each utility’s RAMP report, the utility describes how it plans to assess its risks, and to 
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mitigate and minimize such risks.  Each utility’s RAMP report should be consistent with the 
direction provided in the S-MAP.  The RAMP submission, as clarified or modified in the RAMP 
proceeding, is then incorporated into the large IOU’s GRC filings. 
 
Pursuant to SCE’s 2018 RAMP, SCE deployed a multi-attribute probabilistic risk evaluation model 
to assess safety risks (including safety-related risks and the associated probability and 
consequences of potential events).  As part of this process, SCE utilized a risk-informed decision-
making process to identify, evaluate, mitigate, and monitor enterprise risks, including risks 
associated with wildfires.  This process enables SCE to explicitly include risk considerations in its 
decision-making for work identification, prioritization, and funding and resource allocation.  
Senior leaders employ the framework to review the risk analyses and mitigation plans in place to 
manage enterprise risks.  Though risk management has always been an essential part of the 
management toolkit for strategic, business, and operational planning, over the last few years, 
risk-informed planning has become a much more explicit and essential component of decision-
making. 
 
In its 2018 RAMP report, SCE identified nine top safety risks, wildfire being one among them.  For 
each risk, SCE analyzed existing controls and identified potential mitigations.  As described below, 
some of the identified mitigations for wildfire risk drivers may also mitigate other safety risks 
such as contact with energized equipment.  In those cases where a wildfire-related mitigation 
also addresses a different safety risk, the deployment of a mitigation primarily for wildfire 
purposes will be taken into consideration in the future planning of what is needed to address the 
other non-wildfire safety risks. 
 
Based on feedback received from parties in response to SCE’s 2018 RAMP and its 2019 WMP, SCE 
incorporated a number of improvements to its wildfire risk modeling framework in this 2020-
2022 WMP filing. In terms of risk assessment, this feedback included (1) accounting for wildfire 
risk associated with transmission assets; (2) a re-evaluation of the methodology used for 
calculating risk spend efficiency for projects to normalize the benefits between mitigations with 
longer and shorter term effective useful lives; and (3) to refine the granularity of the risk analysis 
by circuit or line segment to improve an assessment of the performance of SCE’s WCCP.  SCE has 
worked diligently to address all of these concerns.  Consistent with the S-MAP framework, SCE’s 
2020-2022 WMP employs a MAVF and a risk bowtie approach, which links mitigations to drivers 
and/or outcomes for safety, reliability, and financial dimensions for enterprise level risk analysis, 
and as discussed below, more granular asset level models for deploying mitigations within 
programs.   
 
SCE annually identifies and evaluates the key risks that the enterprise and its customers face, 
with a focus on safety risks, such as wildfire risk, utilizing a multi-step process from both a top-
down and bottoms-up approach, as described below: 
 

• Top-down review of enterprise-level risks: This effort is aimed at assessing the breadth 
of activities ongoing at SCE, in the state, and in the utility industry to identify key risks. It 



 

4-5 

 

includes a review of industry trends and research, public policy efforts, legislative 
activities, key CPUC and other regulatory proceedings, major SCE initiatives, and critical 
business functions. The team also compiles feedback on current and emerging 
enterprise-level risks through company-wide surveys and direct discussions with SCE 
leadership. 

• Bottom-up review of SCE Enterprise Risk Register: SCE maintains an enterprise risk 
register that captures and assesses risks from across the enterprise, based on interviews 
and feedback from working groups throughout the organization. 

• Consolidation and aggregation: SCE aggregates the risks identified through the above 
processes to evaluate which risks have potential major safety consequences, including 
consolidation of duplicate and similar risks. 

• Review and refinement with senior leadership: Through leadership review and 
assessment, further refinements are made as appropriate. 

 
Known Local Conditions 
SCE does account for known local conditions in its service territory in developing work scope.  As 
described in Section 4.3.1, below, SCE conducted a detailed analysis of its historical non-CPUC 
designated HFRA in 2019 and determined that a small portion of this area has similar wildfire risk 
profile as the High Fire Threat District (HFTD) Tier 2 area.  As such, SCE currently treats this portion 
of non-CPUC HFRAs as a Tier 2 HFTD.  In addition, in 2013, SCE completed a territory-wide wind 
study, which was used to define high wind areas (above the 8 pounds per square foot specified 
in GO 95) as known local conditions for use in pole loading calculations.  SCE implemented the 
results of this wind study in 2014. 
 

SCE also uses the Santa Ana Winds Threat Index (SAWTi) issued by United States Forest Service 
(USFS), which categorizes Santa Ana wind severity with respect to the potential for large fires to 
occur.  The SAWTi assesses weather and fuel conditions to generate a threat level associated with 
Santa Ana wind events and extends out six days showing four threat levels that range from 
Marginal to Extreme.  The SAWTi covers much of the southern portion of SCE’s service territory. 
SCE uses it to gauge the overall severity of forecasted or ongoing Santa Ana wind events across 
affected SCE districts and as additional validation of the Fire Weather Watches and RFW provided 
by the National Weather Service. 

 
Weather Conditions 
Weather conditions play a significant role in the initiation, spread, and intensity of wildfires. 
Therefore, weather data serve as key inputs into fire spread modeling to calculate probability 
and consequence of ignitions.  See Section 4.3 for more details. In addition, SCE calculates an FPI 
based on weather and fuel condition forecasts to assess the likelihood of significant fire activity 
occurring within the service territory. See Section 5.3.2.4 for more details.  
 

Fuel Conditions 

Fuel conditions also play a critical role in the initiation, spread, and intensity of wildfires. 
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Currently, SCE has several methods and tools to monitor and track moisture amounts in the 
vegetation that contributes most to significant wildfire activity.  Fuel moisture (dead and live 
vegetation) is expressed as a percentage of the water amount compared to the dry weight of the 
vegetation.  For dead vegetation, less than 10% moisture represents fuels that will burn actively 
whereas moisture for live vegetation that is less prone to burning is generally 80% or more.  In 
2019, SCE launched a fuels sampling program to fill in known gaps in live fuel moisture 
observational data.  Physical samples of native living plants are collected bi-weekly to determine 
the dryness and ultimately the combustibility of the vegetation.  This data is tracked to determine 
moistening/drying trends that affect wildfire activity.  In addition, SCE has several models that 
project moisture amounts in dead vegetation. This information is combined with the bi-weekly 
live fuel sampling to provide a holistic understanding of the fuels environment and serve as inputs 
into the FPI.   

4.2.1 Service Territory Fire Threat Evaluation and Ignition Risk Trends 

Discuss fire-threat evaluation of the service territory to determine whether an expanded High Fire 
Threat District (HFTD) is warranted (i.e., beyond existing Tier 2 and Tier 3 areas). This section shall 
include a discussion of any fire threat assessment of its service territory performed by the 
electrical corporation. In the event that the electrical corporation’s assessment determines the 
fire threat rating for any part of its service territory is insufficient (i.e., the actual fire threat is 
greater than what is indicated in the CPUC Fire Threat Map and High Fire Threat District 
designations), the corporation shall identify those areas for consideration of HFTD modification, 
based on the new information or environmental changes. To the extent this identification relies 
upon a meteorological or climatological study, a thorough explanation and copy of the study shall 
be included. 
 

4.2.1.1 Evolution of SCE’s Historical High Fire Risk Areas  

SCE has maintained HFRA designations that were based on a combination of its historical map 
boundaries (based on past fire management and response experiences), CAL FIRE’s Fire Hazard 
Severity Zone (FHSZ) maps, and most recently, the CPUC’s HFTD maps released in January 2018.  
SCE has since considered Zone 1, Tier 2 and Tier 3 (collectively, the HFTD), and non-CPUC 
historical high fire risk areas, to collectively be “HFRA.”  In the fall of 2018, SCE filed its Grid Safety 
& Resiliency Program (GSRP) application and in February of 2019, SCE submitted its 2019 Wildfire 
Mitigation Plan (WMP).  Both SCE’s GSRP and 2019 WMP made explicit that from an operational 
perspective, SCE’s internally-designated HFRA consisted of (1) Zone 1, (2) CPUC-designated Tier 
2 and Tier 3 HFTD maps (27% of SCE’s service territory), and (3) various areas outside of the HFTD 
that SCE traditionally considered to be at elevated risk of wildfires (8% of SCE’s service territory; 
cumulatively 35%). As discussed in those proceedings, SCE initially included both areas as a 
prudent approach from a risk perspective while a thorough analysis of the non-HFTD HRFA was 
pending. 

 

SCE’s 2019 WMP described how SCE has historically defined those areas collectively as its 
“HFRA,” and how it has generally employed the same elevated wildfire threat mitigation 



 

4-7 

 

strategies, standards, programs and activities in both CPUC-designated HFTD and non-CPUC 
HFRA.  In other words, SCE has generally treated all its designated HFRA consistently, with 
appropriate risk-based prioritization of some areas over others for certain programs and 
activities.  SCE’s 2019 WMP also described that, at the time of its submittal, SCE was in the 
process of conducting a rigorous review of its non-CPUC HFRA areas to assess whether it was 
appropriate to either continue to classify each of those 1,141 granular subareas as HFRA.  That 
analysis (i.e., whether to “remove” or “retain” each non-CPUC-HFTD HFRA polygon) is now 
complete.  From an operational perspective, SCE will treat “removed” areas as non-high-fire risk 
areas (i.e., all the inspection and maintenance schedules and other programs aimed at HFRA will 
not apply to these areas).  “Retained” areas will be treated as HFRA (i.e., all the inspection and 
maintenance schedules and other programs aimed at HFRA will apply to these areas). 

 

In August 2019, SCE filed a Petition for Modification (PFM) of D.17-12-024, in which SCE proposed 
retaining less than 1% of the non-CPUC HFRA to be treated as CPUC HFTD Tier 2 and requested 
the Commission formally include these areas in its HFTD.  Included with the PFM is the detailed 
report on the results of SCE’s HFRA Evaluation.  SCE is currently awaiting the Commission’s 
decision on this PFM and respectfully requests the Commission issue a decision before or in 
concert with this 2020-2022 WMP process.  In this WMP, and as noted previously, SCE has 
included the retained portion in its HFRA and is treating these areas as Tier 2. 
 
4.2.1.2 Evaluation of SCE’s Non-CPUC High Fire Risk Areas 

In the fall of 2018, a team consisting of SCE employees with subject matter expertise in fire 
management/response, fire behavior/fuels, meteorology, maintenance/inspection, grid 
operations, vegetation management, and geospatial analysis began a project to evaluate SCE’s 
non-CPUC HFRA polygons.  The following summarizes the results of the comprehensive 
evaluation performed by this team. 
 
As detailed in SCE’s HFRA Evaluation, Retained Non-CPUC HFRA Final Report (HFRA Report),3 SCE 
proposes to retain less than 1% of its non-CPUC-HFRA polygons and treat them as HFTD Tier 2 
areas.  This percentage includes 40 polygons in SCE’s service territory and 3 polygons outside of 
SCE’s service territory, as set forth in the HFRA Report.  Specifically, the HFRA Report includes, 
for each of these 43 polygons: 

• A satellite-based GIS geospatial map – the map shows, in color, an overlay of overhead 
electrical equipment, HFTD areas (e.g., orange is Tier 2 and red is Tier 3), non-HFTD areas 
(i.e., the polygon at issue), and historical fires. 

• Results of wildfire simulations – SCE hired Reax to run a fire-risk simulation in the vicinity 
of overhead lines that run through SCE’s previous non-CPUC HFRA.  The Monte Carlo-
based modeling simulated fire ignition points randomly selected within 100 meters of 

 

3 See Appendix C in SCE’s PFM of Decision 17-12-024. 
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overhead electric facilities, and relied on several inputs including fuel, topography, 
housing density, historical fires, and extreme fire weather conditions (weather scenarios) 
over the last 20 years. 

 
The HFRA Report also includes the following information for each retained polygon, all of which 
is relevant to the risk analysis: 

• Electrical facilities description – contains an accounting of the length of overhead and 
underground circuit miles for both transmission and distribution level equipment for each 
of the retained polygons. 

• Historical fire information – enumerates the previous fires experienced in each of the 
retained polygons since 2000 and their most recent fires, if applicable. 

• Vegetation management activity – sets forth the number of identified trees needing 
trimming in the area (which indicates how active the vegetation management is in the 
area). 

• Tree mortality area designation – identifies whether or not the retained polygon contains 
tree mortality areas. 

• Fuel sources – contains a list of vegetation fuel types within each retained polygon. 

• Conclusions – sets forth clear justifications for SCE’s HFRA retention decision for each 
retained polygon. 

 
SCE proposed excluding greater than 99% of the service territory contained within non-CPUC 
HFRA polygons from SCE’s previous HFRA (i.e., greater than 99% of the 8% previously constituting 
SCE’s non-CPUC HFRA service territory).  Therefore, with the inclusion of the less than 1% of its 
service territory, SCE’s HFRA will now be in very close alignment with that of the CPUC HFTD 
maps. 

4.2.1.3 Impacts of HFRA Boundary Changes 

Figure SCE 4-2 provides a before and after snapshot of the HFRA boundary change. 
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Figure SCE 4-2 
Impacts of HFRA Boundary Changes 

 

 

 

Table SCE 4-2 summarizes the impacts of the HFRA boundary change by area.  For a description 
of the boundary change impact on individual mitigations or hardening activities, please refer to 
Advice Letter 4030-E filed on July 5, 2019. 

 

Table SCE 4-2 
Impacts of the HFRA Boundary Change by Area 

 

 Before HFRA Evaluation After HFRA Evaluation 

 

Area (Square Miles) 

Percent of Service 

Territory Area (Square Miles) 

Percent of Service 

Territory 

Tier 3 of the HFTD‐‐ 

Extreme Risk 

4,708 9% 4,708 9% 

Tier 2 of the HFTD ‐‐ 

Elevated Risk 

9,571 18% 9,571 18% 

SCE HFRA Not in 

HFTD 

4,212 8% 124 <1% 

Total 18,493 35% 14,403 27% 
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4.2.1.4 Macro Trends Impacting Utility Ignited Ignition Probability and Estimated Wildfire 

Consequence by Year 10 

In the “Rank” column, numerically rank the trends anticipated to exhibit the greatest change and 
have the greatest impact on ignition probability and estimated wildfire consequence (be it to 
increase or decrease ignition probability and estimated wildfire consequence) in ten years. Rank 
in order from 1 to 8, where 1 represents the greatest anticipated change or impact on ignition 
probability and estimated wildfire consequence and is the least anticipated change or impact. 
 
In the “Comments” column, provide a narrative to describe the expected change and expected 
impact on the utility’s network, including whether the trend is expected to significantly increase 
risk, moderately increase risk, have limited or no impact, moderately decrease risk, or significantly 
decrease risk. Use quantitative estimates wherever possible. Also outline any programs being 
implemented to specifically address this trend. 
 

 
In Table 19, SCE ranked the macro trends largely based on the fire triangle (i.e., heat, fuel and 
oxygen), as these factors have the largest impact on ignition probability and wildfire 
consequence.  In the Comments column, SCE describes the science and assumptions it used in its 
ranking.  SCE had not previously projected these macro trends out ten years as it relates to 
wildfire safety and has based its responses on high-level SME judgment.  SCE believes climate 
change would have the largest impact on ignition probability and wildfire consequence as it is a 
main driver of fuel density and moisture. 
 

List and describe any additional macro trends impacting ignition probability and estimated 
wildfire consequence within utility service territory, including trends within the control of the 
utility, trends within the utility’s ability to influence, and externalities (i.e., trends beyond the 
utility’s control, such as population changes within the utility’s territory). 
 
List and describe all relevant drivers of ignition probability and estimated wildfire consequences 
and the mitigations that are identified in the Risk Assessment Mitigation Phase (RAMP) and not 
included in the above, including how these are expected to evolve. Rank these drivers from highest 
to lowest risk and describe how they are expected to evolve 
 

SCE used the bowtie framework (included in SCE’s RAMP report) to model wildfire risk, which 
included describing and quantifying the various direct drivers and sub-drivers of ignition.  Chapter 
12 of SCE’s RAMP report refers to the impact of more extreme wildfire events as well as other 
catastrophic events such as extreme rain events and/or heat events.  As SCE’s modelling 
capabilities and understanding of the wildfire risk matures, more scenario analysis can be utilized 
to further understand the different macro trends impacting ignition probability and wildfire 
consequence. 
 
See Table 19: “Macro trends impacting ignition probability and/or wildfire consequence” for 
more details. 



 

4-11 

 

4.3 CHANGE IN IGNITION PROBABILITY DRIVERS 
Based on the implementation of the above wildfire mitigation initiatives, explain how the utility 
sees its ignition probability drivers evolving over the 3 year term of the WMP. Focus on ignition 
probability and estimated wildfire consequence reduction by ignition probability driver, detailed 
risk driver, and include a description of how the utility expects to see incidents evolve over the 
same period, both in total number (of occurrence of a given incident type, whether resulting in a 
near miss or in an ignition) and in likelihood of causing an ignition by type. Outline methodology 
for determining ignition probability from events, including data used to determine likelihood of 
ignition probability, such as past ignition events, 
number of near misses, and description of events (including vegetation and equipment condition). 
------------------------------------------------------------------------------------------------------------------------------------------ 

As noted in the Executive Summary, in 2019, SCE deployed the WRM to estimate the amount of 
risk expected at individual locations.  As described in Section 4.2, SCE used the RAMP 
methodology to perform overall portfolio system-wide risk analysis, while the more granular 
WRM helped SCE prioritize the deployment of wildfire mitigation to areas in order of the highest 
risk.  The WRM utilizes a similar risk bowtie approach as described in RAMP, but builds upon that 
approach by localizing the drivers, outcomes, and consequences to specific circuit and circuit 
segments.  The output of this model is a risk score that identifies high risk locations where 
specified, targeted mitigations could be considered.  In 2019, SCE used the WRM to re-prioritize 
the deployment of covered conductor to higher risk locations.  Over the next three years, covered 
conductor deployment will increase from 151 circuit miles in 2018 and 372 circuit miles in 2019, 
to 700-1000 circuit miles in 2020, 1,400 circuit miles in 2021, and 1,600 circuit miles in 2022, 
ultimately reducing system risk between 45% to 65%.  SCE also used the WRM to inform SCE’s 
HFRI Program.  Once operational, this program will utilize WRM outputs to inspect higher risk 
areas more frequently. 
 
The WRM is comprised of three components: a Probability of Failure/Ignition Likelihood module, 
a Fire Propagation module, and an Impact module.  The propagation and impact modules are 
integrated to produce a single consequence variable used by the WRM. 
 

4.3.1 Probability of Ignition Module 

The Probability of Failure/Ignition Likelihood module uses predictive models developed by SCE 

to identify assets most likely to be associated with an ignition.  The probability of an ignition is 

the combined probability of spark with probability of fire. 

 

4.3.1.1 Probability of a Spark 

SCE’s probability of a spark model has three primary components: probability of a spark caused 

by an equipment failure (EFF), probability of a spark caused by contact from a foreign object 

(CFO), and the probability of a spark caused by an identified maintenance item (e.g., a Priority 2 

notification). 
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SCE used machine learning algorithms to assess the likelihood or probability that a piece of 

equipment will experience a fault resulting in a spark from either an EFF or a CFO, and the 

probability that fault will result in an ignition event.  SCE used an extensive series of input 

variables including historical asset performance, weather, environmental, and geographical data 

to develop the predictive models.  The Probability of Failure/Ignition Likelihood module contains 

individual sub-models for each type of asset (wire, transformer, etc.), and thus total ignition 

probability at a structure (pole or tower) is calculated as the sum of the probabilities of ignition 

across the assets at that location. 

 

SCE calculated the probability of a spark caused by an identified maintenance item (e.g., Priority 

2) using a failure modes and effects analysis as the number of equipment failures that occur 

specifically on equipment that had a previously identified maintenance item is very limited.  

Moreover, because maintenance items are typically repaired before failure, the inherent risk of 

failure before replacement must be estimated theoretically. 

 

4.3.1.2 Probability of a Spark Turning into a Fire 

The probability of a spark resulting in a fire is a function of the FPI.  FPI is an internal tool used to 

estimate wildfire potential based on forecasted weather and fuel conditions.  For more details 

on SCE’s FPI, see Section 5.3.2.4.  In 2020, SCE will begin refining its current FPI by integrating 

historical weather and vegetation data into the index.  In parallel, SCE will work on the 

development and testing of a new FPI which will incorporate more information about fuel 

conditions.  As SCE is still advancing its FPI, currently and for 2020, SCE assumes a 100% 

conversion rate from spark to fire. 

  

4.3.2 Fire Propagation Module 

The fire propagation module of the WRM replaces the broader “outcome” scenarios presented 
in SCE’s GSRP, RAMP and 2019 WMP filings by forecasting specific fire attributes, namely: 

• Fire volume and flame length 

• Fire progression, area, and direction 

• Potential structures impacted by a fire based on the sample fire scars 
 

In early 2019, SCE contracted with Reax, a recognized expert in areas ranging from fire 

investigation and building code fire to wildfire computer modeling, to develop improved wildfire 

consequence information using the firm’s wildfire simulation tools.  Fire propagation 

characteristics are provided by Reax using its ELMFIRE fire modeling technology. This technology 

utilized a twenty-year fire weather climatology to develop historical fire-weather days across 

SCE’s service territory.  The model includes high resolution, hourly gridded fields of relative 

humidity, temperature, dead fuel moisture, and wind speed/direction (weather scenarios) as 

inputs to a Monte Carlo simulation using hundreds of thousands of ignition locations distributed 
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randomly within an extended perimeter, or “buffer” surround SCE overhead facilities in HFRA.  

Based on these simulations, fire volume – the spatial integration of fire area and flame length – 

were tabulated and recorded to develop sample fire scars.  This process was repeated across 

SCE’s service territory for hundreds of thousands of combinations of ignition location and ignition 

time.  Outputs of these simulations were used to quantify the consequence as the product of fire 

volume and the number of impacted structures within the weighted average overlay of simulated 

fire scars localized to 300 meter by 300 meter Reax grid squares. 

 

The figures below illustrate an example.  The figure on the left illustrates SCE overhead facilities.  

The figure on the right illustrates match-drop ignition locations randomly distributed within a 

buffer surrounding SCE overhead facilities. 

 

Figure SCE 4-3.2 

  

 

4.3.3 Fire Impact Module 

For the Fire Impact module, SCE enhanced the Reax consequence output to consider not only the 

number of structures impacted, but also impacts to safety, such as serious injuries and fatalities, 

acres of property burned, as well as suppression and restoration costs.  Reax uses the weighted 

average of the fire propagation simulations spreading from each of the points to estimate the 

number of structures and population that could be impacted for each simulated fire.  Using U.S. 

Census housing density data, the six-hour fire simulation estimates the structure density for each 

pixel within the perimeter of the simulation.  The granularity of this model enables SCE to 

estimate the scope of the potentially impacted structures based on the specific burn area 

simulated, instead of relying on higher level housing density information.  SCE has continued to 

refine the consequence module to create risk flags to assess population egress – the ability of a 

population to evacuate an area – and social vulnerability – the ability of a population to withstand 

the economic impacts associated with a fire event. These risk flags are estimated outside of the 

Reax fire propagation module.  



 

4-14 

 

The model outputs are generated as raster files with a resolution of 30 meters.  These raster files 

depict fire area, volume, number of structures impacted, and risk surrounding the modeled 

ignition point (see the figures below).  In order to simplify the analysis, these risk boundaries are 

smoothed using a kernel density interpolation technique to create 300-meter by 300-meter 

average “Reax squares.” 

Figure SCE 4-3.3 

  

 

In 2020, SCE is adopting a GIS-enabled software platform known as Technosylva to enhance SCE’s 

ability to model wildfire risk.  One of the tools provided by Technosylva is the Wildfire Risk 

Reduction Model (WRRM), 4 which integrates wildfire ignition probability developed for the WRM 

with Technosylva fire spread predictions to calculate the expected risk.  Similar to the 

methodology employed by Reax, the WRRM will conduct Monte Carlo simulations to estimate 

the potential impact of fire ignition and propagation to structures, population, utility assets, and 

critical facilities using a set of historical and projected fire weather data.  However, WRRM 

improves upon Reax in several ways.  This tool will integrate with SCE’s weather forecast model, 

using a customized version of the Weather Research and Forecasting model calibrated to two-

kilometer by two-kilometer wind and weather conditions SCE’s service territory granular two-

kilometer by two-kilometer wind and weather conditions.  This analysis will use a pre-defined set 

of weather scenarios, reflecting the most common conditions for fire ignition and propagation 

and will run multiple simulations for each asset.  SCE expects to run several scenarios for each 

ignition point using different fire propagation and weather scenarios simulations, resulting in 

hundreds of millions of simulations throughout SCE’s service territory.  SCE intends to re-run this 

simulation on an annual, or semi-annual basis based on updated and calibrated information from 

previous fire weather seasons.  The WRRM will also rely on more granular vegetation, structure, 

 

4 For clarity, SCE’s current WRM is different than Technosylva’s WRRM despite similar names and 
acronyms. 
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and population data than currently used in Reax to estimate potential consequences.  The ability 

to run multiple scenarios in a myriad of weather and wind conditions along with improved 

population, structure, weather, and vegetation datasets will vastly improve SCE’s ability to design 

and target mitigations to high risk areas.  The Technosylva WRRM will also rely on more granular 

vegetation, structure, and population data than currently used in Reax to estimate potential 

consequences. 

 

In addition to developing risk scores for known current weather conditions, SCE plans to enhance 

the WRRM to develop future-facing “what if” climate scenarios based on future projected climate 

conditions.  SCE intends to work with the California Energy Commission (CEC) and stakeholders 

in other proceedings, such as the Commission’s Climate Change Adaptation Order Instituting 

Ratemaking (R.18-04-019), to better understand climate models that may need to be developed 

through an iterative working process.  These longer-term future-facing models are anticipated to 

be used to inform SCE’s wildfire mitigation strategies and programs.  SCE is also working to 

further develop additional risk flags in the WRRM to identify quantitative and qualitative 

considerations to improve the risk model including, for example, developing improved 

assessments of population egress and fire suppression capabilities in local areas. 

 

The WRRM will integrate with two other Technosylva tools that SCE is employing, FireSim and 

FireCast that are further discussed in Section 5.3.2.  WRRM will share weather and vegetation 

data with FireCast and FireSim to ensure consistency between real-time operational planning and 

system-wide mitigation deployment. 

4.4 DIRECTIONAL VISION FOR NECESSITY OF PSPS 
Describe any lessons learned from PSPS since the utility’s last WMP submission and expectations 
for how the utility’s PSPS program will evolve over the coming 1, 3, and 10 years. Be specific by 
including a description of the utility’s protocols and thresholds for PSPS implementation. Include 
a quantitative description of how the circuits and numbers of customers that the utility expects 
will be impacted by any necessary PSPS events is expected to evolve over time. The description of 
protocols must be sufficiently detailed and clear to enable a skilled operator to follow the same 
protocols. 

------------------------------------------------------------------------------------------------------------------------------- 

 

SCE has defined protocols that dictate the need for activation of a PSPS Incident Management 
Team (IMT).  When wind and fire potential (quantified by SCE’s FPI) forecasts are at or above 
Elevated Fire Weather Threat levels, SCE activates IMTs to report to its Emergency Operations 
Center.  Each team is trained and qualified on the Incident Command System (ICS), the federally 
recognized emergency response methodology.  SCE has teams on-call 24 hours a day, 7 days a 
week, 365 days a year. 
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Three days ahead of a forecasted PSPS event, SCE’s PSPS IMT initiates notifications, if weather 
conditions can be predicted this far in advance, to public safety partners and city/state agencies 
in the potentially impacted area.  Two days before forecast conditions are expected to impact a 
specific circuit, SCE’s protocol dictates the initiation of notification to customers on that circuit  
via their preferred method of communication (e.g., text, e-mail, or phone).  They are again 
scheduled to be notified one day before the forecasted conditions. 

 
During this time, SCE also deploys field resources to pre-patrol each circuit that is forecasted to 
be in scope for PSPS de-energization consideration.  This requires a qualified electrical worker 
(QEW) to visually inspect the entire length of the overhead circuit that traverses HFRA to verify 
if the circuit can withstand incoming weather and to provide other up-to-date intelligence on 
field conditions to SCE’s IMT.  If concerning maintenance items are discovered on a circuit in 
scope, repairs are expedited (if possible) before the impending wind event.  Where possible, 
every circuit that is in scope for the upcoming event should have a pre-patrol performed, unless 
it was already patrolled within the last seven days. 
 

Prior to each PSPS event, SCE implements required modified operational procedures that 
minimize or eliminate the potential for a spark to occur.  When circuits are forecasted to exceed 
pre-determined thresholds, SCE implements fast curve settings protective relays, which are 
designed to limit the fault energy and more quickly de-energize the line should a fault occur.  SCE 
also implements operating restrictions and blocks reclosers on these lines so that if a line relays, 
it cannot automatically reclose.  In this situation, the line has to be patrolled and the potential 
safety hazard removed before the circuit can be re-energized. 
 
Two hours before the start of the event, SCE’s IMT coordinates with field resources to ensure 
that a QEW is physically present for live field observation (LFO).  The purpose of this LFO is to 
monitor a circuit for any possible signs of failure or prevailing environmental conditions such as 
potential damage from wind gusts, airborne vegetation, or flying debris.  If observed conditions 
are concerning enough, QEWs are empowered to recommend immediate de-energization to the 
Incident Commander. 
 
LFOs are just one of many inputs that SCE’s IMT considers, while evaluating the potential for PSPS 
de-energization of a circuit.  Other inputs include specific concerns from state and local fire 
authorities, emergency management personnel, and law enforcement regarding public safety 
issues.  The expected impact that de-energizing circuits will have on public safety (through 
impacts on essential services such as public safety agencies, water pumps, traffic controls, etc.) 
is also an input to the final recommendation by the PSPS IMT.  The decision to de-energize must 
be authorized by the IMT’s Incident Commander.  

 
SCE’s de-energization decisions are made on a circuit-by-circuit basis, often on a sub-circuit level, 
and are taken only when current conditions in the immediate area warrant action.  De-
energization wind speed triggers are unique to each circuit and are dynamic based on evolving 
environmental and circuit-specific characteristics.  Some factors that are taken into consideration 
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when setting de-energization triggers include wind speed, FPI, ignition consequence modeling, 
circuit conditions, length of conductor, and other technical characteristics for the applicable 
circuit.  The IMT takes characteristics such as a higher FPI, multiple historical outages or 
outstanding maintenance items into account when determining if wind speed thresholds for 
recommending de-energization should be lowered.  
 

Lessons learned from PSPS events and SCE’s protocols for PSPS implementation are captured in 
SCE’s required ESRB-8 filings after each PSPS event.  These reports can be found on SCE’s website 
at www.sce.com/wildfire under “Reports to the CPUC.”  Recent lessons learned focus on the need 
for greater stakeholder communications during PSPS events to include coordination with public 
safety partners and local governments, and the need for greater understanding of impacts from 
a PSPS event to include enhanced outage notification during PSPS events. 

 

Setting aside variability in weather conditions, SCE anticipates de-energization events to 
decrease in coming years.  However, PSPS events will still be required in some cases for the safety 
of customers and communities.  SCE is targeting ignition risk mitigation efforts on circuits most 
impacted by PSPS in 2018 and 2019.  Continuous improvement in operational practices (e.g., 
optimizing circuit-specific activation and de-energization thresholds), expanded grid hardening 
activities (e.g., targeted installation of covered conductor and additional automated 
sectionalizing devices), and enhanced situational awareness capabilities through expansion of 
SCE’s network of weather stations will also facilitate reducing PSPS events over time.  

 

In parallel, SCE is actively pursuing customer care initiatives to help decrease the impact of PSPS 
events on its customers.  Examples of these initiatives include deployment of Community Crew 
Vehicles (CCVs), activation of Community Resource Centers (CRCs) and engagement with 
impacted communities to help bolster preparedness.  The mitigations SCE is undertaking are 
discussed in more detail in Section 5.3.6. 

 
Table 20 provides SCE's estimates about the use of PSPS protocols and specific impacts to the 
public over the coming decade.  Forecasts in this table assume unchanged Tier 2 and Tier 3 areas, 
low population and load growth, and undetermined climate change on fire weather in SCE's 
service territory. 
 
SCE's forecasts also assume that 2019 represents an average year for future fire-weather threats.  
If fire weather threats worsen in frequency and intensity compared to 2019, the expected 
frequency and impact of PSPS events in SCE’s HFRA may be adversely impacted. 

 

See Table 20: “Anticipated characteristics of PSPS use over next 10 years” for more details. 
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5 WILDFIRE MITIGATION STRATEGY AND PROGRAMS FOR 2019 AND FOR 

EACH YEAR OF THE 3-YEAR WMP TERM 

5.1 WILDFIRE MITIGATION STRATEGY 
Describe organization-wide wildfire mitigation strategy and goals for each of the following time 
periods: 

1 Before the upcoming wildfire season, as defined by the California Department of Forestry 
and Fire Protection (CAL FIRE), 

2 Before the next annual update, 
3 Within the next 3 years, and 
4 Within the next 10 years. 

 
The description of utility wildfire mitigation strategy shall: 
 
A. Discuss the utility’s approach to determining how to manage wildfire risk (in terms of ignition 
probability and estimated wildfire consequence) as distinct from managing risks to safety and/or 
reliability. Describe how this determination is made both for (1) the types of activities needed and 
(2) the extent of those activities needed to mitigate these two different groups of risks. Describe 
to what degree the activities needed to manage wildfire risk may be incremental to those needed 
to address safety and/or reliability risks. 
 
B. Include a summary of what major investments and implementation of wildfire mitigation 
initiatives achieved over the past year, any lessons learned, any changed circumstances for the 
2020 WMP term (i.e., 2020-2022), and any corresponding adjustment in priorities for the 
upcoming plan term. Organize summaries of initiatives by the wildfire mitigation categories listed 
in Section 5.3. 
 
C. List and describe all challenges associated with limited resources and how these challenges are 
expected to evolve over the next 3 years.  
 
D. Outline how the utility expects new technologies and innovations to impact the utility’s strategy 
and implementation approach over the next 3 years, including the utility’s program for 
integrating new technologies into the utility’s grid. 
------------------------------------------------------------------------------------------------------------------------------- 
 
Fire risk management and mitigation has been an integral part of SCE’s operational practices for 
years.  Since 2017, however, large catastrophic fires have emphasized that the safety of SCE’s 
communities requires additional measures to address a higher level of wildfire risk not 
contemplated by existing state standards or traditional utility fire mitigation practices.  
Accordingly, SCE undertook a large effort starting in late 2017 to assess, test, and benchmark 
several enhanced wildfire mitigation measures and approaches and began deploying these in 
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2018.  In 2019, as described in SCE’s 2019 WMP and subsequent December 2, 2019 Reports on 
Possible Off Ramps Advice Letter (Advice 4120-E or Off Ramp Report), SCE accelerated and 
expanded its wildfire mitigation activities, making modifications and refinements based on 
emergent events, additional analysis, and lessons learned from its successes and trials during 
implementation.  These efforts were challenging as SCE established new processes, tools, and 
protocols to implement its wildfire mitigation strategies and programs.  SCE was largely 
successful in meeting the goals for the 58 activities in its 2019 WMP.  SCE continued to improve 
many facets of its wildfire programs in 2019 including improved and more granular risk analyses, 
and modifications to its PSPS program to reduce the frequency and impact of de-energization. 
 
The primary objective of this WMP is to set forth an actionable, measurable, and adaptive plan 
for 2020 to 2022 to reduce the risk of ignitions associated with SCE’s electrical infrastructure in 
HFRA.  Consistent with SCE’s first WMP, this WMP’s fundamental underlying objective is 
protecting public safety by, among other things, further hardening SCE’s electric system against 
wildfires and improve system resiliency, minimizing the customer impact of PSPS, improving fire 
agencies’ ability to detect and respond to emerging fires in coordination with utility emergency 
management personnel,  and effectively communicating with customers, community groups, and 
other stakeholders about how to prepare for, prevent, and mitigate wildfires in SCE’s HFRA. 
 
SCE’s 2020-2022 WMP is not static.  As SCE learns from its experiences and gains new information 
about factors affecting wildfire risk, SCE will reassess its wildfire mitigation strategy to continually 
focus on improved ways to mitigate the highest wildfire risks.  Accordingly, consistent with the 
requirements in PU Code Section 8386, this WMP sets forth SCE’s 2020-2022 plan to minimize 
wildfire risk by prudently operating and maintaining its grid.  While these collective efforts are 
designed to mitigate the risk of fire ignition events associated with SCE’s electrical infrastructure, 
the risk of ignition will not be eliminated.  Over time and cumulatively, the success of the 
individual programs and activities in this WMP are expected to result in an overall reduction of 
controllable fire ignition events associated with SCE’s electrical infrastructure.    
 
Below are summaries of SCE’s initiatives organized by the wildfire mitigation categories listed in 
Section 5.3, including goals achieved and lessons learned.  For more details, see the associated 
sections in this WMP, SCE’s most recent 2019 WMP progress update filed in the Senate Bill (SB) 
901 OIR and SCE’s Off Ramp Report.   

5.1.1 Risk Assessment and Mapping 

In its 2019 WMP, SCE committed to evolving its risk modeling beyond the portfolio level analysis 
described in GSRP and RAMP to better inform decisions to target the deployment of wildfire 
mitigation on a more granular level. Thus, as described in Chapter 4, SCE has progressed its 
modeling capabilities beyond the analysis of historical ignition data to a more dynamic approach 
with its WRM and will further advance with the implementation of the WRRM.   
 
SCE’s wildfire mitigation programs for risk assessment and mapping are further described in 
Section 5.3.1. 
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5.1.2 Situational Awareness and Forecasting  

A key component of SCE’s wildfire mitigation strategy is to enhance situational awareness 
capabilities regarding potential wildfire conditions and develop appropriate operational plans, 
including minimizing the use of PSPS to mitigate wildfire risk.  Importantly, these efforts help 
both fire agencies and SCE emergency management staff in assessing and responding to wildfires.  
SCE has installed 161 HD cameras, reaching 90% coverage of its Tier 2 and Tier 3 HFRA.  The 
deployment of HD cameras has reached a saturation point and due to geographical limitations, 
additional cameras will not provide any additional benefits.  SCE has also completed the 
deployment of 482 weather stations and will continue to deploy more, primarily in HFRA to 
enable more targeted PSPS and improve its weather modeling capabilities.  Furthermore, SCE is 
increasing staffing of fire management personnel and meteorologists to improve situational 
awareness, and support planning and operational decisions to reduce wildfire risk.   
 
Partnering with the University of California San Diego (UCSD) and coordinating with state, county 
and local fire agencies to identify optimal placement of HD cameras was valuable and effective. 
In addition, encouraging vendors to negotiate tower agreements early helped avoid schedule 
delays. Among the lessons learned was the need to consider inclement weather, remote terrain, 
and accessibility issues (e.g., snow, mud, etc.) when establishing the schedule for weather station 
installations. 
 
Situational Awareness and Forecasting are further described in Section 5.3.2 

5.1.3 Grid Design and System Hardening 

In 2019, SCE continued to make significant investments in grid hardening including replacing 
hundreds of miles of bare conductor with covered conductor, replacing wood poles with fire 
resistant poles where appropriate, installing more fast-acting fuses, and remote controlled 
sectionalizing devices in HFRA.  These grid hardening measures that focus on reducing ignition 
risk also improve reliability by reducing the frequency and impact of faults resulting from contact 
from objects.  The increased resistance to faults and conductor insulation may also reduce the 
frequency of wire down, wire-to-wire contact, and wire contact with energized equipment 
incidents. 
 
Installing covered conductor on its overhead lines in HFRA continues to be one of the major 
wildfire risk mitigation activities in this WMP given its risk reduction potential and cost 
effectiveness compared to other measures such as undergrounding.  As mentioned previously, 
SCE is prioritizing and targeting system hardening mitigations in higher risk areas within HFRA.   
 
SCE is also refining its strategy for deploying sectionalizing devices. In 2019, RARs were installed 
and/or relocated around the HFRA boundary to improve electric service for customers located 
outside of HFRA during PSPS or other outage events.  Further analysis showed that sectionalizing 
devices, including Remote Controlled Switches (RCS), in certain locations are a more cost-
effective and feasible alternative to RARs to achieve the same granular sectionalizing capability.  
In this WMP period, SCE will continue to install remote controlled switches to further sectionalize 
its circuitry in HFRA. 
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Based on analysis of recent PSPS events, SCE has identified opportunities to reassess, and 
potentially modify circuit designs and configurations to reduce the number of customers affected 
during a PSPS event.  This includes replacing small segments of bare conductor with covered 
conductor, targeted undergrounding projects, and/or adding switching devices (and potentially 
circuit ties) to improve flexibility for circuit reconfigurations and load transfers.  These circuit 
modifications help minimize the impact to customers who are located in 1) non-HFRA that are 
fed from circuits that also serve HFRA and 2) underground circuits within HFRA that are fed from 
circuitry that also contains overhead facilities within HFRA. 
 
Through fire testing and technical evaluations in 2019, SCE learned that a fire-resistant 
wrap/barrier is capable of withstanding temperatures exceeding 2,100 degrees Fahrenheit.  
Applying a protective layer to new wood poles has proved to be an effective measure to protect 
them from the typical conditions a wood pole may be subjected to during a passing wildfire (after 
an ignition has occurred).  This fire-resistant pole-wrapping technology is a cost-effective 
alternative to installing fire-resistant composite poles when the probability of an ignition at the 
pole is low (i.e., no electrical equipment on the pole and/or not a woodpecker area).  In 2020, 
SCE will continue installing the fire-resistant wrap/barrier on new treated wood poles in HFRA 
when these criteria are met.   Installation of this fire-resistant protective wrap/barrier to wood 
poles in combination with fire-resistant composite poles will allow SCE to lower costs while 
meeting the need of hardening its grid.  
 
Also in 2019, SCE completed technology pilots or evaluations of ridge pin construction (used only 
in limited scenarios), bolted wedge connectors (implemented into standards for new 
construction and rebuilds), substation class electronic fuses (will not expand their use at this 
time), single phase reclosers (will continue to evaluate), CAL FIRE exempt surge arresters 
(incorporated into standards for new arrestor applications in HFRA). 
 
SCE is continuing to explore other advanced or alternative technologies such as infrared 
technology, machine learning and artificial intelligence to complement grid hardening activities.  
SCE is using infrared technology to scan circuitry and connectors to detect anomalies for targeting 
replacements.  SCE has also identified a potential opportunity to leverage machine learning 
object detection on equipment inspection photos to help detect conditions requiring 
remediation and streamline inspection processes (Section 5.3.4.9.1.1 further describes asset 
defect detection using machine learning).  SCE is exploring the use of artificial 
intelligence/machine learning to identify patterns and support future predictive maintenance.  
SCE expects to advance these technologies over this WMP period. 
 
Grid Design and System Hardening activities are further described in Section 5.3.3.   

5.1.4 Asset Management and Inspections  

SCE’s inspection and maintenance programs are foundational to help ensure safety and reliability 
of its grid.  Historically, SCE inspected and maintained electrical equipment and structures 
regularly to reduce safety and reliability risks, but these programs were designed to meet 
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compliance requirements.  Given the increased wildfire risk, SCE developed and implemented 
new inspection and maintenance initiatives to combat this heightened threat.  In 2019, SCE 
inspected all distribution, transmission, and generation assets located in HFRA, and developed 
new wildfire risk criteria as part of its Enhanced Overhead Inspection (EOI) initiative.  Acceleration 
of approximately 450,000 ground-based inspections (all structures in SCE’s original HFRA), 
typically performed over a 5-year cycle, were completed in approximately five months.  This 
schedule helped identify structure and equipment conditions that could lead to faults faster, but 
also created challenges for remediating these findings within compliance timeframes.  The 
regulatory requirements for remediation are time-based and limited in ability to distinguish 
between the different levels of risks posed by different types and locations of the findings.  In 
2020, SCE plans to make two further modifications to its inspection and maintenance programs 
informed by risk analysis. First, assets that pose higher risks (for both probability of ignition and 
fire consequence) will be inspected more frequently.  Second, SCE wants to set remediation 
schedules based on risk assessment of the finding.  SCE looks forward to working with the CPUC 
and the WSD on these changes that would mature its asset management capability beyond 
minimum regulatory requirements and help SCE allocate constrained resources to maximize risk 
reduction.  
 
SCE has learned some valuable lessons from its 2019 inspection programs.  For example, in March 
2019, a crossarm failed resulting in a downed powerline which appears to have caused a small 
fire.  Upon further inspection, it was determined that the bottom of the crossarm as viewed from 
the ground in a recent ground-based inspection was in good condition, but the top of the 
crossarm showed significant deterioration.  SCE expeditiously modified its inspection strategy 
and deployed aerial inspections to complement ground inspections on all transmission and 
distribution assets in its HFRA to inspect pole tops, wooden crossarms, steel structures, and all 
conductor/hardware.  Aerial inspections paired with ground inspections offer a more 
comprehensive 360-degree perspective of the structures and equipment that may not be easily 
visible from the ground.  The aerial inspections program deploys various types of sensors and 
collects different types of information, including HD photos, videos, LiDAR data, infrared data, 
and corona data which are used to identify issues, analyze risks, prioritize and ultimately 
remediate the findings.  Given the urgency of completing aerial inspections under compressed 
timeframes, the supporting business processes used quick-to-deploy technology solutions.  SCE 
is building comprehensive technology and data management solutions to support the aerial 
inspections business processes as it transitions from a quick-launch initiative to a steady-state 
activity. 
 
When the 2019 WMP was submitted, SCE included a plan to scan its transmission assets in HFRA 
using infrared technology when they were operating at or above 40% of their rated line capacity 
to adequately identify anomalies.  However, such operating conditions are intermittent and are 
often correlated with hot weather, when the ambient conditions can mask equipment-related 
data.  After evaluating additional data, SCE identified that due to NERC/FERC reliability standards 
and because of seasonal loading variations, most of the transmission system operates well below 
40% of rated line capacity for much of the year.  Accordingly, SCE evaluated the ability to take 
infrared images on lines operating at lower rating capacities and discovered that such images 
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effectively captured anomalies on lines operating well below the initially set 40% load threshold.1 
 
Asset Management & Inspections are further described in Section 5.3.4. 

5.1.5 Vegetation Management and Inspections 

SCE’s Vegetation Management Program has been in place for many years conducted in 
accordance with General Order (GO) 95 compliance requirements.  This program emphasizes 
inspection and maintenance of vegetation clearance near electrical facilities to help reduce 
ignitions and outages stemming from vegetation contact with energized electrical infrastructure.  
SCE’s vegetation management strategy addresses potential ignition risk by preventing fall-ins, 
grown-ins and blow-ins.  SCE’s vegetation management programs include tree removals, 
maintaining clearance distances, pole brush clearing, and, in more recent years, weed 
abatement. 
 
In response to California’s increased wildfire risks, SCE’s Vegetation Management Program was 
modified to include supplemental vegetation inspections during the summer growth season in 
HFRA through Operation Santa Ana and the Drought Relief Initiative (DRI) as described in Section 
5.3.5.  In 2018, SCE expanded the program even further by adding SCE’s Hazard Tree 
Management Program (HTMP); expanded clearances at time of maintenance; and pole brush 
clearing.  In 2020, SCE is focusing on improving and strengthening its vegetation management 
work scheduling, crew management, and will strengthen its quality control and quality assurance 
activities.   
 
SCE also plans to deploy an Integrated Vegetation Management (IVM) platform that will facilitate 

better collaboration with arborists, environmental and utility regulators, and customers to 

achieve the right trim at the right time.  This platform will integrate disparate vegetation 

management tools and systems to improve work planning and scheduling, notification of work, 

and reporting.  Additional benefits include improved risk-informed allocation of resources that 

should lead to reduced time between target trim date and actual trim date and a reduced number 

of visits per site.  The integrated program will initially focus on DRI and HTMP and then be rolled 

out across all wildfire related vegetation activities by 2022. 

In 2019, SCE faced resource challenges in a tight labor market and increased costs caused in part 
by growing demand across the state for new vegetation clearance requirements.  Statutes 
requiring increased wages for qualified line clearance trimmers, which became effective in 2020, 
will also create upward cost pressure.  SCE also experienced and continues to experience 
challenges with gaining support from property owners and agencies that do not agree with the 
value and efficacy of vegetation management for wildfire mitigation or perceive potential 
environmental and aesthetic impacts as outweighing that value. 

 

1  See SCE’s Advice Letter 4120-E (submitted in conformance with D.19-05-036), pp. 11-12 
(December 2, 2019), https://library.sce.com/content/dam/sce-
doclib/public/regulatory/filings/pending/electric/ELECTRIC_4120-E.pdf. 

https://library.sce.com/content/dam/sce-doclib/public/regulatory/filings/pending/electric/ELECTRIC_4120-E.pdf
https://library.sce.com/content/dam/sce-doclib/public/regulatory/filings/pending/electric/ELECTRIC_4120-E.pdf
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Vegetation Management and Inspections are further described in Section 5.3.5. 

5.1.6 Grid Operations and Protocols 

SCE’s grid hardening and other wildfire mitigation activities should, over time, reduce the need 
for PSPS.  Hardening the grid in SCE’s HFRA is a multi-year effort and PSPS events may still occur 
(during transition and possibly even later depending on climate and weather changes). Thus, SCE 
is committed to aggressively pursuing mitigations to minimize the impacts of PSPS on 
communities.  
 
SCE considers initiating PSPS events based on several factors including but not limited to QEW 
observations in the field; specific concerns from state and local fire authorities, emergency 
management personnel, and law enforcement regarding public safety issues; the expected public 
safety impact of de-energizing circuits (such as impacts on essential services such as public safety 
agencies, water pumps, traffic controls, etc.); and extreme weather conditions such as when wind 
speeds and the FPI exceed certain threshold values.  These thresholds are based upon a number 
of risk factors, such as the condition of physical assets that comprise a given circuit and historical 
wind speeds.   
 
Beginning in 2020, SCE plans to implement additional and expanded initiatives to further reduce 
impacts to customers. 
 
Grid Operations and Protocols are further described in Section 5.3.6.   

5.1.7 Data Governance 

Traditionally organizations across SCE have addressed data governance at the system and 
initiative level largely focused on data quality, security, and compliance.  While these programs 
and processes have been largely successful, in 2019, SCE established new processes and tools to 
help manage large datasets associated with its wildfire mitigation initiatives including, for 
example, inspection data (including aerial images), remediation data, and risk information critical 
to effectively plan, prioritize, and manage work.  SCE plans to invest in automation, machine 
learning, and artificial intelligence over this WMP period, focusing on data architecture, 
management, and stewardship.  These refinements will help integrate wildfire data in areas 
including vegetation management, asset inspections, and PSPS.  Ultimately, the integration of 
these datasets will allow for greater insights from advanced analytics of asset health for improved 
risk modeling and prediction.   
 
In 2020, SCE will continue developing its foundational data governance strategy and will also 
develop a data quality framework and methodology for measuring and managing master data 
quality.  Ongoing development of SCE’s data governance strategy and its implementation will 
continue for a number of years until it is fully realized. 
 
Data Governance is further described in Section 5.3.7.   
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5.1.8 Resource Allocation Methodology 

Wildfire mitigation activities have considerably increased the overall scope of utility work and 
pose challenges to resource allocation.  In many cases, the same crews that 
support wildfire mitigation activities are responsible for executing SCE’s traditional infrastructure 
replacement work. Despite the importance of traditional infrastructure replacement work, SCE 
will pursue them at a slower pace in order to accomplish crucial wildfire mitigation work. 
 
Resource Allocation Methodology is further described in Section 5.3.8. 

5.1.9 Emergency Planning and Preparedness 

SCE has a robust emergency management structure for hazards, including wildfires.  Its 
emergency preparedness and response plans consider numerous hazards that potentially impact 
SCE’s service territory and/or the electric grid, including earthquakes, cybersecurity, and 
wildfires.  Further, SCE delivers a robust FEMA-based ICS (Incident Command System) training 
program that follows the National Incident Management System (NIMS) model for employees 
identified as IMT members and has trained over 500 employees to-date. 
 
SCE’s wildfire mitigation programs for Emergency Planning and Preparedness are further 
described in Section 5.3.9. 

5.1.10 Stakeholder Cooperation and Community Engagement 

SCE is committed to keeping its customer and key stakeholders informed on the company’s WMP 
activities, PSPS protocols, and general emergency preparedness.  In 2019, SCE conducted over 
350 meetings and presentations with local government and tribal officials, community 
organizations, and the general public.  In 2020, SCE will concentrate its efforts on communities 
that were impacted by multiple PSPS de-energizations. 
 
SCE’s wildfire mitigation programs for Stakeholder Cooperation and Community Engagement are 
further described in Section 5.3.10. 

5.1.11 New Technologies and Innovations 

SCE actively monitors advancements by partner utilities, academia, and industry to incorporate 
new technologies and asset management strategies into its standards.  SCE pilots new 
technologies on a limited scale to gain an understanding of the technical and construction 
requirements and, if successful, works to deploy these technologies on a wider scale across the 
HFRA or service territory.  For example, SCE is currently exploring the use of unmanned aerial 
systems (drones) and, as mentioned earlier, detection technologies using artificial intelligence 
and machine learning to compliment SCE’s manual inspection process (Section 5.3.4.9.1.1 further 
describes asset defect detection using machine learning). 
 
SCE’s wildfire mitigation programs for New Technologies and Innovations are further described 
throughout the WMP.   

5.1.12 Alternative Mitigations Considered 

In the spirit of continuous improvement, SCE routinely evaluates its wildfire mitigation strategies 



 

5-9 

and programs and considers alternative mitigations with improving data, data models, other 
analytical tools, and guidance from the Commission. Brief summaries of alternative mitigations 
for certain wildfire initiatives are described below.  
 
Covered Conductor: 
SCE’s risk analysis showed that installation of covered conductor, in most cases, provides greater 
overall risk reduction value than underground conversion.  Covered conductor achieves many of 
the same fire mitigation benefits as converting overhead wire to underground cable, but at a 
fraction of the time and cost to implement.  It also has similar public safety benefits but does not 
suffer from the troubleshooting and restoration delays associated with underground systems, 
meaning faster repairs and shorter outage times for customers.  SCE is planning, however, to 
implement underground conversion of overhead wire in select areas over this WMP period as 
further described in Section 5.3.3. 
 
High Definition (HD) Cameras: 
Though SCE has access to fire progression images through other public means (e.g., monitoring 
news channels and 911 calls) and can dispatch fire crews to determine fire severity, SCE selected 
to deploy HD cameras to expedite obtain information gathering regarding fire progression.  
Moreover, SCE understands from SDG&E’s experience that the fire agencies also find the HD 
cameras beneficial for their fire containment and public protection efforts since no other agency 
or public entity has installed such devices. 
 
Weather Stations: 
Weather forecasting information is available through public information such as the Remote 
Automatic Weather Stations, National Weather Service, and the Federal Aviation Administration.  
However, these alternatives are less accurate than SCE’s own weather stations and would limit 
SCE’s ability to make better informed operational decisions using more granular and real-time 
weather information in today’s higher-risk fire environment. 
 
Sectionalizing Devices: 
SCE does not underestimate the impact PSPS events have on its customers.  As such it considers 
methods and technologies that could reduce the number of impacted customers.  The 
deployment of RARs and RCSs are good examples of technologies that are being used to 
sectionalize the grid and allow load to remain energized, this leverages existing infrastructure 
and is, in most cases, more cost effective than a microgrid. 
 
Pole Replacements: 
Wildfires are a major threat to the integrity of traditional wooden poles.  SCE has evaluated 
alternative pole materials such as composite and steel in addition to fire resistant wraps.  As 
mentioned earlier, SCE determined a combination of these pole types provides the most cost-
effective way to harden the grid. 

5.1.13 2020 Program Targets 

In Table SCE 5-1, SCE includes its 2020 Program Targets for its 2020-2022 WMP initiatives.  SCE 



 

5-10 

set program targets after accounting for potential resource constraints and other execution risks 
identified in 2019.  However, SCE will strive to complete additional work in certain areas to 
mitigate wildfire risk as quickly as possible.  For these areas, as noted in the table below, SCE has 
included upper ranges beyond the Program Target and only 2020 Program Targets are included 
in the table below.  SCE has provided its current forecasts of wildfire mitigation work scope for 
2021 and 2022 in the relevant tables and will assign Programs Targets for these years during the 
annual WMP updates process based on lessons learned and progress made in the previous year. 
 
All WMP initiatives are further described throughout Section 5.3. 

 
Table SCE 5-1 

2020 Program Targets 

Program 
Category 

2020-2022 
WMP 

Identifier Initiative/Activity 2020 Program Target 

Risk Analysis RA-1 Expansion of Risk Analysis 
Section 5.3.2.7 

Implement Wildfire Risk 
Reduction Model (WRRM) module 
of Technosylva  

Operational 
Practices 

OP-1 Annual SOB 322 Review 
Section 5.3.6.1.1  

Review and update SOB 322 to 
reflect lessons learned from past 
elevated fire weather 
threats/PSPS events and 
integrate, where applicable, new 
and improved situational 
awareness data, improved threat 
indicators, and applicable 
regulatory requirements in an 
effort to reduce wildfire risk and 
the impact of outages on 
customers. 

OP-2 Wildfire Infrastructure 
Protection 
Team Additional Staffing 
Section 5.3.6.5.7  

Hire additional resources 
including: a senior compliance 
manager, two compliance 
advisors, a project/program 
advisor, a data specialist and a 
fire-weather meteorologist. PSPS 
Operations will also be staffed to 
provide dedicated operational, 
project management, and 
compliance capabilities. 

OP-3 Unmanned Aerial (UAS) 
Operations Training 
Section 5.3.4.9.2.2 

Increase the number of UAS 
operators by an additional 50 
crews 
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Program 
Category 

2020-2022 
WMP 

Identifier Initiative/Activity 2020 Program Target 

Inspections IN-1.1 Distribution High Fire Risk 
Informed Inspections in 
HFRA 
Section 5.3.4.9.1 

Inspect 105,000 structures in 
HFRA 

IN-1.2 Transmission High Fire Risk 
Informed Inspections in 
HFRA 
Section 5.3.4.10.1 

Inspect 22,500 structures in HFRA 

IN-2 Quality Oversight / Quality 
Control 
Section 5.3.4.14 

Perform quality control and 
oversight of inspections of 15,000 
transmission, distribution, and 
generation structures in HFRA 

IN-3 Infrared Inspection of 
Energized Overhead 
Distribution Facilities and 
Equipment 
Section 5.3.4.4 

Inspect 50% of distribution circuits 
in HFRA 

IN-4 Infrared Inspection, Corona 
Scanning, and High-
Definition Imagery of 
Energized Overhead 
Transmission facilities and 
Equipment 
Section 5.3.4.5 

Inspect 1,000 transmission circuit 
miles in HFRA 

IN-5 Generation High Fire Risk 
Informed Inspections in 
HFRA 
Section 5.3.4.16  

Perform inspection of 200 
generation-related assets 

IN-6.1 Aerial Inspections – 
Distribution 
Section 5.3.4.9.2 

Inspect 165,000 structures in 
HFRA 

IN-6.2 Aerial 
Inspections – Transmission 
Section 5.3.4.10.2 

Inspect 33,500 structures in HFRA 

IN-7 Failure Modes and Effects 
Analysis (FMEA) 
Section 5.3.4.15.1 

Complete FMEA study for 
substation assets in HFRA and 
prepare final report 

System 
Hardening 

SH-1 Covered Conductor 
Section 5.3.3.3.1 

Install 700 circuit miles of covered 
conductor in HFRA.  700 circuit 
miles is SCE’s program target. 
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Program 
Category 

2020-2022 
WMP 

Identifier Initiative/Activity 2020 Program Target 

 
SCE will strive to complete 1,000 
circuit miles subject to resource 
constraints and other execution 
risks  

SH-2 Undergrounding Overhead 
Conductor 
Section 5.3.3.16 

Refine evaluation methodology 
for targeted undergrounding as a 
wildfire mitigation activity 

SH-3 WCCP Fire Resistant Poles 
Section 5.3.3.6.1 

Replace 5,200 poles with fire 
resistant poles in HFRA 
 
SCE will strive to replace 11,700 
poles with fire resistant poles in 
HFRA  subject to pole loading 
assessment results, resource 
constraints and other execution 
risks  

SH-4 Branch Line Protection 
Strategy 
Section 5.3.3.7 

Install/replace fuses at 3,025 
locations 

SH-5 Installation of System 
Automation Equipment 
– RAR/RCS 
Section 5.3.3.9 

Install 45 RARs/RCSs 

SH-6 Circuit Breaker 
Relay Hardware for Fast 
Curve 
Section 5.3.3.2.7 

Replace/upgrade 55 relay units in 
HFRA 
 
SCE will strive to replace up to 110 
relay units in HFRA. These targets 
are subject to resource 
constraints and other execution 
risks 

SH-7 PSPS-Driven Grid 
Hardening Work 
Section 5.3.3.8.1 

Review 50% of all distribution 
circuits within HFRA to determine 
if modifications may improve 
sectionalizing capability within 
HFRA 

SH-8 Transmission Open Phase 
Detection 
Section 5.3.2.2.3 

Continue deployment of 
transmission open phase 
detection on six additional 



 

5-13 

Program 
Category 

2020-2022 
WMP 

Identifier Initiative/Activity 2020 Program Target 

transmission/sub-transmission 
circuits 

SH-9 Transmission Overhead 
Standards (TOH) Review 
Section 5.3.3.18 

Review transmission standards to 
determine if there are any 
changes that can be made to help 
reduce wildfire threats, especially 
during extreme wind events 

SH-10 Tree Attachment 
Remediation 
Section 5.3.3.3.2 

Remediate 325 tree attachments 
 
SCE will strive to complete 481 
tree attachment remediations 
subject to resource constraints 
and other execution risks 

SH-11 Legacy Facilities 
Section 5.3.3.19 

Evaluate risk, scope, and 
alternatives for identified circuits; 
evaluation of additional system 
hardening mitigation for wildlife 
fault protection and 
grounding/lightning arresters 

SH-12.1 Remediations – 
Distribution 
Section 5.3.3.12.1 

Remediate 100% of notifications 
with ignition risk in accordance 
with CPUC requirements, non-
inclusive of notifications which 
meet the criteria of a valid 
exception 

SH-12.2 Remediations – 
Transmission 
Section 5.3.3.12.2. 

Remediate 100% of notifications 
with ignition risk in accordance 
with CPUC requirements, non-
inclusive of notifications which 
meet the criteria of a valid 
exception 

SH-12.3 Remediations – Generation 
Section 5.3.3.12.3 

Remediate 100% of notifications 
with ignition risk in accordance 
with CPUC requirements, non-
inclusive of notifications which 
meet the criteria of a valid 
exception 

Vegetation 
Management 

VM-1 Hazard Tree Management 
Program 
Section 5.3.5.16.1 

Assess 75,000 trees for hazardous 
conditions and perform 
prescribed mitigations in 
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Program 
Category 

2020-2022 
WMP 

Identifier Initiative/Activity 2020 Program Target 

accordance with program 
guidelines and schedules 

VM-2 Expanded Pole Brushing 
Section 5.3.5.5.1 

Perform brush clearance of 
200,000 poles 
 
SCE will strive to perform brush 
clearance for 300,000 poles 
subject to resource constraints 
and other execution risks 

VM-3 Expanded Clearances for 
Legacy Facilities 
Section 5.3.5.5.2 

Perform assessments of all 
identified facilities in HFRA. 
Establish enhanced buffers at 30% 
of identified facilities 

VM-4 Drought Relief Initiative 
(DRI) Inspections and 
Mitigations 
Section 5.3.5.16.2 

Perform DRI annual inspection 
scope and complete prescribed 
mitigations in accordance with 
internal DRI program guidelines 

VM-5 Vegetation Management 
Quality Control 
Section 5.3.5.13 

Perform 3,000 risk-based HFRA 
circuit mile vegetation 
management Quality Control 
inspections 

Situational 
Awareness 

SA-1 Weather Stations 
Section 5.3.2.1 

Install 375 Weather Stations 
 
SCE will strive for installation of 
475 Weather Stations subject to 
resource constraints and other 
execution risks 

SA-2 Fire Potential Index (FPI) 
Phase II 
Section 5.3.2.4.1 

Refine the current FPI by 
integrating historical weather and 
vegetation data into the index 

SA-3 High-Performing 
Computer Cluster (HPCC) 
Weather Modeling System 
Section 5.3.2.6. 

Complete installation of second 
HPCC  

SA-4 Asset Reliability & Risk 
Analytics Capability 
Section 5.3.2.7 

Implement FireCast and FireSim 
modules of Technosylva   

SA-5 Fuel Sampling Program 
Section 5.3.2.4.2 

Perform updated fuel sampling in 
HFRA in areas deemed 
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Program 
Category 

2020-2022 
WMP 

Identifier Initiative/Activity 2020 Program Target 

appropriate once every two 
weeks (weather permitting) 

SA-6 Surface and Canopy Fuels 
Mapping 
Section 5.3.2.4.3 

Initiate surface and canopy fuels 
mapping across HFRA 

SA-7 Remote Sensing / Satellite 
Fuel Moisture 
Section 5.3.2.4.4 

Initiate procurement process for 
remote sensing technology for 
future implementation 

SA-8 Fire Science Enhancements 
Section 5.3.2.4.5 

Implement enhanced forecasting 
capability and improved fuel 
modeling 

Public Safety 
Power 
Shutoff 

PSPS-1.1 De-Energization 
Notifications 
Section 5.3.6.7 

Notify applicable public safety 
agencies and local governments of 
possible de-energization 

PSPS-1.2 De-Energization 
Notifications 
Section 5.3.6.7 

Notify Cal OES through the State 
Warning Center of possible de-
energization 

PSPS-1.3 De-Energization 
Notifications 
Section 5.3.6.7 

Notify the CPUC of possible de-
energization 

PSPS-1.4 De-Energization 
Notifications 
Section 5.3.6.7 

Enhance Emergency Outage 
Notification System (EONS) to 
include Zip Code level alerting to 
include in-language notifications 
to align with its existing 
notification abilities for SCE 
customers 

PSPS-2 Community Resource 
Centers 
Section 5.3.6.5.1 

Have 23 sites available across SCE 
service territory for customers 
impacted by a PSPS 

PSPS-3 Customer Resiliency 
Equipment Incentives 
Section 5.3.6.5.2 

Develop a customer resiliency 
equipment incentive pilot 
program that provides financial 
support to customers willing to 
increase resiliency within its HFRA 
 
One customer will be 
implemented for this pilot in 
2020. 
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Program 
Category 

2020-2022 
WMP 

Identifier Initiative/Activity 2020 Program Target 

PSPS-4 Income Qualified Critical 
Care (IQCC) Customer 
Battery Backup Incentive 
Program 
Section 5.3.6.5.3 

Outreach to eligible customers 
(low income, critical care, Tier 
2/3) to provide portable battery 
back-up solution. SCE has 
identified approximately 2,500 
customers that it will target for 
the program in 2020 with efforts 
to begin second quarter. 

PSPS-5 MICOP Partnership 
Section 5.3.6.5.4 

Enable communications with 
indigenous populations and 
measure the number of 
customers contacted 

PSPS-6 Independent Living Centers 
Partnership 
Section 5.3.6.5.5 

Conduct outreach activities and 
workshops/trainings to provide 
preparedness education and 
assistance in applying for the 
Medical Baseline Program and 
measure the number of 
customers contacted 

PSPS-7 Community Outreach 
Section 5.3.6.5.6 

Minimum of five Community Crew 
Vehicles (CCVs) ready to be 
deployed during times when 
weather and fuel conditions are at 
critical levels. 
 
Communicate with customers in a 
local targeted way using a variety 
of channels to ensure timely 
delivery of notifications 

PSPS-8 Microgrid Assessment 
Section 5.3.3.8.2 

1) Execute RFP for six resiliency 
microgrid projects 
2) Depending on RFP results, 
implementation of up to 6 
resiliency microgrid projects 
shown to be technically feasible 
and cost-effective 

Emergency 
Preparedness 

DEP-1.1 Customer Education and 
Engagement – Dear 
Neighbor Letter 

Send ~915,000 letters with 
information about PSPS, 
emergency preparedness, and 
SCE’s wildfire mitigation plan to 
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Program 
Category 

2020-2022 
WMP 

Identifier Initiative/Activity 2020 Program Target 

Section 5.3.9.2 
 
   

customer accounts in HFRA and 
~3,200,000 letters to customer 
accounts in non-HFRA  

DEP-1.2 Customer Education and 
Engagement – Community 
Meetings 
Section 5.3.9.2 
 
 

Host 8-12 community meetings in 
areas impacted by 2019 PSPS plus 
other meetings including online as 
determined to share information 
about PSPS, emergency 
preparedness, and SCE’s wildfire 
mitigation plan  

DEP-1.3 Customer Education and 
Engagement – Marketing 
Campaign 
Section 5.3.9.2 
  

Marketing campaign to reach 
5,000,000 Customer Accounts 
(goal of 40% awareness about the 
purpose of PSPS, emergency 
preparedness, and SCE’s wildfire 
mitigation plan) 

DEP-2 SCE Emergency Response 
Training 
Section 5.3.9.1  

Hold SCE IMT member training on 
de-energization protocols, 
determine additional staffing 
needs and train, exercise and 
qualify new staff 

DEP-3 IOU Customer Engagement 
Section 
Section 5.3.9.2 

Participate in statewide multi-
channel and multi-lingual 
campaign using digital ads, social 
media ads, and radio ads to 
provide customers with important 
and consistent messaging about 
wildfire mitigation activities 
happening across the state 

DEP-4 Customer Research and 
Education 
Section 5.3.9.2 

Develop/implement various 
research activities that gauge 
customer awareness, 
preparedness for, and satisfaction 
with outage experiences; to 
include but not be limited to: 
town hall meetings, online & 
telephone surveys, focus groups, 
and assessments of programs & 
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Program 
Category 

2020-2022 
WMP 

Identifier Initiative/Activity 2020 Program Target 

services to prepare customers 
before and after PSPS outages 

Alternative 
Technology 

AT-1 Alternative Technology 
Pilots – Meter Alarming for 
Down Energized Conductor 
(MADEC) 
Section 5.3.3.2.2 

Evaluating algorithm 
improvements specific to the 
detection of downed energized 
covered conductor, which may 
behave differently than bare 
conductor 

AT-2.1 Distribution Fault 
Anticipation (DFA) 
Section 5.3.2.2.1 

Evaluate technology performance 
on fault anticipation technology 
and future deployment 

AT-2.2 Advanced Unmanned 
Aerial Systems Study 
Section 5.3.4.9.2.1 

Conduct additional EVLOS 
demonstration UAS flights using 
lessons learned from 2019 study 
and validate aerial patrol findings 
via truck, foot, or helicopter 

AT-3.1 Alternative Technology 
Evaluations: Rapid Earth 
Fault Current Limiter - 
Ground Fault Neutralizer 
(GFN) 
Section 5.3.3.2.3.1 

Initiate engineering design and 
order equipment for a GFN field 
installation 

AT-3.2 Alternative Technology 
Evaluations: Rapid Earth 
Fault Current Limiter – 
Resonant Grounding with 
Arc Suppression Coil 
Section 5.3.3.2.3.2 

Initiate engineering design to 
convert a typical substation to 
resonant grounding 

AT-3.3 Alternative Technology 
Evaluations: Rapid Earth 
Fault Current Limiter - 
Isolation Transformer 
Section 5.3.3.2.3.3 

Install one Rapid Earth Fault 
Current Limiter - Isolation 
Transformer 

AT-3.4 Alternative Technology 
Evaluations – Distribution 
Open Phase Detection 
Section 5.3.3.2.4 

Complete pilot installation for five 
circuit locations 
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Program 
Category 

2020-2022 
WMP 

Identifier Initiative/Activity 2020 Program Target 

AT-4 Alternative Technology 
Implementation – 
Vibration Dampers  
Section 5.3.3.3.3  

Evaluate damper technologies for 
both small and large diameter 
covered conductor applications 
and develop standards for small 
and large diameter covered 
conductors 

AT-5 Asset Defect Detection 
Using Machine Learning 
Object Detection 
Section 5.3.4.9.1.1 

Begin standardization of data 
collection for Machine Learning 
(ML) by cataloging and tagging 
inspection imagery metadata for 
ML.  Investigate SCE use cases and 
evaluate feasibility of ML to 
support objective evaluation of 
assets. 

AT-6 Assessment of Partial 
Discharge for Transmission 
Facilities 
Section 5.3.4.10.2.1 

Evaluate use of a Partial Discharge 
assessment technology to assess 
the health of in-service 
transmission assets 

AT-7 Early Fault Detection (EFD) 
Evaluation 
Section 5.3.2.2.2 

Develop installation standards, 
install, and commission at least 10 
EFD sensors.  Gather data to 
determine requirements to 
support the potential for larger 
system deployments. 
 
SCE will strive to complete an 
additional 90 sensors for 
evaluation subject to resource 
constraints and other execution 
risks 

AT-8 High Impedance Relay 
Evaluations 
Section 5.3.3.2.5 

Investigate and deploy two 
controllers/relays with a High 
Impedance (Hi-Z) element in HFRA 

 

 

5.1.14 2020-2022 WMP Costs Summary 

SCE’s recorded and forecast capital expenditures and O&M expenses included in its 2020-2022 

WMP are different from the capital expenditures and O&M expenses set forth in direct testimony 

supporting its 2021 GRC and the 2019 WMP. This is because the expenditures reflect the latest 
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available information on SCE’s historical costs, updated forecasts since previous filings, and 

updated or new wildfire mitigations activities based on lessons learned after the 2021 GRC was 

filed (e.g., October PSPS events).2  The WMP cost forecasts represent SCE’s best estimates of 

scope and costs at the time of filing and are subject to change. As an example, for vegetation 

management, there are considerable uncertainties associated with the scope of work in HFRA 

(number of trees trimmed or removed to increase line clearance distances). Moreover, SCE’s cost 

estimates for this activity has not yet accounted for the impacts of SB 247. 

Table SCE 5-2 provides a summary of forecast changes between wildfire mitigation activities 

described in the 2020-2022 WMP and those outlined in SCE's 2021 GRC.3   

Table SCE 5-2 
2021 GRC and 2020-2022 WMP Cost Comparison for Years 2020-2022 

  

In addition to the 2020-2022 WMP forecast costs in Table SCE 5-2, SCE has recently been made 

aware of cost pressures from its contractors due to higher wildfire liability insurance costs.  While 

SCE is still gaining clarity on the potential magnitude of this incremental cost, it anticipates this 

cost pressure could be in the range of multiple tens of millions of dollars per year on top of the 

 

2  SCE’s 2021 GRC was filed in August 2019, and SCE submitted supplemental wildfire 
mitigation-related testimony in November 2019.  The cost forecasts supporting those 
submissions pre-date, by definition, the cost forecast set forth herein.  SCE is committed to 
transparency on any potential forecast discrepancies (as shown in Table SCE 5-2) but notes 
that no formal “update” is required in the 2021 GRC (which is the operative CPUC cost 
recovery proceeding).  For 2020 wildfire mitigation plan-related costs, the Commission has 
authorized SCE to track those costs in various memorandum accounts, and they will be 
examined on a recorded basis for reasonableness and cost recovery in “Track 3” of SCE’s 
2021 GRC, pursuant to the November 25, 2019 Scoping Memorandum in A.19-08-013.  
2021-2022 wildfire mitigation forecast costs will be examined for reasonableness and cost 
recovery in “Track 1” of SCE’s 2021 GRC, pursuant to that that same Scoping 
Memorandum.  It is important to note that in the pending 2021 GRC SCE has proposed a 
“Wildfire Risk Reduction Memorandum Balancing Account,” which, if adopted, for rate 
setting purposes would “true-up” relevant recorded costs as compared to forecast 
approved costs.  AB 1054 includes a CapEx exclusion of $1.6575 billion from equity rate 
base. 

3  Costs in Tables 21-30 include SCE activities in HFRA that are not considered specific wildfire 
mitigation activities.  Accordingly, the summed costs in Tables 21-30 will not match with 
the forecast costs of wildfire mitigation activities in Table SCE 5-2. 

GRC/WMP (Nominal Dollars, in Millions) Capital O&M

2021 GRC (Amended Nov 2019) $          2,607.6  $             894.0 

2020-2022 WMP $          2,652.3  $          1,170.9 
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cost summarized in the table above.  SCE is actively working with its contracted service partners 

to gain clarity and transparency on this emerging cost pressure.
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5.2 WILDFIRE MITIGATION PLAN IMPLEMENTATION 
Describe the processes and procedures the electrical corporation will use to do all the following: 
 
A. Monitor and audit the implementation of the plan. Include what is being audited, who conducts 
the audits, what type of data is being collected, and how the data undergoes quality assurance 
and quality control. 
B. Identify any deficiencies in the plan or the plan’s implementation and correct those deficiencies. 
C. Monitor and audit the effectiveness of inspections, including inspections performed by 
contractors, carried out under the plan and other applicable statutes and commission rules. 
D. For all data that is used to drive wildfire-related decisions, including grid operations, capital 
allocation, community engagement, and other areas, provide a thorough description of the 
utility’s data architecture and flows. List and describe 1) all dashboards and reports directly or 
indirectly related to ignition probability and estimated wildfire consequences and reduction, and 
2) all available GIS data and products. For data, including a list of all wildfire-related data 
elements, where it is stored, how it is accessed, and by whom. Explain processes for QA/QC, 
cleaning and analyzing, normalizing, and utilizing data to drive internal decisions. Include list of 
internal data standards and cross-reference for they datasets or map products to which the 
standards apply. 
------------------------------------------------------------------------------------------------------------------------------- 

5.2.1 Monitor and Audit the Implementation of the Plan and Effectiveness of Inspections 

SCE exercises comprehensive and rigorous oversight of its WMP through programmatic 
processes that monitor and audit the implementation of the plan and the effectiveness of 
inspections. 
 
SCE developed a performance dashboard to track progress of wildfire mitigation metrics and 
activities discussed in its 2019 WMP.  SCE collects data regularly from existing data repositories 
throughout the organization (e.g., number of weather stations and HD cameras installed, circuit 
miles of covered conductor deployed) and displays the data as a heat map in the performance 
dashboard indicating implementation status as Complete, Ahead of Plan, On Track, At Risk, or Off 
Track.  SCE SMEs assist with performing quality control checks to validate the data. The 
performance dashboard is updated regularly and sent to SCE senior leadership for awareness and 
review.  Items that are Off Track or trending negatively, will be bring these to the attention of 
senior management to discuss implementation risks, ways to improve performance, and/or plans 
to get back on track.  
 
SCE’s Transmission and Distribution (T&D) organization unit has a Compliance and Quality (C&Q) 
group that develops quality control (QC) and quality assurance (QA) processes to ensure that 
mitigation activities are proceeding as planned.  C&Q performs independent testing and 
assessment of wildfire and non-wildfire activities to drive continuous improvement throughout 
the organization.  As described in Section 5.3.4.14, this group performs field validations of 
inspections completed by T&D work crews under the WMP.  SCE’s Vegetation Management uses 
external resources to perform QC (e.g., review if a tree trim met the correct clearance distance).    



 

5-23 

 
SCE’s Audit Services Department (ASD) assesses WMP implementation independently of the 
responsible operating unit.  Audits are determined via a risk assessment informed by SCE’s Board 
of Directors (Board), senior management and regulatory requirements.  ASD conducts risk-
informed audits of SCE’s electrical line and equipment inspection program to provide reasonable 
assurance that SCE facilities are being appropriately inspected and identified conditions are 
timely remediated according to applicable requirements.  ASD includes field inspection reviews 
of structures inspected, a desktop review of inspection processes and procedures, and a review 
of inspections evaluated under C&Q processes.  ASD also assesses whether any potentially 
significant issues observed in the field are timely communicated to T&D operations and 
appropriately remediated. ASD tracks corrective actions using industry standard auditing 
software in accordance with the International Standards for the Professional Practice of Internal 
Auditing. 
 
Ultimately, the Board provides oversight for all aspects of SCE’s business including safety, and 
Board committees have responsibility for oversight of specific areas.  The Board’s Safety and 
Operations Committee (Committee) oversees SCE’s safety performance, culture, goals, risks and 
significant safety-related incidents involving employees, contractors, or members of the public.  
The Committee members take an active role in overseeing SCE’s safety and operational practices, 
including oversight of SCE’s WMP. 

5.2.2 Identify and Correct Deficiencies 

SCE field crews (SCE & contract) executing work in HFRA, management reviewing results or 
trends, and internal auditors are empowered to suggest improvement opportunities. Field crews 
and grid operations staff are closest to the work and play an instrumental role in implementing 
SCE’s wildfire mitigation programs and ensuring that work is safely executed, data is captured 
correctly, concerns are reported, and work methods and analyses are continually improved. 
 
Program and mitigation activity owners, and the Program Management Office (PMO), monitor 
leading and lagging metrics to monitor progress, review the concerns raised by stakeholders, or 
issues identified through QA/QC processes and audits, and recommend appropriate corrective 
actions to the responsible organizations.  The responsible organization for each mitigation 
activity is accountable for implementing these corrective actions. These organizations work with 
the PMO to report out progress and corrective actions to executive leadership. 

5.2.3 Data Architecture and Flows 

SCE uses multiple systems to drive wildfire-related decisions and operations.  Systems that 
support key functions such as grid operations, community engagement, inspections and 
maintenance, vegetation management, and asset risk management are listed below with their 
associated data architectures and flows. 
 
Grid Operations and Community Engagement (Data Flows Supporting PSPS) 
SCE’s Grid Operations’ systems (e.g., Distribution Management System, Energy Management 
System, Outage Management System Weather Stations) are used for circuit monitoring, 
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switching, and executing de-energization and re-energization of circuits to support the overall 
PSPS data flow. 
 
Community engagement is managed using SCE’s Customer Service System (CSS), Customer 
Relationship Systems (CRM), and OMS.  These systems are also part of the PSPS data flow.  The 
data architecture and flows that support SCE's community engagement processes are depicted 
below in Figure SCE 5-1: 
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Figure SCE 5-1 
PSPS Data Architecture Flow  
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SCE plans on deploying process orchestration, automation and data pipelines to enable faster 

decision making and less manual reporting during PSPS events.  Data is critical to decision making 

during PSPS events and this program will focus on developing automated date pipelines to critical 

data across the system.  Connecting data across key PSPS activities currently requires manual 

effort and manual QC as managing a PSPS event requires data from across multiple systems that 

are not currently integrated.  This program will focus on creating automated data pipelines and 

enhance dashboards to inform PSPS decision making.  The initial focus will be on improving the 

communication pipeline to ensure SCE can accelerate its ability to inform customers of potential 

events with a goal to deliver necessary automation before the 2020 PSPS season. 

For PSPS protocols, refer to Section 5.3.6.   
 
Risk-Informed Work Prioritization 
Currently, SCE uses a variety of resources to forecast weather and fire occurrences, including the 
use of third-party data by SCE meteorologists. SCE also has an advance analytics group to derive 
an asset risk score that serves as a key driver for determining where to prioritize execution of 
wildfire mitigations.  The asset risk score is based on outputs from weather models (currently 
generated by Atmospheric Data Solution for SCE), ignition probability models (generated in-
house) and the fire-risk models (generated in-house currently using Reax).  The data architecture 
and flow to support SCE’s current processes for modeling weather, ignition probability, and fire 
consequence are depicted below in Figure SCE 5-2.   
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Figure SCE 5-2 
Data Architecture Flow for Modeling Weather, Ignition Probability, and Fire Consequence  
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For a description of SCE’s capital (resource) allocation methodology, refer to Section5.3.8.   
 
Aerial Inspections 
SCE assigns inspection work to aerial vendors using SCE’s main asset source system, SAP, and 
mapping systems. Aerial vendors fly the lines and capture aerial imagery.  This data is stored in 
SCE’s private Azure cloud and is also synced to SCE’s source systems on local servers.  SCE’s 
inspectors use ArcGIS web applications (e.g., Client-Survey123) to access images in performing 
their inspections and recommend necessary remediations that are automatically integrated into 
SAP.  The data architecture and flows to support this are depicted below in Figure SCE 5-3: 
 

Figure SCE 5-3 
Data Architecture Flow for Aerial Inspections  

 

For a description of SCE’s Distribution Aerial Inspections Program, refer to Section 5.3.4.9.2.   
 
Vegetation Management 
SCE has multiple databases that support SCE’s vegetation management operations. Below, is a 
brief description of these databases and Figure SCE 5-4 displays the data architecture and flows.  

1. For SCE’s routine vegetation management, SCE uses mobile apps on ArcGIS Online (AGOL)  
2. For SCE’s HTMP, LiDAR Program, Power Delivery Program, Distribution Pole Brushing 

Program, and Supplemental Patrols, SCE uses Fulcrum, a SaaS platform  
3. For SCE’s DRI, Weed Abatement Program, and its storm emergency programs, SCE uses 

different databases
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Figure SCE 5-4 
Data Architecture Flow for Vegetation Management  
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SCE intends to deploy an IVM platform that includes process orchestration, automation, mobile 
tools and an integrated repository across all vegetation management programs.  This system 
integration will improve data accuracy by: 1) assisting with maintaining updated vegetation 
management data, without a large backlog of paperwork to process; 2) eliminating data errors 
from manual data entry; 3) obtaining real-time information on work task items such as status, 
crew assignment, work dates; and 4) reducing manual intervention in overseeing vegetation 
management work and obtain visibility into the individual tasks.  As mentioned earlier, this 
program will initially focus on hazard tree and DRI activities, with an expected goal to extend to 
all wildfire-related vegetation activities through this WMP period. 
 
Vegetation Management – Trims Completed Dashboard 
A snapshot of the Trims Completed dashboard, shown below in Table SCE 5-7, illustrates how 
SCE informs the development of the status, expectations, and results of its vegetation work.  
Vegetation management and resource planners use this dashboard to help plan and monitor 
work and take corrective actions when necessary.  Key columns are captured in Table SCE 5-3.
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Figure SCE 5-5 
Vegetation Management Trims Completed Dashboard 
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Table SCE 5-3 
Vegetation Management Trims Completed Dashboard Key Columns 

Column Name Column Description 

Prescribed Trims  Quantity of identified incoming work units for vegetation 
trimming 

Completed Trims  Quantity of completed work units for vegetation trimming.  

Crews  SCE tree trimming contractors/crews  

Work Type  Type of work performed during trimming (e.g., brush trim, crown 
reduction, pruning)  

Fire Risk  Fire risk type (e.g., Elevated, Extreme, etc.)  

District  District Number  

Prescribed Quantity  Incoming trimming work grouped by fire risk type 

Trimmer Assigned Work  Trimming work assigned to SCE contractors 

Inspections  Inspection activity undertaken by SCE arborists/contractors  

Clearance Type  Clearance type  

Inspector  Person performing the inspection  

Species  Type of tree species  

 
For a description of SCE’s Vegetation Management program, refer to Section 5.3.5.   

 
Dashboards and Reports  
SCE has various reports and dashboards directly or indirectly related to ignition probability and 
estimated wildfire consequences and reduction. Ad hoc dashboards and reports are also created 
to support the program. Below are some of the key dashboards that are used: 
 
Wildfire Mitigation Status Executive Dashboard 
Below in Figure SCE 5-6 is the executive dashboard SCE used to track and report wildfire 
mitigation activities from SCE’s 2019 WMP.  SCE’s most recent status update of its 2019 WMP 
was filed January 31, 2020.4 

 

4  Advice Letter 4153-E: Southern California Edison Company’s Quarterly Advice Letter 
Pursuant to Assembly Bill 1054 Regarding the Implementation of Its Approved Wildfire 
Mitigation Plan and Its Safety Recommendations (January 31, 2020), 
https://library.sce.com/content/dam/sce-
doclib/public/regulatory/filings/pending/electric/ELECTRIC_4153-E.pdf 

https://library.sce.com/content/dam/sce-doclib/public/regulatory/filings/pending/electric/ELECTRIC_4153-E.pdf
https://library.sce.com/content/dam/sce-doclib/public/regulatory/filings/pending/electric/ELECTRIC_4153-E.pdf
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Figure SCE 5-6 

Wildfire Mitigation Executive Dashboard 
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Consequence Score Dataset 
In lieu of a report, a consequence score dataset is used to calculate Asset Risk Score.  Table SCE 
5-4 is provided below: 
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Table SCE 5-4 
Consequence Score Dataset 
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The Asset Risk Score is based on factors that include Circuit Voltage, Fatality Consequence, Injury 
Consequence Financial Consequence and frequency of causes such as vehicle hit, conductor and 
crossarm. The key columns in the consequence score dataset are listed below in Table SCE 5-5: 
 

Table SCE 5-5 
Consequence Score Dataset Key Columns 

Column Name Column Description 

GESW_ID  GE Small World Id  

CIRCT_NAME  Circuit name  

COND_TYPE  Conductor Type  

VOLTAGE  Circuit Voltage  

Financial Impact  Financial consequence  

Serious Injury  Serious Injury Consequence  

Fatality  Fatality Consequence  

Mars Financial  Financial consequence conversion to multi attribute risk score  

MARS Injury  Injury consequence conversion to multi attribute risk score  

MARS Fatality  Fatality consequence conversion to multi attribute risk score  

AnimalFire  Frequency of fire caused by animal contact  

BalloonFire  Frequency of fire caused by balloon contact  

CFO_OtherFire  Frequency of fire caused by contact from object  

VegFire  Frequency of fire caused by vegetation contact  

VehicleHitFire  Frequency of fire caused by car collisions  

CapacitorFire  Frequency of fire caused by capacitor fault  

ConductorFire  Frequency of fire caused by conductor fault  

CrossarmFire  Frequency of fire caused by crossarm failure  

EFF_OtherFires  Frequency of fire caused by other  

InsulatorFire  Frequency of fire caused by insulator failure  

Slice/Clamp/ConnectorFire  Frequency of fire caused by slice, clamp or connector fault  

TransformerFire  Frequency of fire caused by transformer fault  

UnknownFire  Frequency of fire by unknown causes  

Total Fire Frequency  Total frequency of fire  

Total MARS Score  All consequences aggregated into a multi attribute risk score 

 
PSPS Monitored Circuit List 
The monitored circuit list report is used to identify the list of circuits that are being considered 
for PSPS and the circuits that are approaching PSPS criteria (below the orange line). PSPS criteria 
is based on a number of factors, including weather and Fire Potential Index (FPI).  This report is 
developed by SCE’s expert metrology staff using the weather and fuel forecast and circuit spatial 
data.  The red highlights indicate circuit specific wind and FPI values that are exceeding 
established thresholds.  A snapshot of this is provided below in Table SCE 5-6: 
 
This report is used to inform the decision to activate an Incident Management Team (IMT) and 



 

5-37 

to initiate notifications. These thresholds do not determine if a circuit should be de-energized.  
For a detailed description of SCE’s de-energization protocol, please refer to Section 4.4.   
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Table SCE 5-6 
PSPS Monitored Circuit List Template 

Circuit Downstream Circuits Shared Structures D_S_T Date_Time Starting
Date_Time 

Ending

Switching 

Center
Substation County District

Sustained Wind 

Threshold

Gust 

Threshold

99th pct 

Sustained

99th pct 

Gust

Peak Wind 

Forecast

Peak Gust 

Forecast
Peak FPI

Circuit 1
Insert Downstream 

Circuits

Insert Shared 

Structures
D_S_T mm/dd/yy  00:00

mm/dd/yy  

00:00
Insert SC

Insert 

Substation
Insert County District

Insert 

Applicable WS

Insert Applicable 

WS
Value Value Value Value Value Value Value

Circuit 2
Insert Downstream 

Circuits

Insert Shared 

Structures
D_S_T mm/dd/yy  00:00

mm/dd/yy  

00:00
Insert SC

Insert 

Substation
Insert County District

Insert 

Applicable WS

Insert Applicable 

WS
Value Value Value Value Value Value Value

Circuit 3
Insert Downstream 

Circuits

Insert Shared 

Structures
D_S_T mm/dd/yy  00:00

mm/dd/yy  

00:00
Insert SC

Insert 

Substation
Insert County District

Insert 

Applicable WS

Insert Applicable 

WS
Value Value Value Value Value Value Value

Circuit 1
Insert Downstream 

Circuits

Insert Shared 

Structures
D_S_T mm/dd/yy  00:00

mm/dd/yy  

00:00
Insert SC

Insert 

Substation
Insert County District

Insert 

Applicable WS

Insert Applicable 

WS
Value Value Value Value Value Value Value

Circuit 2
Insert Downstream 

Circuits

Insert Shared 

Structures
D_S_T mm/dd/yy  00:00

mm/dd/yy  

00:00
Insert SC

Insert 

Substation
Insert County District

Insert 

Applicable WS

Insert Applicable 

WS
Value Value Value Value Value Value Value

Circuit 3
Insert Downstream 

Circuits

Insert Shared 

Structures
D_S_T mm/dd/yy  00:00

mm/dd/yy  

00:00
Insert SC

Insert 

Substation
Insert County District

Insert 

Applicable WS

Insert Applicable 

WS
Value Value Value Value Value Value Value

Monitored Circuit List Template

Weather Stations
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The key fields used for this list are listed below in Table SCE 5-7: 
 

Table SCE 5-7 
PSPS Monitored Circuit List Key Fields 

Column Name Column Description 

Circuit  Impacted Circuit Name  

Downstream Circuits  Impacted Downstream Circuits  

D_ST_T  Circuit Type (Distribution/Subtrans/Trans)  

Date Time Starting  Period Of concern start time  

Date Time Ending  Period Of concern end time  

Switching Center  Switching Center for the impacted circuit  

Substation  Feeder Substation  

County  County Name  

District  District Number  

Weather Stations  Weather station Structure Location  

Sustained Wind Threshold  Sustained Wind Threshold  

Gust Threshold  Gust Threshold  

99th pct Sustained  99th pct Sustained Wind Threshold (Top 1% of historical values)  

99th pct Gust  99th pct Gust Threshold (Top 1% of historical values)  

Peak Wind Forecast  Peak Wind Forecast  

Peak Gust Forecast  Peak Gust Forecast  

Peak FPI  Peak Fire Potential Index 

 
All available GIS data and products 
SCE uses internal and external GIS layers in AGOL to support situational awareness and 
communications during PSPS events or other hazardous events.  These layers allow SCE to build 
tools such as REST services, web maps, survey forms, and dashboards to inform internal and 
external stakeholders as the event unfolds.  Additionally, SCE uses these GIS layers to conduct 
spatial analysis to calculate impacts to SCE’s asset during and after event. 
 
For a relevant data dictionary, see SCE’s Report on Data Collection for Wildfire Mitigation Plans 
Report filed on July 30, 2019 in docket R.18-10-007.  Further details of key wildfire related data 
elements used to support the Wildfire Mitigation Program, where it is stored, how it is accessed, 
and by whom is referenced in Section 5.3.7. 
 
For more details on SCE’s Arc GIS layers, see Appendices B and C and refer to Section 2.7 and 
Chapter 6 regarding GIS files SCE is providing as part of this WMP. 
 
Data QA/QC Process 
To maintain data integrity, SCE currently uses a combination of automation and manual checks 
within its existing processes. Corrections to asset and location data in the HFRA, resulting from 
EOI, are analyzed with available datasets and prioritized for remediation in SCE's asset correction 
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processes. The exceptions from the automated interfaces are reviewed and addressed 
periodically depending on the criticality of the record involved.   
 
SCE is implementing a Data Quality Remediation framework for key master data and 
transactional datasets.  This framework includes data quality remediation dashboards to monitor 
and address data quality issues, by enriching and reconciling information flows from business 
transactions for auditability and data sharing.  Data quality is measured based on business 
capability rules, which are used to validate the completeness and accuracy of data in a system, 
and the consistency and integrity of data between systems, which are used for reconciliation 
processes.  
 
SCE’s critical business functions rely on electrical assets and their connectivity. To ensure 
accuracy of the connectivity in the transmission and distribution network, it is important to 
ensure integrity of the data between the systems. Every asset has an identifier that is referenced 
in consuming applications, and any discrepancy in data creation or modification can result in data 
quality issues.  
 
The Data Quality Remediation framework builds on an understanding of SCE’s business processes 
on data creation and data management.  In the initial assessment stage, the current state of data 
quality is evaluated based on rules and tolerance limits set by business SMEs.  Once the data 
quality score is determined, a gap analysis is performed to find the root causes of any data quality 
issue as part of the design remediation phase.  Causes can range from business process failure to 
system-related issues, such as when there are inconsistencies between data entry practices 
across different systems for the same types of records.  SCE then plans and implements corrective 
actions based on discussions with business stakeholders.  
 
The scorecard below in Figure SCE 5-7 shows aspects of the data quality state of electrical assets. 
This score card is generated at the assessment stage and monitored through the design and 
remediation stages to track the data quality improvement. 
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Figure SCE 5-7 

Data Quality Scorecard 
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The key factors that contribute to the Data Quality Score are Completeness (all the fields that 
define the record are completed), Conformity (aligns with the business rules for the data) and 
Consistency (how often the records meet completeness and conformity standards). 
 
This framework has been implemented for some, but not all, data areas.  Going forward, SCE is 
working toward a standardized process to monitor the data quality and increase awareness of 
data quality issues across the enterprise.  SCE plans to incrementally expand the use of this 
framework and the related dashboards for other key datasets over the next 3 years.   
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5.3 DETAILED WILDFIRE MITIGATION PROGRAMS 
In this section, describe how the utility’s specific programs and initiatives plan to execute the 
strategy set out in Section 5.1. The specific programs and initiatives are divided into 10 categories, 
with each providing a space for a narrative description of the utility’s initiatives and a summary 
table for numeric input in the subsequent tables in this section. The initiatives are organized by 
the following categories provided in this section: 
1. Risk assessment and mapping 
2. Situational awareness and forecasting 
3. Grid design and system hardening 
4. Asset management and inspections 
5. Vegetation management and inspections 
6. Grid operations and protocols 
7. Data governance 
8. Resource allocation methodology 
9. Emergency planning and preparedness 
10. Stakeholder cooperation and community engagement 
 
To the extent applicable and relevant, if an electric utility has completed a Safety Model and 
Assessment Proceeding (S-MAP) and Risk Assessment Mitigation Phase (RAMP) as part of its 
General Rate Case that identifies safety models or programs the electrical corporation has 
implemented to mitigate ignition probability and estimated wildfire consequence, then the 
models or programs identified pursuant to this section must comport with those identified in the 
S-MAP proceeding. Describe any differences with S-MAP and RAMP and provide rationale. 
------------------------------------------------------------------------------------------------------------------------------- 
 
SCE’s wildfire risk models have evolved significantly over the past two years.  Detailed 
descriptions of these models can be found elsewhere in this WMP (for the asset level wildfire risk 
model, see Section 4.3 for the RAMP, GSRP, 2021 GRC, and 2019 WMP models). 
 
Both the RAMP model and the asset level wildfire risk model (WRM) are used in this 2020-2022 
WMP.  SCE intends to improve both models in the coming year.  As required by the ALJ Ruling, 
the RSEs presented throughout this WMP are calculated using a modified RAMP MAVF (SCE’s 
MARS), as described in the next section.  The WRM is currently being used to target mitigation 
deployment to higher risk locations based on structure level ignition risk and circuit segment level 
consequence risk.  Thus, the RSE calculation relies on a system average risk reduction, which, in 
the first few years, understates the risk reduction benefits of the scope of work actually deployed.  
 
SCE’s goal is to deploy system hardening measures that reduce the risk of ignitions associated 
electrical infrastructure as quickly as possible. As further explained in the Risk Spend Efficiency 
Analysis in Section 5.3.8 Resource Allocation Methodology, RSEs are not, and should not be, the 
only factor used to develop a risk mitigation plan. The RSE metric does not take into account 
certain operational realities that SCE must consider in its WMP.  As described in SCE’s 2021 GRC, 
the scope of work proposed in this WMP takes expected resource constraints into account even 
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after planning to reallocate resources from other areas (e.g., moving resources away from 
traditional reliability-focused infrastructure replacement, especially in non-high fire areas, and 
into wildfire mitigation programs). Moreover, programs with higher RSEs such as PSPS are not 
necessarily the preferred long-term solution over covered conductor installation with 
comparatively lower RSEs. (SCE did, however, considered RSEs, the overall expected risk 
reduction, planning and execution lead times, resource availability, customer impact, and other 
operational factors in developing its WMP). 
 
SCE plans to revise and improve its MAVF in 2020 for use in its 2021 WMP update, and in its 2022 
RAMP (MARS 2.0).  Feedback received for SCE’s 2018 RAMP Report, 2021 GRC, 2020-2022 WMP, 
along with any developments in the S-MAP proceedings will guide these revisions and 
improvements.  Additionally, SCE will also consider feedback given to PG&E and SDG&E for their 
RAMP Reports.  SCE is improving its asset level risk model by adding asset types, and a new fire 
propagation and consequence module with its implementation of an enhanced GIS enabled risk 
modeling Sections 4.3, 5.3.1 and 5.3.2 further describe enhancements SCE is adopting to model 
wildfire risk. 
 
As resources become available and wildfire risks are sufficiently mitigated, SCE will consider 
shifting resources back to traditional infrastructure replacement programs.  SCE will assess 
portfolio level options using risk-informed analyses (including MARS 2.0) that considers safety 
(including but not limited to wildfire), reliability, and cost. Once the portfolio-level decisions are 
made, the improved asset level risk model will be used to target where each risk mitigation 
activity (including reliability and safety including wildfire) should be deployed.  

5.3.1 Risk Assessment Mapping 

Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description for the utility’s programs, the utility’s rationale behind 
each of the elements of this program, the utility’s prioritization approach/methodology to 
determine spending and deployment of human and other resources, how the utility will conduct 
audits or other quality checks on each program, how the utility plans to demonstrate over time 
whether each component is effective and, if not, how the utility plans to evolve each component 
to ensure effective spend of ratepayer funds. Include descriptions across each of the following 
initiatives. Input the following initiative names into a spreadsheet formatted according to the 
template below and input information for each cell in the row. 
 

1. A summarized risk map showing the overall ignition probability and estimated wildfire 
consequence along electric lines and equipment 

2. Climate-driven risk map and modelling based on various relevant weather scenarios 
3. Ignition probability mapping showing the probability of ignition along the electric lines 

and equipment 
4. Initiative mapping and estimation of wildfire and PSPS risk-reduction impact 
5. Match drop simulations showing the potential wildfire consequence of ignitions that occur 
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along the electric lines and equipment 
6. Weather-driven risk map and modelling based on various relevant weather scenarios 
7. Other / not listed [only if an initiative cannot feasibly be classified within those listed above 

 
For each of the above initiatives, describe the utility’s current program and provide an explanation 
of how the utility expects to evolve the utility’s program over each of the following time periods: 

1. Before the upcoming wildfire season, 
2. Before the next annual update, 
3. Within the next 3 years, and 
4. Within the next 10 years 

5.3.1.1 A summarized risk map showing the overall ignition probability and estimated wildfire 

consequence along electric lines and equipment 

 
SCE has developed a method to visually display the highest priority work based on wildfire 
ignition risk along SCE electrical lines and equipment within HFRA using a number of geospatial 
resources (see examples in Chapter 4). One of SCE’s primary resources used to display this project 
data in a geospatial format is known as the “Scope Mapping Tool.” Risk data can be displayed 
along with inspection results and maintenance notifications in these geospatial layers to inform 
the prioritization of asset maintenance, upgrades, and equipment replacement. 
While the Scope Mapping Tool is used to streamline asset and work management activities across 
SCE’s service territory, SCE does not have plans at this time to expand the ignition probability and 
estimate beyond HFRA boundaries. 

5.3.1.2 Climate-driven risk map and modelling based on various relevant weather scenarios 

In 2020, SCE will implement the WRRM, which will run multiple simulations based on different 

weather scenarios.  The WRRM is discussed in depth in Section 4.3.3. 

5.3.1.3 Ignition probability mapping showing the probability of ignition along the electric lines 

and equipment 

In 2019, SCE developed the WRM, which assesses the risk of ignition at the circuit and circuit 
segment level.  See Section 4.3 for a detailed description of SCE’s WRM. 

5.3.1.4 Initiative mapping and estimation of wildfire and PSPS risk-reduction impact  

SCE utilized an Excel-based tool to estimate the relative risk reduction impact for each applicable 
mitigation (see Sections 5.3.2 through 5.3.10, Tables 21-30 for details on each activity and results 
from the risk reduction tool, where applicable).  The methodology used in the 2020-2022 WMP 
is similar to that used in SCE’s 2018 RAMP report and the 2021 GRC to assess the risk reduction 
attributed to the wildfire mitigation portfolio. 
 
Based on the Guidelines, SCE adjusted its RAMP model by adding: (1) useful life; and (2) 
incremental RSE by year. SCE assessed the useful life of each of the scored mitigations by taking 
into account the full benefit stream of the mitigation into the future.  This is different from the 
2018 RAMP model calculation, which only focused on the years 2018-2023, and differentiates 
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expected risk reduction benefit from different activities.  As an example, capital-intensive 
mitigations such as covered conductor or undergrounding may have useful lives of 40+ years. 
 
Instead of calculating the cumulative RSE by year, SCE has adjusted its model to calculate the RSE 
by the year’s incremental deployment.  The impact is that there will be no co-mingling or stacking 
of mitigation benefits for each deployment year from the previous year. 
 
SCE used data, analysis, and subject matter expertise to determine mitigation effectiveness at 
the risk driver or consequence level and useful life of the programs and exposure (e.g., the total 
number of overhead circuit miles in HFRA). 
 
In this WMP period, SCE plans to further refine its risk-informed planning processes by developing 
the capability to assess the relative RSE of mitigation portfolios under various scenarios.  The 
results if such analyses can be used in conjunction with other operational considerations to drive 
decisions on activity scope determination and resource allocation.  Additionally, SCE intends to 
expand its analysis to understand the impact of multiple mitigations in the same location. 

5.3.1.5 Match drop simulations showing the potential wildfire consequence of ignitions that 

occur along the electric lines and equipment 

 
Fire simulations near each HFRA circuit and segment are currently provided by Reax.  In 2020 and 

for the foreseeable future, the fire simulations will be provided by the WRRM.  See Section 4.3 

for a description of Reax’s and the WRRM’s fire simulations. 

5.3.1.6 Weather-driven risk map and modelling based on various relevant weather scenarios 

 
The Reax analysis uses a pre-defined set of weather scenarios reflecting the most common 
conditions of fire ignition and propagation while running multiple simulations for each location.  
In transitioning to the WRRM, SCE will develop weather scenario simulations based on historical 
analysis of fire and climatology for SCE’s service territory.  
 
See Section 5.3.2 for additional detail on fuels sampling and WRRM implementation. 
 
See Table 21 “Risk assessment and mapping” for more detail on the initiatives above. 
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5.3.2 Situational Awareness and Forecasting 

Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of the utility’s equipment or 
facilities causing wildfires. Include a description of its initiatives, the utility’s rationale behind each 
of the elements of the initiatives, the utility’s prioritization approach/methodology to determine 
spending and deployment of human and other resources, how the utility will conduct audits or 
other quality checks on each initiative, how the utility plans to demonstrate over time whether 
each component of the initiatives is effective and, if not, how the utility plans to evolve each 
component to ensure effective spend of ratepayer funds. 
Include descriptions across each of the following initiatives. Input the following initiative names 
into a spreadsheet formatted according to the template below and input information for each cell 
in the row. 
 

1. Advanced weather monitoring and weather stations 
2. monitoring sensors 
3. Fault indicators for detecting faults on electric lines and equipment 
4. Forecast of a fire risk index, fire potential index, or similar 
5. Personnel monitoring areas of electric lines and equipment in elevated fire risk conditions 
6. Weather forecasting and estimating impacts on electric lines and equipment 
7. Other / not listed [only if an initiative cannot feasibly be classified within those listed 

above] 
 
For each of the above initiatives, describe the utility’s current program and provide an explanation 
of how the utility expects to evolve the utility’s program over each of the following time periods: 

1. Before the upcoming wildfire season, 
2. Before the next annual update, 
3. Within the next 3 years, and 
4. Within the next 10 years 

 
Program Overview: 
Situational is essential for SCE’s operational decision-making and service delivery, enabling it to 
plan proactively and appropriately modify work procedures to improve the safety of its workers 
and the communities it serves.  It gives SCE visibility to critical system operations, weather and 
hazardous conditions across the service territory at higher levels of granularity, and other 
externalities that affect the daily operation of the grid.  Situational awareness also enables SCE 
to improve response time before and during emergencies such as wildfires, which reduces 
impacts to customers. 
 
Additionally, situational awareness is an integral part of emergency management, and it is 
imperative that SCE has a detailed understanding of current conditions across its service territory 
prior to and during emergency events. 
 
By the end of 2019, SCE completed installation of 161 HD cameras, providing 90% coverage of its 
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Tier 2 and Tier 3 HFRA.  This enables fire agencies and SCE fire management personnel with early 
detection, confirmation and situational awareness of wildfire activity.  These cameras also enable 
first responder agencies to assess emerging wildfire threats more quickly, helping to mitigate 
potential safety risk to the public.  In SCE’s assessment, due to geographical limitations, the 
deployment of HD cameras has reached a saturation point. SCE does not currently have plans to 
install more HD cameras as installing more cameras will not provide additional benefits.  Work 
associated with HD cameras in 2020-2022 will focus on data storage and access and routine 
operations and maintenance. 
 
SCE’s Watch Office monitors activities on a 24/7 basis, notifies response teams when action is 
needed and updates SCE’s management on evolving events.  The Watch Office is co-located 
within the Emergency Operations Center (EOC), which was upgraded in 2016 and serves as the 
training center for SCE’s Incident Management Teams.  Meteorologists and Geographic and 
Information System (GIS) specialists at the newly established Situational Awareness Center, 
monitor evolving weather and other conditions that might lead to fire events or other hazardous 
conditions. 
 
SCE is using more detailed circuit-level information to enhance its situational awareness 
capabilities to better assess how weather conditions might impact public safety and utility 
infrastructure in HFRA.  One high performance computing cluster (HPPC) was operationalized in 
2019 and an additional HPCC will be operationalized in 2020 which support a proprietary and 
specialized high-resolution weather model specific to SCE’s service territory.  SCE is also 
significantly expanding its deployment of weather stations to enhance the high-resolution 
weather model and provide real-time data near circuits in HFRA.  This data will be collected and 
analyzed for potential weather impacts to PSPS circuits. 
 
Situational Awareness Long Term Strategy: 
Situational awareness by converting of raw environmental data into actionable intelligence is 
critical for strategic planning, operational response, mitigation practices and other efforts across 
the company.  SCE will continue to advance its situational awareness program by implementing 
advanced tools and technology that will not only inform PSPS decisions and wildfire response, 
but also drive other risk reduction and mitigation initiatives for all-hazard threats such as climate 
change.  As SCE continues to add data collection points, it will rely on tools and technology to 
help aggregate and synthesize this data and perform predictive analyses to inform planning and 
operational decisions. 
 
Fire science is a critical component of SCE’s situational awareness program.  SCE is integrating 
environmental science and technology to help understand antecedent conditions that lead to the 
initiation, spread and intensity of wildfire activity.  In addition, the fire science team will build 
new partnerships and leverage existing relationships with government, academia and the private 
sector to further the understanding of wildfires. 
 
In the long-term, the fire science team will seek to make improvements to SCE’s modeling 
capabilities, fuels sampling and fire spread modeling by adding data inputs and by incorporating 



 

5-49 

technologies such as machine learning and remote sensing.  For example, in order to increase 
the resolution of existing weather forecast and fire spread modeling, inputs such as vegetation 
moisture and weather data must be constantly evaluated and adapted.  The increased number 
of weather stations and fuel sampling locations (as referenced below in Sections 5.3.2.1 and 
5.3.2.4.2, respectively) will help improve trend analytics and long-term forecasting techniques, 
which would include 3-6 months of advance forecasting to determine the start and end of fire 
season.  Developing and maturing SCE’s fire and environmental science capability will also help 
support climate change and severe weather analysis and adaptation planning. 
 
Meteorological Resources: 
SCE meteorologists are trained professionals with specialization in critical fire-weather 
conditions.  This team uses the aforementioned forecasting tools and weather station data to 
develop comprehensive weather forecasts starting four to seven days in advance of any 
predicted severe weather event.  This information is provided to impacted departments and 
incident management personnel and is critical in shaping response and mitigation activities for 
potential wildfire events.  Given the importance of this information for identifying circuits and 
locations that can be potentially impacted so that field personnel can be dispatched to at-risk 
locations to monitor real-time conditions, SCE continues to refine its forecasting capability. 

5.3.2.1 Advanced weather monitoring and weather stations (SA-1) 

The size of SCE’s service territory in HFRA and its diverse topography necessitate granular 
weather data, which requires a dense network of weather stations to monitor location-specific, 
real-time conditions in HFRA to enable operational decision making.  For example, Southern 
California’s mountains have rapid elevation changes and differing canyon orientations, which 
create localized weather zones.   
 
Additional weather station data help enhance the resolution of existing weather models and 
provide real-time information to assist in making key operational decisions during wildfire risk 
conditions.  The data provided by the weather stations allows SCE to effectively monitor weather 
conditions at the circuit level and inform critical operational decisions during elevated weather 
conditions, such as deploying the PSPS protocol.  For this reason, SCE intends to accelerate 
additional weather station installations across HFRA. 
 
While there are numerous public weather stations, SCE utilizes data from trusted and validated 
sources to determine where to site additional weather stations.  Weather stations are placed in 
locations with varied elevations (i.e., on ridge or hill tops, and valley or canyon locations).  Circuits 
that have longer length, diverse topography and varied weather characteristics will require more 
weather stations.  Section 5.3.6.5 describes SCE’s methodology for identifying circuits most 
frequently impacted by PSPS which could be candidates for additional weather stations. 
 
These additional weather stations will also provide data that will be used to optimize SCE’s 
weather models.  Statistical analyses that uses historical weather data can be used in post-
processing to deliver increasingly accurate wind forecasts.  
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SCE installed 125 weather stations in 2018 to enhance existing weather models in key HFRA 
locations.  In 2019, SCE installed an additional 357 weather stations focusing primarily on circuits 
that are in HFRA. 
 
SCE plans to install a minimum of 375 weather stations in HFRA in 2020.  Circuits that do not have 
a weather station currently installed will be prioritized first.  Next, SCE will prioritize circuits that 
most frequently reached PSPS monitoring thresholds which may result in some circuits having 
more than one weather station. This will enable SCE to potentially be more granular in PSPS de-
energization decisions when only portions of circuits with sectionalizing devices are experiencing 
high FPI conditions.   
 
In addition, SCE will be developing and implementing a new robust software to manage new 
installations, fixes, and maintenance of its weather stations.  This software application will move 
the utility from a manual paper process to a digital solution with the ability to retrieve, store, and 
access information more efficiently. 
 
SCE will be piloting vehicle-mounted weather stations to provide real time observations in 
locations where pole-mounted weather stations do not yet exist.  Utilizing vehicle-mounted 
weather stations will improve the precision of de-energization and limit associated customer 
impacts. 
 
In the long term, SCE’s intent is to ensure all circuits in HFRA have at least one or more weather 
station that will provide input to predictive weather modeling.  SCE will be analyzing the coverage 
of weather stations each year to determine if more are needed in specific areas.  In addition, 
previously installed weather stations will continue to be monitored and maintained to ensure 
they are working and providing accurate data. 

5.3.2.2 Continuous monitoring sensors 

SCE traditionally utilizes protective relays to detect and isolate abnormal events such as faults.  
Relays are set to continuously monitor the operating conditions of the protected system or 
equipment by taking real time currents and/or voltages information to detect abnormal system 
conditions such as overload, under voltage, and under frequency.  If the real time quantities are 
outside of the relay set parameters, the protective relay will initiate tripping of the power circuit 
breakers to isolate the abnormalities in a timely manner.  However, the complexity of the power 
grid means there are many pre-fault conditions that are below the trigger of the conventional 
power system relays.  Accordingly, SCE is expanding the exploration and deployment of 
technologies that will advance the real-time monitoring of the system health and enable 
proactive maintenance to prevent degrading equipment conditions from evolving into an actual 
failure with a risk of potential ignitions that can cause a wildfire.  In the paragraphs below, SCE 
will provide brief descriptions of these technologies. 

5.3.2.2.1 Distributed Fault Anticipation (DFA) pilot study (AT-2.1): 

DFA is a predictive algorithm that uses electrical system measurements to recognize current and 
voltage signatures indicative of pending equipment failures.   
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In 2019, SCE developed a plan to engineer, design, and commission 60 DFA units monitoring HFRA 
circuits as part of a pilot program. 24 DFA units were fully operational by the end of 2019, with 
the remaining 36 units fully installed, commissioned and operational by January 31, 2020. 
 
The next phase of the pilot will include the analysis of DFA data in conjunction with existing 
software/tools to identify maintenance, inspection, patrol, and operational impacts for these 
piloted circuits.  SCE intends to perform an in-depth performance evaluation to determine the 
effectiveness of DFA technology.   
 
Depending on the pilot evaluation, and possibly new technologies, deployments of DFA or similar 
technology may be adopted as a program in the near future.  As planned, deployment activities 
are targeted to ramp up in 2021, though this may be accelerated, delayed, or terminated based 
on other factors such as pilot performance, competing technology options and prioritization of 
work efforts. 

5.3.2.2.2 Early Fault Detection (EFD) Evaluation (AT-7): 

EFD systems are capable of detecting conditions on the electric system which may cause a fault 
or possibly increase the collateral damage associated with a fault event.  This type of technology 
provides complementary benefits to the DFA systems and could work in concert with the DFA to 
not only detect potential system anomalies, but to more accurately pinpoint the source of the 
potential defects.  EFD hardware is installed on poles whereas the DFA hardware is installed 
inside the substation.   
 
In 2020, SCE plans to develop installation standards, install and commission at least 10 EFD 
sensors with up to an additional 90 sensors in scope for evaluation depending on lessons learned, 
costs and material availability.  During the assessment period, SCE will gather performance data 
on EFD and determine requirements for potential larger system deployments.  SCE’s current plan 
is to complete installation and commissioning for the pilot devices by the end of 2021 and allow 
sufficient time in 2022 for evaluation and development of potential next steps for this emerging 
technology. 
 
Similarly, as in the DFA technology evaluation, the deployments of EFD or similar technology may 
be accelerated, delayed or even terminated based on other factors such as pilot performance, 
competing technology options and prioritization of work efforts. 

5.3.2.2.3 Transmission Open Phase Detection (SH-8) 

In 2019, SCE evaluated and deployed a protection scheme to detect an open phase (broken 
conductor) condition on its transmission system.  SCE validated the open phase detection scheme 
by utilizing RSCAD (a power system simulations software) to model a transmission line and 
replicate an open phase condition.  Through simulations testing, SCE optimized the open phase 
detection scheme and successfully detected an open phase condition, allowing de-energization 
of the line before it could contact a grounded object resulting in a fault event. 
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In 2020, SCE plans to continue the deployment of transmission open phase detection on six more 
transmission and sub-transmission lines.  The open phase detection element is currently in the 
“alarm only” mode; however, SCE plans to transition to “trip” mode once the protection scheme 
has been fully validated.  Beyond 2020, SCE intends to evaluate the feasibility of deploying open 
phase detection on lines with three or more terminals. 

5.3.2.3 Fault indicators for detecting faults on electric lines and equipment 

Fault indicators have historically been installed to assist in locating faulted circuit conditions.  SCE 
is leveraging the advances in fault indicator technology to provide better intelligence of its grid 
operations.  Remote fault indicators have been deployed as part of SCE’s Grid Modernization 
program to provide line current measurement at device locations are not included in this WMP.  
As with other new smart grid devices, these new technologies will continue to evolve in the 
coming years and SCE will continue to track these improvements and adjust its application of 
these technologies to maximize their wildfire risk reduction benefits. 

5.3.2.4 Forecast of a fire risk index, fire potential index, or similar 

5.3.2.4.1 Fire Potential Index Phase II (SA-2) 

FPI is an internal tool used to estimate wildfire potential based on actual weather and fuel 
conditions.  Inputs include wind speed, the dryness of the air near the ground, and vegetation 
moisture.  The FPI is used in conjunction with wind thresholds to identify areas that are likely to 
have significant fire activity which could threaten communities and SCE infrastructure.  The FPI is 
currently the best method for assessing fire potential across SCE’s extensive service territory due 
to its customization options for addressing specific fire thresholds across different weather 
climates. 
 
In 2019, SCE began Phase II of the FPI project to increase capabilities by adding more granular 
weather data and expanding coverage to all of SCE’s service territory.  FPI went from being 
calculated at the district level to being calculated at the circuit level at a three-hour temporal 
resolution out to five days.  This level of data helped to identify circuits that could be impacted 
the most during critical weather events, reducing the number of customers affected by possible 
de-energization. 
 
In 2020, SCE will begin refining the current FPI by integrating historical weather and vegetation 
data into the index.  This will facilitate better calibration and evaluation of current events in 
historical context for better-informed decision making.  In parallel, SCE will work on the 
development and testing of a new FPI which will incorporate more information about fuel 
conditions such as quantities and types of fuels (e.g., brush, grass, timber).  Implementation and 
verification of this new FPI will occur in the 2021-2022 time period. 
 
In parallel with using the current FPI, SCE will seek to identify and correct any potential 
weaknesses in the newly developed FPI. New FPIs will only be installed after testing and 
verification are completed. 
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5.3.2.4.2 Fuel Sampling Program – (SA-5) 

Physical samples of living vegetation in SCE’s service territory are collected by various fire 
agencies to determine the degree of fuel combustibility.  Due to the sporadic nature of that 
sampling, both spatially and temporally, SCE initiated its own fuel sampling program as part of its 
enhanced situational awareness capabilities described in the 2019 WMP to fill in existing data 
gaps help inform PSPS decision-making. 
 
With the help of the Los Angeles County Fire Department (LACFD), SCE conducted a three-month 
pilot study to determine the feasibility of modifying its enhanced situational awareness 
capabilities to include a fuel sampling program.  The study consisted of a vendor physically 
sampling native vegetation at three locations across Los Angeles County.  The sampling and lab 
methodologies were refined throughout the study period so that the results matched those from 
the LACFD.  The pilot study produced improved vegetation condition data and SCE subsequently 
launched its fuel sampling program. 
 
SCE will continue to expand (2020) and mature (2021-2022) its fuel sampling program to better 
understand vegetation conditions that can potentially turn a spark into a catastrophic wildfire.  
Collected vegetation samples will help SCE improve its situational awareness and its in-house 
wildfire risk models.  Fuel sampling will occur every two weeks (weather permitting) across 
multiple locations within four major regions of the SCE service territory.  These regions include: 
The Inland Empire, Northern Los Angeles County, Eastern Sierra, and the Western Sierra.  
Sampling will include collecting portions of the native vegetation such as chamise and sagebrush.  
The vegetation will be weighed, dried, and weighed again to determine moisture content.  
Results will be posted in the National Fuel Moisture Database, which is available to the public. 
 
The fuels sampling program will continue to mature over the next 10 years, but it is unlikely to 
expand unless other data gaps are identified.  Maturity of the program will come in the form of 
an increasing dataset.  This will allow for the development of trends and statistics which will be 
useful in better analyzing historical wildfires and develop three to six months ahead fire season 
outlooks. 

5.3.2.4.3 Surface and Canopy Fuels Mapping - (SA-6) 

Accurate assessments of vegetation conditions including details about surface and canopy fuels 
are vital to the success of fire spread modeling. Currently, a basic generic dataset called LandFire 
is being used, but this dataset has certain limitations that affect model outputs.  SCE will work to 
make improvements to this dataset by means of remote sensing and on-site validation of fuel 
conditions. Updates will include more precise vegetation mapping and updated land 
disturbances. 
 
Currently, SCE is using its vendor’s most up-to-date land surface data which is coarse in resolution 
and does not include recent landscape disturbances.  Therefore, in order to improve SCE’s fire 
spread modeling results, SCE plans to have vendors perform an extensive and detailed mapping 
of surface and canopy fuels in its HFRA during the 2020-2022 time period using a blend of LiDAR 
and non-LiDAR technology.  In addition, careful attention will be paid to address fuel conditions 



 

5-54 

around powerlines and to more accurately map the urban wildland interface regions, which will 
help with risk analysis. 
Vegetation and fuels mapping will need to occur periodically over the next 10 years.  This will 
likely involve some of the same methodologies and technologies that are used in the 2020-2022 
time period.  However, SCE will explore new emerging technologies that could be implemented 
during this period. 

5.3.2.4.4 Remote Sensing (SA-7)  

For the purpose of increasing situational awareness specifically related to wildfires, SCE is 
pursuing the use of remote sensing technology using satellite imagery, wildfire detection and 
HPCC model improvement between 2020-2022.  Remote sensing technology can also provide 
processing of imagery into vegetation indexes specifically designed for SCE territory to monitor 
the health of the environment.  In addition, this information will provide imagery that is 
frequently updated as compared to current imagery datasets.  This will provide SCE the ability to 
see changes in the territory over a weekly basis, which will assist with restoration efforts in areas 
affected by fires/natural events. 
 
Activities in 2020 include solidifying use cases such as lower atmospheric profiling and identifying 
vendors who can perform the necessary functions to support this and other defined projects. 
2021 and 2022 activities will be centered on data collection, data processing and data analytics. 

5.3.2.4.5 Fire Science Enhancements (SA-8) 

Enhancements to the Fire Science program are critical to wildfire mitigation. Most of these 
enhancements are centered around weather and fuel modeling capabilities such as ensemble 
forecasting and the move toward sub-kilometer output.  These enhancements will enable SCE to 
make more precise decisions regarding proactive de-energizations as well as in assessing 
priorities for grid hardening. 
 
2019 activities included the development of FPI output, initially at the district level and then at 
circuit level, which was used to help identify areas that could be impacted by potential proactive 
de-energization decisions. 
 
2020 activities will include working on a new FPI as well as on ensemble forecasting methods.  
2021-2022 activities will consist of developing sub-kilometer weather and fuels output across the 
region. 
 
Activities over the long term will include continued refinement of weather and fuel modeling.  
The current historical data set of 40 years will be expanded to include additional years, making 
the model more robust. Forecasts will also be produced at a higher resolution (less than 2km).  
SCE will also continue partnerships with academia, government, and with other private industry 
stakeholders to monitor scientific progress that can potentially be incorporated into its 
processes. 
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5.3.2.5 Personnel monitoring areas of electric lines and equipment in elevated fire risk 

conditions 

A critical component of SCE’s PSPS protocol is to assess the potential for extreme fire risk 
conditions with the help of line patrols and live field observations (monitoring). Monitoring 
activities are performed by troublemen, senior patrolman, line crews and other supporting 
resources.  Operationally, SCE deploys line patrol crews to assess circuit conditions prior to de-
energization and before restoring service to confirm it is safe to re-energize. 
 
In 2019, SCE deployed resources to perform live field observations (monitoring) on 390 unique 
distribution circuits and 128 unique sub-transmission circuits during activations.  Many of these 
circuits were monitored multiple times during the various activations. 
 
SCE will continue to deploy resources to perform live field observations (monitoring) for future 
events.  The use of additional situational awareness devices (weather stations and HD cameras) 
may further influence where resources are stationed.  As processes, procedures and technology 
evolve, they will be considered to determine when and where personnel performing live field 
observations are necessary. 

5.3.2.6 Weather forecasting and estimating impacts on electric lines and equipment (SA-3) 

High resolution weather and fuel modeling provides vital information for daily grid operations 
and PSPS activations. This information includes variables such as wind speed, humidity, 
precipitation and various vegetation moisture parameters, some of which are critical inputs into 
the FPI. This data helps determine circuits that are at risk for potential proactive de-energization 
and serves as inputs into fire spread modeling applications. 
 
SCE purchased two High-Performance Computing Clusters (HPCCs) in 2019 for the purpose of 
producing high resolution weather and fuels information for meteorology and fire science, along 
with installing the Weather Research and Forecasting model (WRF) and housing the associated 
hardware at the Irvine and Alhambra datacenters.  One HPCC was moved to SCE’s Irvine 
datacenter and the second HPCC is scheduled to be moved to SCE’s Alhambra datacenter and 
operationalized in 2020. 
 
SCE’s HPCCs will support full integration of all weather and fuel model products, full redundancy 
capability, and the development of a 40-year historical weather and fuels dataset.  This historical 
data will provide valuable insight into the nature of wildfire behavior and will allow SCE to relate 
weather and fuel parameters to fire occurrences. In addition, weather and fuel model output will 
be used to run fire spread models which will determine potential risks of past, current and future 
event scenarios. 
 
Between 2021-2022, SCE plans to procure and install a third HPCC to run customized climate 
models as well as make significant improvements to current modeling capabilities.  Specifically, 
this HPCC will be used to test and train models to improve forecasts of vegetation conditions and 
forecast weather at a sub-kilometer level.  Stochastic ensemble forecasting and machine learning 
techniques will also be incorporated to improve the current weather and fuel models.  These 
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improvements will help to produce more accurate weather and fire potential forecasts which will 
allow SCE to make better informed operational decisions. 
 
As datasets from sources such as weather stations and historical model runs expand, SCE plans 
to further refine its modeling capabilities, both in terms of accuracy and granularity, utilizing the 
expanded data and information. In addition, downstream models such as fuel models and long-
range forecasts of Santa Ana winds and fire seasons will become more reliable and subsequently, 
more effective in reducing wildfire risk. 

5.3.2.7 Asset and Reliability & Risk Analytics Capability (RA-1, SA-4) 

 
Expansion of Risk Analysis and Wildfire Risk Reduction Model (RA-1): 
As discussed in Sections 4.3 and 5.3.1, in 2020, SCE expects to implement the WRRM.  SCE will 
integrate the WRRM’s fire spread modeling capabilities with SCE’s asset predictive models to 
enhance SCE’s ability to model wildfire risk.  In the long term, SCE will integrate asset condition 
data and daily weather data into its predictive models to provide near-real-time forecast and 
prediction of asset health condition and wildfire-related risk values. 
 
FireCast, and FireSim (SA-4): 
FireCast: FireCast is an application that provides a 3-day forecast of potential fire ignitions across 
the SCE service territory by using weather forecasts to run millions of simulations daily to derive 
both territory wide and utility asset risk forecasts as well as fire potential.  The forecasts are 
embodied in a 4-D mapping application that facilitates review and analysis of risk metrics. 
 
FireSim: FireSim provides real-time simulation modeling to derive potential fire impacts for active 
suppression response or weather event planning.  This application leverages available weather 
and risk forecasts with real-time capabilities. 
 
2019 activities included the development of various use-cases which included several on-site 
meetings with the vendor.  In addition, FireCast and FireSim applications were customized 
specifically for the SCE service territory (defining domain, incorporating SCE assets, etc.) and 
provided to the SCE Fire Scientist. 
 
SCE will test and validate FireCast and FireSim using any future fire events and move towards 
integrating these components as a tool for PSPS activation decision making.  Eventually FireCast 
and FireSim will become fully integrated into the decision-making process during PSPS proactive 
de-energization events. 
 
See Table 22 “Situational awareness and forecasting” for more details on the initiatives above. 
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5.3.3. Grid Design and System Hardening 
 

Overview of System Hardening and Operational Practices: 
SCE has developed a robust system hardening program to reduce wildfire risks (i.e., reduce the 
number of ignitions) and enhance system resiliency (i.e., reduce electrical infrastructure damage 
and improve power restoration time during and after a fire event) in its service territory.  SCE 
conducts ongoing assessment and refinement of its grid hardening programs to identify 
technologies and protocols that may reduce the probability of an ignition event or reduce public 
exposure to hazardous conditions during periods of high fire risk.  When SCE identifies a potential 
grid hardening alternative, it will pilot limited deployments to validate the effectiveness of new 
technology in mitigating wildfire ignitions in its service territory. PSPS, however, will still remain 
an available tool in the long term for extreme conditions. 
 
Significant investments in system hardening require a commensurate evolution of operational 
practices.  SCE has established operational protocols specifically for wildfire risk reduction, and 
intends to adapt them to ensure safe, reliable, and effective grid operation as the wildfire threat 
evolves.  The use of operational protocols that mitigate wildfire risk, such as PSPS, are required 
to bridge the longer-lead time of completing system hardening across HFRA in SCE’s service 
territory. 
 
The following sections detail SCE’s commitment and approach to system hardening and 
advancing new technologies and operational practices to meet today's needs and plan for the 
future. 
 
Short-term Strategy (2020-2022): 
In the coming years, SCE will continue to refine and expand its system hardening activities 
outlined in its 2019 WMP.  SCE has extensive plans to replace bare overhead conductor with 
covered conductor and increase its installation of fire-resistant poles in HFRA (for example, see 
Table 23 “Grid Design and System Hardening” for planned number of covered conductor line 
miles to be installed). 
 
To help reduce the PSPS impact on customers, SCE identified overhead circuits in HFRA portions 
of which could potentially be undergrounded.  SCE’s undergrounding program will be a multi-
year effort with a target construction start in 2021 for the first six miles of the plan.  SCE will 
continue to assess and develop its undergrounding plan to not only reduce PSPS impacts and 
ignition risk but also address potential egress issues in HFRA. 
 
In 2019, SCE evaluated a fire-resistant (FR) wrap for wood poles.  The evaluation successfully 
showed through various fire scenarios that FR wrap protected the wood from structural damage.  
A FR wrapped wood pole is created by applying surface treatments, such as wrapping an 
intumescent shield around the pole.  The use of FR poles will enhance the resiliency of SCE’s 
infrastructure in HFRA and help with rapid restoration.  SCE is confident in the product’s ability 
to significantly increase the likelihood of a wood pole surviving a wildfire.  In 2020, SCE will deploy 
FR wrap wood poles in HFRA in combination with FR composite poles based on material 
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availability.  Further, in 2020, SCE will continue to investigate this technology for improvement 
and to identify what activities need to take place post fire exposure to these poles. 
 
While the primary focus of the 2019 WMP was on SCE’s distribution system, the 2020-2022 WMP 
will incorporate additional activities focused on the sub-transmission and transmission systems.  
Learning from recent California fire ignitions that were attributed to utility equipment, SCE plans 
to evaluate and update its engineering design standards, as needed, to improve the performance 
of sub-transmission and transmission linear and structural assets under extreme wind events.  
Additionally, SCE plans to further pilot a transmission, open phase detection system that aims to 
detect and de-energize a detached transmission line before it hits the ground. 
 
SCE also evaluates emergent technologies for system hardening. In the 2019 WMP, SCE described 
emergent technologies it was evaluating in the AT-1 to AT-4 activities.5  SCE expects some of 
these evaluations, pilots, and studies to transition to implementation efforts during the 2020-
2022 WMP cycle.  For example, in 2019, SCE piloted CAL FIRE exempt spark prevention surge 
arresters at target locations.  Based on its evaluation of the successful performance of these pilot 
units, SCE revised its Distribution Design Standards (DDS) and Distribution Overhead (DOH) 
construction standard manuals to include the CAL FIRE exempt spark prevention surge arresters.  
Inventory levels of the new arresters are being created for future work efforts and SCE intends 
to standardize on the use of the exempt arrests in HFRA applications for new or replace arrester 
installations. 
 
In 2020, SCE plans to evaluate technologies such as Rapid Earth Fault Current Limiter (REFCL), 
Open Phase Detection (OPD), Early Fault Detection (EFD) and other alternative technologies for 
studies and pilots.  To the extent that SCE pursues such programs and activities at larger scale, 
they will be set forth in future years’ annual updates. 
 
Long-term Strategy (2023-2030): 
Future system hardening activities will be shaped by successes in advanced technology and 
informed by changes to wildfire risk factors, such as climate change, land use changes, fuel 
management, and other environmental considerations.  While SCE expects covered conductor 
and fire-resistant poles to be program mainstays for years to come, undergrounding efforts are 
also expected to expand.  Advancements in material science, construction methods, and 
improvements in the way SCE designs its system are also expected to increase system resiliency.  
Using its Asset Risk and Reliability Analytics framework and planned improvements in its asset 
management systems, SCE aspires to have a balanced mix of hardening activities that can be 
targeted to specific applications and based on unique locational risks. 
 
In addition to carrying out existing system hardening programs, SCE plans to continue evaluating 

 

5  Southern California Edison Company’s 2019 WMP, Section 4.7, Alternative Technologies, 
pp. 71-74 (February 6, 2019), 
http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M263/K645/263645320.PDF. 

http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M263/K645/263645320.PDF
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emerging technologies that can reduce the probability of an ignition event and/or reduce public 
exposure to a hazardous condition during periods of high fire risk.  SCE hopes that technologies 
currently under evaluation, as outlined in the Alternative Technology section in this chapter, can 
pass rigorous pilot testing to become new deployable system hardening programs.  Given SCE’s 
past success with emerging technologies, SCE is committed to continually evaluating potential 
wildfire mitigation programs and activities to further improve its grid design and system 
hardening well into the future. 
 
The longer 10-year plan will be further solidified as the effectiveness of the current mitigation 
strategy is evaluated over the next few years.  During the next decade, systems like DFA, or other 
new technologies, may offer improvements for detecting and locating incipient system failures 
with potential ignitions risks and allow SCE to take action to mitigate these ignition drivers. 

5.3.3.1 Capacitor Maintenance and Replacement Program 

SCE’s historic capacitor bank maintenance program is primarily focused on helping with voltage 
support provided by the capacitor installations and the related system reactive power 
compensation.  In addition to voltage support, during times of high electricity demand, capacitors 
can play a critical role in helping avoid or limit overload conditions on distribution circuits. 
 
As part of inspections, capacitor banks requiring replacement or repair are recorded and 
prioritized for follow-up work.  Aging increases the potential for capacitor bank equipment 
failures. This program targets updating capacitor bank hardware based on field inspections to 
help avoid failure events, an important secondary benefit related to wildfire risks. 
 
In 2019, SCE continued to develop a monitoring system to help detect capacitor bank issues, such 
as failed capacitor switches and blown fuses, to improve capacitor bank maintenance and 
inspection efforts. This monitoring system will continue to be refined in 2020 to aid with 
maintenance and inspections of capacitor applications.  Over the coming three years, SCE expects 
to refine its ability to remotely monitor capacitor performance to improve its inspection and 
maintenance efforts.  The industry has developed guidance for fusing to minimize the impacts of 
capacitor unit failure modes. SCE uses this guidance to select fuses for its capacitor banks.  SCE 
engineers will continue to work with industry leading manufacturers to identify options that 
minimize ignition risks from capacitor equipment failures.  As such, SCE does not view this activity 
as a wildfire mitigation effort but will continue to operate maintenance plans as described in 
further detail in SCE’s 2021 GRC (Exhibit SCE-02, Vol. 3). 

5.3.3.2 Circuit Breaker Maintenance and Installation to De-energize Lines Upon 

Detecting a Fault 

5.3.3.2.1 Circuit Breaker Maintenance 

SCE believes through its experience that its existing circuit breaker maintenance plans have been 
effective at providing reliable circuit breaker operation.  As such, SCE does not view this activity 
as a wildfire mitigation effort but will continue to operate maintenance plans as described in 
further detail in SCE’s 2021 GRC (Exhibit SCE-02, Vol. 3). 
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Because SCE’s circuit breaker maintenance program covers its entire territory, SCE used an 
average maintenance cost per distribution voltage circuit breaker along with typical maintenance 
cycle times to develop estimates associated to circuit breakers with feeder circuits in HFRA 
(values provided in Table 23). 

5.3.3.2.2 Meter Alarming for Down Energized Conductor (MADEC) Pilot (AT-1) 

In 2019, SCE implemented a machine learning algorithm and a process, MADEC, for identifying 
and isolating distribution circuits when hazardous downed energized conductors are identified.  
The MADEC system has been activated for full operations across SCE’s system for both HFRA and 
non-HFRA circuitry and is intended to minimize public exposure to potentially energized 
conductors and related wildfire ignitions events. 
 
In 2020, SCE intends to further advance the detection algorithm for faster identification of 
downed energized covered conductors and explore other possible algorithm advancements.  The 
detection algorithm can be improved as events are captured and included into the detection 
model. 

5.3.3.2.3 Rapid Earth Fault Current Limiter (REFCL) 

Through the past decade, research in Australia has led to the development of special protective 
technology for distribution system ground faults that are expected to greatly reduce the ignition 
probability.  This technology is known as Rapid Earth Fault Current Limiters (REFCLs). 
 
REFCL is a system that quickly detects a ground fault (does not work for phase faults) and reduces 
the fault current to a level that would prevent an ignition even if there is direct contact of 
energized conductor with dry grass. 
 
In 2019, SCE performed a detailed technology feasibility assessment on how REFCL could be 
applied to its distribution systems.  The assessment indicated that a large portion of the SCE’s 
distribution electric system can accommodate system and protection design changes that could 
allow the implementation of this technology.  REFCL offers improvements for minimizing ignition 
events from single line to ground faults.  Additional system grounding changes may impact 
primary connected customers and would require a collection of electric system modifications.  
Based on the findings of the feasibility assessment, SCE concluded that this technology has 
enough wildfire mitigation benefit to justify REFCL pilot projects. 
 
In general, there are three variants of this technology applications to rapidly reduced the fault 
current to a very low level where ignition would not occur.  These three variants are Ground Fault 
Neutralizer, Arc Suppression Coil, and Isolation Transformers.  This system can also be tied to a 
CB/RAR to isolate the fault. 

5.3.3.2.3.1 REFCL - Ground Fault Neutralizer (AT-3.1) 

One of the more robust variants of this technology is the application of a Ground Fault Neutralizer 
(GFN), which consists of an arc suppression coil in parallel with an inverter to cancel out the 
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residual fault current.  This type of REFCL application is the dominant technology applied by 
Australian utilities to comply with their operating requirements. 
 
Australian utilities commonly have 3-wire distribution systems whereas SCE has a mixture of 3-
wire and 4-wire systems.  REFCL technologies are presently only available for 3-wire systems.  
Initial review of this technology shows benefits for ignition prevention are possible for some of 
SCE’s circuitry in HFRA. 
 
In 2019, SCE performed a detailed technology feasibility assessment on whether and how REFCL 
could be applied to its distribution systems.  The assessment indicated that a large portion of the 
SCE’s distribution electric system can have system and protection changes that could allow the 
implementation of this technology.  REFCL offers improvements for minimizing ignition events 
from single line to ground faults.  System grounding changes may impact primary connected 
customers and would require a collection of electric system modifications. Based on the findings 
of the feasibility assessment, SCE concluded that this technology has enough wildfire mitigation 
benefit to justify REFCL pilot projects. 
 
For 2020, SCE plans to initiate design for a GFN field installation what would include site selection, 
material specifications, development of operating policies, development of engineering design 
documents and construction requirements, identification of industry vendors for GFN devices 
and development of remediations for expected challenges learned from Australian utility 
installations.  SCE is targeting construction in 2021 for GFN. 

5.3.3.2.3.2 REFCL – Resonant Grounding with Arc Suppression Coil (AT-3.2) 

Arc Suppression Coil (ASC) offers a simpler alternative for ignition reduction in smaller systems 
when compared with a GFN.  In the ASC application of REFCL technology, one takes advantage of 
a resonant grounding design that has been used by European utilities for reliability benefits for 
many years.  In this application, there are less equipment and complexities with installation of 
ASC compared to GFN. 
 
For 2020, SCE plans to initiate design for an ASC field installation to convert a typical substation 
to resonant grounding.  This design will include substation site selection, material specifications, 
development of operating policies, development of engineering design documents and 
construction requirements, identification of industry vendors for ASC devices, and development 
of remediations to expected challenges learned from Australian utility installations.  SCE is 
targeting construction in 2021 for the ASC installation. 

5.3.3.2.3.3 REFCL - Isolation Transformer (AT-3.3) 

In addition to application of the GFN or ASC devices at substations, SCE is also exploring the use 
of isolation transformer equipment on distribution circuits to achieve the desired rapid fault 
current reduction operating requirements.  The use of ungrounded or isolation transformers in 
small overhead systems has been shown to meet these requirements. 
 
For 2020, SCE intends to initiate a pilot installation at one location and develop the operating 
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practices and construction requirements associated with application of these systems.  SCE’s 
evaluation of its existing system shows that development of a small distribution class ASC or 
similar device may be required for widespread application of isolation transformer technology in 
order to align with REFCL operating limits.  Efforts in 2020 and 2021 will focus on possible 
development of a distribution class ASC for this application. 

5.3.3.2.4 Distribution Open Phase Detection (AT-3.4) 

SCE is investigating a distribution Open Phase Detection (OPD) scheme to determine open 
conductor conditions.  This will allow the protection system to isolate a separated conductor 
prior to the wire contacting the ground, while leveraging existing distribution hardware in HFRA. 
 
In 2019, SCE evaluated the feasibility of performing a Distribution OPD pilot.  In addition, SCE 
installed devices called Remote Sectionalizing Reclosers (RSRs), which include three phase 
voltage sensing and relaying capabilities that can be leveraged for detecting open conductor 
conditions.  The circuitry between an interrupting device, like an RAR, and the end point RSR is 
monitored by the OPD scheme.  Site reviews of five RARs were performed where RSR devices had 
been previously applied as circuit ties.  These five locations were selected for 2020 pilot 
installation efforts for advancing the distribution OPD scheme.   
 
In 2020, SCE will perform a pilot focused on determining the effectiveness of the Distribution 
OPD scheme and anticipated costs with potential larger deployment for five circuit locations.  
These pilot installations will focus on locations utilizing existing RAR and RSR devices to provide 
telemetry monitoring and interrupting capability.  SCE expects to configure the equipment for 
alarming, rather than tripping, for at least the initial portion of the pilot.  The pilot project 
installations will be monitored to determine effectiveness and inform further development and 
deployment actions for subsequent years. 

5.3.3.2.5 High Impedance Relay Evaluations (AT-8)  

SCE aims to develop a layered protection scheme to minimize wildfire ignition risks.  Today, SCE 
deploys legacy protection schemes (phase and ground overcurrent) which are extremely 
effective in clearing faults in non-HFRA.  In 2018 and 2019, SCE incorporated the addition of Fast 
Curve settings onto the existing protection scheme for circuits in HFRA, enhancing the ability to 
isolate faults quickly. 
 
In 2020, SCE plans to investigate and deploy two controllers/relays with a High Impedance (Hi-Z) 
element in HFRA.  The Hi-Z protection element will be monitored and evaluated for desired and 
non-desired operations, and a performance report shall be developed.  In 2021 and beyond, SCE 
envisions leveraging an array of distribution protection schemes to detect and isolate faulted 
conditions in HFRA. 

5.3.3.2.6 Circuit Breaker Replacements 

SCE replaces circuit breakers on its distribution and transmission system through the substation 
Infrastructure Replacement (IR) program at a rate of approximately 220 circuit breakers per year, 
as detailed in SCE’s 2021 GRC (SCE-02, Vol. 3).  The circuit breakers are replaced to maintain 
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system reliability by reducing the probability of a circuit breaker failure due to age.  
 
SCE’s existing circuit breaker replacement plans have been effective to date in providing reliable 
circuit breaker operation.  As such, SCE does not view this activity as a wildfire mitigation effort 
but will continue to execute replacement plans as outlined in its 2021 GRC.  SCE has provided 
substation IR circuit breaker plan data for feeder circuits in HFRA (Table 23).  It is important to 
note that circuit breaker replacement plans are subject to change for various reasons including, 
for example, outage coordination schedules, resource constraints, reprioritization of projects, 
and project bundling. 

5.3.3.2.7 Circuit Breaker Relay Installs (CB Fast Curve Settings SH-6) 

An activity that SCE considers to be a wildfire mitigation activity is deployment of Fast Curve 
settings at the substation circuit breaker (CB) relay.  Fast Curve settings for CB relays are intended 
to provide quicker fault detection and clearing of HFRA circuits.  Fast Curve settings reduce fault 
energy by increasing the speed with which a relay reacts to most fault currents.  Compared to 
conventional settings, SCE believes reducing fault durations anticipated with Fast Curve 
operating settings is expected to reduce heating, arcing, and sparking for many faults.  To allow 
SCE the capability to toggle between normal and Fast Curve operating setting during high fire 
threat weather requires CB relays to be newer microprocessor-type relays.  Further details on 
this activity can be found in SCE’s 2018 GSRP filing. 
 
SCE met its 2019 WMP goal of updating settings for existing, compatible microprocessor CB 
relays, as well as developed a 2020-2022 plan to upgrade non-compatible and/or older vintage 
electromechanical and microprocessor CB relays for HFRA feeder circuits.    
 
SCE intends to execute the CB relay Fast Curve plan it developed in 2019 and complete 
deployment by year-end 2022, which includes a total of 210 relay upgrades.  In 2020, SCE plans 
to replace/upgrade 55 relay units in HFRA.  SCE has already identified additional relays targeted 
by the activity and planned for their replacement under the Substation Infrastructure 
Replacement (Substation IR) program (SCE’s 2021 GRC Exhibit SCE-02, Volume 3).  For these 
planned Substation IR-driven relay replacement projects, SCE will include Fast Curve settings on 
targeted CB relays for HFRA feeder circuits.   

5.3.3.3 Covered Conductor Installation 

5.3.3.3.1 Covered Conductor Installation (SH-1)  

Installation of covered conductor is mainly driven by SCE’s Wildfire Covered Conductor Program 
(WCCP), which is a multi-year program started in 2018 as part of GSRP.  This program is aimed at 
reducing the risk of fire ignitions by replacing bare overhead conductor with covered conductor 
in HFRA.  The increased use of covered conductor is anticipated to significantly reduce contact-
from-object and wire-to-wire ignition risks as well as indirectly reduce the frequency of wire 
down events by reducing the number of faults.  SCE’s analysis of its historical fire data indicated 
that contact-from-object and wire-to-wire faults in SCE’s HFRA were associated with 
approximately 60% of suspected wildfire-initiating events.  SCE’s risk analysis demonstrates that 



 

5-64 

application of covered conductor continues to be an effective approach to reduce ignitions 
associated with these two ignition drivers in HFRA. 
 
The benefits of utilizing covered conductor to reduce the wildfire ignition risk, in combination 
with other mitigation measures, such as advanced protective relays, and automatic reclosers with 
Fast Curve settings, and CLFs, significantly outweigh the increased cost of installing covered 
conductor over bare conductor.  Covered conductor also offers significantly better safety 
protection for the public in the limited cases of high impedance faults, as tests and studies have 
demonstrated that incidental contacts with energized conductor that is covered do not result in 
injuries. 
 
In addition to replacing bare conductor with covered conductor, the WCCP will allow SCE to 
complete a number of system hardening improvements on the distribution system.  Where 
appropriate, pole replacements and transformer replacements driven by this reconductoring 
program will be replaced with fire-resistant poles and ester fluid transformers, respectively.  
Additionally, SCE will install wildlife protection, such as protective covering for dead-end, 
termination, fuse, arrester, and transformer bushing to combat contact-related faults.  Another 
benefit of WCCP is removing vintage splices, such as automatic and pre-formed types, which are 
more likely to fail under mechanical or electrical high stress events. 
 
In addition to WCCP-driven covered conductor installations, SCE’s standards require bare 
conductor it identifies for replacement, as well as any new construction, in HFRA to be replaced 
with covered conductor.  Typically, SCE identifies bare conductor requiring replacement outside 
of the WCCP through its existing inspection programs. 
 
In 2019, SCE installed 372 circuit miles of covered conductor, exceeding its 2019 WMP goal of 
installing at least 96 circuit miles in HFRA.  Some of the key lessons learned from this were related 
to weather, permitting, and material availability, among other constraints on the speed of 
installation.  In 2020, SCE plans to install 700 circuit miles of covered conductor in HFRA.  SCE 
plans to further coordinate construction windows in areas prone to winter weather events, 
communicate with internal and external stakeholders during the early design phase to attain 
permits in a timely manner, and closely monitor material availability to identify any shortages or 
surplus at sites where work is planned.  SCE will strive to install up to 1,000 circuit miles of covered 
conductor in 2020 in HFRA. 
 
Given the significant wildfire mitigation benefits, SCE is targeting the proactive replacement of 
up to approximately 4,000 circuit miles of existing, bare, distribution primary overhead conductor 
in HFRA between 2020 and the end of 2022 as shown in Table 23.  This accelerated deployment 
will help to significantly reduce the fire-ignition risk more expeditiously.  The scoping and design 
work conducted in 2019 has enabled SCE to significantly ramp-up the covered conductor 
installations targeted for 2020 to 2022. 
 
To prioritize the covered conductor installations, SCE is developing predictive models at the asset 
level to quantify the probability of an ignition, together with the HFRA wildfire consequence, to 
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calculate the risk of wildfire at the circuit segment level.  This level of understanding of wildfire 
risk will help SCE prioritize the highest risk circuit segments in HFRA. 
 
SCE plans to complete its covered conductor installations under the WCCP by the end of 2024, at 
which point 70% of the overhead wire originally in scope, as part of the 2018 GSRP, is anticipated 
to be replaced with covered conductor.  SCE expects to replace the remaining 30% of overhead 
wire in HFRA through existing SCE programs, as needed by program tenets, in the years to come. 

5.3.3.3.2 Tree Attachment Remediation (SH-10)  

Older construction in SCE’s forested service area made use of existing trees to carry conductor 
rather than a separate utility pole.  These are called “tree attachments.”  SCE’s observations in 
regions with a high concentration of tree attachments indicate faults and damages are related to 
branches falling from the tree to which utility equipment is attached.  Consequently, SCE believes 
it is prudent to remove tree attachments.  In 2019, SCE remediated 101 tree attachments and 
plans to remediate a minimum of 325 tree attachments in 2020 and will strive to complete 481.  
Beyond 2020, SCE plans to remediate 689 tree attachments in 2021, and 788 tree attachments 
in 2022.  SCE will remediate these tree attachments by relocating them to a pole typically in 
concert with covered conductor deployment (i.e., WCCP). 
 
Other considerations for heavily forested areas: 
In forested areas with dense vegetation, SCE may use spacer cable system construction in 
conjunction with covered conductor.  Spacer cable is a more compact construction and has a 
steel messenger wire that support the weight of the covered conductor. This design can 
generally, within reason, withstand falling tree branches without damaging the covered 
conductor.  
 
SCE may use aerial bundled cable in limited areas as an alternative to covered conductor, likely 
in areas with narrower spaces and areas with dense vegetation that cannot be trimmed.  Aerial 
bundled cable is more complicated to make connections with, making it more suited for long runs 
with few equipment and tap lines. Additionally, the increased weight of aerial bundled cable will 
lead to shorter spans and more pole replacements.  Both covered conductor and aerial bundled 
cable have comparable benefits regarding preventing contact from objects; however, covered 
conductor is more economical for most applications. 

5.3.3.3.3 Vibration Dampers (AT-4)  

Vibration dampers are hardware attached to conductors (usually near insulators) to inhibit 
conductor abrasion and fatigue from vibration.  Vibration dampers are specifically meant to 
reduce Aeolian vibration, which manifests with non-turbulent winds, where wind speeds are 
below 15 mph.  The use of dampers can prevent the conductor, conductor connections and 
attachments from degrading due to vibration. 
 
In 2019, SCE met the 2019 WMP goal of developing standard installation practices for Aeolian 
vibration dampers.  SCE expanded its conductor resiliency effort with vibration damper 
applications for existing conductors by developing standard installation practices for bare 
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conductors.  This standard was published in SCE’s Distribution Overhead Construction Standard.  
This improvement is anticipated to help in long term integrity of some electric system 
components. 
 
While damper applications for bare wire have been heavily studied by the industry, damper 
applications for covered conductor have not.  For this reason, dampers are not readily available 
for covered conductor.  Current designs of damper technologies, such as spiral vibration dampers 
and Stockbridge dampers have the following limitations: 
 

• Spiral vibration dampers are only effective for small diameter conductors (less than 0.76 
inches). Because the covering increases the diameter of the covered conductors, a very 
limited number of covered conductor sizes meet this criterion; and 

• Stockbridge dampers are not well suited to distribution applications due to the need to 
analyze every span for effective damper placement. The design of the clamping 
mechanism on current Stockbridge dampers may also damage the covered conductor’s 
covering. 

 

Due to these limitations, further assessment of vibration dampers for covered conductor 
applications is required in 2020 and may extend into future years. 

5.3.3.4 Covered Conductor Maintenance 

SCE largely uses the same inspection and maintenance process for covered conductor as used for 
bare conductor.  The inspection schedule is the same and the visual check is similar.  The 
additional inspection requirements for covered conductor include verifying that the proper 
covering for exposed conductor is installed and inspecting the condition of the insulation material 
on the covered conductor.  These requirements are necessary since installing covered conductor 
first requires stripping the covered conductor to make connections and then re-covering any 
exposed portion of the conductor. 

5.3.3.5 Crossarm Maintenance, Repair, and Replacement  

SCE does not have a dedicated crossarm maintenance program.  However, most, if not all, 
existing crossarms will be replaced with composite crossarms as part of SCE’s WCCP efforts since 
insulators need to be replaced when reconductoring to covered conductor.  In addition, SCE will 
continue to inspect crossarms through its High Fire Risk Informed inspections and aerial 
inspection programs in HFRA to identify damaged or deteriorated crossarms requiring 
replacement.  Per its standards, SCE will replace wood crossarms identified by these inspections 
with composite crossarms. Details about SCE’s inspection programs can be found in Section 5.3.4. 

5.3.3.6 Distribution Pole Replacement and Reinforcement, Including Composite Poles 

5.3.3.6.1 WCCP Fire Resistant Poles (SH-3) 

As described in SCE’s 2021 GRC (SCE-04, Vol. 5A), WCCP will require pole upgrades in certain 
circumstances.  Covered conductor is heavier and has a larger cross-sectional area than bare 
conductor.  Accordingly, implementing WCCP will require SCE to determine the adequacy of 
existing poles to support this extra weight and associated wind loading due to the larger cross-
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sectional area.  As part of this re-conductoring work, SCE will conduct a pole loading assessment 
on existing poles where covered conductor is to be installed to determine if pole replacement is 
required.  If the pole loading analysis shows that GO 95-mandated minimum safety factors would 
not be maintained after installing covered conductor, SCE will install new fire-resistant poles (e.g., 
a FR composite pole or FR wrapped wood pole) to support the new covered conductor. A fire-
resistant pole is either a composite pole with a fire-protective shield or a treated wood pole with 
a fire-retardant intumescent wrap. 
 
In 2019, SCE installed 1,421 FR poles as part of the WCCP, meeting its 2019 WMP goal of installing 
at least 1,100 FR poles in HFRA. 
 
As part of the WCCP, SCE anticipates it will replace approximately up to 47,000 existing wood 
poles in HFRA from 2020 to 2022.  At locations with pole-top electrical equipment or known 
woodpecker problem areas, SCE will apply FR composite poles subject to material availability.  In 
all other applications, SCE plans to use FR wrapped wood poles subject to material availability. 
 
SCE plans to complete its FR pole installations under the WCCP by the end of 2024.  Thereafter, 
SCE will replace wood poles with FR poles in HFRA through other existing programs. 

5.3.3.6.2 Deteriorated Pole Program 

As discussed later in Section 5.3.4.6, GO 165 requires intrusive inspections on all poles by the 
time they are 25 years old and then re-inspected at least once every 20 years.  SCE completed its 
first cycle of intrusive inspections in 2009 and continues intrusive inspections through this 
program. 
 
SCE’s Deteriorated Pole Program, which was established pursuant to the distribution pole 
inspection program in compliance with GO 165, replaces poles throughout SCE’s service territory 
based on the results of these inspections. It also replaces deteriorated poles identified in the 
normal course of business based on their external condition The Deteriorated Pole Program 
prioritizes these poles according to the nature and extent of degradation. 
 
The Deteriorated Pole Program pole replacements are considered part of SCE’s normal 
maintenance program and are not considered a WMP initiative.  However, in HFRA, degraded 
poles will be replaced with FR poles using the same strategy as WCCP (i.e,. combination of FR 
composite and FR wraps).  All FR poles in HFRA will be tracked as part of the SH-3 Program Target.   

5.3.3.6.3 Poles Identified During Inspections 

SCE’s inspection programs outlined in Chapter 5.3.4 can result in pole replacements for various 
reasons, including safety, reliability, and compliance.  Values in Table 23 are provided using open 
notifications and work orders initiated by the inspection programs and planned for replacement 
based on their respective priority levels.  The number of poles replaced each year can change 
based on inspection determinations made on the field.  SCE does not consider pole replacements 
to be a WMP initiative but will continue to do this as part of SCE's compliance obligation and 
system hardening goals. 
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5.3.3.7 Expulsion Fuse Replacement (Branch Line Protection Strategy SH-4) 

In 2018, SCE focused its efforts on a branch line protection strategy in HFRA to minimize fault 
energy using CLFs. Its initial efforts focused on circuit topology updates with the installation of 
branch line protection where fuses did not already exist. SCE’s 2020 efforts will now focus on 
updating existing conventional fuses to CLF designs after the pending completion of the project 
for new fusing installations.  The fuse replacements will predominantly target expulsion type 
fuses and fuses with historical performance issues, such as vintage liquid fuses.  Liquid fuses are 
generally not considered expulsion fuses, though the activity is similar in nature and planned to 
be grouped into this category. 
 
In 2019, SCE met its goal of installing CLFs for at least 7,500 locations for HFRA circuitry.  SCE 
installed CLFs at 7,765 locations as part of a targeted fuse installation effort. 
 
In 2020, SCE plans to install/replace fuses at 3,025 locations.  Over the next 3 years, SCE expects 
to replace existing conventional branch line fusing with updated protective devices in its HFRA, 
namely either CLFs or branch line reclosers.  In some cases, CAL FIRE exempt classified expulsion 
fuses may be used in circuit designs, such as conditions with higher circuit loading where higher 
amperage CLFs are either not available or does not offer a greater technical advantage. 
 
Additionally, branch line recloser technology or application criteria may evolve in future years, 
potentially replacing or working in conjunction with the branch line fusing applied as part of these 
efforts. 

5.3.3.8 Grid Topology Improvements to Mitigate or Reduce PSPS Events 

5.3.3.8.1 PSPS-Driven Grid Hardening Work (SH-7) 

As a result of PSPS events in 2019, SCE identified opportunities to reassess and potentially modify 
configurations on circuits that have experienced multiple PSPS events to reduce the number of 
affected customers.  SCE plans to accomplish this by replacing targeted segments of bare 
conductor with covered conductor, installing small undergrounding projects, and/or adding 
switching devices to allow for circuit reconfigurations/load transfers or further minimize the 
circuitry that needs to be de-energized.  These circuit modifications will minimize the impact to 
its customers located in 1) non-HFRA that are fed from circuits that traverse HFRA and 2) certain 
underground areas within HFRA that are fed from overhead circuitry within HFRA. 
 
SCE is continuing its scoping efforts to identify locations that can benefit from circuit 
modifications and will continue to design and execute these projects as they are identified. To 
date, SCE has identified approximately 30 potential locations where additional circuit 
modifications may improve sectionalizing capability within HFRA.  Design and execution of this 
work was initiated in late November 2019.  
 
SCE is currently using super-computing capabilities to develop a 40-year data set of historical 
high-resolution weather and fuel forecast models for HFRA.  In future years, SCE plans to use this 
data set to help prioritize circuits for wildfire mitigation activities by examining the number of 
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times each circuit breached PSPS criteria over a given historical period.  This will help SCE forecast 
which circuits may be most likely to exceed PSPS criteria. Using this output, in combination with 
the most recent PSPS de-energization data, SCE will identify opportunities to reduce PSPS impacts 
through operational practices, grid hardening techniques, or microgrids, where appropriate.  In 
2020, SCE plans to review 50% of all distribution circuits within HFRA to determine if 
modifications may improve sectionalizing capability. 
 

5.3.3.8.2 Microgrids (PSPS-8) 

The CPUC opened the Microgrids and Resiliency Strategies OIR (R.19-09-009) proceeding to 
comply with the statutory mandates of SB 1339 to facilitate the commercialization of microgrids 
for distribution customers of large electrical corporations and to address the CPUC’s goal of 
deploying resiliency planning in areas that are prone to outage events and wildfires.6  The CPUC 
has adopted the U.S. Department of Energy’s definition of a microgrid in this proceeding, which 
is “a group of interconnected loads and distributed energy resources within clearly defined 
electrical boundaries that acts as a single controllable entity with respect to the grid.  A microgrid 
can connect and disconnect from the grid to enable it to operate in both grid-connected or island-
mode.”7  When properly designed and located, microgrids open up the possibility of continuing 
electrical service in lower-risk fire areas that would otherwise be affected by PSPS events that 
are targeting adjacent or nearby HFRA. 
 
Microgrids may serve a single customer behind-the-meter (BTM) or multiple customers in-front-
of-the-meter (FTM).  The former is more common today given fewer regulatory barriers and 
technical complexities relative to the latter.  In the long term, as these barriers and complexities 
are addressed, the FTM microgrids may prove, in certain instances, to be a valuable resiliency 
tool.  The CPUC aims to address barriers to deploying FTM microgrids through the Microgrid 
OIR.  SCE is in the process of determining where such microgrids and to what scale could be 
deployed on a pilot basis and how to compare microgrid effectiveness with other mitigation 
options.  As further detailed in its proposals in the Microgrid OIR, SCE plans to conduct microgrid 
pilots in 2020.  As SCE gains experience and lessons learned from its 2020 pilots, SCE expects to 
update, modify, and refine the microgrid candidate selection approach.  Details on SCE’s PSPS 

 

6  Genevieve Shiroma, Assigned Commissioner’s Scoping Memo and Ruling for Track 1 
(December 20, 2019), 
http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M322/K210/322210423.PDF. 

7  Dan T. Ton and Merrill A. Smith, The U.S. Department of Energy’s Microgrid Initiative, pp. 
84-94 (The Electricity Journal, Volume 25, Issue 8, October 2012), 
https://www.energy.gov/sites/prod/files/2016/06/f32/The%20US%20Department%20of%
20Energy's%20Microgrid%20Initiative.pdf.  

 

http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M322/K210/322210423.PDF
https://www.energy.gov/sites/prod/files/2016/06/f32/The%20US%20Department%20of%20Energy's%20Microgrid%20Initiative.pdf
https://www.energy.gov/sites/prod/files/2016/06/f32/The%20US%20Department%20of%20Energy's%20Microgrid%20Initiative.pdf
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Microgrid Pilot may be found in SCE’s filing for Rulemaking 19-09-009.8 
 
SCE summarizes its microgrid approach in this WMP because it essentially is a wildfire-focused 
initiative.  Similar to how PSPS-specific policy issues should be resolved in the PSPS OIR, 
microgrid-specific policy issues should be resolved in the Microgrids OIR.  Developing and 
installing microgrid solutions is complex, requires a detailed understanding of local system 
configurations, air quality requirements, policy objectives, regulatory requirements, etc., all of 
which are better suited to be addressed in the separate Microgrid OIR.  SCE anticipates microgrid 
solutions can help improve grid resiliency and reduce the impacts of de-energization, making it a 
part of SCE’s overall wildfire strategy.  To the extent that SCE determines alternative solutions 
are more cost effective or the CPUC enacts policy changes that impact SCE’s Microgrid Pilot, SCE 
will inform the WSD and those changes and requirements will automatically apply to this 
WMP once adopted. 
 
In addition to microgrids, SCE is exploring options to further expand the “Resiliency Zone” 
concept.  As some mitigations (including the expansion of microgrids) may take time, SCE is in 
the early stages of assessing opportunities to provide electricity to centrally located community 
resources serving local customers during a PSPS event.  SCE is developing criteria to explore 
where such resiliency zones would be best located and what types of technology or operational 
strategies would best support this effort.  For example, energizing a remote area in SCE’s HFRA 
that have limited egress routes where customers may need to obtain access to basic services (e.g. 
fuel, groceries, food), Resiliency Zone solutions may reduce impacts to customers. A small, 
centralized area of the community may be energized during a PSPS event, only where it is safe to 
do so, and connected to electrical services that are fed from underground infrastructure. This 
strategy does not supersede any other program or SCE’s generator policy but is intended to be 
an incremental step to longer-term strategies. 

5.3.3.9 Installation of System Automation Equipment (Remote Controlled Automatic 

Reclosers Settings Update SH-5) 

For the 2020-2022 WMP, SCE is expanding its system automation equipment strategy to target 
both RARs and additional sectionalizing devices to provide important isolating capabilities that 
could minimize the frequency of customer outages during PSPS and other outage events.  In 
certain cases, these other sectionalizing devices, including RCSs, can be a cost-effective 
alternative, in certain situations, to RARs for more granular sectionalizing than previously 
anticipated. 
 
SCE successfully met its 2019 WMP target of at least 50 RAR installations for HFRA circuitry with 
benefits for further circuit segmentation and energy reductions detailed in the GSRP filing by 
installing 55 RARs in 2019.  During scoping of RAR projects, however, SCE identified additional 

 

8  Southern California Edison Company’s (U 338-E) Comments on Track 1 Microgrid and 
Resiliency Strategies Staff Proposal (January 30, 2020), 
http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M325/K544/325544944.PDF 

http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M325/K544/325544944.PDF
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scenarios where RARs are not the best devices to achieve the desired outcomes.  In particular, to 
improve sectionalizing capabilities related to PSPS events, SCE plans to apply RCSs and other 
sectionalizing devices, such as manually operated switches, instead of RARs in certain situations.  
For example, situations with small overhead line sections served from underground sources may 
benefit from the application of an underground RCS installation to segment the overhead line 
based on operating conditions.  SCE will continue to install RARs for mainline circuit protection 
and reliability improvements, as appropriate. 
 
In 2020, SCE plans to install 45 devices consisting of both RARs and RCSs.  Note that SCE’s 2020 
RAR installation program will complete the original target as defined in its GSRP filing.  For 2021 
SCE intends to transition sectionalizing device installations into normal work processes instead 
of a dedicated program.  

5.3.3.10 Maintenance, Repair, and Replacement of Connectors, Including Hotline Clamps 

SCE does not have a program explicitly to target connector maintenance, repair and replacement, 
but rather identifies scope through other work activities.  Connector replacement can be 
identified during repair work, traditional inspections, or other means such as infrared scanning.  
SCE is piloting Distribution Fault Anticipation (DFA) and Early Fault Detection (EFD) technologies 
to improve its identification and alerting of its maintenance crews when connector maintenance, 
repair, or replacement is needed.  SCE is using infrared to scan circuitry and connectors and 
identify those that need maintenance, repair, or replacement.  These efforts will continue 
through 2020.  Over the short (3 years) and long term (10 years), SCE will replace vintage 
connectors during its re-conductoring efforts, such as its covered conductor installation. 

5.3.3.11 Mitigation of Impact on Customers and Other Residents Affected During PSPS Event 

A few of the grid design and system hardening initiatives that SCE is undertaking to reduce the 
impact of PSPS events are described in the preceding sub-sections of Section 5.3.3. Many of these 
activities contribute to reducing the number and duration of PSPS de-energizations.  In Section 
5.3.6, SCE describes the various operational response practices it is using to mitigate PSPS 
impacts during these events.  These include but are not limited to SCE’s exploration into using 
microgrids and incentive programs to encourage customers to use their existing or planned solar 
installations to provide supplemental power.  Programs like these can help with system 
hardening and mitigating the impact of PSPS events on customers and other residents by offering 
localized energy redundancy. 

5.3.3.12  Other Corrective Action 

SCE historically conducts maintenance based on findings from its inspection programs.  SCE 
performs "other corrective actions" for various reasons, including safety, reliability, and 
compliance.  SCE does not consider other corrective actions to be a WMP initiative but will 
continue to do this as part of SCE's role as a prudent operator of the grid. 
 
Planned maintenance work identified through HFRA inspections is comprised of repairs to SCE’s 
equipment and structures recorded as Priority 2 and Priority 3 items (i.e., level 2 and level 3).  
These repairs can be performed by inspectors or qualified electrical workers and are prioritized 
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based on the established due date.  Unplanned activities, also referred to as breakdown 
maintenance, include the repair of SCE equipment and structures that are damaged, 
compromised, or have failed in service.  These items are typically identified as Priority 1 
conditions and are usually performed in response to damage caused by equipment failures, 
degradation, metallic balloons, animals, or other causes.  Repairs to these conditions are either 
completed or made safe to the public within 24 hours of identification.  SCE considers 
opportunities to use more fire-resistant materials in HFRA, such as composite poles and 
crossarms, and its latest engineering standards, which have higher fault resistance, when 
performing these remediations while also focused on safety and reliability for customers. 
 
Current programs use compliance dates and three-tier maintenance prioritization that is 
assigned by inspector and approved by a separate gatekeeper with additional validation.  Once 
approved by a gatekeeper, SCE remediates items by due date and risk analyses unless 
constrained.   
 
In, 2019 SCE’s ground-based EOI effort was designed to identify and remediate immediate or 
probable wildfire risk, and involved the inspection of over approximately 385,000 distribution 
structures and approximately 41,000 transmission and transmission-telecommunications 
structures within SCE’s HFRA.  It was implemented through a phased approach based on a 
historical data-driven probability risk analysis.  SCE’s EOI effort was designed to be executed in 
two phases, with priority placed on the highest risk assets in SCE’s HFRA.  The first phase of 
inspections was substantially completed by January 31, 2019 and addressed approximately 
109,000 structures with higher risk ranking based on historical system events.  The second phase 
was substantially completed by May 31, 2019 and addressed the remaining 277,000 structures 
within 1,315 circuits in SCE’s HFRA.  Also, in 2019, SCE identified certain span conditions that pose 
a fire risk. As also part of its EOI effort, in 2019, SCE identified certain-span conditions that pose 
a fire risk.  These span conditions included, for example, long spans, angled spans, and spans that 
transition from vertical to horizontal configurations. 
 
While this approach has served its purpose on meeting the strict compliance requirements, it is 
not effective in allocating the limited resources to address the risks to the public.  Going forward, 
SCE believes the Commission should direct utilities to switch to a program that prioritizes risks 
rather than compliance due dates, focusing on items that have higher fire risk.  

5.3.3.12.1 Distribution Remediation (SH-12.1) 

The primary activities involved in SCE’s distribution EOI effort included inspecting all distribution 
primary voltage-level structures based on identified ignition risk reduction criteria.  During an EOI 
inspection, there was a physical visit to the structure being inspected and then a thorough visual 
inspection from the ground occurs at the actual location.  SCE also identified certain overhead 
conductor span conditions – such as sagging lines or spans that made directional changes9 that 
could pose a greater fire risk. 

 

9  These are spans that deviated from tangent line construction 
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As a result of ground-based inspections on over 385,000 structures, approximately 96,000 
notifications were generated to address issues on distribution assets.  The breakdown of those 
findings by priority category is as follows: 
 

• 606 Priority 1 notifications 

• 55,180 Priority 2 notifications 

• 40,056 Priority 3 notifications 
 
The identified repairs were assigned due dates consistent with the high-fire tiered area and 
prioritized based on earliest compliance date.  Of the approximate 96,000 notifications, 10,000 
were for vegetation trimming and the majority (83,000) are associated with electrical assets that 
required repair or replacement.  In 2019, all Priority 1 notifications were completed and the great 
majority of Priority 2 notifications that were due in 2019 and not encumbered by access 
restriction and/or permitting requirement were completed with the exception of 282 
notifications that were subject to delays caused by inclement weather and other factors.  SCE will 
continue to work towards remediating the issues identified through the 2018-2019 ground-based 
EOI inspections in HFRA.  In 2020, SCE plans to remediate 100% of notifications with ignition risk 
in accordance with CPUC requirements, non-inclusive of notifications which meet the criteria of 
a valid exception  Additionally, SCE is evaluating assets for inclusion in its risk modeling efforts to 
determine a risk-informed approach for this work. 

5.3.3.12.2 Transmission Remediations (SH-12.2) 

Similar to distribution remediations, planned maintenance work identified through HFRA 
inspections is comprised of repairs to SCE’s equipment and structures recorded as Priority 2 and 
Priority 3 items (i.e., level 2 and level 3).  These repairs can be performed by inspectors or 
qualified electrical workers for electrical assets and cable splicers for telecom assets and 
prioritized based on the established due date.  Unplanned activities, also referred to as 
breakdown maintenance, include the repair of SCE equipment and structures that are damaged, 
compromised, or have failed in service.  These items are typically identified as Priority 1 
conditions and are performed in response to damage caused by equipment failures, degradation, 
metallic balloons, animals, or other causes.  Repairs to these conditions are either completed or 
made safe to the public within 24 hours of identification. 
 

SCE performed inspections of all relevant transmission and transmission-telecommunications 
assets in HFRA for a total of over approximately 41,000 inspections in 2019.  Items requiring 
remediation were documented and scheduled for maintenance or repair, based upon the risk of 
the condition.  After the gatekeeping process, over 3,000 electrical notifications and over 9,500 
vegetation related notifications requiring remediation were identified including: 
 

• 48 Priority 1 notifications 

• 12,000 Priority 2 notifications 

• 1,700 Priority 3 notifications 
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Most of the notifications were tied to vegetation issues (due to their location in heavily vegetated 
areas) with a small percentage, about 10% tied to asset issues that required repair/replacement.  
All Priority 1 and over 9,000 Priority 2 notifications were completed in 2019. 
 
SCE has 3,400 P2 notifications remaining to be completed.  SCE is prioritizing the P2 notifications 
that were due in 2019 but not completed.  Most of the P2 notifications are due in 2020 as they 
occurred in Tier 2 areas.  Priority 3 notifications have been rolled into other programs, including 
routine vegetation management or targeted programs to address within their compliance due 
dates and to improve productivity. 
 
SCE plans to remediate 100% of notifications with ignition risk in accordance with CPUC 
requirements, non-inclusive of notifications which meet the criteria of a valid exception.  SCE will 
work towards integrating this inspection program into current inspection routines at these 
facilities to ensure consistent practices across the organization, following improvements from its 
transmission and distribution programs.  Additionally, SCE is evaluating different assets for 
inclusion in risk modeling efforts to determine a risk-informed approach for this work.   

5.3.3.12.3 Generation Remediations (SH-12.3)  

In March 2019, SCE began inspecting generation assets in HFRA.  These inspections included 
ignition-focused assessments of low-voltage ancillary assets and their associated overhead lines, 
supporting structures, and any exposed wiring or threats from vegetation that required 
additional mitigation.  In addition, high-voltage facilities were inspected to ensure that all 
overhead connections from the last inspection of these structures had been evaluated and 
assessed for vegetation clearance buffers, using relevant criteria from transmission and 
distribution inspections.  Remediation work stemming from these inspection efforts was 
prioritized according to the risk/severity of the identified condition including, for example, asset 
corrections and infrastructure repairs or replacement, as well as vegetation management, and in 
some cases civil repairs to critical assets that cannot be accessed. 
 
SCE performed inspections of all relevant generation assets in HFRA for a total of 449 inspections 
in 2019.  Items requiring remediation were documented and scheduled for maintenance or 
repair, based upon the risk of the condition.  After the gatekeeping process, a total of 243 
notifications requiring remediation were identified including: 
 

• 1 Priority 1 notification 

• 88 Priority 2 notifications 

• 154 Priority 3 notifications 
 

Most of the notifications were tied to vegetation issues (due to their location in heavily vegetated 
areas) with a small percentage, about 10%, tied to asset issues that required repair or 
replacement.  All Priority 1 and 2 notifications that were due in 2019 and did not have a GO 95 
exception due to permitting or other constraints was completed in 2019. 
 
A small number of P2 notifications remain to be completed in 2020.  The maintenance 
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notifications (Priority 3) are being rolled into other programs, including routine vegetation 
management or targeted programs to address their issues.  In 2020, SCE plans to remediate 100% 
of notifications with ignition risk in accordance with CPUC requirements, non-inclusive of 
notifications which meet the criteria of a valid exception.  SCE will work towards integrating this 
inspection program into the current inspection routines at these facilities to ensure consistent 
practices across the organization, following improvements from transmission and distribution 
programs.  Additionally, SCE is evaluating different assets for inclusion in risk modeling efforts to 
determine a risk-informed approach for this work.  This activity will continue through at least 
another full inspection cycle to determine trends, assess risks, and evaluate the need for further 
inspections and their frequency. 
 
As SCE improves the quality of its data and the quality of its risk-informed analyses, the program 
will be re-evaluated to determine the appropriate inspection frequency for the long-term. 

5.3.3.13 Pole Loading Infrastructure Hardening and Replacement Program Based on Pole 

Loading Assessment Program 

As described further in Section 5.3.4.13, the Pole Loading Program (PLP) is an assessment and 
remediation program identifying poles that do not meet the safety factor requirements of GO 95 
and SCE’s internal design and construction standards for repair or replacement.  PLP’s goal is to 
assess the structural loading capabilities of the approximately 1.4 million wood, composite, and 
lightweight steel poles in SCE’s service territory to meet current design standards by 2021, and 
to continue remediating pole overloading issues by 2025. 
 
All poles that require replacement are prioritized based on their safety factor and on whether 
the pole is in HFRA.  In HFRA, pole loading program poles will be replaced with FR poles.  PLP is 
not a WMP initiative but will continue as part of SCE's role as the prudent operator of the grid. 

5.3.3.14 Transformers Maintenance and Replacement 

Through the WCCP program, SCE will include a number of complementary system hardening 
improvements on the distribution system.  SCE will replace existing overhead distribution 
transformers that are filled with mineral oil to new transformers filled with ester fluid, thus 
reducing the flammability and lessen than environmental impact in case of spillage.  At the same 
time, SCE will also install transformer bushing covers where appropriate.  These system 
hardening measures are intended to reduce certain equipment and contact from object ignition 
drivers, respectively.  Otherwise, SCE does not currently consider transformer maintenance to be 
a WMP initiative but will continue to do this as part of SCE's role as the prudent operator of the 
grid and evaluate whether any other targeted transformer maintenance or replacement is 
needed to mitigate wildfire risk. 

5.3.3.15 Transmission Structure Maintenance and Replacement 

SCE’s historic transmission maintenance program, which includes towers, poles, conductor, and 
other transmission assets, is informed by compliance programs that help ensure safety and 
reliability.  As part of SCE’s inspections programs, transmission structures requiring maintenance 
are recorded and scheduled for follow-up work.  SCE does not consider its structure maintenance 
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programs to be a WMP initiative but will continue to do this as part of SCE's role as the prudent 
operator of the grid. 

5.3.3.16 Undergrounding of Electric Lines and/or Equipment (SH-2)  

In 2019, SCE evaluated undergrounding as a potential wildfire mitigation in its HFRA.  SCE 
evaluated circuit segments on the basis of multiple criteria including wildfire risk scoring, PSPS 
impacts, and local SCE knowledge of terrain and topography to identify potential undergrounding 
candidates.  SCE also reviewed egress in areas that may be challenging to evacuate should a fire 
occur as well as areas where customers may require electric service to provide essential public 
health and safety services. 
 
SCE’s first step in its 2019 undergrounding evaluation utilized wildfire risk scores at a circuit 
segment level to rank all the circuit segments in HFRA based on the risk mitigation effectiveness 
of targeted undergrounding.  Through discussion with SCE’s Field Engineering and Planning 
groups, SCE identified four districts to further analyze, each containing a relatively high 
concentration of high-ranking segments. 
 
Once these districts were selected for analysis, SCE assembled a cross-functional working team 
with experts from Enterprise Risk Management, Asset Management & Strategy, Field 
Engineering, Distribution Planning, and local District personnel.  Each of these working teams 
reviewed the feasibility of undergrounding and compared with the effectiveness of other 
mitigations.  After collecting input from these cross-functional working teams, SCE’s Field 
Engineering personnel completed additional analysis of undergrounding constructability and 
cost.  SCE also considered the possible mitigation of PSPS impacts on customers.  It evaluated 
opportunities to modify circuit configurations, including the use of targeted undergrounding, on 
circuits that have experienced multiple PSPS events to reduce the number of customers affected.  
At the conclusion of this process, SCE identified a short list of potentially feasible undergrounding 
projects for 2021. 
 
SCE met its 2019 WMP goal to conduct an undergrounding evaluation in HFRA and identified 
scope to support the installation of at least six miles of targeted undergrounding in 2021.  In 
2019, SCE also completed approximately 0.3 miles of undergrounding in HFRA using the Rule 20 
Tariff. 
 
In 2020, SCE will continue to refine its evaluation methodology for undergrounding in addition to 
working with local communities to pursue undergrounding in HFRA using Tariff Rule 20.  The 
evaluation methodology is anticipated to incorporate factors such as wildfire risk reduction by 
removing overhead primary conductors, mitigation of PSPS frequency and impacts, and further 
consideration of pole removal from egress routes.  Beyond 2020, SCE intends to complete the six 
miles of undergrounding scope in 2021 and eleven miles in 2022. 

5.3.3.17 Updates to Grid Topology to Minimize Risk of Ignition in HFTDs 

As described in Sections 5.3.3.8.1 and 5.3.3.9, SCE is pursuing various steps to further sectionalize 
portions of the grid to mitigate the impact of faults on SCE’s ignition risk as well as PSPS and other 
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outage events on customers.  Separately, the fusing program is intended to reduce the risk of fire 
ignitions associated with SCE’s distribution lines and equipment by reducing fault energy.  
Typically, CLFs are selected for this application because they can provide faster fault clearing for 
most faults and a reduced fault energy, compared conventional fuses.  However, in rare 
instances, fault current levels and device coordination may require the application of 
conventional fuses or Branch Line Fuses (BLFs).  In addition to the fault energy reduction, the 
placement of BLFs is expected to improve electric circuit reliability by segmenting faulted circuits 
to smaller line sections. 
 
SCE expects to complete its BLF installations in 2020.  Thereafter, installation of BLFs would follow 
normal work scope as new branch circuits are created or where grid improvements are identified.  
For more information on BLF see Section 5.3.3.7. 

5.3.3.18  TOH Review (SH-9)  

While SCE’s 2019 wildfire mitigation strategies and programs included initiatives for its 
distribution and transmission systems, SCE’s distribution system received greater focus largely 
because of historical ignition sources being predominately from its distribution system.  In 2020, 
SCE will proactively review its transmission and sub-transmission construction and design 
standards for opportunities to further reduce the likelihood of electric system-related ignitions 
and identify potential improvements to help reduce wildfire threats, especially during extreme 
wind events.  Example topics of this review include grounding and clearances for transmission 
and sub-transmission facilities, and closer examination of switch configurations, insulated guy 
wires, and avian protection.  Findings from this review may increase the insulation effectiveness 
between energized and grounded sub-transmission equipment, reducing the likelihood of 
generating an arc.  SCE will develop a report of its findings along with any identified actions for 
design improvements.  If SCE’s findings determine that modifications are needed in 2020 it will 
inform the Commission through any required filings such as the Off Ramp Report.  SCE expects 
to continue to review and assess them throughout this WMP period and beyond.   

5.3.3.19 Legacy Facilities (SH-11)  

Findings from the 2019 EOI effort on distribution and generation assets uncovered areas to 
explore further for legacy facilities, many in proximity to historic hydroelectric generation 
facilities in HFRA.  The age of these facilities, proximity to densely forested areas, and their unique 
configuration pose challenges to address additional mitigation opportunities.  In one such case, 
the 2019 inspection findings required immediate measures to de-energize a line and seek an 
alternate source to provide reliable power to a high hazard dam facility and a small (<10 kW) 
microgrid, solar plus storage solution was deployed.  Other facilities and circuits have been 
identified for further evaluation.  SCE plans to conduct a risk-based analysis of these lines and 
develop site-specific remediation options to either mitigate in place (potentially with covered 
conductor), reconfigure, rebuild, or provide alternative means of power supply where feasible. 
 
Other system hardening activities that may provide additional wildfire risk reduction benefits for 
these legacy facilities will also be explored.  These include, but or not limited to, evaluation and 
possible deployment of additional avian and wildlife protection measures, assessment of existing 
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grounding grids and lightning arrester systems to ensure their adequacy, and incorporation of 
these facilities into existing programs moving forward. 
 
In 2020, SCE plans to evaluate certain legacy facilities including substations and Generation 
facilities to assess any potential fire risks and develop an execution strategy to mitigate any 
findings. 
 

See Table 23 “Grid design and system hardening” for more detail on the initiatives above. 
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5.3.4 Asset Management and Inspections 

Explain the rationale for any utility ignition probability-specific inspections (e.g., “enhanced 
inspections”) within the HFTD as deemed necessary over and above the standard inspections. This 
shall include information about how (i.e., criteria, protocols, etc.) the electrical corporation 
determines additional inspections are necessary. 
 
Describe the utility’s maintenance protocols relating to maintenance of any electric lines or 
equipment that could, directly or indirectly, relate to wildfire ignition. Include in the description 
the threshold by which the utility makes decisions of whether to (1) repair, or (2) replace electric 
lines and equipment. Describe all electric lines and equipment that the utility “runs-to-failure”, 
those that the utility maintains on a risk-based maintenance plan, and those that are managed 
by other approaches; describe each approach. Explain the maintenance program that the utility 
follows and rationale for all lines and equipment.  
 
Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description for the utility’s programs, the utility’s rationale behind 
each of the elements of this program, the utility’s prioritization approach/methodology to 
determine spending and deployment of human and other resources, how the utility will conduct 
audits or other quality checks on each program, how the utility plans to demonstrate over time 
whether each component is effective and, if not, how the utility plans to evolve each component 
to ensure effective spend of ratepayer funds. 
 
Include descriptions across each of the following initiatives. Input the following initiative names 
into a spreadsheet formatted according to the template below and input information for each cell 
in the row. 
 
1. Detailed inspections of distribution electric lines and equipment 
2. Detailed inspections of transmission electric lines and equipment 
3. Improvement of inspections 
4. Infrared inspections of distribution electric lines and equipment 
5. Infrared inspections of transmission electric lines and equipment 
6. Intrusive pole inspections 
7. LiDAR inspections of distribution electric lines and equipment 
8. LiDAR inspections of transmission electric lines and equipment 
9. Other discretionary inspection of distribution electric lines and equipment, beyond inspections 
mandated by rules and regulations 
10. Other discretionary inspection of transmission electric lines and equipment, beyond 
inspections mandated by rules and regulations 
11. Patrol inspections of distribution electric lines and equipment 
12. Patrol inspections of transmission electric lines and equipment 
13. Pole loading assessment program to determine safety factor 
14. Quality assurance / quality control of inspections 
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15. Substation inspections 
16. Other / not listed [only if an initiative cannot feasibly be classified within those listed above] 
______________________________________________________________________________ 
 
Inspecting electrical equipment is a critical component of asset management and delivery of safe 
and reliable power. SCE has established various inspection and maintenance programs to not 
only meet compliance requirements but go beyond minimum requirements when deemed 
appropriate to help reduce fire risks. These programs are listed below and explained in more 
detail in subsequent sections. 
 
SCE has system-wide inspection programs that include HFRA in SCE's service territory and help 
reduce wildfire risks. These programs include: 
 

• Detailed Inspections of distribution electric lines and equipment  

• Detailed inspections of transmission electric lines and equipment 

• Intrusive pole inspections 

• Patrol inspections of distribution electric lines and equipment  

• Patrol inspections of transmission electric lines and equipment 

• Pole loading assessment program to determine safety factor 

• Quality assurance/quality control of inspections  

• Substation inspections 

• Remediation protocol 
 
SCE has also established several inspection programs which are specific to reducing wildfire risk 
and which go beyond mandated rules and regulations.  These programs include:  
  

• Infrared inspections of distribution electric lines and equipment 

• Infrared inspections of transmission electric lines and equipment 

• HFRI of distribution electric lines and equipment 

• Distribution aerial inspections 

• HFRI of transmission electric lines and equipment 

• Transmission aerial inspections  

• Substation Failure Modes and Effects Analysis  

• HFRI of generation assets 

 
More information about these activities is specified below in Sections 5.3.4.1 through 5.3.4.16.  
Overall, SCE’s inspections and maintenance strategy in the next 10 years (2020-2030) is to 
integrate its inspection activities with its asset management strategies to help ensure that 
individual asset strategies and inspection activities work cohesively to promote reliability, 
affordability and safety, including fire safety. 
 
Given the significant risk of wildfires potentially associated with electrical infrastructure, in late 
2018, SCE considered it prudent to inspect all of its distribution and transmission structures in 
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HFRA as quickly as feasible with the specific intent of finding asset conditions that could 
potentially cause a spark or ignition.  Asset conditions can change after an inspection for several 
reasons, many outside the utility’s control.  Instead of waiting five years (for distribution) and 
three years (for transmission) to complete the cycle per regulatory requirements, SCE, through 
its EOI effort in 2018 and 2019, inspected all of its distribution and transmission structures within 
HFRA in a matter of months and prior to the start of the 2019 wildfire season. 
 
SCE launched its Inspection Redesign initiative following its EOI effort to examine its current 
inspection programs and find ways to improve SCE’s approach. The Inspection Redesign is 
focused on detailed distribution and aerial inspection programs; however, the effort will evolve 
to cover additional inspection programs.  
 
Through the Inspection Redesign initiative, SCE developed new training and a custom mobile 

inspection application that uses intelligent guided surveys to enable Electrical Service Inspectors 

(ESIs) to perform risk-informed inspections in HFRA beginning in 2020 that meet the 

requirements for both wildfire-focused inspections (formerly known as EOI), distribution 

Overhead Detail Inspections (ODI), transmission inspections, and generation inspections.  This 

new program is referred to as SCE’s High Fire Risk Informed Inspection (or HFRI) Program and is 

focused on inspections in HFRA.  SCE will continue its traditional inspection programs outside of 

HFRA.  The custom mobile inspection application enables ESIs to conduct a single inspection in a 

HFRA or non-HFRA that assesses ignition risk and meets all compliance obligations.  Further, the 

tool features a data capture element that will provide high-quality information about asset 

conditions which will subsequently be processed and analyzed by SCE's data scientists. In the 

future, artificial intelligence and machine learning technologies will use this information for 

improved risk modeling.  In 2020, the new application will further allow SCE to, among other 

things, achieve a steady-state, risk-informed scheduling process, and implement assisted photo 

capture tools and data quality metrics. 

 

The long-term vision of the Inspection Redesign initiative is to support the company’s continuing 
transition from a compliance-focused inspection approach to a more risk-informed approach.  
Thus, the initiative will focus on finding ways for SCE to both increase data collection and data 
analytics to inform and improve SCE’s inspection programs. 

5.3.4.1 Detailed Inspections of Distribution Electric Lines and Equipment 

SCE performs routine inspections of SCE's overhead distribution electric system in compliance 

with GO 165. GO 165 requires SCE to perform a visual detail inspection of all overhead 

distribution electric assets every five-years.  To achieve this, the ODI program inspects 

approximately one-fifth of SCE’s service territory annually, including high fire and non-high fire 

assets. Since the program is run system-wide, however, the number of inspections of assets in 

HFRA shifts slightly each year. SCE prioritizes the ODI program and has dedicated resources and 

funds to the program to help ensure compliance with GO 165.  This program is part of SCE’s 

portfolio of standard inspection activities. 
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SCE monitors the compliance and effectiveness of the program through several means, which 

include reports measuring inspection rates, reports tracking compliance, and QA and QC 

inspections. This inspection activity documents and records items that require repair or 

replacement. Furthermore, the inspectors prioritize maintenance in accordance with applicable 

GOs. 

 

SCE's ODI program in 2019 conducted 50,577 inspections within HFRA, and discovered: 

• Over 19,000 Priority 2 conditions requiring remediation 

• Over 2,000 vegetation-related issues 

• Over 1,800 customer-related issues, such as: 
o Customers attaching facilities on utility poles 
o Customers restricting access to utility facilities 

• Over 6,600 issues created by communications companies, which include, but are not 
limited to: 
o Communication wires touching or near electric facilities 
o Slack guy wire  
o Low service drops 

 

Starting in 2020, SCE will re-inspect approximately 37% of its HFRA distribution assets annually 
through the new HFRI program to help ensure that any deterioration in asset condition in higher 
risk areas are promptly identified for timely remediation.  These inspections are discussed in 
more detail in Section 5.3.4.9.1 of this chapter.  Some near-term activities that SCE is looking at 
revising in its inspection programs are: 

• Developing risk-informed inspection programs, where certain assets would be inspected 
at more frequent intervals than those required by GO 165, such as performing ODI once 
every three years for higher risk assets instead of once every five years 

• Developing response inspection programs, which are inspections initiated in response 
to outside forces, such as an earthquake, or winter storm 

• Deploying two-person find and fix inspection crews to remediate high-priority work in 
an accelerated timeframe 

5.3.4.2 Detailed Inspections of Transmission Electric Lines and Equipment 

SCE performs detailed routine inspections of SCE's overhead transmission electric system in 
compliance with GO 165, the North American Electric Reliability Corporation (NERC), Western 
Electricity Coordinating Council (WECC) and California Independent System Operator (CAISO) 
rules and regulations.  SCE's Transmission Inspection and Maintenance Program (TIMP) requires 
a visual detail inspection every three years of all overhead transmission and sub-transmission 
electric assets.  To achieve this goal, SCE inspects approximately one-third of its service territory 
annually, including HFRA and non-HFRA assets.  Given that SCE performs inspections systemwide 
each year, the number of inspections of assets in high fire areas shifts slightly each year.  Resource 
allocation and work prioritization is driven by GO 165 compliance requirements. SCE monitors 
the compliance and effectiveness of the program through several means, including reports 
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measuring inspection rates, reports tracking compliance, and QA/QC inspections. 
 
SCE's TIMP program in 2019 conducted 41,942 inspections within HFRA, and identified:  

•   48 Priority 1 notifications that have been remediated 

• Over 3,000 Priority 2 conditions, which required electrical crews to remediate 

• Over 9,500 vegetation-related issues 
 
The difference between the planned inspections and the actual inspections in 2019 shown on 
Table 24, initiative activity 10.1, was caused by assets incorrectly identified as distribution only, 
non-SCE structures, or structures not located in HFRA. 
 
SCE will ensure that all TIMP compliance-due date inspections in 2020-2022 are performed per 
applicable rules and regulations and SCE's internal standards.  SCE modified the inspection cycles 
for some of its transmission overhead inspection assets to exceed compliance requirements such 
that, in 2020 and beyond, SCE will annually inspect approximately 47% of its HFRA transmission 
assets.  These inspections are discussed in more detail in Section 5.3.4.10.1.  Some near-term 
work in the TIMP that SCE is looking at revising includes: 

• Developing a risk-informed inspection program, where certain assets would be 
inspected at more frequent intervals than required currently by SCE's program 

• Developing response inspection programs, which are inspections initiated in response 
to outside forces, such as an earthquake or a winter storm 

5.3.4.3 Improvement of Inspections   

In order to continually improve, after the 2019 EOI effort, SCE decided to diversify its training 
activities in order to include a greater focus on classroom training and job shadowing.  For 
example, in 2019, SCE conducted classroom training for ODI inspectors to ensure that the 
inspectors understood the new inspection requirements and tools.  SCE is continuing to refine its 
training programs based on feedback from the field and its QC program.  Further, T&D’s C&Q 
evaluates inspection approaches and procedures periodically for potential improvements. 

5.3.4.4 Infrared Inspections of Distribution Electric Lines and Equipment (IN-3) 

SCE conducts infrared inspections of SCE's overhead distribution electric system in HFRA, 
annually inspecting approximately 50% of the circuit miles in these locations.  SCE performs these 
inspections to detect conditions that pose a fire, safety, and reliability risk but may not be visible 
to the human eye.  SCE monitors internal compliance and effectiveness of the program through 
reports tracking progress and inspection findings. 
 
In 2016, SCE conducted a small pilot study to determine the usefulness of infrared inspections, 
that was inconclusive due to the limited sample size.  In 2017, SCE conducted a larger, more 
detailed and statistical study of infrared inspections.  This study revealed that infrared 
inspections can detect degraded conditions not visible to the naked eye.  After the 2017 pilot, 
SCE inspected all high fire miles that were not inspected as part of the pilot. Based upon the data 
from those inspections in 2017 and 2018, SCE made the decision in 2019 to begin performing 
infrared inspections for 50% of HFRA circuit miles every year, so that each HFRA circuit mile 
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receives an infrared inspection every other year. 
 
SCE's distribution infrared inspection program inspected 4,962 circuit miles in SCE’s HFRA in 2019 
and identified: 

• 23 Priority 1 conditions, which have been remediated 

• Over 58 Priority 2 conditions, which have been remediated  
 
In 2020 and beyond, SCE plans to inspect lines on the HFRA on a two-year cycle.  SCE will also use 
the information learned from the 2017 to 2019 infrared inspections to determine whether future 
refinements to the infrared inspection cycles or criteria are appropriate. 

5.3.4.5 Infrared Inspections of Transmission Electric Lines and Equipment (IN-4) 

In 2019, SCE started a program to perform infrared and corona inspections of its overhead 
transmission system. SCE performed these inspections to detect conditions that pose a fire, 
safety, and reliability risk, but are not visible to the human eye. SCE monitors internal compliance 
and effectiveness through reports tracking progress and inspection findings. 
 
In 2019, SCE's transmission infrared and corona inspection program inspected 6,700 circuit miles 
in SCE’s HFRA and found approximately 200 conditions that required electrical crews to 
remediate: 

• 22 Priority 1 conditions, which have been remediated 

• 55 Priority 2 conditions, to be scheduled based upon priority and compliance 
requirements 

• 127 Priority 3 conditions, to be scheduled based upon priority and compliance 
requirements 
 

In 2020, SCE will perform infrared and corona scans on approximately 1,000 HFRA circuit miles 
(approximately 20% of its transmission HFRA circuits). SCE will use the information learned from 
the 2019 and 2020 infrared and corona inspections to determine the inspection volume and 
cadence for these Transmission aerial inspections in future years. 

5.3.4.6 Intrusive Pole Inspections (IPI) 

In 1997, the IPI program was established in accordance with GO 165, to evaluate SCE's wood 
poles using visual and internal examination of the poles to identify and document damage or 
decay requiring remediation. GO 165 requires intrusive inspections for all poles at least 15-years 
in service or older, to be completed using a 10-year cycle from the initial intrusive inspection. If 
the pole has passed the initial intrusive inspection within the first 25-years of age, GO 165 
requires subsequent intrusive inspections on a 20-year cycle. SCE completes intrusive inspections 
on a 10-year cycle, which is in line with industry benchmarking and is approved by the 
Commission. 
 
Intrusive inspections involve drilling into the pole's interior to identify and measure the extent of 
internal decay, if any. The result is recorded as the Remaining Section Modulus (RSM) and is 
utilized in pole loading calculations in compliance with GO 95, Rule 44.2. Inspectors will apply a 
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preservative to poles that pass the intrusive inspection to reduce the likelihood of future decay 
when the conditions warrant it. Inspectors may also perform a visual inspection on poles that are 
in the inspection grid but that are younger than 10 years old to look for signs of obvious external 
damage or high priority conditions that warrant immediate attention. The inspector analyzes the 
integrity of the pole and classifies it for repair or replacement, as necessary. Approximately 
10,000 poles are identified for repair or replacement each year through this program across SCE's 
service territory. SCE monitors the compliance and effectiveness of this program through reports 
measuring inspection rates, tracking compliance, and measuring the results of inspections.   
 
SCE's IPI program intrusively inspected over 21,000 poles in 2019 in HFRA and discovered: 

• Approximately 5 Priority 1 pole replacements (all completed) 

• Over 2,000 Priority 2 pole replacements 
 
SCE will continue to perform intrusive inspections on a ten-year cycle.   

5.3.4.7 LiDAR Inspections of Distribution Electric Lines and Equipment 

LiDAR is conducted under the Aerial Inspection program; refer to Section 5.3.4.9.2 (Aerial 
Inspections). 

5.3.4.8  LiDAR Inspections of Transmission Electric Lines and Equipment 

LiDAR is conducted under the Aerial Inspection program; refer to Section 5.3.4.10.2 (Aerial 
Inspections). 

5.3.4.9  Other Discretionary Inspection of Distribution Electric Lines and 

Equipment, Beyond Inspections Mandated by Rules and Regulations 

5.3.4.9.1 High Fire Risk Informed Inspections of Distribution Electric Lines and Equipment (IN-

1.1) 

As noted in Section 5.3.4.1 Detailed Inspections of Distribution Electric Lines and Equipment, SCE 
performs routine inspections of SCE's overhead distribution electric system in compliance with 
GO 165. In 2019, SCE laid the groundwork to incorporate risk into its ODI program starting in 
2020 by increasing the annual inspection population in HFRA from approximately 20% to 37%. 
The additional 17% goes above and beyond the requirements of GO 165.  The population for the 
extra inspections was determined using a risk framework to help ensure that any deterioration 
in asset condition in higher risk areas are promptly identified for timely remediation.  SCE has 
allocated additional resources to the ODI program to perform this incremental work.  The 
monitoring performed for routine ODI inspections will extend to these additional inspections.   
 
In 2019, SCE performed additional detailed ground-based inspection of its electric distribution 
assets through its EOI effort.  
 
SCE completed 455,515 additional detailed ground-based inspections of its electric distribution 
assets primarily in its HFRA in 2019 and identified: 

• Over 600 Priority 1 conditions, that required electrical crews to remediate 
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• Over 65,000 Priority 2 conditions, that required electrical crews to remediate  

• Over 16,000 vegetation-related issues 
 

SCE took away several lessons from its 2019 EOI effort, including:  

• Moving from a compliance-based to risk-informed approach enhances SCE’s ability to 
identify and remediate conditions that could lead to high fire risk ignitions 

• Adopting digital tools (iPads, electronic reporting dashboards, etc.), in conjunction with 
an expedited software development approach and close partnership with end users, 
enabled speedy and effective implementation 

• Initiating aerial inspections to identify conditions not visible from the ground improved 
inspections 

 
SCE will conduct at least 50,000 HFRI in 2020.  Also, as noted above, SCE is continuing to improve 
its inspection programs to incorporate more risk-informed approaches and lessons learned from 
the 2019 and 2020 inspections.  This may result in SCE conducting additional HFRI in 2020 and 
modifying the number of additional inspections in 2021 and 2022.  

5.3.4.9.1.1 Asset Defect Detection Using Machine Learning Object Detection (AT-5) 

SCE has identified a potential opportunity to use ML object detection to help detect defects from 
equipment inspection photos and streamline inspection processes.  For example, in 2019, EOI 
produced large quantities of high-resolution images that are currently being reviewed and 
processed by QEWs.  ML can help reduce image processing times, and SCE is currently deploying 
a cloud-based analytics platform to support ML model development.  One potential use case is 
object and defect detection from inspection photos to help streamline inspection processes.  SCE 
is expanding its capability and exploring the use of artificial intelligence (AI) and ML to identify 
patterns and support future predictive maintenance. 
 
In 2020, SCE will standardize data collection in its inspection programs for future ML.  SCE is 
developing various tools and processes in its ML efforts to evaluate the feasibility of supporting 
objective evaluation of inspection assets.  As part of its effort, SCE has identified several potential 
ML vendors and will evaluate their immediate capabilities as it also develops in-house 
capabilities.  The primary goal will be to prioritize inspection resources and improve defect 
identification rates. 
 
For 2021, SCE plans to demonstrate in-house developed models that identify assets from 
inspection imagery and explore the identification of defects within these detected assets.  
Partnering with industry vendors, such as EPRI, will also be a key activity. 
 
SCE will also explore additional data sources such as LiDAR and Remote Sensing to improve its 
ML models for defect identification.  Depending on the success of ML, SCE plans to pilot the 
defect detection capabilities during its 2022 inspection efforts.  SCE will continue to develop ML 
models to see if it is possible to determine the severity of a defect and classify its risk.  Lastly, SCE 
aims to utilize the collected, image meta-data to provide a holistic 360-degree view of an asset 
for additional analytics as integration into future inspection processes. 
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5.3.4.9.2 Distribution Aerial Inspections (IN-6.1) 

SCE launched a robust aerial inspection effort in April 2019, which supplements SCE's ground-
based inspections.  Aerial inspections offer a more comprehensive inspection of SCE’s 
infrastructure, including a different perspective of the pole top, the wooden crossarms, the steel 
structures, and all conductor/hardware that may not be easily visible from the ground.  These 
inspections have resulted in the accumulation of vast amounts of remote sensing data that SCE 
analyzes for risk/issue identification, prioritization, and subsequent remediation.  The program 
deploys various types of sensors and collects different types of data across the initiatives, 
including, for example, HD photos, videos, and LiDAR.  
 
Given the urgency, in 2019, of completing aerial inspections under compressed timeframes, the 
supporting business processes used quick-to-deploy technology solutions.  SCE plans to build 
comprehensive technology and data management solutions to support the aerial inspections 
processes as they transition from using the quick-launch initiatives of today to steady-state 
functions going forward.  SCE expects the following benefits from building out comprehensive 
technology and data management solutions:  

• Ability to live-stream high-definition (HD) video  

• Geo-tagging of image frames with UAS location  

• Storage of high-volume video and HD imagery data  

• Ability to receive and display HD video content with minimal lag  

• Support hazard/defect identification with ML and AI  

• Enable search and access to video content based on location and asset attributes  
 

SCE completed 113,900 aerial-based inspections of its electric distribution assets primarily in its 
HFRA in 2019 and identified:  

• Over 100 Priority 1 conditions, which have been remediated. 

• Over 7,000 Priority 2 conditions, which required electrical crews to remediate  

• Over 6,000 vegetation related issues 
 
SCE plans to perform approximately 165,000 distribution aerial inspections in 2020. Additionally, 
SCE plans to incorporate lessons learned from 2019 and 2020 to determine the appropriate size, 
scope, and frequency of aerial inspections moving forward.  The inspections in 2019 were 
instructive in identifying an opportunity to implement a consistent storage mechanism that 
would, for example, in the future, give SCE the ability to quickly tag photos for processing by ML 
technologies.  Also, SCE identified the opportunity to store data in a way that is useful for other 
users and use cases (e.g., LiDAR data has multiple uses including for inspection programs and 
vegetation management programs.). 
 
SCE will focus on developing advanced analytics capabilities to improve its aerial inspection 

programs.  To do this, SCE plans to develop stronger data governance standards and data 

platforms to ensure the data quality necessary to support advanced data processing and analytics 

by its ML and AI technologies.  Specifically, SCE is focused on deploying a suite of technology 

services and a data repository for image data collected from aerial programs that will enable ML 
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and AI to perform image processing and notification generation.  This effort will focus on 

deploying a repository for image data based on established specifications with automated rules 

for rejection and acceptance.  Labeling tools will be deployed to both identify assets on structures 

and discrepant conditions requiring notifications.  This will enable the training of ML algorithms 

for asset identification, asset degradation condition, and the development of AI to perform 

inspections from image data for further review by qualified personnel.   This will speed up the 

time it takes to process and review the vast amounts of image data being collected from aerial 

programs.  This effort will also focus on the infrastructure needs to retrieve data from the field 

in an expedited manner.  Finally, this effort will build the necessary ML and AI algorithms to 

process the images automatically.  The initial focus will be to build the image standards and rules 

for labeling with a goal to deliver the ML and AI capabilities by end of 2022. 

5.3.4.9.2.1 Advanced Unmanned Aerial Systems Study (AT-2.2) 

SCE developed a demonstration project to study the efficacy of using aerial drones to patrol 
overhead lines associated with PSPS events. The focus was on augmenting traditional patrol 
methods via truck, foot, or helicopter, to further reduce wildfire risk by detecting equipment risks 
that are more difficult to find by these other means and expedite power restoration to minimize 
the impact of outages on customers. 
 
In 2019, SCE completed its initial evaluation of Beyond Visual Line of Sight (BVLOS) Unmanned 
Aerial System (UAS a.k.a. ‘drone’) capabilities by conducting demonstration flights utilizing 
Extended Visual Line of Sight (EVLOS), a precursor to BVLOS that utilizes multiple visual observers 
along the vehicle’s path to maintain visual contact with the drone.  The study was successful in 
that all planned circuit segments were flown and yielded abundant data and learning that serve 
as a springboard for the next phase of the study. 
 
First, significant regulatory barriers exist that make BVLOS drone flights difficult to achieve in the 
commercial environment, particularly in areas with congested and restricted airspace—a 
hallmark of SCE’s service territory. 
 
Second, Southern California—and California is general—has some of the most diverse geography 
and landscape in the United States, much of which is served by SCE. This diversity, particularly 
extreme elevation changes and heavily forested areas, present challenges for live streaming data 
and aircraft control.  Drone endurance—the amount of time a vehicle can stay airborne to 
achieve its mission—needs to improve for UAS patrols to be conducted effectively and efficiently.  
Video quality and zoom, combined with shooting angles and distance above structures, need to 
be improved for Troublemen and Patrolmen to feel confident to make an ‘all-clear’ decision from 
a desktop vantage point. 
 
Third, UAS operations at SCE quickly evolved in 2019 with the introduction of aerial inspections 
to augment its EOI effort. Therefore, there is additional momentum to further accelerate the 
state of UAS operations at SCE for wildfire prevention, mitigation and response efforts.  Much 
was learned in the first phase of the Advanced UAS Study, and it is clear that additional 
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demonstration flights are needed to not only prove the viability and effectiveness of using UAS 
compared to traditional patrolling methods, but also to advance aircraft detect-and-avoid and 
communication technologies that are prerequisites for BVLOS. 
 
To address these challenges and prepare SCE’s operations and workforce for such advanced UAS 
operations, SCE is planning to conduct additional demonstration flights in 2020.  In 2021 and 
beyond, subject to lessons learned in 2020, SCE plans to evaluate communication technologies 
that advance aircraft detect-and-avoid and control capabilities that will mitigate vehicle 
communication challenges, improve video streaming capabilities, and improve airspace safety.  
Once these technologies are proven, SCE would like to obtain a BVLOS waiver on a limited 
number of circuit miles, leveraging the technologies noted above and using these as test cases to 
advance BVLOS across the company—to more circuits across diverse voltages, construction 
types, altitudes, and geographies. 

5.3.4.9.2.2 UAS Operations Training (OP-3)  

UAS are an important tool SCE utilizes to perform remote sensing activities related to wildfire 
mitigation.  As use cases for UAS increase across the enterprise, it is imperative that SCE maintain 
a baseline level of frontline employees who can quickly respond to emergent and ongoing 
mitigation activities.  SCE plans to create a formal training and certification process for select 
employees across multiple organizational units to ensure skilled UAS operators with knowledge 
of the wires-environment that can be rapidly deployed across the service territory in response to 
wildfire prevention, mitigation, and response activities.  While SCE anticipates the need for both 
internal and external UAS resources for the period of this WMP, SCE intends to increase the 
number SCE employees who are FAA-certified UAS operators.  SCE intends to increase its internal 
workforce of UAS operators in 2020 by 50. 

5.3.4.10 Other Discretionary Inspection of Transmission Electric Lines and Equipment, Beyond 

Inspections Mandated by Rules and Regulations 

5.3.4.10.1 High Fire Risk Informed Inspections of Transmission Electric Lines and Equipment 

Overview (IN-1.2) 

As noted in Section 5.3.4.2, SCE performs routine inspections of SCE's overhead transmission 
electric system in compliance with GO 165.  In 2019, as SCE realized the need to shift towards 
more risk-informed inspections, SCE increased its normal inspection population in HFRA from 
approximately 33% annually to 47% for 2020.  The additional 20% is above and beyond the 
requirement for SCE's typical inspection procedures and GO 165.  The population for the extra 
inspections was determined using a risk-informed framework.  SCE has prioritized these 
inspections and is working to increase the staffing and secure the funds needed to run the 
program.  The monitoring performed for routine TIMP inspections will extend to these additional 
inspections.  In 2019, SCE performed additional detail ground-based inspection of its electric 
transmission assets through its EOI effort. 
 
SCE's additional detail ground-based inspections of its electric transmission assets for 2019 
included over 42,000 inspections primarily in its HFRA and identified: 
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• Over 40 Priority 1 conditions, which have been remediated 

• Over 3,000 Priority 2 conditions, that required electrical crews to remediate 

• Over 9,500 vegetation-related issues 
 

SCE will conduct at least 22,500 HFRI in 2020. Also, as noted above, SCE is continuing to improve 
its inspection programs to incorporate more risk-informed approaches and lessons learned from 
the 2019 and 2020 inspections.  This may result in SCE conducting additional High-Fire Risk 
Informed inspections in 2020 and modifying the number of additional inspections in 2021 and 
2022. 

5.3.4.10.2 Transmission Aerial Inspections (IN-6.2) 

The background on SCE’s aerial inspection program, lessons learned from 2019, and how the 
program will evolve over time is described in Section 5.3.4.9.2.  Below is a high-level overview of 
SCE's transmission aerial inspections performed in 2019: 
 
SCE completed 38,998 aerial-based inspections of its electric transmission assets primarily in its 
HFRA in 2019 and identified: 

• 59 Priority 1 conditions, which have been remediated 

• Over 6,607 Priority 2 conditions, that required electrical crews to remediate  

• Over 2,322 vegetation related issues 
 
SCE plans to conduct approximately 33,500 transmission aerial inspections in 2020 and intends 
to incorporate lessons learned from 2019 and 2020 to determine the appropriate size, scope, 
and frequency of aerial inspections moving forward. 

5.3.4.10.2.1 Assessment of Partial Discharge Transmission Facilities (AT-6)  

SCE has identified a radio frequency (RF) detection technology that has the potential to 
determine the health of transmission assets by remotely detecting partial discharge.  As 
equipment deteriorates, it may produce more and more partial discharge either in the form of 
arcing, leaking, or tracking.  The partial discharge can be detected via RF emissions allowing SCE 
to investigate and respond to failing equipment prior to an in-service failure. 
 
In 2020, SCE will assess this technology to determine if it can effectively detect partial discharge 
leading to reduced in-service failures.  The assessment may lead to a pilot program and 
potentially broader use for asset health assessment. 

5.3.4.11 Patrol Inspections of Distribution Electric Lines and Equipment 

SCE performs routine patrols of SCE's overhead distribution electric system in compliance with 
GO 165.  GO 165 requires SCE to perform an annual patrol inspection of all overhead distribution 
electric assets that are located in SCE’s HFRA.  Patrols are performed within specified grids and 
qualified inspectors visually inspect SCE's overhead and above-ground underground electrical 
distribution facilities to identify and document obvious safety and reliability conditions that 
require corrective action.  Annual patrols are performed primarily from ground vehicles but can 
also be completed by foot or aircraft.  Like other inspection programs, these inspectors document 
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and prioritize items for follow-up corrective action.  If an inspector notices a Priority 1 condition, 
as defined by GO 95 Rule 18, the inspector will request for a Troubleman to come to the site, 
assess the condition, and ensure the safety of the site.  The Troubleman will record and document 
the condition(s) observed. 
 
In 2019, SCE performed over 7,000 distribution patrol inspections of grids (blocks of area) 
containing assets within SCE’s HFRA.  
 
SCE plans to conduct all required patrol inspections in 2020 and beyond. SCE is also looking at 
making near-term changes to its distribution patrol program by: 

• Moving towards a risk-informed inspection program based upon lessons learned from 
2019 and 2020 inspections, such that certain inspections could be performed at more 
frequent intervals than those required by GO 165 

• Revising the inspection tool utilized by the inspectors 

5.3.4.12 Patrol Inspections of Transmission Electric Lines and Equipment 

SCE performs routine patrol inspections of SCE's overhead transmission electric system in 
compliance with GO 165, NERC, WECC and CAISO rules and regulations. SCE's TIMP inspectors 
perform patrol inspections of approximately two-thirds of SCE’s service territory annually, 
including high fire and non-high fire assets.  The number of inspections of assets in HFRA shifts 
each year slightly as this program is run systemwide. Inspections are also performed after 
unplanned events, such as extreme weather, fires, and equipment malfunctions. Resource 
allocation and work prioritization is driven by compliance requirements. This program is part of 
SCE’s general portfolio of inspection activities.  To track the compliance and effectiveness of the 
program, SCE produces reports measuring inspection rates, tracks compliance and conducts 
QA/QC inspections.  During 2019, patrol inspections that were due for compliance inspections, 
were performed at the same time as the high fire inspections and the findings are captured in 
section 5.3.4.2.  For circuits that traversed both in and out of the HFRA, SCE separately inspected 
the assets of the circuits outside of the HFRA to complete the detailed circuit inspection. 
 
SCE plans to conduct all required patrol inspections in 2020 and beyond. SCE is also looking at 
making near-term changes to its distribution patrol program by: 

• Moving towards a risk-informed inspection program based upon lessons learned from 
2019 and 2020 inspections, such that certain inspections could be performed at more 
frequent intervals than those required 

• Revising the inspection tool utilized by the inspectors 

5.3.4.13 Pole Loading Assessment Program to Determine Safety Factor 

The PLP is an assessment and remediation program to identify poles that do not meet the safety 
factor requirements of GO 95 and SCE’s internal design and construction standards for repair or 
replacement. The PLP’s goal is to assess the structural loading capabilities of the approximately 
1.4 million wood, composite, and light-weight steel poles in SCE’s service territory to meet 
current design standards by 2021, and to continue remediating pole overloading issues by 2025. 
This program is designed to verify that the structural integrity of existing poles is sufficient to 
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withstand anticipated wind loads acting on poles, including wind loading in high wind areas 
within SCE’s service territory. The PLP prioritized assessment of poles in HFRA. Although the 
Commission requires a design wind pressure of 6 pounds per square foot (with 0.5 inches of radial 
ice) or 8 pounds per square foot (no ice), SCE adopted higher wind loading design standards of 
12, 18, and 24 pounds per square foot in addition to the standards for 6 and 8 pounds. SCE made 
these determinations based on meteorological studies in areas with higher wind velocities. The 
wind-loading criteria employed by SCE is based on specific line locations and potential wind 
speeds at those locations. SCE will continue to assess pole conditions and replace poles, and 
where applicable, utilize the higher wind loading criteria outlined above.  See Section 5.3.3.13 for 
a description of pole replacements resulting from Pole Loading Program assessments. 
 
In 2019, SCE performed 15,902 pole loading assessments in high fire areas.  The remaining 2020 
high fire area scope consists of approximately 2,400 poles that are difficult to access.  The PLP is 
a one-time assessment of poles in SCE’s service territory targeted for completion in 2021.  After 
2021, when designing to add facilities to a pole, a pole loading calculation will occur at that time 
to ensure the pole does not get overloaded. 

5.3.4.14 Quality Assurance/Quality Control of Inspections (IN-2) 

SCE’s C&Q group performs an independent evaluation of activities that impact the safe, reliable, 
and affordable delivery of electricity.  The group partners with organizations throughout the T&D 
organizational unit to correct quality gaps.  The C&Q group assesses compliance with GO 
95/128/165/174 and various SCE maintenance, inspection, and construction standards.  This 
group typically performs over 25,000 inspections per year. 
 
Current QC programs include inspection of distribution overhead and underground construction 
by SCE and contract crews.  Any conditions identified by the QC program as requiring remediation 
will be remediated per compliance requirements or SCE internal standards.  C&Q also assesses 
the performance quality of compliance-driven inspections programs such as ODI, Underground 
Detail Inspection (UDI), and IPI.  In addition, the group performs quality assessments of vendor-
performed pole loading calculations and assesses the performance quality of vendor-performed 
steel stub pole repairs. 
 
In 2019, C&Q performed field validations of approximately 17,000 EOI inspections that were 
completed as part of the EOI effort in HFRA.  SCE surpassed the initial goal of 7,500 due to its 
decision to perform additional quality reviews in areas considered to have high risk attributes. 
The QC inspections exceeded the requirements of GO 165. 
 
In 2020, C&Q is finalizing and implementing a new risk-informed quality program, which will 
include QC assessments for inspections of distribution, transmission, and generation-related 
facilities in HFRA.  C&Q will perform QC inspections of completed inspections for approximately 
15,000 transmission, distribution, and generation structures in HFRA.  The QC inspection scope 
will be based on risk-stratified sampling to assess the accuracy of the overhead inspections.   
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5.3.4.15 Substation Inspections 

SCE maintains public and worker safety, and regulatory compliance, by completing scheduled 
inspections of its substations through its Substation Inspection & Maintenance Program (SIMP) 
in conformance to GO 174 and NERC reliability standards. For substation inspections per GO 174, 
SCE visually inspects the substation equipment and facility conditions, and documents anomalies 
as notifications. These notifications may or may not result in additional work.  
 
SCE also performs maintenance and equipment testing as part of the SIMP in line with prudent 
utility practices.  In 2019, SCE increased its inspection frequency on distribution relays in SCE’s 
HFRA (aligning with Bulk Electric System (BES) compliance relays) by reducing the time between 
inspections from 12 years to six years.  Additionally, SCE performed circuit breaker, relay, and 
battery inspections due in 2019 at the beginning of the year.  
 
In 2019, SCE conducted 5,591 Substation inspections in accordance with the requirements of GO 
174, as well as approximately 12,000 circuit breaker inspections and approximately 16,000 relay 
inspections as a part of regular maintenance programs.  SCE will continue to perform Substation 
inspections in 2020 and through this WMP period. 

5.3.4.15.1 Substation Failure Modes and Effects Analysis (FMEA) (IN-7) 

In 2020, SCE plans to complete the FMEA study for substation assets in HFRA. The objectives of 
the FMEA are to:  

• Identify risks associated with substation assets that could potentially ignite a wildfire (e.g., 
catastrophic equipment failure, vegetation or animal contact with substation equipment) 

• Critically assess the adequacy of SCE’s SIMP in mitigating these risks 

• Determine if additional inspection and/or maintenance activities are warranted from a 
wildfire risk mitigation perspective 

 
The results of the FMEA study will be used to inform potential plans for incremental substation-
related work activities in 2021 and beyond, and potentially drive additional substation inspection 
and/or maintenance activities beyond SIMP that need to be completed in 2021 and 2022.  

5.3.4.16 Generation High Fire Risk Informed Inspections in HFRA (IN-5) 

In March 2019, SCE began implementing inspections of relevant generation-related assets in 
HFRA. These inspections included ignition-focused assessments of low-voltage ancillary assets 
and their associated overhead lines, supporting structures, and any exposed wiring and/or 
threats from vegetation that require additional mitigation. In addition, high-voltage facilities 
were inspected to ensure that all overhead connections from the last inspection(s) of 
transmission and distribution structures had been evaluated and assessed for vegetation 
clearance buffers, using relevant criteria from transmission and distribution inspections. 
 
SCE performed inspections of all relevant generation assets in HFRA for a total of 449 inspections 
in 2019. Items requiring remediation were documented and scheduled for maintenance or repair, 
based upon the risk of the condition. After the gatekeeping process, a total of 243 notifications 
requiring remediation were identified including: 
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• 1 Priority 1 notification 

• 88 Priority 2 notifications 

• 154 Priority 3 notifications 
 

In 2020, SCE will inspect at least 200 Generation-related assets.  SCE will also work towards 
integrating this inspection program into the current inspection routines at these facilities to 
streamline field efforts.  In addition, any improvements made to transmission and distribution 
inspection efforts will be incorporated, as applicable, to ensure consistent practices across the 
organization.  SCE is also evaluating incorporating these assets into risk modeling efforts to 
determine a risk-informed approach for this work.  The activity will continue through at least 
another full inspection cycle (currently proposed as a two-year cycle) to determine trends, assess 
risks, and evaluate the need for further inspections and their frequency for the long-term. 
 
See Table 24 “Asset management and inspections” for more details on the initiatives above. 
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5.3.5 Vegetation Management and Inspections 

Explain the rationale for any utility ignition probability-specific inspections (e.g., “enhanced 
inspections”) within the HFTD as deemed necessary over and above the standard inspections. This 
shall include information about how (i.e., criteria, protocols, etc.) the electrical corporation 
determines additional inspections are necessary. 
 
Describe the utility’s vegetation treatment protocols relating to treatment of any vegetation that 
could pose a grow-in or fall-in risk to utility equipment. Include in the description the threshold by 
which the utility makes decisions of whether to (1) treat, or (2) remove vegetation. 
Discuss the overall objectives, strategies, and tactics of the electrical corporation for vegetation 
management. In the discussion, 
 
1. Address how the electrical corporation has collaborated with local land managers to 

leverage opportunities for fuel treatment activities and fire break creation, and compliance 
with other local, state, and federal forestry and timber regulations. 

2. Discuss how the electrical corporation identifies and determines which vegetation is at risk 
of ignition from utility electric lines and equipment. 

3. Describe how (i.e., criteria, data, protocols, studies, etc.) the utility made the 
determination to trim any vegetation beyond required clearances in GO 95. 

4. Describe utility plan to mitigate identified trees with strike potential, including information 
about how (i.e., criteria, protocols, data, statutes, etc.) the electrical corporation identifies 
and defines “hazard trees” and “trees with strike potential” based on height and feasible 
path to strike powerlines or equipment. Describe utility plan to identify reliability/at-risk 
tree species to trim or remove, where feasible, per location-specific criteria. 

5. Include a discussion of how the utility’s overall vegetation management initiatives address 
risks that may arise from trimming or removing trees, including but not limited to erosion, 
wind, flooding, etc. 

-------------------------------------------------------------------------------------------------------------------------------
----------- 
A full description of enhanced inspections is located in Section 5.3.4.  This section will focus on 
SCE’s Vegetation Management Program. 
 
SCE’s Vegetation Management Program has been in place for many years with the objective of 
meeting the requirements of GO 95, as well as other compliance requirements. These activities 
help minimize faults arising from vegetation contact with energized electrical facilities that result 
in ignitions and outages. The program includes pre-inspection and pruning that emphasize 
maintaining clearance compliance on trees located in proximity to SCE’s electric facilities.  In 
addition, the program performs activities such as tree removal, pole clearing, and in more recent 
years, weed abatement.  In response to recent regulatory direction and the increased wildfire 
risk that California is currently experiencing, SCE’s Vegetation Management Program expanded 
to include additional mitigation activities to reduce ignition risk that may result in wildfires. 
 
SCE expanded its vegetation management activities within HFRA as the ignition probability 
increases when vegetation makes contact with utility equipment, and the probability for ignition 
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events are expected to be higher in HFRA than in non-HFRA. 
 
SCE’s distribution and transmission lines are inspected annually for compliance with internal, 
state, and federal vegetation management requirements, during which vegetation may be 
scheduled for pruning or removal to maintain compliance.  The pruning takes into consideration 
a tree’s anticipated growth over twelve months and clearance distance are greater in HFRA than 
in non-HRFA.  Fast-growing species, or trees in HFRA, may need additional inspections or removal 
to maintain compliance.  Supplemental inspections and patrols target the areas of highest risk, 
typically during the summer growth season.  SCE engages contractors to inspect, prune, and 
remove trees, and to abate weeds.  SCE has implemented new processes, procedures, and 
guidelines, including technological advances and operational improvements, to respond to 
changes in vegetation management-related regulatory direction and increasing wildfire risk and 
increase the effectiveness of vegetation management activities. In addition, SCE has 
implemented evaluation methods that assess the risks of individual trees in order to prioritize 
work based on relative risk. These are described in greater detail below. 
 
Vegetation Grow-In and Fall-In Risks 
Vegetation grow-in and fall-in risks are mitigated by SCE’s Transmission Vegetation Management 
Plan (TVMP), Distribution Vegetation Management Plan (DVMP) and HTMP. These vegetation 
risks will also be mitigated by SCE’s Integrated Vegetation Management Plan (IVM), which is still 
in its early stages of development. 
 
For distribution line voltages between 2.4 kV to 69 kV, vegetation in grow-in zones (i.e., beneath 
the conductors), blow-in zones (i.e., within general blow-in proximity to conductors), and side 
grow-in zones (i.e., adjacent to conductors) is cleared to maintain the clearance distances 
required by regulations.  This includes, where achievable, the CPUC-recommended expanded 
clearances at the time of maintenance as described in Section 5.3.5.20.  All fast-growing species 
in grow-in zones are removed if the species has the capacity to encroach into the clearance 
distance at the time of tree maturity; SCE has identified trees species in its service territory as 
either fast, medium or slow growing.  Additionally, where practical and achievable, SCE removes 
vegetation in the drop-in zone (e.g., overhangs) within HFRA and removes or makes safe palms 
that have the potential to dislodge fronds. 
 
For transmission line voltages greater than 115 kV, SCE has a “wire-zone” which is defined as the 
area directly beneath the conductors and includes the distance of the conductors at maximum 
sway condition (line dynamics). Within this zone, fast-growing species are removed if the species 
has the capability to encroach into the clearance distance at tree maturity. Additionally, SCE will 
allow only low-growing trees, shrubs and grasses within wire-zones in Tier 2 and Tier 3 HFRA. SCE 
is still in the process of implementing this internal standard. 
 
For SCE’s transmission and distribution vegetation management programs related to regulatory 
compliance (e.g., GO 95 Rule 35, CAL FIRE PRC 4293 and NERC Reliability Standard FAC-003), SCE 
primarily manages vegetation through pruning. SCE performs removals for fast-growing species 
that meet specific criteria, trees that are identified as dead, rotten, diseased, etc., trees within 
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the compliance clearance zones in accordance with GO95 Rule 35, or if brought to the attention 
of SCE. 
 
SCE is in the early stages of developing its Integrated Vegetation Management Plan (IVM).  The 
goal of IVM is to develop sustainable shrub or grassy areas that do not interfere with overhead 
power lines, pose a fire hazard, or restrict access on SCE transmission rights-of-way (ROW) or 
applicable distribution easements.  IVM promotes desirable, stable, low-growing plant habitat 
that will resist invasion from tall growing tree species through appropriate, environmentally 
sound, and cost-effective control methods. These methods can include a combination of 
chemical, biological, cultural, mechanical, and/or manual treatments. This approach can reduce 
costs over the long-term and reduce the risk of outages and fires, while improving wildlife habitat. 
 
SCE’s HTMP identifies and defines “hazard trees” and “reliability trees” as trees with strike 
potential based on height and feasible path to strike powerlines or equipment.  The HTMP 
assesses any tree in the HFRA utility strike zone (USZ) with the potential to strike the conductors 
should the tree or portion of the tree fail (e.g., any tree in the USZ that is taller than it is closer).  
Trees that are determined to potentially threaten electrical facilities and require management 
are included in SCE’s tree inventory for tracking purposes.  Tree management may include heavy 
topping, removal of limbs, or the removal of the entire tree.  Evaluation and management of any 
potential risks that may arise from the work, such as erosion and wind shear, are included with 
post tree removal, inspection, and quality reviews. 
 
Objectives, Strategies, and Tactics for Vegetation Management 
The Vegetation Management Program strategy is to remove fast-growing species, as applicable, 
and maintain vegetation in accordance with regulation clearance distances, in addition to 
preventing grow-ins, blow-ins and side grow-ins.  SCE’s trim distances are based on the CPUC’s 
recommended clearance distances.  The Vegetation Management Program has evolved steadily 
from a compliance-oriented operation to one that increasingly incorporates risk management 
practices to evaluate vegetation management issues and prioritize work.  In 2018, SCE initiated 
a comprehensive redesign of its Vegetation Management Department to enhance oversight and 
improve reporting capabilities.  From 2018 to 2019, SCE improved governance plans and 
management oversight of vegetation management practices and the functions necessary to 
support the processes defined in these plans.  These processes include the protocols and 
requirements for pre-inspections, contract management, public outreach, safety, post-work 
verification, and managing events.  As part of this redesign, SCE, in 2020, will add staffing, 
implement program enhancements in areas such as work scheduling and issue management, and 
emphasize quality control and quality assurance activities. 
 
SCE collaborates with local land managers in forested areas through regular discussions that take 
place prior to, and at the start of pruning and removal activities. These collaborative efforts allow 
SCE to educate land managers about its wildfire mitigation efforts and in turn SCE understands 
local timber disposal and sale regulations for that area.  Additional efforts may be needed, 
however, to obtain advanced commitment from land managers.  For example, SCE conducted 
educational presentations in 2019 to local representatives of the United States Forest Service 
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(USFS).  At a location in Inyo National Forest that was targeted for an HTMP assessment based 
on a concurrent fuel reduction project undertaken by USFS, the proposed measures met with 
resistance due to the volume of trees requiring remediation.  SCE has observed similar resistance 
to DRI removals and deeper pruning distances in Los Angeles County areas subject to Coastal 
Commission regulations, including an area that had recently been through a wildfire. 
 
SCE communicates with local communities and residents about its vegetation management 
plans.  SCE will continue to inform communities about its vegetation management activities that 
will occur in local areas through the distribution of printed materials, attendance at community 
outreach meetings, and meetings with local officials. 
 
Initiative Description and Implementation Overview 
The following are descriptions and implementation overviews for Vegetation Management 
initiatives, which are summarized in Table 25. 

5.3.5.1 Additional Efforts to Manage Community and Environmental Impacts 

Additional efforts to manage community and environmental impacts include meeting with the 
city and/or the homeowner associations, scheduling and staffing public meetings, and preparing 
and distributing educational materials.  These activities are based on the specific needs and 
demands of a community and may also include the use of targeted social media campaigns to 
increase the local public’s awareness of vegetation management work taking place in the 
community.  Finally, SCE manages impacts to the community by adjusting the pace of vegetation 
work to limit the number of pruning crews or the hours worked; however, these localized 
demands increasingly inhibit SCE’s ability to keep pace with its schedule.  Beginning in 2020, SCE 
will work with individual communities to identify how to reduce or eliminate these barriers in a 
way that satisfies both parties. 

5.3.5.2 Detailed inspections of vegetation around distribution electric lines and equipment 

SCE annually inspects for clearance around distribution conductors. These inspections are 
performed in accordance with SCE’s DVMP, which conforms to regulatory requirements of the 
CPUC’s GO 95 Rule 35, Rule 35 Appendix E, PRC 4292 and PRC 4293.  Pre-inspections are 
performed to verify that clearance requirements are in accordance with regulatory requirements 
and program standards, and that clearance will be maintained through the annual inspection 
cycle.  Independent quality assurance reviews and quality control inspections are performed to 
validate work quality and program effectiveness and to drive continuous improvement. In 
addition to annual inspections, for certain fast-growing species, SCE conducts additional 
inspections as needed to verify that there is no encroachment into the required clearance 
distance. For these compliance inspections, only trees that require trimming, or have been 
trimmed in the past, are added or maintained in the Work Management System as described in 
5.3.5.19. 

5.3.5.3 Detailed inspections of vegetation around transmission electric lines and equipment  

SCE annually inspects for clearance around transmission conductors. These inspections are 
performed in accordance with SCE’s TVMP, which conforms to regulatory requirements of the 
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CPUC’s GO 95 Rule 35, Rule 35 Appendix E, PRC 4292, PRC 4293 and FAC-003-4, as applicable.  
Pre-inspections are performed to verify that clearance requirements are in accordance with 
regulatory requirements and program standards, and that clearance will be maintained through 
the appropriate inspection cycle.  Independent quality assurance reviews and quality control 
inspections are performed to validate work quality and program effectiveness and to drive 
continuous improvement (in Section 5.2, SCE describes its monitor and audit process for the 
WMP). For these compliance inspections, only trees that require trimming, or have been trimmed 
in the past, are added or maintained in the Work Management System as described in 5.3.5.19. 

5.3.5.4 Emergency response vegetation management due to red flag warning or other urgent 

conditions 

Red flag warnings and conditions do not typically drive additional vegetation scope, as the 
impacted locations are typically too vast for a targeted response to be practical or of value.  PSPS 
monitoring triggers general inspections of SCE facilities or assets.  To the extent a vegetation 
hazard is identified during these inspections, crews may be called out to perform necessary 
pruning and/or removals.  For scheduled work, a red flag warning may trigger additional steps or 
limitations beyond the use of fire suppression materials that are always required in HFRA.  For 
example, during a PSPS "period of concern", all non-emergency work that may cause sparks, such 
as pruning, is ceased until the period is over. 

5.3.5.5 Fuel management and reduction of “slash” from vegetation management activities 

SCE reduces slash (e.g., cut limbs and other woody debris) from vegetation management 
activities by chipping and then hauling the material away to be disposed or recycled by 
pruning/removal contractors.  Some of SCE’s vegetation programs, such as DRI, send its debris to 
a biomass plant. 
 
SCE’s weed abatement program focuses on SCE-owned property and transmission ROWs, 
keeping them clear of brush and other live fuel plants. 

5.3.5.5.1 Expanded Pole Brushing (VM-2) 

SCE continues to expand its pole brushing (pole brush clearance around poles) activities to 

inspect and clear brush to a 10-foot radial clearance on distribution poles in HFRA, beyond those 

requiring brushing per PRC Section 4292. 

Expanded pole brushing was a goal in the 2019 WMP.  SCE’s goal was to perform 25,000 

additional pole brushes beyond the quantity required for its PRC 4292 pole population.  SCE 

exceeded its 2019 pole brushing goal by performing 89,347 pole brushes beyond those required 

by PRC 4292.  SCE estimates that the quantity of distribution poles that will be brushed in 2020 

and subsequent years will be between 200,000 to 300,000 each year. 

5.3.5.5.2 Expanded Clearances for Legacy Facilities: (VM-3) 

In addition, SCE is evaluating several legacy facilities, many in proximity to historic hydroelectric 

generation facilities, as recommended in findings from the 2019 inspection efforts.  The age of 

these facilities, proximity to densely forested areas, and (as designed at the time) the smaller 
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setback distances and easements pose challenges to address additional mitigation opportunities.  

Addressing the State’s recommended CAL FIRE clearances pursuant to PRC 4291 and PRC 4293 

at these facilities will require a multi-year program of assessments, seeking agency approvals, 

and remediation. In 2020, SCE plans to perform assessments of all identified facilities in HFRA 

and establish enhanced buffers at 30% of identified facilities. 

5.3.5.6 Improvement of inspections 

SCE’s TVMP and DVMP are developed to meet and often exceed the regulation requirements.  
SCE’s QC Program performs inspection sampling to determine the overall effectiveness of the 
vegetation management program and the effectiveness and performance of SCE’s vegetation 
contract workforce.  Based on the results of QC inspections, SCE provides timely feedback to 
contractors in order to drive continuous improvement.  SCE delivers annual training to SCE 
Vegetation Operations personnel and contractors (typically the lead personnel).  SCE will 
evaluate the performance of the inspectors used for HTMP as part of its QC process in 2020 and 
beyond. See also QA/QC process in 5.3.5.13. 

5.3.5.7 LiDAR inspections of vegetation around distribution electric lines and equipment 

LiDAR inspections are typically not performed around distribution electric lines and equipment. 

5.3.5.8 LiDAR inspections of vegetation around transmission electric lines and equipment 

SCE utilizes LiDAR technology to inspect select transmission and sub-transmission lines with 
respect to FAC 003-4, GO 95-Rule 35 and PRC Section 4293, to maintain appropriate clearances 
between SCE’s lines and vegetation.  LiDAR technology measures the distance to a target by 
illuminating the target with pulsed laser light and measuring the reflected pulses with a sensor.  
Differences in laser return times can then be used to make digital three-dimensional 
representations of the target.  LiDAR technology is effective at assessing vegetation clearances, 
particularly in rugged and hard-to-access areas where foot patrols may not be feasible. 
 
LiDAR technology was successfully implemented and operationalized in 2019.  SCE had a goal in 
its 2019 WMP to perform LiDAR on 1,000 HFRA circuit miles, which SCE exceeded by performing 
LiDAR on 1,570 circuit miles.  The data acquired from the 2019 LiDAR inspections is currently 
being evaluated and will be used to determine when future LiDAR flights may be required based 
on vegetation density.  SCE will continue using LiDAR technology as needed for vegetation 
management. 

5.3.5.9 Other Discretionary Inspections of Vegetation Around Distribution Electric Lines and 

Equipment, Beyond Inspections Mandated by Rules and Regulations  

See Sections 5.3.5.16.1 and 5.3.5.16.2 for inspections related to HTMP and DRI.   

5.3.5.10 Other Discretionary Inspections of Vegetation Around Transmission Electric 

Lines and Equipment, Beyond Inspections Mandated by Rules and Regulations 

See Sections 5.3.5.9.1 and 5.3.5.16.2 for other discretionary vegetation inspections. 
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5.3.5.11 Patrol Inspections of Vegetation Around Distribution Electric Lines and 

Equipment 

SCE performs supplemental vegetation inspections in HFRA, such as Canyon Patrols, At-Risk 
Circuit Patrols, and Operation Santa Ana.  Canyon Patrols are performed annually to verify that 
certain circuits located in canyons are free from vegetation encroachments into the minimum 
vegetation clearance distance.  At-Risk Patrols are performed on circuits that have a history of 
multiple vegetation-caused circuit interruptions.  Operation Santa Ana is a joint patrol effort with 
state and local fire authorities to perform patrols of overhead powerlines in the HFRA.  These 
patrols focus on electrical facilities and adherence to PRC Section 4292 and 4293 vegetation-
related requirements. 

5.3.5.12 Patrol Inspections of Vegetation Around Transmission Electric Lines and 

Equipment 

See Section 5.3.5.11, above. 

5.3.5.13 Quality Assurance / Quality Control of Inspections (VM-5) 

SCE has a three-tiered, in-depth, oversight strategy to assess program effectiveness, contractor 
and subcontractor performance, and to drive continuous improvement on both the program and 
individual performance levels.  The approach includes activities such as comprehensive internal 
work verification, independent QC and several QA assessments. 
 
QC of HFRA circuit miles was a performance metric in the 2019 WMP.  SCE’s 2019 goal was to 
perform QC of 450 Distribution circuit miles and 400 Transmission circuit miles.  SCE exceeded its 
2019 assessment goal by performing QC of 2,155 Distribution circuit miles and 870 Transmission 
circuit miles.  SCE plans to perform QC of 3,000 risk-informed HFRA circuit mile inspections per 
year in years 2020 to 2022. 

5.3.5.14 Recruiting and Training of Vegetation Management Personnel 

SCE continues to expand its vegetation management workforce.  Historically, Vegetation 
Management has been an operational activity.  In 2019, a “Compliance and Operational Support” 
department was added to Vegetation Management to drive program enhancements and 
efficiencies.  In late 2019, the Program was reorganized into four distinct departments: 
Operations; Resource Planning and Performance Management; Long Range and Strategic 
Planning; and Compliance.  The reorganization also generated new positions and vacancies for 
which SCE is now actively recruiting and staffing.  SCE will continue to evaluate the effectiveness 
of the reorganization and adjust as needed.  SCE provides annual training to all Vegetation 
Management operations personnel and contractors, where participants acquire a better 
understanding of the regulations, how to implement any SCE-specific requirements, and 
additional efforts and commitments made by SCE for vegetation management through programs 
such as the WMP. 

5.3.5.15 Remediation of At-Risk Species  

In addition to its criteria for mitigating trees that are at risk of striking SCE’s facilities, SCE’s HTMP 
has a separate set of criteria for mitigating palms that have the potential to strike SCE’s facilities.  
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SCE’s vegetation management program manages work based on regulatory clearance 
requirements and growth-rates (fast, medium and slow) where additional measures are needed 
for fast-growing species, as applicable.  All fast-growing species in grow-in zones (area directly 
beneath the line) are removed, if possible, if the species has the capacity to encroach into the 
clearance distance at the time of tree maturity.  Where practical and achievable, SCE removes 
vegetation in the drop-in zone (e.g., overhangs) within HFRA and removes or makes safe palms 
that have the potential to dislodge fronds; however, SCE is still in the process of implementing 
these activities. 

5.3.5.16 Removal and remediation of trees with strike potential to electric lines and 

equipment 

5.3.5.16.1 Hazard Tree (VM-1) 

The decision to recommend removal of trees that are not dead or dying is based on the 
professional opinion of a certified arborist.  SCE’s hazard tree risk assessment methodology is 
based upon the American National Standards Institute (ANSI) standard A300 for tree care 
operations and the International Society of Arboriculture (ISA) Tree Risk Assessment Qualification 
Training Manual, which provides more hazard tree detail than contained in the CAL FIRE 
Powerline Fire Prevention Field Guide.  SCE’s assessment methodology considers the tree 
attributes, the site conditions, impact to the infrastructure, and the likelihood of failure. 
 
HTMP assessments are performed by trained and knowledgeable individuals.  In HFRA, SCE 
defines all trees within the USZ that have the potential to strike the conductors or fall within the 
Minimum Violation Clearance Distance (MVCD) as “subject trees”.  After assessment, a subject 
tree can remain a “subject tree” or be classified as a “hazard tree” or “reliability tree”.  A hazard 
tree has conditions within the tree that poses an expected risk to electrical facilities.  A reliability 
tree is considered a healthy tree but is located in an area where site conditions pose an expected 
risk.  Both hazard and reliability trees are risk-ranked and removed based on expected risk to the 
infrastructure.  SCE utilizes a HTMP Tree Risk Calculator developed using industry methodology 
to determine a risk score for each tree assessed (variables included in risk score discussed below).  
SCE then prioritizes the appropriate management based on the risk score of each individual tree. 
Tree management may include heavy topping, removal of limbs, or the removal of the entire 
tree.  Post-inspection of all work prescribed by a tree assessment inspector is performed by an 
independent quality control contractor.  Evaluation and management of any potential risks that 
may arise from the work, such as erosion and wind shear, are included with post tree removal, 
inspection, and quality reviews. 
 
CAL FIRE’s Powerline Fire Prevention Field Guide (CAL FIRE Field Guide) discusses tree defect 
attributes for root rot, leaning trees, exposed root systems and heart rot.  SCE’s HTMP tree-risk 
calculator includes criteria for leaning trees and the same tree defects contained in the CAL FIRE 
Field Guide, yet contains a more comprehensive list of tree defects that includes, but is not 
limited to: codominant tops (small, moderate, large); insect or mistletoe infestation (nuisance, 
moderate, severe); rot (minor, moderate, prevalent, major); and, exposed or girdling roots 
(minor, moderate, serious). 
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The certified arborist evaluates these site conditions and tree defects in proximity to the target 
and SCE’s infrastructure and derives a “likelihood of failure” and “likelihood of impact.”  
Likelihood of failure includes attributes for tree height, tree age, site conditions, tree lean, and 
tree defects.  Likelihood of impact includes attributes for line voltage impact and fire impact.  SCE 
will continue assessing the structural condition of trees in HFRA that are not dead or dying but 
could nevertheless fall into, or otherwise impact, electrical facilities and potentially lead to 
ignitions and outages.   
 
Hazard tree assessments and removals were a goal in the 2019 WMP.  SCE’s goal was to perform 
125,000 assessments and to perform 7,500 removals.  SCE achieved its 2019 assessment goal by 
performing 129,485 risk-based tree assessments.  Of the 129,485 assessments performed, 
16,078 trees (12.4%) were prescribed for removal which exceeded SCEs target removal quantity 
of 7,500 trees.  However, despite identifying 16,078 trees for removal, SCE was unable to achieve 
its removal targets due to the inability to gain timely permission to perform the removals and 
slower-than-expected onboarding of contractors needed to perform the required removals.  SCE 
was able to remove 5,917 (4.6%) trees in 2019.  For 2020, the HTMP assessment volume targets 
decreased from 125,000 in the 2019 WMP to 75,000 in the 2020-2022 WMP, primarily due to the 
following three reasons: 
 

1. In 2019, SCE faced significant challenges with attracting and retaining ISA-certified 
professionals to perform assessments, given the high demand for arborists in California 
and nationally. 

2. Additionally, the productivity rate of trees assessed per day varied greatly due to 
differences in terrain and tree density.  Although SCE was able to achieve its 2019 goal of 
125,000 assessments, it required regularly relocating assessors from lower productivity 
areas to forested areas where higher productivity could be achieved.  While all areas 
assessed included circuits that represented significant wildfire risk, there will be less 
flexibility with locations as areas are completed. 

3. Finally, the delays in tree removal in 2019 have resulted in an inventory of over 10,000 
trees that now require management.  Tree pruning/removal crews are also in high 
demand across the state and draw from the same pool as those who perform compliance 
distance trimming, creating labor constraints.  Given the limitations on the actual 
mitigation, there is no benefit in pursuing higher volumes through increased resources. 

 

The 2020-2022 target of 75,000 assessments per year was set based on the average number of 
assessors with established availability and achievable assessment productivity. 
 
The tree-specific risk assessment identifies if the tree should be mitigated to remove an expected 
risk.  SCE will include, for tracking purposes, trees in its tree inventory that are considered 
potentially threatening to electrical facilities and require management such as heavy topping, 
removal of limbs, or the removal of the entire tree.  An independent QC contractor performs 
post-inspection of all work prescribed by a tree assessment inspector.  Post-tree removal, 
inspection and quality review includes evaluation and management of any potential risks that 
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may arise from the work, such as erosion and wind shear. 

5.3.5.16.2 Drought Relief Initiative (DRI) (VM-4) 

SCE established this initiative due to an epidemic of dead and dying trees brought on by climate 
change and years of drought.  Under its DRI, SCE conducts periodic inspections in Tier 2 and Tier 
3 HFRA for tree mortality to identify and remove dead, dying, or diseased trees affected by 
drought conditions.  As part of SCE’s ongoing DRI program, SCE performs all annual inspections 
in accordance with program requirements and removes 94% of active inventory within six 
months.  Active inventory reflect trees for which SCE has both access and authorization to 
perform the removal.  DRI assessments and removals was a goal in the 2019 WMP, and SCE 
performed all required assessments and completed 13,627 removals. 

5.3.5.17 Substation inspections 

SCE performs substation inspections in accordance with CPUC GO 174 requirements. Although 
not specifically referenced in GO 174, SCE monitors substations for vegetation management and 
conducts inspections of substation perimeter fencing for encroachment. 

5.3.5.18 Substation vegetation management 

SCE manages vegetation in proximity to substation equipment, as well as outside the fence line 
for encroachment or fall in risk by performing pruning, removal, and weed abatement 

5.3.5.19 Vegetation inventory system 

SCE maintains several Work Management Systems (WMS) for Vegetation Management, including 
Collector/Survey 123 for compliance inspections and FULCRUM for HTMP. These WMS are 
centralized and updated daily with inspection results. The WMS for compliance, at a minimum, 
keeps inventory of the species, GPS location, species growth rates (slow, medium, fast), and 
inspection/trim history. The WMS for HTMP keeps inventory of the species, GPS location, tree 
identification (i.e., subject, hazard, reliability tree) and applicable documentation on the 
assessment performed by the qualified tree-risk assessor. 
 
SCE is focused on deploying an integrated vegetation management platform that includes 

process orchestration, automation, mobile tools and an integrated repository across all programs 

that will allow for collaboration with customers, arborists, environmental regulators, and utility 

regulators to achieve the right trim at the right time.  Integrating programs onto a single platform 

will enhance efficiency, risk modeling, communication, reporting, planning and scheduling.  The 

program will be initially focus on hazard tree and DRI with an expected goal of delivering across 

all wildfire related vegetation activities by end of 2022. 

5.3.5.20 Vegetation management to achieve clearances around electric lines and 

equipment 

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non-HFRA. In HFRA, this work 
includes three distinct activities:  

1. Expanding clearances, where achievable, to 12 feet for lines under 72 kV, 20 feet for lines 
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under 110 kV, and 30 feet for lines over 110 kV (initial deeper trim for any particular tree). 
SCE has adopted this standard in HFRA based on recommended clearances in D.17-12-024. 
This activity not only increases the amount of trimming on trees that were previously 
trimmed, but increases the number of trees that need to be trimmed or removed. 

2. Maintaining 12, 20, or 30 feet clearances from SCE’s lines for trees that have previously 
been trimmed to these distances, and  

3. Maintaining 4 feet clearances per D.17-12-024 minimum requirements where SCE cannot 
achieve deeper trims due to operational constraints. 

All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts include these three activities in 
HFRA. The forecasts included are subject to change as there are considerable uncertainties 
associated with the scope of work (number of trees trimmed or removed). Although risk analysis 
is guiding some line clearance activities, the line clearance scope in HFRA is driven by Commission 
requirement and recommendations to mitigate wildfire risks and not informed by RSE estimates. 
 
As discussed earlier, SCE performs annual inspections for clearance around conductors in 
accordance with applicable regulations such as GO 95 and SCE’s TVMP and DVMP.  Independent 
parties perform QA reviews and QC inspections to validate work quality and adherence to 
internal program and regulatory requirements. 
 
Vegetation Management Long-Term Strategy 
SCE’s Vegetation Management Program will continue to evolve over the next 10 years and many 
factors will be considered, such as enhancing work practices from lessons learned and exploring 
new technologies and methods.  These improvements will be focused on reducing ignition risk 
related to vegetation near SCE’s facilities in HFRA.  SCE anticipates that over time it will: 

1) consider and likely adopt more comprehensive use of technology such as LiDAR to add 
efficiency or replace current foot patrols and more predictive analytics capability such as 
artificial intelligence to improve its risk prioritization and resource allocation methods;  

2) further integrate programs across and potentially outside the organization to minimize 
vegetation-related work that can overlap across large geographic areas;  

3) continually implement enhancements to how SCE identifies, tracks, and remediates fast-
growing tree species; and  

4) likely implement an integrated vegetation management software solution. 
 
SCE also anticipates continued resource challenges for certified arborists and tree crews and is  
developing programs, collaborations, and partnerships to help reduce these constraints. 
 
See Table 25 “Vegetation management and inspections” for more details on the initiatives above. 

5.3.6 Grid Operations and Protocols 

For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description of the utility’s initiatives, the utility’s rationale behind each 
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of the elements of the initiatives, the utility’s prioritization approach/methodology to determine 
spending and deployment of human and other resources, how the utility will conduct audits or 
other quality checks on each initiative, how the utility plans to demonstrate over time whether 
each component of the initiatives is effective and, if not, how the utility plans to evolve each 
component to ensure effective spend of ratepayer funds. 
------------------------------------------------------------------------------------------------------------------------------- 
 
Grid Operations is responsible for monitoring and operating SCE’s electric system.  During 
significant events, Grid Operations personnel are responsible for the real-time operation of the 
system and coordinating activities with external agencies such as fire agencies and emergency 
response personnel.  Grid Operations is also responsible for applying System Operating Bulletins 
(SOB), which encompass operating protocols, remedial actions, communication and notification 
protocols, ratings and limits of lines and equipment, and system protection schemes.  Qualified 
employees (e.g., Troublemen, Senior Patrolmen, Foremen, or Field Supervisors) may contact Grid 
Operations at any time to request a line or line segment be temporarily de-energized or place 
sectionalizing equipment into “non-automatic” recloser settings to promote public and 
employee/contractor safety.  To reduce power line ignitions during extreme weather conditions, 
overhead transmission, sub-transmission, and distribution lines and line sections are subject to 
operating restrictions described in Section 5.3.3. 

5.3.6.1 Automatic recloser operations 

SCE deploys certain protective devices, such as remote-controlled automatic reclosers (RAR) and 
circuit breaker (CB) relays, on overhead systems in HFRA to enable recloser relay blocking and 
Fast Curve settings in response to weather events.  These deployments are conducted in 
accordance with SCE’s SOB 322 and the protective devices are configured in response to weather 
events such as RFWs declared by the National Weather Service, as well as Fire Weather Threat 
(FWT) and Thunderstorm Threat (TT) declared by SCE’s Incident Commander, and other high 
wildfire risk conditions. 
 
At the onset of SCE’s system hardening efforts, as described in Section 5.3.3, SCE’s goal was to 
maintain reclose functionality for portions of circuits outside of the HFRA by installing RARs, 
where feasible, just outside the HFRA boundaries to provide Fast Curve setting capabilities.  This 
would reduce fault energy, strengthen reliability benefits, and increase PSPS sectionalizing 
abilities by providing the capability to de-energize the circuitry within the HFRA independently 
from non-HFRA circuitry. 
 
During the scoping effort, SCE identified several scenarios where overhead RARs do not 
completely eliminate exposed energized conductors in SCE’s HFRA during a PSPS event. For 
example, in situations where a line is first underground when entering into the HFRA and then 
rises to overhead, an overhead RAR mitigates fire risk for the overhead line downstream from 
the RAR, but would not effectively mitigate fire risk associated with upstream overhead 
equipment, such as disconnect switches, jumpers and overhead conductor.  Additionally, many 
circuits that were primarily located outside of HFRA only crossed into HFRA for a handful of spans.  
In these cases, the RAR would provide limited or no ability to de-energize conductors on portions 
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of the circuits traversing HFRA during a PSPS event.  To overcome these barriers in using RARs, 
SCE installed a mix of overhead and underground RCSs and applied Fast Curve settings at the 
substation CB to provide fault energy reduction.  These actions facilitated additional 
“sectionalization,” which is key to eliminating all energized conductors within impacted HFRA 
during a PSPS event. 

5.3.6.1.1 Annual SOB 322 Review (OP-1)  

Historically, Grid Operations performed an annual review of SOB 322 and made updates as 
needed to provide better guidance to system operators, substation operators, and field line 
employees on the safe operation of circuits that traverse HFRA during an elevated weather 
threat. However, over the past few years, it became clear that SOB 322 needed to be updated 
more frequently. The evolving wildfire threat, together with lessons learned from actual weather 
threats and PSPS events and its desire to integrate more risk-based operational protocols, led 
SCE to take a continuous improvement approach to revising SOB 322.  In 2019, SOB 322 became 
more of a living document, which was reviewed on a continuous basis through the year and 
revised (published) several times to increase operational effectiveness and safety while also 
minimizing the impact of outages on SCE customers. Although a significant amount of 
organizational change management support was needed to ensure the understanding, adoption, 
and execution of the new or modified operating procedures, SCE feels this is the best approach 
given the current environment. 
 
SCE completed the 2019 WMP goal of reviewing and updating SOB 322 to reflect lessons learned 
from past elevated fire weather threats and integrate, where applicable, new and improved data 
from its situational awareness resources. Table SCE 5-8 summarizes the SOB 322 revisions. 
 

Table SCE 5-8 
SOB 322 Revisions 

Revision 
Category 

Revision Description 

Fire Weather 
Threat 
Declarations 
and Definitions 

• Created an Elevated Fire Weather Threat (EFWT), enabling operating 
restrictions prior to issuance of a Red Flag Warning 

• Changed declaration of an EFWT to be by switching center and county 
(not across the entire county) 

• Created protocol around using a PSPS Watch List during EFWT 
declaration, which would place operating restrictions on only the lines 
listed rather than the switching center and county as a whole, thereby 
reducing outage impacts on customers not impacted by identified 
weather threats 

• Replaced Elevated Fire Weather Threat (EFWT) with FWT to 
disassociate the general threat declaration from varying wildfire/storm 
threat levels 

• Created a new TT which will be treated similarly to an RFW 
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Revision 
Category 

Revision Description 

Operational 
Enhancements 
and 
Clarifications 

• For safety purposes, clarified that only certain devices shall be operated 
to de-energize lines or line segments for PSPS 

• Clarified when single-phase switching and normal switching protocols 
are allowed 

• Added additional process flow diagrams that clarify the operation of 
reclosers and outage management procedures 

• Added new requirement to open all downstream RARs during extended 
PSPS outages 

Transmission  
Protocols 

• Added transmission lines as being in scope and subject to operating 
restrictions, including considerations for PSPS 

• Revised the list of transmission circuits that traverse HFRA 

• Added that operating restrictions on transmission circuits would not be 
automatic when an RFW or FWT has been declared, and requires a 
more detailed assessment  

• Provided guidance on manually blocking non-automated transmission 
reclosers 

• Added new protocol for PSPS proximity threat, which places operating 
restrictions on transmission lines that are in proximity to distribution 
lines listed on the PSPS monitor list 

• Added that transmission line operating restrictions could be included 
under a TT 

• Expanded to include blocking transmission reclosers for the Switching 
Center/county affected during an FWT declaration 

Roles and 
Responsibilities 

• Added requirement for Grid Control Center (GCC) manager to review 
transmission lines subject to SOB 322 

• Added new role to IMT to focus on transmission reliability during events 

• Added step for GCC transmission dispatcher to notify the reliability 
coordinator, CAISO and neighboring entities when PSPS has been 
initiated for transmission lines 

• Shifted some GCC manager duties to the IMT Incident Commander  

Miscellaneous 
Updates, 
Clarifications, 
Resources 

• Changed reference of PSPS monitoring to PSPS live field observations  

• Added PSPS circuit watch list to SharePoint for easy reference 

• Added language on the PSPS proximity tool, responsibility for updating 
the tool, and overall use of the tool during real time operations 

• Changed Red Flag Fire Prevention Program to Work Restrictions During 
Fire Weather Conditions Program  

• Added clarity on default resources if online versions are unavailable 

• Moved, expanded, or retitled various sections to improve flow and/or 
organization 
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Every weather threat event, whether SCE proactively de-energizes lines or not, is an opportunity 

to learn and improve the protocol. SCE desires to learn from these events, while also formalizing 

and standardizing protocols, where possible, to gain as much consistency and rigor in its 

operational protocols, knowing that every event is different and, at times, requires flexibility for 

unforeseen conditions to ensure safe operation. SCE will continue to revise the protocol to 

include, as applicable, new and improved situational awareness data, improved threat indicators, 

and applicable regulatory requirements.  

5.3.6.2 Crew-accompanying ignition prevention and suppression resources and services 

Except in limited cases where required for planned project work operating under a federal or 
state license or permit (e.g., USFS Master Special Use Permit), SCE does not utilize crew-
accompanying ignition prevention and suppression resources and services.  In all other instances, 
SCE mitigates the risk for crew-caused ignitions by employing the work restrictions protocol 
described in this section. 
 
Under the prior work methods, emergency and non-emergency work could proceed during all 
fire weather conditions, including extreme as long as the crews had mitigations (water backpack, 
shovel, etc.) in place.   The requirement to carry this mitigation equipment was triggered by the 
RFW. 
 
In the new protocol, mitigations (water backpack, shovel, etc.) are still required when working 
on impacted circuits during moderate fire level threat (earlier trigger than RFW).  Additionally, all 
work must be cancelled and rescheduled for impacted circuits under elevated fire weather 
threat.  Mitigations are no longer tied to RFW and are aligned with FWT.  This allows SCE to be 
more precise and focused on where restrictions are applied.  

5.3.6.3 Personnel work procedures and training in conditions of elevated fire risk 

During significant events, Grid Operations personnel act as SCE’s accountable representatives in 
matters concerning the real-time operation of the system and coordinate activities with external 
agencies such as emergency response personnel.  Grid Operations is also responsible for applying 
System Operating Bulletins (SOB), which encompass operating protocols, remedial actions, 
communication and notification protocols, ratings and limits of lines and equipment, and system 
protection schemes.  Qualified employees (e.g., Troublemen, Senior Patrolmen, Foremen, or 
Field Supervisors) may contact Grid Operations at any time to request a line or line segment be 
temporarily de-energized or place sectionalizing equipment into “non-automatic” recloser 
settings to promote public and employee/contractor safety.   

SCE also developed the Work Restrictions During Elevated Fire Conditions Program, (formerly 
known as the Red Flag Fire Prevention Program), to restrict or delay field work.  This program 
applies to both SCE employees and contractors and is intended to reduce their risk of causing an 
ignition during the normal course of work in HRFA when the weather and fuel conditions are 
more susceptible to fire ignitions.  
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5.3.6.4 Protocols for PSPS re-energization 

When fire risk conditions subside to safe levels and safe conditions are validated by field 
resources, SCE will begin patrolling impacted circuits to check for any condition that could 
potentially present a public safety hazard when re-energizing circuits. Once field resources 
confirm that it is safe to re-energize the circuit(s), power will be restored, and public safety 
partners and customers will be notified of re-energization.  The order in which circuits are re-
energized will depend on many factors including, but not limited to, customer safety and well-
being, consideration of affected essential services, damage to electrical and other infrastructure, 
and circuit design/topology. 

5.3.6.5 PSPS Events and Mitigation of PSPS impacts 

SCE’s trained and qualified IMTs manage PSPS events out of SCE’s Emergency Operations Center 
(EOC). SCE also utilizes operational resources to plan, oversee and execute field deployments in 
support of PSPS protocols (e.g., pre-patrols, live field observations and re-energization patrols) 
and may deploy mobile generators to critical infrastructure, public safety partners or customer 
locations during an event. 
 
SCE is committed to aggressively pursuing mitigations to minimize the PSPS impacts felt by the 
public. For example, SCE will utilize engineering analysis to identify opportunities, such as 
installing additional sectionalizing devices or automating existing ones, that will keep customers 
energized during PSPS events, wherever possible. SCE is also exploring a microgrid pilot program 
(see Section 5.3.3.8.2).  In locations where customers are directly fed by overhead circuits in HFRA 
and cannot be isolated, SCE will continue raising risk tolerance by performing grid hardening 
activities that increase de-energization wind speed triggers. Examples of these grid hardening 
efforts include targeted installation of covered conductor and circuit undergrounding, which are 
described in greater detail below.  Although PSPS events may be less frequent over time as SCE 
increases its system hardening, PSPS will have to remain available as a tool for wildfire mitigation. 
 
New PSPS Mitigation Approach: Circuit-specific Evaluation and Planning 

Beginning in 2020, SCE plans to implement a circuit-specific evaluation and planning that would 
result in the development of a circuit-specific mitigation plan for each circuit impacted by PSPS.  
This approach would first prioritize circuits for mitigation by considering factors such as the 
nature of the PSPS outages and the types of customers impacted.  Secondly, each circuit would 
be individually evaluated for potential mitigations.  The circuit evaluation process involves the 
evaluation of grid hardening mitigations to reduce the frequency of PSPS events, the evaluation 
of solutions to keep certain locations energized during PSPS events, with the ultimate goal to 
reduce the impact of PSPS on as many customers as possible. 
 
For all PSPS-impacted circuits: Evaluation of grid hardening mitigations to reduce the frequency 

of PSPS events 

SCE initiates PSPS events when wind speeds exceed certain threshold values.  Thresholds are 
based upon a number of risk factors, such as the condition of the physical assets that comprise a 
given circuit.  To reduce the expected likelihood of PSPS events, SCE will evaluate whether a given 
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circuit has opportunities to replace or repair particular assets to improve the overall integrity of 
the circuit and raise the trigger for the circuit.  The specific mitigations deployed to reduce PSPS 
events are generally the same mitigations deployed to reduce wildfire ignition risk and may 
include the following: accelerating minor repairs that would otherwise be scheduled according 
to a 6-month or 12-month compliance obligation, replacing/upgrading assets to improve 
resiliency, remediating long spans, and deploying covered conductor.  In the long-term, SCE plans 
to deploy such grid hardening technologies throughout the system.  For this effort, deployment 
is prioritized to specifically target communities most impacted by PSPS.  The specific types of 
mitigations may evolve as SCE’s risk models evolve and are updated to improve the PSPS trigger 
calculations. 
 
For select locations: Evaluation of solutions to keep certain locations energized during PSPS 
events. 
This evaluation applies to the same two specific types of locations discussed in the PSPS 
Resiliency Microgrid Pilot10 namely: (1) a location within the HFRA that has underground service, 
or (2) a location outside of the HFRA that is served by an overhead line running through HFRA.  
SCE will evaluate each PSPS-impacted circuit for such locations.  When locations are identified, 
SCE will evaluate a range of potential options, including the following: 

• Evaluate opportunities for switching procedures using the existing system.  Such 

procedures will reduce the number of customers impacted by PSPS events. 

• Evaluate opportunities to deploy lower cost projects to reduce customers impacted.  For 

many circuits, SCE can reduce the number of customers that must be de-energized during 

an event by increasing the sectionalization of the circuit.  SCE will evaluate each PSPS-

impacted circuit for such opportunities and has already deployed a number of assets to 

increase sectionalization. 

• Evaluate higher-cost capital projects.  Such projects could include deploying a microgrid, 

deploying temporary backup generation (to provide power to the entire circuit segment), 

or deploying a new underground circuit.  SCE will evaluate the cost-effectiveness of such 

projects. Given their higher capital cost, SCE expects that a small number of such projects 

will be deployed. 

• Evaluate customer-side solutions.  SCE is exploring additional customer programs, 

including programs designed to provide generation to targeted facilities that provide 

support for a community.  In particular, SCE is exploring the potential to provide back-up 

generation, to not only designated Community Resource Centers, described below, but 

also for certain commercial and government customers that provide important services 

to the community. To the extent the grid-side mitigations described above are not 

feasible, SCE intends to deploy customer-side solutions, where possible, to benefit those 

communities. 

 

10  See SCE’s Resiliency Proposal and Response to ALJ Ruling, filed January 21, 2020, p. 6, 
http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M325/K544/325544944.PDF 

http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M325/K544/325544944.PDF
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5.3.6.5.1 Community Resource Centers (PSPS-2) 

SCE has augmented its mobile Community Crew Vehicles by partnering with facilities around the 
territory and establishing Community Resource Centers (CRCs).  These CRCs are located both 
outside the HFRA (urban), and within the HFRA (remote), with the main difference being that the 
urban sites will not be impacted by the de-energized circuit, while the remote CRC would be 
impacted and rely on site resiliency (backup generation capability).  SCE is currently under 
contract with Transform Holdco LLC (THC), parent company for Sears and Kmart stores, to utilize 
designated stores (urban) as CRCs during PSPS events.  In addition to the retail stores, SCE will 
continue to onboard new CRCs (remote) in HFRA (Tier 2 & 3), including sites with backup 
generation capability. 
 
SCE’s original CRC strategy included a total of 15 urban and 35 remote CRCs by 2021.  In 2020, 
SCE plans to have 23 sites available across SCE’s service territory for customers impacted by a 
PSPS.  SCE is reassessing this strategy to include improved coverage based on weather and circuit 
data history.  SCE anticipates that the final CRC recommendation will be approved in early 2020 
(post-2020-2022 WMP submission) followed by activities to establish the CRCs.   
 
SCE’s CRC refresh strategy will include “pop-ups.”  Pop-up sites are locations that become 
available through communities and agencies, often on an as-needed basis with limited pre-
planning.  These sites could be indoor facilities not under contract between SCE and the third 
party, offered to SCE for PSPS use, and can include parking lots, as well as established indoor 
facilities. 
  
SCE has enabled (ready for activation) 13 CRCs and is continuing to expand the list.  SCE continues 
to learn from the 2019 wildfire season and related PSPS activity, including identifying the need 
for improved external coordination and additional resources, such as, but not limited to, 
blankets, bulk water, ice, etc.  SCE will incorporate these lessons learned into its CRCs that get 
rolled out in 2020. 

5.3.6.5.2 Customer Resiliency Equipment Incentives (PSPS-3) 

SCE is developing a customer resiliency equipment incentive program that provides financial 

support to customers willing to increase resiliency within HFRA.  This program targets 

customers who already have solar and storage, or will be adding such capabilities to their sites, 

and are willing to island and redirect the energy in the storage battery to a designated building 

on site for use during PSPS or other emergencies.  These facilities are required to be open to 

the public during PSPS events or other emergencies.  The majority of customers that have these 

features at their sites are larger entities such as schools, local government facilities, and large 

retailers.  The islanding allows the use of the designated building as a powered CRC in HFRA.  

SCE is currently in the process of setting up a pilot for this program based on two types of 

customers: 1) customers that already installed solar and storage capabilities (retrofit design) 

and 2) customers that have solar and are in the process of adding storage (upfront design).  The 

purpose for the two configurations is to learn about the complexity of the islanding design, 
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costs, and customer participation.  SCE plans to learn from its pilots in 2020 to determine what 

modifications may be needed in 2021 and beyond.  In 2020, SCE plans to implement one pilot. 

5.3.6.5.3 Income Qualified Critical Care (IQCC) Customer Battery Backup Incentive Program 

(PSPS-4)  

In 2019, SCE began developing an incentive program for its IQCC Medical Baseline customers that 
would fully fund the cost of a battery-powered portable backup solution to operate critical 
medical equipment for up to 24 hours during power outages due to PSPS events or other 
emergencies.  Subsequently, in October 2019, Governor Newsom signed SB 167 into law, which 
authorizes electrical corporations to deploy backup electrical resources or provide financial 
assistance for backup electrical resources to those customers receiving medical baseline 
allowances and who meet specified requirements. Given the emphasis on assisting these 
customers during a PSPS event, priority will be given to income qualified critical care customers 
living in SCE’s HFRA.  In 2020, SCE plans to identify approximately 2,500 customers that it will 
target for this program. 

5.3.6.5.4 MICOP Partnership (PSPS-5) 

In 2019, SCE expanded its partnership with the nonprofit organization Mixteco/Indigena 
Community Organizing Project (MICOP) to develop and conduct culturally appropriate and in-
language outreach to educate indigenous communities in Ventura County about emergency 
preparedness and PSPS. 
 
MICOP will utilize its local radio station, Radio Indigena 94.1 FM, to broadcast public service 
announcements (PSAs) and informative segments to educate indigenous individuals who have 
limited English proficiency and are living and working in the Oxnard area on how to prepare for 
emergencies and potential PSPS events.  On-air content will be delivered in three indigenous 
languages: Mixteco, Purapecha, and Zapoteco.  MICOP will also coordinate direct education and 
outreach with community members including agricultural farm workers, and through MICOP-
hosted community meetings, health fairs and local school events.  Direct outreach began in the 
fourth quarter of 2019.  SCE expects this partnership to improve its ability to provide important 
wildfire safety information to this population.  SCE will evaluate and assess the effectiveness of 
this partnership in reaching and informing the growing indigenous population in its HFRA to 
determine if any modifications are needed and (although SCE anticipates it will) whether to 
continue it into 2021 and beyond. The planned Access and Functional Needs (AFN) outreach 
activities will be closely monitored and adjusted as needed through regular meetings with the 
nonprofit.  Progress reports will help to determine sustained and future outreach efforts beyond 
2020. 
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5.3.6.5.5 Independent Living Centers Partnership (PSPS-6) 

In 2019, SCE established partnerships with seven 2-1-1 service providers11 and eight designated 
independent living centers (ILC) across the service territory to prepare access and functional 
needs (AFN) communities for PSPS.  The ILCs are dedicated to increasing independence, access 
and equal opportunity for people with disabilities.  Collectively, they provide direct services to 
Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, Santa Barbara and Ventura 
Counties. 
 
These partnerships will incorporate and leverage the subject matter expertise of AFN advocates 
and members of the AFN community to ensure education and outreach are appropriate, 
accessible and impactful.  Outreach will promote enrollment of medical baseline and critical care 
customers to augment advance notifications for PSPS events and will include at least 10 
workshops/trainings to provide preparedness education and assistance in applying for the 
Medical Baseline Program. 
 
The planned AFN outreach activities will be closely monitored and adjusted as needed through 
regular meetings with individual ILCs, as well as larger convenings with all eight ILCs.  These 
monitoring activities, along with progress reports submitted by each nonprofit, will help to 
determine sustained and future outreach efforts beyond 2020. 

5.3.6.5.6 Community Outreach (PSPS-7) 

To minimize the impacts to customers that are affected by PSPS activations, SCE will coordinate 
with local emergency management agencies (when possible) to deploy community response 
vehicles to affected communities.  These vehicles provide customers access to basic amenities 
such as water, snacks and portable charging devices along with trained staff that can provide 
real-time information on PSPS events.  SCE has designed and outfitted five cargo transit vans as 
Community Crew Vehicles (CCVs) with the required equipment and technology to enable SCE 
staff to transport water, snacks, portable charging devices, lights, and other amenities. 
 
SCE is also employing a variety of targeted communication channels to ensure that customers 
are notified in a timely manner.  For example, Nextdoor, a neighborhood online forum to 
exchange helpful information, goods, and services has 2.5 to 3.0 million verified users in SCE’s 
service territory that can be targeted by region, county, city, circuit, or neighborhood.  The 
Nextdoor public agency platform allows city, county, state and now, private utility organizations 
to build strong ties with the neighborhoods they serve, improving service delivery and civic 
engagement.  With unique mapping and targeting features, public agencies can effectively 
communicate with real residents.  This social platform and potentially others will provide SCE 
with an opportunity to engage customers who are already having conversations about SCE and 
its programs.  SCE made its first Nextdoor post in December 2019 and will continue to work on 

 

11  211.org is a free and confidential service (with 180 languages supported) that helps people 
across North America find local resources they need 24 hours a day, seven days a week, 
http://211.org/ 
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refining its customer notification strategy in 2020 and through this WMP period. 

5.3.6.5.7 Wildfire Infrastructure Protection Team Additional Staffing (OP-2) 

In 2018, due to SCE’s newly established protocols that introduced more rigorous requirements 
related to PSPS activations, SCE added specialized fire science and meteorology staff to augment 
existing Business Resiliency resources and response efforts. These fire science and meteorology 
staff develop and implement critical wildfire mitigation programs and initiatives, including 
applying the latest research, science, and technology to help minimize the risk of utility-caused 
ignitions across SCE’s service territory.  Meteorologists previously maintained collateral 
responsibilities to support other areas of the company but due to emerging threats and 
conditions related to wildfire, it became evident that staff size needed to be increased and 
dedicated to solely 24-hour wildfire response activity. 
 
SCE met the 2019 WMP goal of hiring one additional meteorologist to assist with the increased 
demand for weather monitoring and forecasting in response to PSPS conditions.  Due to the 
frequency and magnitude of PSPS activity in 2019, SCE hired two additional meteorologists, one 
fire scientist and one fire management officer to support SCE’s situational awareness capabilities.  
Meteorology staff play a critical role in forecasting PSPS events which ultimately determines the 
activation of PSPS IMTs and significant mobilization of SCE staff and resources.  Many external 
agencies including cities, counties and public safety agencies make staffing decisions and mobilize 
resources based on SCE’s weather forecasting and PSPS decisions.  Due to the high-stakes nature 
of PSPS protocols and the potentially impacted customers, it is imperative that SCE maintain a 
team of qualified meteorology and fire science staff who are providing accurate and reliable data 
that drive the PSPS decision making process. 
 
In 2019, to further support the execution and efficiency of PSPS, an Advanced Circuit Evaluation 
(ACE) team, staffed by six technical specialists, was established to aid in monitoring real-time 
conditions to develop ongoing circuit-specific switching plans.  These switching plans are used to 
help mitigate impact to customers during PSPS events.  To organize work streams and provide 
tracking and reporting of initiative requirements, a Project Manager was added to the team.  This 
team will also directly support the PSPS IMT and task forces during activation to drive continuity 
of operations event management during events. 
 
In December of 2019, SCE established a dedicated Wildfire/PSPS Response group within the 
Business Resiliency Department to provide direct support for PSPS and wildfire mitigation efforts.  
This includes supporting high impact work activities for advancing the PSPS protocol, supporting 
implementation of enhanced situational awareness tools such as super computers, high-
resolution forecasting, HD cameras, weather stations and developing processes and procedures 
in alignment with company standards and best practices.  To support this new group, SCE will 
onboard additional resources including: a senior compliance manager, two compliance advisors, 
a data specialist and a fire meteorologist.  These resources will develop several additional 
capabilities around PSPS IMT programs and processes, enhancing situational awareness tools and 
technologies, and building external engagement and compliance. 
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To enhance existing operational practices, a new PSPS Operations Department will be staffed in 
2020.  This department will be led by a principal manager and staffed with functional area 
managers, technical specialists, advisors, and support staff that will have responsibility for: 
executive engagement, cross-organizational coordination, circuit switching plan development, 
operational compliance, training, continuous improvement, project management, and related 
initiatives.  The ACE Team, described above, will report to this new department. 

5.3.6.5.8 Self-Generation Incentive Program (SGIP) Resiliency 

The Self-Generation Incentive Program (SGIP) provides incentives to support existing, new, and 
emerging distributed energy resources, by providing rebates for qualifying distributed energy 
systems, such as renewable generation and energy storage, that are installed on the customer's 
side of the utility meter. Updates to the SGIP can provide assistance to enhance the resiliency of 
eligible customers affected by PSPS events by providing backup power. Commission Decision 
(D.)19-09-027 established a new “equity resiliency budget” set-aside for customers participating 
in one of two low-income solar generation programs or vulnerable households that are located 
in Tier 2 and Tier 3 HFRA, as well as for critical service facilities serving those areas.  Customers 
eligible for the equity resiliency incentive will receive a $1 per-Watt-hour incentive for energy 
storage projects.  As part of D.19-09-027, SCE will transfer $34 million of its total SGIP budget to 
the new equity resiliency budget and will begin accepting customer applications for equity 
resiliency incentives in 2020.12 
 
On January 16, 2020, the Commission adopted D.20-01-021 that authorized statewide annual 
ratepayer collections of $166 million annually through 2024 for the SGIP program.  This decision 
prioritized allocation of funds to benefit customers affected by PSPS events or located in areas 
with extreme wildfire risk, including adopting a resiliency adder and a renewable generation 
adder to promote critical resiliency needs during PSPS events.  The Commission also directed 
utilities to prioritize customer applications for the equity resiliency budget in order to further 
expedite support for customers affected by wildfire and PSPS-related outages. 

5.3.6.5.9 Mobile Generator Deployment 

SCE continues to work collaboratively with local governments, first responders and essential 
service providers to provide awareness of PSPS and to educate them on the importance of 
developing a resiliency plan that addresses back-up power needs for their facilities which provide 
critical life and safety functions. Many of these customers are required by law or industry 
standard to have back-up generation in place to sustain critical operations in the event of a power 
outage, regardless of outage type. Other customers not required to have back-up generation are 
encouraged to consider adding this capability if they feel they have critical needs that must 
continue in a power outage.  
 

 

12  For more information, see SCE’s Advice Letter AL 4127-E (December 17, 2019), 
https://library.sce.com/content/dam/sce-
doclib/public/regulatory/filings/pending/electric/ELECTRIC_4127-E.pdf 

https://library.sce.com/content/dam/sce-doclib/public/regulatory/filings/pending/electric/ELECTRIC_4127-E.pdf
https://library.sce.com/content/dam/sce-doclib/public/regulatory/filings/pending/electric/ELECTRIC_4127-E.pdf
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However, if essential service providers are unable to sustain critical life/safety operations during 
an extended power outage, SCE will consider requests to provide temporary mobile backup 
generation. Through the existing PSPS communication plan, SCE will coordinate closely with the 
emergency management community at the county level to identify and prioritize back-up 
generation needs requested by the county. Absent prioritization from the County, SCE will 
generally prioritize requests in the following categories as shown in Table SCE 5-9: 
 

Table SCE 5-9 
Prioritization of Mobile Generator Deployment 

Priority Order Essential Service Provider Category 

  
1. Life Safety Emergencies  

Hospitals  
Skilled Nursing Facilities  
Public Safety Agencies  

2. Public Health Emergencies  Water/Wastewater  

3. Communication Failures  Telecommunications  

 
Other community needs (e.g., warming/cooling centers, community centers, etc.) that may 
impact the public health and safety may be considered for back up generation at the request of 
the County.  
 
If the Incident Commander determines there is a critical need for temporary back-up generation 
for one of the essential service providers noted above, the PSPS Task Force, which resides under 
the Operations Section of the Incident Command Structure, will be responsible for determining 
the appropriate sizing and installation requirements, and work with the Logistics Section of the 
IMT, contract partners, vendors and the appropriate internal T&D field crews to coordinate 
deployment and installation. Once the event has concluded and power has been restored, this 
same task force will confirm the generator is removed and returned to the vendor.   

5.3.6.6 Stationed and on-call ignition prevention and suppression resources and services 

SCE does not utilize stationed and on-call ignition prevention and suppression resources and 

services.  As stated previously, SCE provides workers with basic fire suppression equipment and 

training to extinguish incipient-stage ignitions.  SCE also restricts work during elevated fire 

weather conditions and relies on the expertise of its fire agency partners to support fire 

suppression activities throughout its service territory. 

5.3.6.7 De-Energization Notifications (PSPS 1.1 – 1.4) 

SCE is committed to full compliance of all notification requirements as outlined by the 

Commission in Rulemaking 18-12-005.  SCE understands its stakeholders have different needs 

and require varying methods of alerting and warning to ensure proper notification.  For example, 

first responders, public safety partners, and local governments require as much lead time as 

practical to begin contacting constituents and preparing to respond to potential de-energization.  

To support this need, SCE generally provides priority notification to these agencies upon 
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activation of the EOC, typically 72 hours before a potential PSPS event.  Additional alerting and 

warning update notifications are made again at 24-hour intervals with these agencies to maintain 

operational coordination.  SCE begins initial alerting and warning messaging to remaining 

customers up to 48 hours in advance of a potential PSPS event.  Notifications are then made to 

these customers in 24-hour intervals to maintain situational awareness and provide updated 

information regarding the ongoing potential PSPS event.  All PSPS event notifications to key 

stakeholders, including public safety partners and customers, are delivered via voice, email, and 

TTY (telecommunication device for the hearing impaired) formats as per the preference of the 

recipient.  Notifications are offered in multiple languages.  Requirements are summarized below 

in Table SCE 5-10. 

Table SCE 5-10 
De-Energization Notification Requirements 

Stakeholder 

Initial 
Notification 

(Alert) 

Update 
Notification 

(Alert) 

Imminent 
Shut down 
(Warning) 

13 

De-
Energized 

(Statement) 

Preparing 
for Re-

Energization 
(Statement) 

Re-
Energized 

(Statement) 
PSPS Averted 
(Statement) 

First/Emergency 
Responders/Public 

Safety Partners 

72 hours 
before 

48 & 24 
hours 
before 

 
1-4 hours 

When                 
De-

Energization 
Occurs 

Before              
Re-

energization 
Occurs  

When                 
Re-

Energization 
Occurs 

When circuits are 
no longer being 
considered for 

PSPS 

Critical 
Infrastructure 

Providers 

48 hours 
before 

24 hours 
before 

 
1-4 hours 

When                 
De-

Energization 
Occurs 

Before              
Re-

energization 
Occurs 

When                 
Re-

Energization 
Occurs 

When circuits are 
no longer being 
considered for 

PSPS 

Customers 
48 hours 
before 

24 hours 
before 

 
1-4 hours 

When                 
De-

Energization 
Occurs 

Before              
Re-

energization 
Occurs 

When                
Re-

Energization 
Occurs 

When circuits are 
no longer being 
considered for 

PSPS 

*SCE will target the schedule above to notify customers.  Erratic or sudden onset of hazardous conditions that jeopardize public safety 

may impact SCE’s ability to provide advanced notice to customers. 

 
In late 2019, SCE enhanced its notifications in EONS by implementing Zip Code-level alerting for 
PSPS events.  Zip Code alerting enables non-SCE accountholder populations residing within SCE’s 
service territory the ability to enroll to receive PSPS notifications based on their preferred zip 
code(s).  In 2020, SCE will further enhance Zip Code-level alerting to include in-language 
notifications in alignment with its existing notification abilities for SCE customers.  Furthermore, 
in 2020, SCE is deploying a new public alert messaging channel to notify anyone in an area 
affected by an active PSPS without signing up on SCE.com.  This capability is similar to “Amber 
Alerts” and leverages industry-leading web-based public alerting technologies. 
 

 

13  SCE will make every attempt to notify customers at the 1-4 hour warning stage.  Given the 
unpredictability of shifting weather during PSPS events, implementation of this timeframe 
may vary. 
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See Table 26 “Grid operations and protocols” for more detail on the initiatives above. 

5.3.7 Data Governance 

Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description of the utility’s initiatives, the utility’s rationale behind each 
of the elements of the initiatives, the utility’s prioritization approach/methodology to determine 
spending and deployment of human and other resources, how the utility will conduct audits or 
other quality checks on each initiative, how the utility plans to demonstrate over time whether 
each component of the initiatives is effective and, if not, how the utility plans to evolve each 
component to ensure effective spend of ratepayer funds. 
 
Include descriptions across each of the following initiatives. Input the following initiative names 
into a spreadsheet formatted according to the template below and input information for each cell 
in the row. 
 

1. Centralized repository for data: Designing, maintaining, hosting, and upgrading a 
platform that supports storage, processing, and utilization of all utility proprietary data 
and data compiled by the utility from other sources. 

2. Collaborative research on utility ignition and/or wildfire: Developing and executing 
research work on utility ignition and/or wildfire topics in collaboration with other non-
utility partners, such as academic institutions and research groups, to include data-sharing 
and funding as applicable. 

3. Documentation and disclosure of wildfire-related data and algorithms: Design and 
execution of processes to document and disclose wildfire-related data and algorithms to 
accord with rules and regulations, including use of scenarios for forecasting and stress 
testing. 

4. Tracking and analysis of near miss data: Tools and procedures to monitor, record, and 
conduct analysis of data on near miss events. 

5. Other / not listed [only if an initiative cannot feasibly be classified within those listed 
above] 

 
The list provided is non-exhaustive and utilities shall add additional initiatives to this table as their 
individual programs are designed and structured. Do not create a new initiative if the utility’s 
initiatives can be classified under a provided initiative. 
------------------------------------------------------------------------------------------------------------------------------- 
Data capture, data analysis, technology, and automation are increasingly a part of SCE’s wildfire 
mitigation planning and implementation, as well as for its broader operations.  Data quality and 
governance has been an instrumental part of SCE’s values for many years.  To date, organizations 
across SCE have addressed data governance at the system and initiative level largely focused on 
data quality, security, and compliance.  While these programs and processes have been largely 
successful, moving forward, SCE is rethinking how it is using data for analysis, insights, and 
decision making.  The volume of data SCE is collecting grows daily due to emerging new activities 
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such as aerial imagery and videos as well as the need to integrate more information.  These 
increased data requirements are vast and need to be stored, analyzed, and managed.  SCE plans 
to invest in automation, machine learning and artificial intelligence over this WMP period, 
focusing on data architecture, management, and stewardship.  Existing data governance 
processes and structures were developed within the scope of each initiative with the intent of 
transitioning activities to operational groups after the processes are established. As an example, 
in the distribution and transmission area, SCE has initiated a series of initiatives to enhance and 
improve areas such as vegetation management, asset inspections, and PSPS.  The accelerated 
nature of these initiatives resulted in the creation of some data silos (discussed below) that 
require manual activities to interconnect data to perform analysis. 
 
To improve this, SCE is working to develop an integrated wildfire data management and 

governance process.  One of the steps involves SCE investing in process (data governance, 

stewardship) and technology (integrated data platforms, data management, data pipelines) to 

enable comprehensive decision making across initiatives, activities and processes.  SCE’s 

Enterprise Information Governance (EIG) and Information Technology (IT) groups are 

collaborating with various organizational units to coordinate and formalize these data 

governance efforts.  SCE will develop and implement consistent processes and tools across the 

wildfire related initiatives.  This is SCE’s primary focus and foundational structure for managing 

its wildfire related data and facilitating the items below. 

The scope of the data management and governance process includes establishing new data roles 

and responsibilities (data stewards, data custodians, data subject matter experts, etc.), and 

capabilities in master data management, metadata management, data quality and integrity, data 

lifecycle management, and data security and privacy.  SCE’s approach is to implement these 

capabilities in smaller tangible pilots, prioritized based on impact of the data area and data 

elements.  For example, creating a 360 view of an asset that integrates aerial and ground imagery 

with inspection and remediation data for both asset and vegetation programs.  This will allow for 

greater insights from advanced analytics and for a single view of asset heath for better risk 

modeling and prediction.  The initial focus will be on linking key data sets to support automated 

integration of data for risk modeling with a goal to have a fully integrated view of wildfire 

mitigation activities by 2023. 

5.3.7.1 Centralized Repository for Data 

SCE has several systems in place to support day-to-day operations.  SCE is currently implementing 

an integrated data platform that allows for data to be shared and utilized across programs and 

activities.  This will facilitate more advanced analytics, visualization of data, and management of 

discrepant issues across the territory.  SCE expects that it will steadily progress this capability 

over the next three years based on evolving needs and requirements.  See Table SCE 5-11 for the 

current set of databases directly or indirectly in use that support the applications supporting the 

wildfire mitigation activities.  
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Table SCE 5-11 
Databases Supporting Wildfire Activities 

Database Name 
Database 

Description Access Governance Existing/New 

SAP – EAM Master 
Datastore for all 
SCE Assets and 
work 
management 
transactions. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

Existing 

Outage 
Management 
System (OMS) 

SCE’s system to 
manage planned 
and unplanned 
outages to SCE’s 
electrical grid. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

Existing 

Outage 
Database and 
Reliability 
Metrics System 
(ODRM) 

Tracks 
distribution, 
substation, and 
transmission 
unplanned 
outages that 
affect a single 
line transformer 
or more on SCE’s 
grid. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

Existing 

Operational 
Data Store (ODS) 
– 
Comprehensive 
Geographic 
information 

The ODS is a 
data store 
model which 
contains spatial, 
non-spatial data 
from the various 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 

Existing 
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Database Name 
Database 

Description Access Governance Existing/New 

System (CGIS) 
Applications 

source systems 
like map3d, 
GESW, SAP, CS 

ticketing system 
and implemented 
based on roles-
based access. 
 

using in-built 
data base 
features and /or 
supporting 
processes. 

Distribution 
Circuit Mapping 
Application - GE 
Small World 

The GE 
Smallworld 
application is 
currently used 
to maintain 
circuit schematic 
information of 
the distribution 
system and 
support SCE’s 
OMS 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes. 

Existing 

Atmospheric 
Data Solutions 
Weather 
Database (ADS) 

High 
Performance 
Computing 
Clusters (HPCCs) 
are used to help 
model the 
atmosphere and 
fuel conditions 
across SCE’s 
HFRA for PSPS 
and other 
applications. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system. 

This system is 
maintained by 
ADS and SCE 
business teams 
have access to 
reports 
generated by 
ADS.  

New 

Consolidated 
Mobile Solutions 

CMS is an 
integrated 
mobile work 
management 
system with 
mobile GIS 
mapping, Global 
Positioning 
System guided 
navigation and 
automated 
vehicle location/ 
tracking. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

Existing/ 
Enhancements 
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Database Name 
Database 

Description Access Governance Existing/New 

AGOL – High Fire 
Risk Informed 
Inspections 
(HFRI) 

Mobile apps and 
web apps and 
dashboard 
developed on 
AGOL to support 
HFRI for 
identified assets 
in SCE’s HFRA. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

New 

AGOL – 
Vegetation 
Management 

Mobile Apps and 
Web apps and 
dashboard 
developed on 
AGOL to support 
Vegetation 
Management. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

New 

AGOL – PSPS 
Applications 

 

Mobile Apps and 
Web apps and 
dashboard 
developed on 
AGOL to support 
PSPS Activities. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

New 

MS – Azure 
Aerial 
Inspections 
Database 

Azure data store 
is being used to 
store all the 
images/videos 
captured as part 
of Aerial 
Inspections. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 

New 
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Database Name 
Database 

Description Access Governance Existing/New 

based on roles-
based access. 
 

supporting 
processes 

Local on-prem 
Image Storage 

Local servers are 
being used to 
carry out 
inspections of all 
the images 
captured. 
 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

New 

SharePoint 
Repository 

Repository for 
documentation, 
processes and 
procedures 
storage. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes. 

Existing/ 
Enhancements 

Weather Data 
Mart - 
Enterprise Data 
Warehouse 
(Hadoop) 

Weather data 
mart is being 
used to store all 
weather 
datasets 
procured for 
forecasting 
purposes; 
weather 
forecasts are 
also stored in 
this data mart. 

Authentication 

and 

Authorization 

access is 

managed using 

SCE’s enterprise 

ticketing system 

and 

implemented 

based on access-

based roles. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

Existing / 
Enhancements 

Electronic Data 
Management / 
Record System 
(EDMRM) 

Storage for 
records and 
documents 
associated with 

Authentication 
and 
Authorization 
access is 

Any changes to 
this system are 
done by 
authorized users 

Existing 
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Database Name 
Database 

Description Access Governance Existing/New 

notifications / 
work orders and 
assets. 

managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

5.3.7.2 Collaborative Research on Utility Ignition and/or Wildfire  

SCE seeks to leverage all resources and innovations available to support the WMP.  This includes 
collaborating with academic institutions and benefitting from their knowledge and resources. 
The following are examples: 
 
Distribution Fault Anticipation:  In collaboration with Texas A&M, SCE installed distribution fault 
anticipation (DFA) devices in substations, which then transmit circuit data, specifically voltage 
and current, in the form of grid events through the LTE network (wireless communications 
network).  The transmitted information is stored on a secure server which is accessible to both 
SCE and Texas A&M authorized personnel.  Texas A&M assists SCE in performing an initial 
evaluation of grid events captured by DFA devices, as well as providing recommendations if the 
DFA devices do not provide a clear diagnostic of the grid event.  SCE would then validate, perform 
field inspections and provide remediation recommendations.  For more information on DFA, see 
Section 5.3.2.2.1. 
 
High Definition Cameras:  SCE partnered with the University of California, San Diego (UCSD) and 
the University of Nevada, Reno (UNR) to procure, install and maintain pan-tilt-zoom HD cameras 
at up to 80 locations.  UCSD and UNR served as technical, research, and execution partners for 
the deployment of the HD cameras.  SCE also worked with local and state fire agency personnel 
to support deployment and will continue to incorporate impacted fire agencies throughout SCE’s 
HFRA to provide HD camera live feeds.  This information is critical to fire agencies for effectively 
deploying air and ground resources to limit and contain fires in the early stages.  SCE will continue 
to collaborate with UCSD on an ongoing basis.  For more information on HD Cameras, see Section 
5.1.2. 

5.3.7.3 Documentation and Disclosure of Wildfire-Related Data and Algorithms 

 
Ignition Probability Models: 
SCE has developed predictive reliability models for selected major distribution system assets, 
including transformers, poles, overhead conductors, underground primary cables and overhead 
and underground switches.  The process of proactively replacing equipment that is most likely to 
fail in-service is referred to as predictive maintenance.  The objective of predictive reliability 
analysis is to improve system reliability performance by applying analytics to better identify and 
predict equipment failures at an individual asset-basis and partner with execution organizations 
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in creating processes to cost-effectively and strategically implement these benefits. 
 
An extensive series of input variables was used to develop predictive models.  Table SCE 5-12 
shows the sources used for generation of the Ignition Probability Model.  The output from the 
Ignition Probability model(s) is stored in the Critical Business Folder in a cloud-based repository. 
Authentication and authorization access to this store is managed using a standard defined 
approval process, and changes and updates to these are tracked using standard SharePoint 
tracking features. 
 

Table SCE 5-12 
Ignition Probability Model Data Sources 

Database Name Database Description 

Repair Orders (RO) Detail incident description. Material list, incident 
site picture, incident date, “from” and “to” 
structure, load off/on, crew type. 

EMap/Eworld Database This database has SCE circuit map information.  

Facilities Inventory Mapping (FIM) 
Database 

This database has map-based inventory of SCE 
assets. 

Environmental Data. (California 
Department of Water Resources.) 

Soil chemistry, soil composition, water table and 
groundwater data. 

Enterprise Data Warehouse (Hadoop) This database is used to store the usage data 
collected from all the meters. 

SAP – EAM/HCM 
 

Master datastore for all SCE assets and work 
management transactions. 

OMS - Outage Management System SCE’s system to manage planned and unplanned 
outages on SCE’s electrical grid. 

ODRM - Outage Database and Reliability 
Metrics System 

Tracks distribution, substation, and transmission 
unplanned outages that affect one or more line 
transformers on SCE’s grid. 

ODS - CGIS Applications The ODS (Operational Data Store) is a data store 
model which contains spatial, non-spatial data 
from the various source systems like Map3D, 
GESW, SAP, CS 

Distribution Circuit Mapping Application - 
GE Smallworld 

The GE Smallworld application is currently used to 
maintain circuit schematic information of the 
distribution system and support SCE’s Outage 
Management System 
 

Consequence Model:  
Table SCE 5-13 contains the different data sources used to generate the consequence models 
that are used in addition to the Ignition Probability to arrive at the overall asset risk score. The 
output from the consequence models are stored in SharePoint. Authentication and authorization 
access to this store is managed using a standard defined approval process, and changes and 
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updates to these are tracked using standard SharePoint tracking features. 
 

Table SCE 5-13 
Consequence Model Data Sources 

Database Name Database Description 

CPAD_2018a_Units.shp - All parks (National, 
State, Local) in California, California 
Department of Conservation 
 

This dataset provides polygon locations of all 
registered parks and recreation zones in Ca, 
listed by description of park name and agency 
supervising the parcel. 

Formulas_PopData.xlsx  -  This dataset provides latitude and longitude 
coordinates of manholes and vaults under 
SCE control, with corresponding census 
demographic information and description of 
the location. 

Wells_All.shp - Oil/Natural Gas wells in Ca, 
California Department of Conservation 

This dataset provides point location and 
other data (Operator, lease, well number, 
etc.) for nearly 200,000 oil and gas wells in 
California. 

Home Prices - Zip code averages of Zillow, 
Realtor.com & Redfin median house price 
databases 
 

This dataset provides the list of median home 
prices by zip code according to three different 
comprehensive real estate databases 
(highlight the challenge of the county 
assessor's offices). 

CA schools - List of all public and private schools 
in Ca, California Dept. of Education's Public 
Schools 

This dataset provides the locations of public 
and private schools in California. The data 
comes from the California Dept. of 
Education's Public Schools. 

Census Data 2017 Med HH Income - US Census 
Bureau 

This dataset contains the median household 
income for all counties in the state of 
California. 

300m x 300m grid squares developed from 
Reax fire perimeter grid 

This dataset has the fire perimeter grids for 
SCE territory. 

California_BlockGroup_Pop_Households_2018 
- US Census Bureau 

This dataset contains the List of all California 
Census Block populations & corresponding 
number of households. 

Fire stations - Lighthouse Database, US 
Department of Homeland Security, California 

This data set contains the Fire Stations in the 
United States. Any location where fire 
fighters are stationed or based out of, or 
where equipment that such personnel use in 
carrying out their jobs is stored for ready use. 
Fire Departments not having a permanent 
location are included, in which case their 
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Database Name Database Description 

location has been depicted at the city/town 
hall or at the center of their service area if a 
city/town hall does not exist. This dataset 
includes those locations primarily engaged in 
forest or grasslands firefighting, including fire 
lookout towers if the towers are in current 
use for fire protection purposes. 

Active Business Dataset 
Listing of Active Businesses, City of Los Angeles. 

This dataset Contains the listing of all active 
businesses currently registered with the 
Office of Finance. An "active" business is 
defined as a registered business whose 
owner has not notified the Office of Finance 
of a cease of business operations. 

Hospitals Dataset 
California Health and Human Services  
ca-oshpd-gachospital-building-05022019 
(Hospitals),  

This dataset contains the list of all hospital 
GIS locations in the state of California. 

Buildings Dataset 
List Buildings2_cleaned.csv 
Buildings_Cleaned_Parsed_3 

This dataset contains the 125,192,184 
building footprint polygon geometries in all 
50 US States in GeoJSON format. 

Social Vulnerability Index 
SoVI_2010_CA - Social Vulnerability Index, 

This dataset contains the Social Vulnerability 
Index (SoVI®) 2010-14 measures the social 
vulnerability of U.S. counties to 
environmental hazards. 

EGRESS  
(From workflow EGRESSV3_AVGfirearea --Reax 
& Tom-Tom GPS 

This dataset has the Tom-Tom drive times 
measured from the center of grid blocks to 
create 30-minute drive time areas in square 
kilometers that showed, during peak hours, 
the max distance a population would be able 
to drive in every direction. 

5.3.7.4 Tracking and Analysis of Near Miss Data  

Table SCE 5-14 contains the different data sources used to track and analyze near miss data.  SCE 
tracks all outages and causes based on information provided from the field and stores that data 
in its outage management database.  SCE cross references these outages with operational data 
from system events such as relay operations to determine which conductor failures led to a wire 
down event.  SCE used these data sources along with SAP, CPUC reportable ignition data to 
populate and track the "Number of incidents per year (faults)" and near misses. 
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Table SCE 5-14 
Data Sources to Track and Analyze Near Miss Data 

Database 
Name 

Database 
Description Access Governance Existing/New 

Wire Down 
Database 

Wire downs are 
based on wire down 
calls and repair 
orders across the 
entire SCE service 
territory where the 
following types of 
wire are reported 
down:  
- Primary  
- Secondary  
- Service drop  
- Transmission  
- Sub-transmission    

Any wire that is 
considered a risk to 
the public due to 
being on the ground 
or within eight feet of 
the ground is 
considered a wire 
down 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and 
implemented 
based on roles-
based access. 

Any changes to this 
system are done by 
authorized users only 
and audited and 
tracked using in-built 
data base features 
and /or supporting 
processes 

Existing 

CPUC 
Reportable 
Initiations 

Excel file for reporting 
Fire events meeting 
the CPUC Reportable 
criteria 

Access granted 
by SharePoint 
Site owners 

Any changes to this 
SharePoint / Folders 
are done by 
authorized users only 

Existing 

ODRM Tracks distribution, 
substation, and 
transmission 
unplanned outages 
that affect a single 
line transformer or 
more on SCE’s grid 

Authentication 
and 
authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and 
implemented 
based on roles-
based access 

Any changes to this 
system are done by 
authorized users only 
and audited and 
tracked using in-built 
data base features 
and /or supporting 
processes 

Existing 

 
See Table 27 “Data governance” for more detail on the initiatives above.  
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5.3.8 Resource Allocation Methodology 

Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description of the utility’s initiatives, the utility’s rationale behind each 
of the elements of the initiatives, the utility’s prioritization approach/methodology to determine 
spending and deployment of human and other resources, how the utility will conduct audits or 
other quality checks on each initiative, how the utility plans to demonstrate over time whether 
each component of the initiatives is effective and, if not, how the utility plans to evolve each 
component to ensure effective spend of ratepayer funds. 
 
Include descriptions across each of the following resource allocation methodology and 
sensitivities initiatives, including a description of the data flow into the calculations involved in 
each. Input the following initiative names into a spreadsheet formatted according to the template 
below and input information for each cell in the row. 
 

1. Allocation methodology development and application 
2. Risk reduction scenario development and analysis 
3. Risk spend efficiency analysis 
4. Other / not listed [only if an initiative cannot feasibly be classified within those listed 

above] 
 

The list provided is non-exhaustive and utilities shall add additional initiatives to this table as their 
individual programs are designed and structured. Do not create a new initiative if the utility’s 
initiatives can be classified under a provided initiative 
------------------------------------------------------------------------------------------------------------------------------- 

5.3.8.1 Allocation methodology development and application 

Resource allocation involves careful consideration and distribution of both human and financial 
resources across SCE’s efforts towards minimizing the risk of its equipment or facilities causing 
wildfires.  SCE has an internal allocation and planning process that governs and allocates capital 
across the various organizational units.  This process is continuous and requires input and 
development at all levels of the company, including organizational unit management, SCE senior 
management, and the Board of Directors.  In addition, key projects and programs are reviewed 
with senior leadership before funds are budgeted or spent.  SCE undertakes these efforts to 
prudently distribute resources to address the safety, reliability and affordability of electric 
services and minimize the risks inherent in its business.  Through the capital allocation process, 
SCE strives to make sure that customer dollars are spent effectively and efficiently and that its 
rates do not become unaffordable for customers, taking into consideration the value that SCE’s 
work and investments provide to them.  SCE typically develops forecasts for the prospective five-
year period.  The most granularity and confidence in this forecast exists in the next year’s plan, 
while the outer years (years 2-5) provide directional guidance based on what is known at the 
time of the plan’s development. 
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SCE continually monitors and, where necessary, adjusts short- and long-term plans for resource 
allocation and prioritization of work. SCE reviews whether resource plans are working effectively, 
and whether any adjustments to the plans are needed to improve the overall allocation 
methodologies used.  As labor markets, environmental conditions, and other externalities change 
over time, and as SCE continues to refine its understanding of mitigation effectiveness, SCE will 
continue to adjust resourcing plans to help ensure effective allocation of human and financial 
resources. 
 
There are constraints on how the amount of work that can be performed based on the availability 
of SCE workers (both SCE employees and contractors) to plan, design, engineer, and implement 
this work. In allocating resources, SCE must consider both the availability of and impacts to both 
financial and human resources.  SCE also considers risk reduction, other execution constraints, 
and customer impacts while allocating financial resources.  Execution capacity is constrained by 
mitigation cycle times, permit approvals, extreme weather, and other factors.  SCE also considers 
customer fatigue, with respect to outages, and its impacts when allocating work.    
 
Considering the work required to maintain and operate the electric system, and the need to 
immediately and substantially address wildfire risk, SCE undertook an effort to examine how SCE 
could modify the allocation of resources to rapidly and effectively deploy wildfire mitigation 
programs.  SCE found that, in many cases, the same resources that are required to support 
wildfire mitigation activities are responsible for implementing SCE’s traditional infrastructure 
replacement work.  These resources are finite, and SCE faces real resource constraints.  After 
assessing overall grid and societal needs, and in light of resource constraints, SCE made a 
conscious decision to pursue important system augmentation, infrastructure replacement, and 
load growth activities14 at a slower pace for the near future during the next few years in order to 
divert necessary resources to implement higher safety risk reduction wildfire mitigation work.  
SCE is mindful of its responsibility as stewards of customer funding and has put forward a request 
in its 2021 GRC that provides significant immediate and longer-term value while maintaining 
affordability for customers.15  SCE performed a risk analysis to evaluate the public safety impacts 
of shifting resources from traditional infrastructure replacement programs to wildfire mitigation 
work.  This analysis shows that the safety benefit gained through the enhanced portfolio of 
wildfire mitigations exceeds the safety reduction in other risk initiatives, specifically contact with 
overhead conductor and underground equipment failure risks (which are further described in 

 

14  Programs pursued at a slower pace (or deferred) to allow SCE to complete wildfire 
mitigation activities include, but are not limited to, Distribution Automation, 4 kV Cutovers, 
and Worst Circuit Rehabilitation. 

15 SCE discusses this resource re-allocation effort in its 2021 GRC Application and testimonies.  
See generally, Test Year 2021 General Rate Case Amended Application of Southern 
California Edison Company (U 338-E) (November 7, 2019), 
http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M319/K752/319752951.PDF.  

 

http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M319/K752/319752951.PDF
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SCE’s 2018 RAMP Report). The methodology and summary of results can be found in SCE’s 2021 
GRC.16 

5.3.8.2 Risk Reduction Scenario Development and Analysis  

As discussed in Section 4.3, SCE’s WRM quantifies wildfire risk at a granular level (i.e., down to 
specific circuits and circuit segments across the HFRA). It enables SCE to identify potential high-
risk circuits and segments where mitigation considerations, such as covered conductor, targeted 
undergrounding, equipment replacement, or other strategies may be considered. At this point in 
time, while the wildfire risk model is effective for identifying granular risk scores across circuits 
and segments to assist in mitigation selection, it is not being used to generate mitigation 
effectiveness or financial scores. It is important to note that the relative risk ranking of circuits 
can and probably will change over time as SCE continues to evolve its risk modeling capabilities.  
 
In general, SCE looks to first address those circuit segments and circuits which present the 
greatest risk. However, SCE will often bundle work related to multiple and/or contiguous circuit 
segments together to achieve operational efficiencies. For example, the risk associated with each 
circuit may not be uniform along its length: the risk can vary between a specific mile or segment 
within a circuit, especially if that circuit traverses various HFTD Tiers and is exposed to different 
probabilities of ignition by contact from objects, or varying topography and vegetation that can 
influence fire propagation and consequence. In some cases, it may be operationally efficient and 
prudent to remediate relatively lower risk segments of a circuit at the same time relatively higher 
risk segments of the same circuit are addressed, instead of sending multiple crews out at multiple 
different times, requiring the development of separate work scope packages.   

5.3.8.3 Risk Spend Efficiency Analysis  

SCE’s Enterprise Risk Management group develops RSEs in conjunction with the SCE business 
units that will implement the mitigations. For a description of how RSEs are developed, please 
see Section 5.3.1.4.  In the near and long term, SCE will look for ways to refine and improve its 
RSE development process. 
 
Although included in SCE’s 2020-2022 WMP, RSEs are not, and should not, be the only factor 
used to develop a risk mitigation plan. The RSE metric does not take into account certain 
operational realities, resource constraints, and other factors that SCE must consider in the 
development of its plan. For example, while PSPS has a relatively high RSE, there are regulatory 
and practical limits to how much PSPS can be deployed. Indeed, the Commission prescribes that 
PSPS should be used “as a last resort” despite its relatively high RSE.  The same is true for other 
mitigations presented in this testimony. As another example, while undergrounding overhead 
power lines may present a relatively high risk-reduction opportunity, it requires considerably 

 

16  See Workpapers, SCE-01, Vol. 02, General Rate Case, Risk Informed Strategy & Business 
Plan, Wildfire Tradeoff Risk Analysis, pp. 44-46 (August 2019), 
http://www3.sce.com/sscc/law/dis/dbattach5e.nsf/0/4BAB5842B1920B888825846600789
252/$FILE/WPSCE01V02.pdf.   

http://www3.sce.com/sscc/law/dis/dbattach5e.nsf/0/4BAB5842B1920B888825846600789252/$FILE/WPSCE01V02.pdf
http://www3.sce.com/sscc/law/dis/dbattach5e.nsf/0/4BAB5842B1920B888825846600789252/$FILE/WPSCE01V02.pdf
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more planning and lead time to implement than reconductoring using covered conductor. If SCE 
focused only on undergrounding its overhead system in HFRA, its ability to immediately reduce 
risk would be significantly delayed. In addition, for various operational and financial reasons, it is 
not practical to underground the entire transmission and distribution system in HFRA.  
Accordingly, SCE developed a comprehensive and balanced mitigation plan with activities that 
will collectively reduce the greatest amount of risk in the shortest amount of time, considering 
RSE as well as various regulatory, operational, resource, and cost constraints.  It would be 
inappropriate to implement a comprehensive wildfire risk mitigation plan based solely on RSEs, 
which would likely lead to significant parts of the system and potentially significant risk issues left 
unaddressed. 
  
Indeed, the Commission’s SED agrees that focusing solely on RSEs in selecting mitigations could 
be “suboptimal from an aggregate risk portfolio standpoint”17 in its comments relating to PG&E’s 
2017 RAMP Report. SED acknowledged that “mitigations are usually selected based on the 
highest RSE score unless there may be some identified resource constraints, compliance 
constraints, or operational constraints that may favor another candidate measure with a lower 
RSE.”18 

5.3.8.4 Organizational Support - PMO and OCM  

 
Program Management Office 
The PMO provides oversight for all wildfire mitigation activities.  It is responsible for: (1) executing 
near-term actions to further mitigate increased wildfire risk; (2) developing enhancements to its 
operational plans for long-term wildfire, public safety, and related resiliency strategies; and (3) 
integrating SCE’s wildfire mitigation strategies with existing programs, such as long-term capital 
planning, RAMP, GRC, and WMP In order to support these objectives, SCE augments its current 
staff to provide additional overall PMO support.  Additionally, SCE will focus on risk analysis to 
provide additional analysis and expertise regarding program selection, sizing and prioritization. 
 
The recent increase in wildfire risk drives an even stronger need to find means to reduce the 
cause of wildfires and enhance methods to detect and suppress them more quickly.  In order to 
operationalize the most effective suite of mitigations, SCE is contracting with vendors that have 
specific expertise.  The PMO requires additional skills and resources that are responsible for 
oversight of the entire portfolio.  These resources ensure the overall strategy gets integrated into 
the global company’s long-term plans, drive completion of regulatory requirements, and report 

 

17  California Public Utilities Commission, Risk and Safety Aspects of Risk Assessment and 
Mitigation Phase Report of Pacific Gas and Electric Company, Investigation 17-11-003, p. 18 
(March 30, 2018), 
https://www.cpuc.ca.gov/uploadedFiles/CPUCWebsite/Content/Safety/Risk_Assessment/R
CR/SED_RAMP_Evaluation_PGE_033018a.pdf 

18  Ibid. 

https://www.cpuc.ca.gov/uploadedFiles/CPUCWebsite/Content/Safety/Risk_Assessment/RCR/SED_RAMP_Evaluation_PGE_033018a.pdf
https://www.cpuc.ca.gov/uploadedFiles/CPUCWebsite/Content/Safety/Risk_Assessment/RCR/SED_RAMP_Evaluation_PGE_033018a.pdf
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on the overall status of the program.  
 
 
Organizational Change Management  
Organizational Change Management (OCM) is a program focused on helping to identify and 
manage the effect of necessary changes to business processes, systems and tools, job roles, 
policies and procedures, and other areas that may have a corresponding impact to resources.   
SCE’s OCM efforts primarily support its wildfire mitigation programs and is embedded both at 
the program level to oversee and coordinate across work streams, and at the work stream level 
to address more targeted/localized OCM efforts.  OCM efforts include employee and other 
stakeholder communications, engagement, training, coaching, development, feedback, 
monitoring, and advocacy.  
 
For SCE’s wildfire mitigation efforts, the OCM work is needed to facilitate internal and external 
awareness, understanding, and knowledge of the many and varied changes resulting from the 
increased hardening and resiliency of the Company’s grid and the safety of its employees, 
customers, and communities.  Given the scope, scale, and complexity of change inherent in the 
wildfire mitigation programs, it is critical to embed OCM efforts into these activities and solutions 
to increase the likelihood of success of the programs’ intended outcomes. 
 
See Table 28 “Resource allocation methodology” for more detail on the items above. 
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5.3.9 Emergency Preparedness and Planning 

Include a general description of the overall emergency preparedness and response plan, and 
detail: 
 
1. A description of how plan is consistent with disaster and emergency preparedness plan 
prepared pursuant to Public Utilities Code Section 768.6, including: 
a. Plans to prepare for and restore service, including workforce mobilization (including mutual aid 
and contractors) and prepositioning equipment and employees 
b. Emergency communications, including community outreach, public awareness, and 
communications efforts before, during, and after a wildfire in English, Spanish, and the top three 
primary languages used in California other than English or Spanish, as determined by United 
States Census data 
c. Showing that the utility has an adequate and trained workforce to promptly restore service 
after a major event, taking into account mutual aid and contractors 
 
2. Customer support in emergencies, including protocols for compliance with requirements 
adopted by the CPUC regarding activities to support customers during and after a wildfire, 
including: 

a. Outage reporting 
b. Support for low income customers 
c. Billing adjustments 
d. Deposit waivers 
e. Extended payment plans 
f. Suspension of disconnection and nonpayment fees 
g. Repair processing and timing 
h. Access to utility representatives 

3. Coordination with Public Safety Partners, such as stationing utility personnel in county 
Emergency Operations Centers 
 
Describe utility efforts to identify which additional languages are in use within the utility’s service 
territory, including plan to identify and mitigate language access challenges. 
 
Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description of the utility’s initiatives, the utility’s rationale behind each 
of the elements of the initiatives, the utility’s prioritization approach/methodology to determine 
spending and deployment of human and other resources, how the utility will conduct audits or 
other quality checks on each initiative, how the utility plans to demonstrate over time whether 
each component of the initiatives is effective and, if not, how the utility plans to evolve each 
component to ensure effective spend of ratepayer funds. 
 
Include descriptions across each of the following initiatives. Input the following initiative names 
into a spreadsheet formatted according to the template below and input information for each cell 
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in the row. 
1. Adequate and trained workforce for service restoration 
2. Community outreach, public awareness, and communications efforts 
3. Customer support in emergencies 
4. Disaster and emergency preparedness plan 
5. Preparedness and planning for service restoration 
6. Protocols in place to learn from wildfire events 
7. Other / not listed [only if an initiative cannot feasibly be classified within those listed above] 
The list provided is non-exhaustive and utilities shall add additional initiatives to this table as their 
individual programs are designed and structured. Do not create a new initiative if the utility’s 
initiatives can be classified under a provided initiative. 
------------------------------------------------------------------------------------------------------------------------------- 
 
By undertaking comprehensive planning efforts, SCE aims to minimize the impacts of 
emergencies on customers and communities.  SCE’s emergency preparedness and response plans 
are developed to streamline SCE’s response efforts, inform critical actions and decision-making, 
determine roles and responsibilities of SCE IMT members, and maximize SCE’s ability to respond 
and recover following any type of disruptive incident. They are based on both the National 
Incident Management System (NIMS) and the California-specific Standardized Emergency 
Management System (SEMS); as well as the ICS principles and protocols developed by the Federal 
Emergency Management Agency (FEMA). Plans are regularly reviewed, evaluated, and updated 
to maintain public and employee health and safety and to minimize damage to public property, 
private property, and SCE infrastructure. 
 
Emergency communications, including community outreach, public awareness, and 
communications efforts before, during, and after a wildfire in English, Spanish, and the top 
three primary languages used in California other than English or Spanish, as determined by 
United States Census data: 
SCE has a comprehensive plan for communicating with its customers during emergencies, 
especially during outages, which includes a schedule of notifications for repair (unplanned) 
outages and maintenance (scheduled) outages. Automated outbound notifications are sent to 
customers via the customer’s preferred method of contact (such as email and text message) 
when an outage occurs, as outage restoration times are determined or shifted, and upon 
conclusion of the outage. For maintenance outages, SCE provides advanced notice to customers 
at least three days prior to the outage, but usually up to two weeks prior. SCE provides an 
automated reminder call twenty-four hours ahead of the scheduled outage and SCE’s Outage 
Map on SCE.com provides customers with outage information in their service location. 
 
SCE enhanced its emergency communication plans following the 2017 wildfires to build 
awareness about the importance of wildfire mitigation and provide information about the critical 
work that SCE is undertaking in HFRA. SCE added proactive communications and education about 
wildfire and emergency preparedness as well as communications and awareness during and 
following wildfire events. For example, as part of its Grid Safety and Resiliency Program (GSRP), 
SCE implemented Phase One of its new Emergency Outage Notification System (EONS) in Fall 
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2018. This new system has the capability to execute high-volume notifications within very short 
timeframes, enabling SCE to reach a large number of customers in areas potentially subject to 
PSPS. SCE also added options for those who are not an SCE account holder or a customer of 
record to receive outage notifications by registering for alerts and notifications at a zip code level 
for PSPS events. Residents who are not the customer of record, such as those in a master-
metered community, but who may know the name on the SCE account and the service address, 
can sign up for alerts and notifications (related to pre-planned maintenance and emergency 
outages) for that specific address on SCE’s website. In 2020, SCE will launch a targeted campaign 
to its master-metered properties that will provide information about PSPS events and how to 
sign up for alerts and notifications and will direct customers to SCE‘s website to learn more about 
SCE’s wildfire mitigation activities, PSPS and consumer protections from disasters. 
 
On SCE’s website (SCE.com), customers can find content about SCE’s wildfire mitigation efforts, 
learn tips for how to become more resilient during major events and receive up-to-date 
information regarding PSPS in their area.  Radio, digital banners/videos and social media ads also 
drive visitors to sce.com for more information. SCE also maintains a toll-free (1-800) phone line 
staffed with trained personnel in SCE’s customer contact center who receive calls from impacted 
customers as a priority. 
 
Showing that the utility has an adequate and trained workforce to promptly restore service 
after a major event, taking into account both mutual aid and contractors 
SCE maintains an adequate and trained workforce to assist during emergencies. In addition to 
the Storm Plan, which guides SCE’s response to emergencies of varying scopes and sizes, SCE 
delivers a robust ICS training FEMA-based program that follows the NIMS model for employees 
identified as IMT members.  SCE has trained approximately 600 employees to-date. SCE 
maintains a large, highly skilled field workforce (both employees and contractors) to provide 
effective emergency response and restore service during and after a major event. SCE also uses 
contract resources that can be reassigned to assist with a major event. SCE’s existing mutual 
assistance agreements are activated in situations where the response exceeds the capacity of 
SCE’s crews and emergency contracting capabilities.  
 
Trained employees are placed into Incident Management Teams (IMTs). While on-call, they are 
required to report to the Emergency Operations Center (EOC) to coordinate incident response 
within two hours, with limited exceptions. IMTs are rotated and are specifically designed to have 
multiple back-ups, so that response and recovery efforts can be conducted 24 hours a day for 
several days or even weeks. The IMT maintains visibility into any staffing shortages or workforce 
incidents during these events and may request appropriate support via additional internal 
staffing, emergency contracts, or mutual assistance. These requirements are captured in SCE’s 
Storm Plan. 
 
IMT and EOC capabilities are tested regularly through real-world incidents—such as windstorms, 
wildfires, and PSPS—and exercises and drills. During exercises and drills, team members are 
evaluated on their performance and given real-time feedback on areas for improvement and best 
practices. 
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Customer support in emergencies, including protocols for compliance with requirements 
adopted by the CPUC regarding activities to support customers during and after a wildfire: 
SCE makes every effort to raise customer awareness about the protections SCE can offer them 
should they be impacted by wildfires and other disasters as detailed below: 

• Access to outage reporting and emergency communications  
o SCE uses best practices to ensure all customer information is current so that 

customers can receive the most up-to-date information regarding outage and 
emergency communications and to ensure that resources are available for 
reporting outages. 

• Support for low-income customers 
o Ensuring all impacted customers enrolled in CARE/FERA have their accounts 

flagged as impacted to automatically prevent annual verifications and high usage 
verifications from executing. 

• Billing adjustments 
o Ensuring all identified impacted customer accounts do not receive estimations and 

daily minimum charges are halted/adjusted 

• Deposit waivers  
o Ensuring all impacted customer accounts do not automatically, or manually, 

receive deposit requirements  

• Extended payment plans 
o Working with impacted customers to provide extended payment plans through 

recovery from incident 

• Suspension of disconnection and nonpayment fees  
o Ensuring all impacted customer accounts are not sent for disconnection due to 

non-payment, eliminating assessment of non-payment fees 

• Repair processing and timing 
o Ensuring access to local planning resources to assist with expediting SCE support 

for rebuilding and providing up to date information about restoration timing both 
through contact center and web for impacted customers 

• Access to utility representatives 
o Directing resources to local assistance centers and other events to provide in-

person support following events to assist with information and consumer 
protections 

5.3.9.1 Adequate and trained workforce for service restoration: SCE Emergency Responder 

Training (DEP-2) 

SCE maintains a large, highly skilled field workforce (both employees and contractors) to restore 
service during and after a major event.  All of SCE’s Troublemen, Senior Patrolmen and 
Journeyman Lineman received training on SCE’s 2019 Wildfire Mitigation Plan, changes to SOB 
322 in 2019, roles and responsibilities of IMT team and PSPS activation criteria. In addition to the 
background information, the training covered T&D field personnel’s involvement in the PSPS 
process which included specific patrolling scenarios and responsibilities. Field personnel with 
wildfire response and de-energization responsibilities were required to undertake additional 
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training on their roles and responsibilities as they relate specifically to PSPS.  
Newly identified field personnel will be required to complete trainings in PSPS protocols. Existing 
QEWs will be required to participate in updated PSPS trainings to keep apprised of any changes 
to plans and protocols.   
 
SCE continues to evaluate its emergency response staffing capabilities and may continue to 
identify and train more personnel to help support company efforts during and after an incident. 
SCE also utilizes a mutual assistance program to help effectively respond to and restore power 
following complex and/or large incidents. Assistance can be received or supplied in the form of 
personnel, equipment, materials, and other associated services. SCE is currently a party to the 
following mutual assistance agreements, which provide a mechanism to quickly obtain or supply 
emergency assistance prior to, during, or after an incident that affects SCE facilities: 

• California Utilities Emergency Association (CUEA) among California utilities 

• Western Region Mutual Assistance Agreement for Electric Utilities (WRMAG), a regional 
agreement 

• Edison Electric Institute (EEI), a national mutual assistance program 
 
These mutual assistance agreements are standardized across utilities and articulate specific 
requirements and authorizations to receive or deploy crews. SCE regularly participates in mutual 
assistance calls, planning efforts, and coordinating body meetings, and has provided mutual 
assistance to other utilities in large-scale emergencies. 
 
In addition to a trained SCE workforce and mutual assistance agreements, SCE can utilize 
contractors to assist in restoring service following a major incident, including wildfires. Additional 
contractor resources can be quickly on-boarded if required. All contracts have provisions to 
facilitate requests for immediate emergent support to restore power following complex and/or 
large incidents throughout SCE’s service territory. Many of SCE’s contractor partners have a 
national and international presence and can bring in additional resources and support from their 
other operating areas upon request. 
 
SCE also maintains a trained workforce to assist during emergencies. SCE delivers a training 
FEMA-based program that follows the NIMS model for employees identified as IMT members. 
Trained employees are placed into IMTs and while on-call, they are required to report to the 
Emergency Operations Center (EOC) to coordinate incident response within two hours, with 
limited exceptions. IMTs are rotated and are specifically designed to have multiple back-ups, so 
that response and recovery efforts can be conducted 24 hours a day for several days or even 
weeks. The IMT maintains visibility into any staffing shortages or workforce incidents during 
these events and may request appropriate support via additional internal staffing, emergency 
contracts, or mutual assistance. These requirements are captured in SCE’s Storm Plan. 
IMT and EOC capabilities are tested regularly through real-world incidents—such as windstorms, 
wildfires, and PSPS—and exercises and drills. During exercises and drills, team members are 
evaluated on their performance and given real-time feedback on areas for improvement and best 
practices. In 2020 through 2022, SCE will continue training existing and new IMT members and 
evaluate staffing levels and needs. 
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5.3.9.2 Community outreach, public awareness, and communications efforts (DEP-1.1, DEP-1.2, 

DEP-1.3, DEP-3, DEP-4) 

SCE conducted extensive community outreach to increase public awareness of emergency 
planning and preparedness information in 2019.  For example, SCE sent over one million letters 
to customer accounts targeting customers residing in HFRA. The focus of the letter included 
details on SCE’s wildfire mitigation efforts, PSPS protocols, emergency preparedness tips, and 
guidance on where to go for more information.  SCE also conducted a digital and radio campaign 
to inform all customers about PSPS, SCE’s wildfire mitigation work and how customers can 
enhance their emergency preparedness. In 2020, SCE plans to send approximately 915,000 
letters with information about PSPS, emergency preparedness, and SCE’s wildfire mitigation plan 
to customer accounts in HFRA and approximately 3,200,000 letters to customer accounts in non-
HFRA. 
 
In 2019, SCE met with cities, counties, and tribes to review SCE’s 2019 WMP and PSPS protocols. 
SCE also made presentations to city councils, boards of supervisors, community-based 
organizations, and other forums.  SCE hosted community meetings throughout the its service 
territory from June through November 2019 to raise awareness of SCE’s 2019 WMP and PSPS 
protocols.  SCE mailed invitations to nearly 260,000 customers in SCE’s HFRA and sent emails or 
utilized social media to invite customers to attend the community meetings. 

 
In 2020, SCE plans to hold 8-12 community meetings primarily in areas that were impacted by 
multiple PSPS de-energization events in 2019 to share information about PSPS, emergency 
preparedness, and SCE’s wildfire mitigation plan.  SCE will also participate in community-based 
organization and other third-party meetings.  To help evaluate the success of these meetings, 
SCE employees will provide a post-meeting questionnaire for attendees requesting feedback. In 
addition, SCE staff immediately debriefs for lessons learned and corrective actions after the 
meetings.  The input from the surveys and debrief meetings are used to improve community 
engagement and outreach efforts going forward.   
 
SCE will also host resiliency workshops to assist non-residential customers in making their 
facilities more resilient. Initial workshops will be held with small water agencies and then other 
customer segments to follow. The workshops highlight lessons learned from other customers and 
highlight resources that would be available to assist customers in their resiliency efforts. 
 
SCE’s customer research and education strategy, which aligns with the statewide campaign 
mentioned in the IOU Customer Engagement discussion under customer outreach, includes focus 
groups and customer surveys that inform SCE’s approach to educating and supporting customers 
around wildfire mitigation activities and PSPS events. 
 
During 2020-2022, SCE will continue to promote wildfire and resiliency awareness through 
several channels including direct mail, web-based messaging, and digital media.  In 2020, SCE’s 
marketing campaign expects to reach approximately 5,000,000 customer accounts to inform 
about the purpose of PSPS, emergency preparedness, and SCE’s wildfire mitigation plan. The 
company will regularly engage local governments, tribal staff and first responders about SCE’s 
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WMP, the PSPS de-energization process, and how SCE will communicate and work with 
government agencies, public safety partners and emergency responders during outages. 
Members of SCE’s HFRA communities will hear firsthand at these meetings from SCE staff and 
other community leaders or agencies about fire risk in California and the implications for them, 
how to be prepared and remain resilient, and information about SCE’s wildfire mitigation efforts. 
Community members will also have an opportunity to share their questions and concerns. SCE is 
exploring virtual community meetings to increase the reach of these discussions. SCE will 
continue to participate in meetings hosted by third parties, such as local governments, to discuss 
its WMP and PSPS protocol. SCE will also engage with county emergency managers to prepare 
for the fire season, and review PSPS activations for opportunities to improve its PSPS protocols. 
 
To ensure that messages do not conflict and attention is focused appropriately on safety 
imperatives, information and resources, SCE will align its local outreach campaign with PSPS 
education campaigns airing statewide in conjunction with the other two large electric Investor-
Owned Utilities (IOUs) and California Governor's Office of Emergency Services (Cal OES). The IOU 
Customer Engagement effort is a multi-channel, multi-lingual campaign using digital ads, social 
media ads and radio ads to provide customers with important and consistent messaging about 
wildfire mitigation activities happening across the state. 
 
In addition to community outreach efforts to inform its customers, SCE increased efforts to 
obtain direct feedback from customers about their outage experiences and their 
recommendations to better prepare customers for such events. The information gathered from 
these activities have led to focused efforts to address customer needs based on unique usage 
profiles. The information is also used in the implementation of long-term solutions that promote 
self-sufficiency and resiliency.  In 2020-2022, SCE will continue to develop and implement various 
research activities that gauge customer awareness, preparedness for, and satisfaction with 
outage experiences. These activities include, but are not limited to: 
 

1. Town hall meetings in areas that have been highly impacted by WMP/PSPS outages 
2. On-line and telephone surveys of both residential and business customers who have had 

WMP/PSPS outages 
3. Focus groups with key populations to identify how outages impact their day-to-day 

functionality and how they manage during outages 
4. Assessments of programs and services that have been designed to better prepare 

customers before outages, and provide support during these outage events 
 
During this period, SCE will use year-over-year performance data to establish a benchmark of 
current activities and long-term goals for facilitating customer preparedness. SCE will use the 
data to explore additional programs and services that support customer resiliency. SCE will 
monitor the performance of the programs and services that result from its research and 
education activities by using performance metrics for outage satisfaction and tracking the 
changes in outage awareness and customer satisfaction with implemented support services. 
 
Longer term, SCE will employ a similar strategy to the one described above, reaching out to all 
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local governments and tribes in SCE’s HFRA to provide updates on the WMP and updates to its 
PSPS protocols. The meetings provide an opportunity for SCE to learn about ways to improve how 
the company interacts with local governments and tribes during PSPS and other emergency 
incidents. SCE will continue its engagement with County Emergency Operational Areas so that 
local government emergency response officials are aware of the PSPS protocol and can continue 
to work together with SCE to improving collaboration during PSPS events and other emergencies. 

5.3.9.3 Customer support in emergencies 

As described earlier in this section and in Section 5.3.6.7, SCE implemented EONS in 2019 to 
execute high-volume targeted notifications within very short timeframes, enabling SCE to reach 
a large number of customers in areas potentially subject to PSPS. SCE also developed a process 
to utilize this technology for customers impacted by disasters and inform of SCE’s offerings and 
provide recovery support. In the fourth quarter of 2019, SCE enhanced EONS’ capabilities to 
expand in-language notifications based on customer preference including, but not limited to, 
Spanish, Tagalog and Chinese.   
 
SCE also enhanced notification plans to include options for those who are not an SCE account 
holder or customer of record to receive outage notifications, by implementing a registration for 
alerts and notifications at a zip code level. Also, residents who are not the customer of record 
(such as those in a master-metered community) but know the name on the SCE account and the 
service address for their specific address can sign up for emergency SCE alerts and notifications. 
SCE updated its annual master-metered letter to inform property owners (i.e., SCE account 
holders) of the options available to their tenants, which can be posted in community areas for 
awareness to these populations of customers. 
 
SCE’s long-term strategy will focus on continual improvement in areas that aim to increase 
customers’ awareness before, during and following emergencies. SCE will work to improve 
customers’ knowledge of the program offerings available and ensure customers receive critical 
notifications when emergencies arise. SCE will also emphasize reaching customers throughout 
the service territory. SCE is launching a targeted campaign to its master-metered properties that 
will provide information regarding PSPS events, instruct on how to sign up for alerts and 
notifications and direct customers to SCE‘s website to learn more about SCE’s  activities, PSPS 
and consumer protections from disasters. 

5.3.9.4 Disaster and emergency preparedness plan 

SCE regularly maintains disaster and emergency preparedness plans, which serve as the 
foundation for IMT training, exercise and response activities designed to facilitate a rapid return 
to continuity of operations. Among these plans are the Wildfire Response Plan that contains PSPS 
protocols and the tasks associated with execution in the IMT structure. Plans are regularly tested 
via simulation exercises and real-world events to ensure IMT members’ proficiency in roles and 
responsibilities. These events also allow SCE to better understand resource needs during 
response operations, such as the number of personnel needed to execute emergency functions 
and restoration during PSPS events. 
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The Storm Plan articulates the operations and policies that guide how the company plans for, 
addresses and responds to emergency electrical incidents using the utility-specific ICS structure. 
It is designed to facilitate safe and efficient restoration of outages caused by outside forces, 
through the development of accurate situational awareness and the sharing of critical 
information during an incident. The Storm Plan outlines the communications strategy and 
notification procedures by which SCE will communicate with its customers, the public, 
appropriate government agencies, essential service providers, critical care customers, and other 
important stakeholders in the restoration process.  It also outlines how SCE will collaborate with 
the communities it serves in preparing for and responding to emergency events, which may 
include activities such as pre-positioning of field resources or equipment in advance of forecasted 
weather events. 
 
The Wildfire Response Plan outlines a threat specific strategy aimed at mitigating, planning for, 
responding to and recovering from an actual wildfire event, as well as a potential fire event with 
the possible need for pro-active de-energization through use of the PSPS protocol. It outlines the 
roles and responsibilities for the company leadership and incident response personnel across the 
enterprise during response operations. 
 
To ensure effectiveness, components of SCE’s disaster and emergency plans are regularly quality 
checked and periodically audited. For example, each real-world and simulation exercise is 
required to have an After Action/Corrective Action plan for all issues identified over the course 
of the incident. SCE tracks these for completion and incorporates all lessons learned into existing 
plans and protocols through regular updates to its disaster and emergency plans. SCE maintains 
both an annual plans maintenance schedule and a training/exercise calendar to facilitate syncing 
plan updates with lessons learned from existing trainings and exercises.  SCE’s long-term disaster 
and emergency plans will continue to be regularly updated to incorporate additional regulations 
and identified corrective actions and maturity models. 
 
SCE also actively engages key stakeholders in conjunction with maintaining its disaster and 
emergency preparedness plans. As previously described in Section 5.3.6 Grid Operations and 
Protocols, in the event of a PSPS activation, SCE will coordinate with local emergency 
management agencies and employ a variety of targeted communication channels to ensure 
customers are notified in a timely manner.  Also, in Section 5.6.2, SCE describes engagement with 
public safety partners, including fire and law enforcement agencies, to collaborate on mitigation 
strategies and event protocols, as well as outreach efforts to water agencies, 
telecommunications companies, and healthcare providers to educate them on PSPS protocols 
and potential impacts. 

5.3.9.5 Preparedness and planning for service restoration 

SCE provides its employees with the tools, plans, guidelines, and strategies to help ensure smooth 
and rapid re-energization. SCE increases resiliency by training employees to handle PSPS events 
weeks and even months in advance. During and before an event, the IMT briefs local field 
personnel on circuits that have a potential of being de-energized for PSPS. Existing SAP repair 
notifications are given to the local field personnel ahead of the activation to help remediate on 
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those circuits before the wind event begins. If a circuit is nearing the de-energization criteria, SCE 
reviews switching plans to assess how the de-energizations can be the least impactful to the 
customers, while still isolating the area of concern. These switching plans are also used when the 
circuits are being re-energized. Once circuits have de-escalated from PSPS criteria, the circuits 
are prioritized by the restoration teams to be patrolled and re-energized in a strategic fashion. 
Restoration teams have the expertise to assess whether additional resources are needed to re-
energize a circuit faster, especially in the hard-to-reach circuits, by proactively requesting air 
operations to aid in the patrolling of de-energized lines. As the lines are being patrolled and 
monitored for re-energization, SCE maintains clear communications with all the affected 
departments. 
 
In 2019, SCE significantly improved the consistency, rapidity, and reliability of the re-energization 
process, by developing De-energization and Re-energization protocols specific to use of the PSPS. 
De-energization protocols ensure that all groups are notified of the pending de-energization, that 
steps are documented and verified and that the proper managerial approvals have been 
obtained. Similarly, re-energization protocols ensure that all those affected are notified that a 
circuit is in the process of being restored, as well as having the steps documented, verified and 
approved by management. These protocols include circuit-specific switching plans created prior 
to the event, which save the teams time in both de-energizing circuits and re-energizing them.  
For 2020 to 2022, and in the longer term, SCE will continue to focus on opportunities to improve 
restoration by exploring new tools and technologies that support the IMT and field staff with 
restoration efforts. 
 
To ensure compliance, SCE will establish the following audit measures. SCE plans on performing 
a quarterly audit to confirm Consolidated Mobile Solution (CMS), Circuit Maps, and Geographical 
Information System (GIS) Circuit Geometries match. SCE also plans on reviewing the de-
energization and re-energization forms after an event to ensure that they are being completed 
correctly and to identify any potential areas of improvement to the form or personnel training. 

5.3.9.6 Protocols in place to learn from wildfire events 

Following every wildfire or PSPS EOC activation, SCE conducts a debriefing of response 
participants to solicit feedback and lessons learned. This feedback is incorporated into an After- 
Action Report (AAR), which includes an Improvement Plan or a Corrective Action Plan. SCE 
maintains a robust after-action process for all IMT activations, regardless of hazard. These 
protocols have been successful in ensuring that strengths and successes during activations are 
replicated across future incidents. SCE will use AARs to assess areas for improvement, turn these 
areas into corrective actions, and assign actions to personnel to remediate. 
 
In 2019, AARs were completed for all IMT activations, including those related to wildfires or PSPS. 
These AARs have been successfully utilized to describe and assign necessary corrective actions 
and ensure the continuous improvement of SCE preparedness and response efforts. 
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SCE plans to continue utilizing these protocols and processes in order to assign corrective actions 

and continuously improve. Currently, there are no plans to change the processes or procedures 

for developing AARs or corrective actions. 

See Table 29 “Emergency planning and preparedness” for more detail on the initiatives above. 
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5.3.10 Stakeholder Cooperation and Community Engagement 

Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description of the utility’s initiatives, the utility’s rationale behind each 
of the elements of the initiatives, the utility’s prioritization approach/methodology to determine 
spending and deployment of human and other resources, how the utility will conduct audits or 
other quality checks on each initiative, how the utility plans to demonstrate over time whether 
each component of the initiatives is effective and, if not, how the utility plans to evolve each 
component to ensure effective spend of ratepayer funds. Include descriptions across each of the 
following initiatives. Input the following initiative names into a spreadsheet formatted according 
to the template below and input information for each cell in the row. 
6. Community engagement 
7. Cooperation and best practice sharing with agencies outside CA 
8. Cooperation with suppression agencies 
9. Forest service and fuel reduction cooperation and joint roadmap 
10. Other / not listed [only if an initiative cannot feasibly be classified within those listed 

above] 
 
The list provided is non-exhaustive and utilities shall add additional initiatives to this table as their 
individual programs are designed and structured. Do not create a new initiative if the utility’s 
initiatives can be classified under a provided initiative. 
------------------------------------------------------------------------------------------------------------------------------- 
 
SCE is committed to keeping its customer and key stakeholders informed on the company’s WMP 
activities, PSPS protocols, and general emergency preparedness.  In 2019, SCE conducted over 
350 meetings and presentations with local government and tribal officials, community 
organizations, and the general public.  In 2020, SCE will continue to inform its customers on 
wildfire mitigation strategies and concentrate its efforts on communities that were impacted by 
multiple PSPS de-energizations in the past. 

5.3.10.1 Community engagement 

In 2020, SCE will continue to regularly engage with local government officials, tribal staff and first 
responders to educate stakeholders on SCE’s 2020-2022 WMP and its potential impact on their 
community.  These meetings will focus on educating local and tribal governments about the PSPS 
de-energization process and how the company will communicate and work with government 
agencies and emergency operations during outages.  In the past, SCE received input from these 
meetings and other discussions with local government officials and incorporated them in its PSPS 
notifications.  For example, when SCE expects conditions to meet the criteria for potential PSPS, 
“Periods of Concern” notifications are sent to local government officials so they are better able 
to plan for potential PSPS events.  SCE will continue these meetings to further enhance 
partnerships, increase awareness, and discuss lessons learned. 
 
SCE will also continue to conduct meetings in HFRA communities to engage SCE customers, 
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community leaders, and other stakeholders to understand their questions and concerns, as well 
as to increase awareness about the fire risk in California and what that means to them; how to 
be prepared and remain resilient; and SCE’s wildfire mitigation efforts.  These forums allow SCE 
to obtain up-to-date customer information that is critical for outreach and notification during 
events.  SCE will invite local first responders, emergency personnel and the Red Cross to educate 
the community members on emergency preparedness.  SCE is also exploring virtual community 
meetings to increase the reach of the meetings. SCE’s community outreach, public awareness, 
and communications efforts are further described in Section 5.3.9.2. 

5.3.10.2 Cooperation and best practice sharing with agencies outside CA 

SCE believes in the value of cooperating and sharing best practices with agencies outside of 
California to help educate and learn from other organizations that may be facing similar 
challenges.  SCE will continue to engage and share best practices with industry trade associations, 
including but not limited to, Electric Power Research Institute, Western Energy Institute, and 
Edison Electric Institute.  Additionally, SCE will continue to share expertise and insights with 
technical organizations including the Institute of Electrical and Electronic Engineers and the 
National Fire Protection Association. 
 
SCE is currently working with the UMS Group to establish an International Joint Investor-Owned 
Utility wildfire committee with two of the major Australian electric utilities, AusNet Services and 
Powercor Australia.  This planned committee would include the three large investor-owned 
utilities (IOUs) in California and the two Australian utilities with the intent of sharing best 
practices and lessons learned. 
 
The comprehensive approach to sharing with trade associations, technical organizations and 
establishing an international wildfire committee gives SCE the ability to collaborate and share 
best practices with a vast of array of agencies both nationally and internationally. 

5.3.10.3 Cooperation with suppression agencies 

SCE develops and maintains excellent long-term working relationships with fire suppression 
agencies in order to become a trusted partner in all aspects of fire risk mitigation, training and 
emergency response.  SCE’s internal Fire Management team is responsible for maintaining 
situational awareness of fire threats and fire activity affecting or having the potential to affect 
the electric grid; reporting on fires; responding in person to fires threatening SCE infrastructure; 
and representing SCE and acting as a liaison with public agencies and affected SCE organizational 
units.  They are required to serve as SCE’s technical representative and subject matter experts to 
fire agency incident commanders, senior staff, and fire agency executives, and they must possess 
a good working knowledge of the ICS and SCE’s transmission and distribution power delivery 
systems, including construction and protection. The Fire Management team also ensures that 
critical information is shared between SCE organizational units and public agencies and resolves 
conflicts.  They also provide Electrical Safety for First Responders training to suppression 
agencies, organizations and conferences.  SCE Fire Management is the point of contact and 
coordinator of fire agency access to SCE’s HD cameras throughout its 50,000-mile service 
territory (see 5.3.2 Situational Awareness and Forecasting).  SCE will continue to partner with all 
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wildland fire suppression agencies as part of SCE’s overall fire mitigation efforts. 

5.3.10.4 Forest service and fuel reduction cooperation and joint roadmap 

Cooperation with the USFS on fuel reduction is conducted on an as needed basis.  Currently there 
is no formal operating agreement or joint roadmap in place to coordinate with USFS on fuel 
reduction related initiatives. 
 
See Table 30 “Stakeholder Cooperation and Community Engagement” for more information on 
the initiatives above.   
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5.4 METHODOLOGY FOR ENTERPRISE-WIDE SAFETY RISK AND WILDFIRE-RELATED RISK 

ASSESSMENT 
Describe methodology for identifying and evaluating enterprise wide safety risk and wildfire 
related risk, and how that methodology is consistent with the methodology used by other electric 
utilities or electrical corporations. If the risk identification and evaluation methodology is 
different, the utility shall explain why in this section. 
------------------------------------------------------------------------------------------------------------------------------ 
Similar to the other California investor-owned utilities, SCE followed the CPUC’s adopted risk-
mitigation procedures in the S-MAP and RAMP19 in developing its methodology for identifying 
and evaluating enterprise wide safety risk and wildfire risk.  See Section 4.2 for more detail. 
  

 

19  For more details on SCE’s RAMP methodology, please see Southern California Edison 
Company’s 2018 Risk Assessment And Mitigation Phase Report, 
http://www3.sce.com/sscc/law/dis/dbattach5e.nsf/0/B2ADFEF6506791E98825834600743
89A/$FILE/I.18-11-006%20SCE%202018%20RAMP%20Report.pdf 

http://www3.sce.com/sscc/law/dis/dbattach5e.nsf/0/B2ADFEF6506791E9882583460074389A/$FILE/I.18-11-006%20SCE%202018%20RAMP%20Report.pdf
http://www3.sce.com/sscc/law/dis/dbattach5e.nsf/0/B2ADFEF6506791E9882583460074389A/$FILE/I.18-11-006%20SCE%202018%20RAMP%20Report.pdf
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5.5 PLANNING FOR WORKFORCE AND OTHER LIMITED RESOURCES 
Include a showing that the utility has an adequately sized and trained workforce to promptly 
restore service after a major event, taking into account employees of other utilities pursuant to 
mutual aid agreements and employees of entities that have entered into contracts with the utility. 
------------------------------------------------------------------------------------------------------------------------------- 
 
SCE maintains an adequate and trained workforce ready to provide assistance during 
emergencies. SCE has a Storm Plan to respond to emergencies that can vary in scope and size 
and which may require the activation of mutual assistance to restore power in a safe and timely 
manner.  SCE also has a robust ICS training program for employees identified as emergency 
responders.  In 2019, SCE had 655 rostered members, all of whom received either initial 
qualification or re-qualification training.20  All of these members were trained for activations, and 
these personnel are now all rostered to an IMT, IST (Incident Support Team), or PSPS Task Force. 
Many of these positions received multiple trainings from BR (such as ICS 300, position specific, 
and PSPS specific trainings).  
 
IMTs are placed on rotations, and on-call teams are required to respond to the EOC within two 
hours, with limited exceptions.  These teams are specifically structured to have multiple back-
ups available, so that response and recovery efforts can be conducted 24 hours-a-day for several 
days or even weeks.  Moreover, SCE has a large field workforce (both employees and contractors) 
that is highly skilled and able to restore service during and after a major event (see  Table SCE 
5-15 and Table SCE 5-16).  SCE’s field workforce has many years of experience, on average, which 
allows it to effectively respond to major events.  SCE also employs contract resources that can be 
reassigned to assist with a major event. 
 
Due to the frequency and duration of PSPS activity in 2019, SCE expanded the number of PSPS 
IMTs from four to six teams and expanded the number of positions on each team to improve 
overall operations and balance workload and fatigue.  SCE also put in place a dedicated Advanced 
Circuit Evaluation (ACE) team to continually monitor, assess, track and report out on circuit 
integrity and environmental conditions to inform PSPS decision making.   Over this WMP period, 
SCE will continue to refine and enhance its PSPS program based on lessons learned, community 
feedback, and WSD and Commission guidance.  For example, as further described in Section 
5.3.6.5.7, SCE is setting up a new, dedicated PSPS Operations Team.  
 
IMT and EOC capabilities are tested regularly both by actual incidents such as windstorms, 
wildfires, and PSPS, and through exercises and drills that all team members are required to 
participate in annually.  These exercises, drills, and actual activations provide an opportunity for 
team members to utilize their training, refresh their skills, and learn on the job.  During exercises 

 

20  This number excludes ‘non-rostered’ positions (e.g., assistants, analysts, and customer 
service representatives) that assist in activations in an ad-hoc manner but are not 
considered ICS trained. 
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and drills, team members are also evaluated on their performance and given feedback on areas 
for improvement and best practices. 
 
In addition to SCE’s internal response and recovery capabilities, SCE maintains existing mutual 
assistance agreements with outside providers to meet restoration objectives. These mutual 
assistance agreements are activated in incidents which exceed the capacity of SCE’s crews and 
emergency contracting capabilities.  The IMT and EOC maintain visibility on the workforce and 
incidents, maintaining situational awareness of any staffing shortages or other potential 
shortages, looking ahead at potential needs and requesting appropriate support via additional 
internal staffing, emergency contracts, or mutual assistance.  These requirements are captured 
in SCE’s Storm Plan detailed in Section 5.3.9, Emergency Preparedness and Planning. 
 
Recognizing the impacts of climate change, the increasing wildfire risk within SCE’s HFRA service 

territory, and the potential for numerous PSPS related activations, SCE added approximately 75 

additional contract crews and approximately 180 additional contract planners in 2019 to help 

design and execute all its work including the critical wildfire mitigation efforts described in its 

2019 WMP.  SCE continues to evaluate the need for additional field resources and trained staff 

members. In 2020, SCE plans to continue to add contract crews and professional staff including 

planners, engineers, and other resources to continue to build out its workforce to execute critical 

wildfire initiatives amongst other work.  SCE will also continue to implement training and exercise 

opportunities in 2020 to increase team capacity and will continue to do so through this WMP 

period.  In Table SCE 5-15, SCE provides a detailed breakdown of its Distribution Field Workforce 

and supporting personnel through 2019.  In Table SCE 5-16 below, SCE provides a similar detailed 

breakdown of its Transmission, Substations & Operations Field Workforce and supporting 

personnel through 2019.  These tables show that SCE grew its field workforce by approximately 

700 resources (SCE and contract) compared to January 2019 counts provided in the 2019 WMP. 

21 

 

21  In the 2019 WMP, SCE mistakenly did not include distribution contract planners of 
approximately 520. 
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Table SCE 5-15 
Distribution Field Workforce 
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Table SCE 5-16 
Transmission, Substations & Operations Field Workforce 

 

2019 Year-End

Transmission, Substations & Operations - Field Crews
1,318 Supporting

Transmission

Journeyman Lineman 133

Splcr Sr Cble 20

Patrolman Sr 38

Right of Way Equipment Operator 5

Transmission

Groundman 30

Lineman, Apprentice 62

SC&M

Apprentice Substn Elctrcn 35

Electn Appr Battry 4

Electn Appr Cnstrn 14

Hlpr Electl Constr 5

Splcr Appr Subs Cable 3

Transmission

Sup, General Foreman 14

Supr Road R/W 4

SC&M

Substation Electrician 129

Sup, Apparatus 5

Sup, Cnstrn 4

Sup, Tech Spec 1

Sr Sup, Maint / Test 44

Grid Ops

Sup, Substn Ops 5

Transmission

PSPECs 10

SC&M

Electn Battry 8

Electn Constrn 45

Form Dstrbn Aprts 16

Mech Structural 17

Splcr Subs Cable 7

Techn Dstrbn Aprts 42

Techn Electl Aprats Test/Test A 4

Technician, Test 79

Technician, Test Supervising 54

Transformer Helper 4

Transformer Specialist 15

Transformer Specialist Foreman 4

Utilityman Terrtrl 16

Welder Cnstrn 4

Working Foreman - CFF 6

Working Form CFF Elect Const 3

Grid Ops

Operator, System 136

Opr Substation 111

Opr Trainee 6

Power Sys Ops Specialist 46

Power Systems Planner 3 4

SC&M

Materials Mgmt, Advisor 11

Transmission

Planners 51

Contractors 64 Avg 16 crews (4-Man Crew)

Telecom 13

Form Cable 9

Planner 1

Trans Telecom PSPEC 3

Total 1,331

1st responders - identify problems, stand by to ensure site is 

secure, analyze grid flow, and construction 

Trained resources to work on SCE's high voltage, overhead and 

underground distribution system. They perform inspections 

and maintenance, assess system damages, make repairs to 

restore service, and serve as SCE's first responders.

1st responders - identify problems, stand by to ensure site is 

secure, analyze grid flow, and support construction (i.e. civil)

Damage assessments - support the field crews by conducting 

assessments, order material, and other admin support

Compliments to field crews, training under the direct 

supervision of Journeyman Lineman (i.e. JM Battery 

Electricians, Construction Electricians,  Substation Cable 

Splicers) and Foreman. 

Provides management, field safety, and operational oversight 

and technical support for maintenance & test crews.

Coordinates outages, laying out jobs and customer contacts
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5.6 EXPECTED OUTCOMES OF 3-YEAR PLAN 

5.6.1 Planned Utility Infrastructure Construction and Upgrades 

Explain how the utility expects the geographic location of transmission and distribution lines to 
shift over the three-year plan period and discuss its impact on 1) the utility’s risk exposure and 2) 
the utility’s wildfire mitigation strategy. Outline portions of grid within HFTD that are highest cost 
to serve, by highlighting circuits or portions of circuits that exceed $0.5M per customer in capital 
cost required to harden. Provide justification for the level of hardening required and why the 
lowest cost path to harden this equipment exceeds $0.5M per customer, including by describing 
the various alternatives that were considered to reduce ignition probability and estimated wildfire 
consequence. For each of these sections of the grid, outline any analysis that was conducted 
around islanding, serving with microgrids, or providing backup generation, all to reduce the 
impact of PSPS events and reduce ignition probability and estimated wildfire consequence at the 
lowest possible cost. 
 
Discuss how the utility wildfire mitigation strategy influenced its plan for infrastructure 
construction (in terms of additions or removal of overhead lines, including undergrounding of 
overhead lines) as detailed in Section 3.4.2. Discuss how the utility wildfire mitigation strategy 
influenced its plan for upgrades to overhead lines and substations as detailed in the Section 3.4.2. 
------------------------------------------------------------------------------------------------------------------------------- 
 
How Transmission and Distributions Lines are Expected to Shift and Their Impact on Risk and 
WMP Strategy Over the 3-year Period 
Distribution and transmission lines in SCE’s service territory are expected to incrementally grow 
and shift over the three-year WMP period due to additions and removals of lines.  Additions and 
removals of lines occur for various reasons including, but not limited to, new circuitry to 
accommodate customer load growth and Distributed Energy Resources (DER), line extensions, 
removal of facilities, generator interconnections, new substations, and undergrounding of 
existing overhead lines.  While there are various drivers that result in changes and additions to 
SCE’s lines, SCE designs and constructs lines in accordance with standards to minimize risk 
exposure in support of its wildfire mitigation strategy. Therefore, new infrastructure will be 
designed and constructed utilizing the latest wildfire mitigation strategies, current risk analyses, 
and determination of a solution to reduce the risk at that location.  For example, all new 
distribution circuits and poles in HFRA will be constructed with at least insulated conductors and 
fire-resistant poles.  Further details on changes to SCE’s design and construction standards are 
described below.  These standards and continual risk analyses coupled with SCE’s wildfire 
initiatives (including PSPS) in HFRA through this WMP period are anticipated to help decrease 
ignitions in HFRA thus reducing wildfire risk and increasing public safety. 
 



 

5-155 

Current plans22 over the three-year WMP period demonstrate the following net changes23 in 
terms of geographic location of transmission overhead lines in SCE’s service territory: 

• In non-HFTD, a net change of approximately 18.9 circuit miles of transmission lines  

• In HFTD Zone 1, a net change of 0.0 circuit miles of transmission lines 

• In HFTD Tier 2, a net change of approximately 14.9 circuit miles of transmission lines  

• In HFTD Tier 3, a net change of approximately 25.5 circuit miles of transmission lines 
 
The land use breakdown of these net changes in HFRA are 14.0% in urban areas, 21.8% in rural 
areas, and 64.2% in highly rural areas.  The percentages provided represent known quantifiable 
changes for overhead transmission circuit miles.  Additional circuit mile changes may be planned 
and implemented between 2020 and 2022.   
 
The information listed above and within Table 16 does not include distribution primary overhead 
line removals due to targeted undergrounding.  As a result, the total primary overhead line 
removals that are anticipated through 2022 are not fully reflected within the net changes 
provided above. While a list of potential targeted undergrounding projects has been identified, 
SCE will continue to refine its evaluation methodology and determine the areas to execute 
targeted undergrounding work in support of its wildfire mitigation strategy.  In addition, as noted 
in Section 2.7, SCE does not routinely track planned additions, removals, or upgrades by circuit 
mile, population density, or WUI.  While SCE has a number of planned distribution projects over 
the next few years, they are not far along enough in the project lifecycle to have a complete list 
of affected structures (new or existing), circuit path/route geometries, and/or geospatial 
coordinates.  Therefore, SCE is unable to map the distribution projects in GIS and subdivide as 
requested to summarize net changes to distribution overhead lines.     
 
See Table 16 “Location of Planned Utility Equipment Additions or Removal by End of 3-year Plan 
Term” for more detailed information highlighting changes in transmission overhead lines over 
the three-year WMP period. 
 
Highest Cost to Serve Portions of the Grid within HFTD 
A circuit level review was completed to determine the cost per metered customer for capital 
expenditures (non-maintenance or compliance-related activities) currently planned related to 
grid hardening projects. The list of grid hardening activities considered for this analysis are listed 
below.   

• Wildfire Covered Conductor Program (WCCP) 

• High Fire Risk Area (HFRA) Sectionalizing Devices and PSPS mitigation 

• Fusing Mitigation  

• Targeted Undergrounding Program 

 

22  Current plans account for known transmission, substation and distribution projects that are 
far along the planning and engineering phase and SCE has geospatial data for.   

23  Positive change is a net addition, and a negative change is a net removal. 
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Where scope identified was currently available, a cost required to harden per metered customer 
was found by aggregating all hardening activity costs for a targeted circuit, and then evaluating 
whether the ratio of cost per metered customers exceeded a threshold of $0.5 million. The 
outcome of the above described review demonstrated that zero circuits currently exceeded the 
threshold of $0.5 million per metered customer. 
 
Wildfire Mitigation Strategy Influence on Construction and Upgrades  
SCE’s 2019 wildfire mitigation strategy included updating distribution design and construction 
standard manuals to expand the use of wildfire mitigating measures in HFRA.  For example, 
standards were refined for connector selection in HFRA application to prioritize the use of CAL 
FIRE-exempt connectors, such as bolted wedges.  SCE also completed the publication of the CAL 
FIRE-exempt spark prevention surge arrestor after a successful pilot evaluation (as a result of 
2019 WMP AT-1 and AT-4 activities).  These surge arresters are now required with all HFRA 
applications.  Additionally, SCE issued standards on increased usage of vibration dampers on bare 
conductor for mitigating the Aeolian vibration effect (as a result of 2019 WMP AT-4 activity).  
Furthermore, SCE published standards for ridge-pin construction which is an alternative 
construction method increasing the vertical separation between the center phase conductor and 
the two other phases and reducing the potential for conductor slapping (as a result of 2019 WMP 
AT-4 activity).  Finally, SCE updated its design and construction standards to include fire-resistant 
wrap on new treated wood poles for use in HFRA, an alternative to fire-resistant composite poles 
(as a result of 2019 WMP RAMP Mitigation M9 activity).  SCE frequently reviews and updates 
these standards to reflect regulatory requirement changes, new or revised construction 
methods, and new technologies to help mitigate wildfire risk.  Over this WMP period, SCE plans 
to continue improving its wildfire mitigation transmission design and construction strategies as 
well as expanding its efforts to the transmission system, please see Section 5.3.3.18, TOH Review 
for more details. 
 
Change In Drivers Of Ignition Probability Taking Into Account Planned Initiatives For Each Year 
Of The Plan 
Tables 31a and 31b include estimates of changes in drivers of ignition probability considering 
planned wildfire mitigation initiatives for each year of the plan for distribution and transmission 
equipment, respectively.  Estimates were provided for drivers where SCE tracks near misses.  As 
such, there are a few drivers SCE does not track and these are coded NA in the tables.  SCE 
assumed constant weather patterns consistent with its historical weather data. 
 
The calculations for projected ignitions in Tables 31a and 31b are primarily driven by the 

cumulative propagation of mitigation effectiveness for each of the mitigation 

initiatives.   Although the numbers provided in the table reflect an expected value, the 

uncertainty inherent in each mitigation effectiveness estimate, especially when compounded 

with the other mitigations, leads to a significant range of uncertainty around the expected value 

calculation. 

See Tables 31a and 31b “Change in Drivers of Ignition Probability Taking into Account Planned 
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Initiatives, for Each Year of Plan” for more detail. 

5.6.2 Protocols on Public Safety Power Shut-off 

Describe protocols on Public Safety Power Shut-off (PSPS or de-energization), to include (See 1 
through 5 in italics below): 
1. Strategy to minimize public safety risk during high wildfire risk conditions and details of the 
considerations, including but not limited to list and description of community assistance locations 
and services provided during a de-energization event. 
2. Outline of tactical and strategic decision-making protocol for initiating a PSPS/de-energization 
(e.g., decision tree). 
3. Strategy to provide for safe and effective re-energization of any area that was de-energized 
due to PSPS protocol. 
4. Company standards relative to customer communications, including consideration for the need 
to notify priority essential services – critical first responders, public safety partners, critical 
facilities and infrastructure, operators of telecommunications infrastructure, and water 
utilities/agencies. This section, or an appendix to this section, shall include a complete listing of 
which entities the electrical corporation considers to be priority essential services. This section 
shall also include description of strategy and protocols to ensure timely notifications to customers, 
including access and functional needs populations, in the languages prevalent within the utility’s 
service territory. 
5. Protocols for mitigating the public safety impacts of these protocols, including impacts on first 
responders, health care facilities, operators of telecommunications infrastructure, and water 
utilities/agencies. 
------------------------------------------------------------------------------------------------------------------------------- 

5.6.2.1 Strategy to Minimize Public Safety Risk During High Wildfire Risk Conditions 

SCE’s wildfire mitigation plan strategy is designed to prevent, combat and respond to the threat 
of wildfires and consists of three main pillars: enhancing operational practices, bolstering 
situational awareness, and hardening the grid.  Each of these wildfire mitigation focus areas 
include initiatives designed to minimize public safety risks during high wildfire risk conditions.  
Operational practices, for example, include vegetation management, implementation of system 
operating restrictions and PSPS response protocols.  During elevated fire weather conditions, SCE 
proactively employs a number of operational practices to mitigate against the threat of wildfires, 
reserving PSPS for extreme weather conditions. These other operational practices include, but 
are not limited to, blocking reclosers to prevent automated reclosing devices from re-energizing 
circuits when conditions may be hazardous and implementing Fast Curve settings to reduce the 
fault energy to more quickly de-energize when a short circuit has been detected, as described in 
Section 5.3.3. 
 
In the area of situational awareness, SCE has invested in tools, technologies, and practices to 
better forecast potential wildfire conditions and be more effective in responding to fire events 
when they occur. These include: a Situational Awareness Center that during emergencies and 
incidents is staffed around the clock  with meteorologists and Geographic Information System 
(GIS) professionals, additional weather stations that provide real-time information about wind, 
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temperature, and humidity to help SCE make decisions during potential fire conditions, and live 
fire-monitoring cameras to help IMTs and first responders more quickly assess and respond to 
reported fires. Additionally, in 2020, SCE will have installed two super computers (one at the 
primary location and one at the backup location) that help produce high-resolution weather and 
fuel modeling forecasts to provide IMTs with precision and granularity.  
 
In the area of grid hardening, mitigations to reduce the risk of ignition include: Installation of  
insulated wires that lower the chance of faults or short circuits that can create ignitions, fire 
resistant poles wraps that are more resilient than wood poles, and fast-acting fuses that can react 
more quickly to minimize fire risks.  All of these efforts help reduce the public safety risk during 
high wildfire risk conditions. 

5.6.2.2 Tactical and Strategic Decision-Making Protocol for Initiating a PSPS 

The decision to preemptively de-energize a circuit requires consideration of many complex 
factors. Execution of de-energization protocols is managed by the Incident Management Team 
(IMT) in alignment with nationally recognized Incident Command System principals. The 
following considerations are intended to provide a framework to assist the IMT in exercising this 
discretion: 

• National Weather Service alerts or warnings for counties that contain SCE circuits in high 

fire risk areas; 

• Ongoing assessments from SCE’s in-house meteorologists informed by high resolution 

weather models, data from strategically deployed SCE weather stations (e.g., wind 

speeds, humidity levels, and temperature), and publicly available weather stations; 

• The SCE Fire Potential Index (FPI), an internal tool that utilizes both modeled weather and 

fuel conditions; 

• Real-time situational awareness information obtained from weather station data and in 

some instances, field observers positioned locally in high fire risk areas identified as at 

risk for extreme fire weather conditions 

• Specific concerns from state and local fire authorities, emergency management 

personnel, and law enforcement regarding public safety issues; 

• Expected impact of de-energizing circuits on essential services such as public safety 

agencies, water pumps, traffic controls, etc.; and 

• Other operational considerations to minimize potential wildfire ignitions including 

current known state of circuit conditions. 

SCE will continue to improve its ability to gather improved and real-time information that better 

informs PSPS decisions. For a more detailed narrative on SCE’s process for de-energization and 

lessons learned, refer to Section 4.4.  

5.6.2.3 Protocols for mitigating the public safety impacts of these protocols 

SCE continues to host meetings and provide information to county Offices of Emergency 

Management (OEM), local and tribal governments, public safety agencies and community 

members (including selected groups through specialized workshops) that may be impacted by 

circuits that traverse HFRA.  These meetings enable SCE to provide information regarding its PSPS 
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protocol, explain its wildfire mitigation efforts, and encourage emergency preparedness.  SCE 

uses these opportunities to convey the importance of community resiliency in the event of any 

outage, irrespective of cause, and to receive important feedback from its customers so SCE may 

incorporate this feedback into its planning process and PSPS protocol. These meetings, and SCE’s 

wildfire planning efforts (including PSPS), are conducted in compliance with PU Code Section 

768.6. 

 

SCE continues to hold regular meetings with public safety partners including fire agencies, law 

enforcement agencies and emergency management agencies to continue dialogue regarding 

PSPS and to collaborate on mitigation strategies and event protocols.  Meeting topics include, 

but are not limited to, how circuits are identified as being subject to PSPS, overview of SCE’s de-

energization criteria, notification process throughout an event, information on SCE’s ICS 

structure, how SCE handles emergent requests from public safety partners during events, and 

information sharing (e.g., GIS boundaries, critical care and medical baseline customer 

information, period of concern data, etc.). 

 

SCE’s engagement with local governments includes the following: information (via email) on its 

PSPS protocol and its wildfire mitigation efforts to representatives of cities, counties, tribes, and 

unincorporated communities (unincorporated communities are included in outreach to counties) 

with HFRA circuits; proposals to meet and meetings with key city and county personnel to further 

review and discuss any of the topics presented; proposals to provide maps of HFRA circuits (both 

PDF and GIS layers); requests for local governments and other agencies to provide SCE 

information on critical facilities/essential service providers and other concerns resulting from de-

energizing particular circuits.  Additionally, and upon request, SCE has presented at city council 

and local public safety commission meetings and solicit feedback on the company’s WMP from 

fire officials in its service territory. 

 

SCE also conducts outage education meetings (Outage Schools) throughout the year for business 

and residential customers.  These meetings are designed to help customers understand what to 

expect during an outage, including an outage related to PSPS.  Outage Schools will continue 

annually throughout SCE’s service territory.  Topics include the process for determining the 

extent of an outage (damage assessment), information on notification process during an outage, 

details on SCE’s PSPS, and, outage restoration information. 

 

SCE hosts targeted workshops and presentations with public safety partners including water 

agencies, telecommunications companies, and healthcare providers to educate them on PSPS 

protocols and potential impacts.  These workshops allow for two-way communication to better 

understanding customer concerns, including resiliency, and for customers to share best practices 

with one another.  By partnering with industry associations, SCE is better able to discuss resiliency 

efforts with their members and gain assistance in expanding the reach of PSPS education. 

 

Building off feedback received from impacted stakeholders, SCE formed an internal task force to 
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address customer care solutions. The objective of this task force is to identify near-term and long-

term customer care solutions to support customers potentially impacted by PSPS events. The 

task force develops solutions, educates customers on existing resources, and resolves issues for 

identified and emerging customer care initiatives. Such work includes:   

• Response IMT: Response activities including deploying customer care assets to the field 
such as community resource centers, ice trucks, blankets, potable water, etc. 

• Business, government and agency coordination, education and outreach: Outreach and 
support for affected business customers including telecommunication companies, 
water entities, healthcare, and education. Initiatives for government agencies include 
rural and tribe-specific needs. 

• Access and functional needs (AFN) and community-based organization (CBO) 
coordination:  Outreach initiatives for AFN customers and CBO coordination to assist 
customers such as seniors, people with limited English proficiency, and customers with 
disabilities, and/or those who are transportation disadvantaged. 

• Customer contact effectiveness:  Continue to explore more effective information and 
resources to customers who call into the SCE call center. Partner with public agencies or 
non-profit organizations that can serve non-electrical needs. 

• Products and programs:  Explore and define new programs to support electric resiliency 
of customers including rebates for equipment such as back-up power and distributed 
energy resources and other programs for all classes of customers. 

• Customer care feedback:  Implement formal pipelines for PSPS-specific customer 
feedback.  Execute PSPS research to determine customer needs and impact and/or test 
new materials. 

• SCE.com/Digital/Notifications: Improvements to SCE.com information including maps 
and public alerts, including new methods of notifying customers. 

5.6.2.4 Critical and Essential services 

SCE considers the following customer categories as critical infrastructure providers:  

• Emergency Services Sector, including: 

o Fire Stations (Federal/State/Local) 

o Police Stations (Federal/State/Local) 

o Emergency Operations Centers (EOCs) 

o Emergency Dispatch Centers* 

o Communications Sites Supporting Emergency Operations* 

• Government Facilities, including: 

o Schools 

o Jails and Prisons 

o Gov't agencies essential to national defense 

• Healthcare and Public Health Sector, including:  

o Public Health Departments 

• Hospitals 

o Skilled Nursing Facilities 
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o Nursing Homes 

o Blood Banks 

o Dialysis Centers 

o Hospice Facilities 

 Energy Sector, including: 

o Public and Private Utility Facilities 

 Inter‐connected Publicly Owned Utilities 

o Electric Cooperatives 

o Community Choice Aggregators (CCA) 

 Water and Wastewater Systems Sector, including: 

o Pumping Stations 

o Well Sites 

o Lift Stations 

o Wastewater Treatment Plants 

o Flood Control Gates* 

 Communications Sector, including: 

o Radio and Television broadcasting stations 

o Communication Carrier Infrastructure: 

o Routers 

o Central Offices 

o Head Ends 

o Cellular Switches 

o Cellular Sites 

o Remote Switches 

o Radio Repeaters Utilized by Emergency Responders* 

 Chemical Sector, including: 

o Chemical Plants 

o Chemical Storage Facilities 

o Chemical Distribution Centers 

 Transportation Sector, including: 

o CalTrans Operations Centers* 

o Transportation Management Centers* 

o Airports* 

o Mass Transit Stations* 

 

* Represents County request as Critical Infrastructure/Facilities 
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6 UTILITY GIS ATTACHMENTS 

As explained in Section 2.7, SCE is providing the WSD with both confidential and non-confidential 

GIS files.  The non-confidential GIS files are available on SCE’s website.  SCE has used the following 

method to name its GIS files, consistent with the naming conventions in Chapter 6 of the 

Guidelines (i.e., 6.1 – Recent weather patterns; 6.2 – Recent drivers of ignition probability; 6.3 – 

Recent use of PSPS; 6.4 – Current baseline state of service territory and utility equipment; 6.5 – 

Location of planned equipment additions or removal; and 6.6 – Planned 2020 WMP initiative 

activity by end-2022): 

• All GIS files are related to the layers listed in Tables 8 and 9 and follow the attachment 

locations described on those tables. 

• The GIS files’ names will include the Table (8 or 9), the specific attachment (i.e., 6.1 to 6.6) 

and the specific row in the table (i.e., A-Z, with A being the first row). 

• As an example, for the “6.4 – Current baseline state of service territory and utility 

equipment” in Table 9, the GIS file showing the location of substations will be named, 

“Table9_Attachment6_4_I.” 

As part of its GIS submission, SCE is also providing a table that will list the GIS layer name with 

the table and attachment references included in the Guidelines. 
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List of Acronyms 



Acronym / 

Abbreviation Definition

A. Application

AAR After Action Report

AB Assembly Bill

ACE Advanced Circuit Evaluation

ACS Arc Suppression Coils

ADS Atmospheric Data Solutions

AFN Access and Functional Needs

AGOL ArcGIS Online

AGP Annual Grid Patrol

AHJ Authority Having Jurisdiction

AI Artificial Intelligence

ALJ Administrative Law Judge

ANSI American National Standards Institute

AR Automatic Reclosers

ASC Arc Suppression Coil

ASD Audit Services Department

AT Alternative Technology

BES Bulk Electric System

BLF Branch Line Fuses

BR Business Resiliency

BTM Behind‐the‐Meter

BVLOS Beyond Visual Line of Sight

C3 Customer Crew Communications

CAISO California Independent System Operator

CAL FIRE California Department of Forestry and Fire Protection

Cal OES California Governor's Office of Emergency Services

CARE California Alternate Rates for Energy

CB Circuit Breaker

CBO Community Based Organization

CCA Community Choice Aggregators

CCC Customer Contact Center

CEII Critical Energy Infrastructure Information

CEMA Catastrophic Event Memorandum Account

CFO Contact with a Foreign Object

cGIS Comprehensive Geographic Information System

CLF Current‐Limiting Fuses

CMS Consolidated Mobile Solutions

CPCN Certificate of Public Convenience and Necessity
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Acronym / 

Abbreviation Definition

CPUC California Public Utilities Commission or Commission

CRC Community Resource Centers

CRM Customer Relationship Systems

CS Customer Service

CSS Customer Service System

CSWC California State Warning Center

CUEA California Utilities Emergency Association

D. Decision

DDS Distribution Design Standards

DEP Emergency Preparedness

DER Distributed Energy Resource

DFA Distribution Fault Anticipation

DIMP Distribution Inspection and Maintenance Program

DOH Distribution Overhead

DRI Drought Relief Initiative

DVMP Distribution Vegetation Management Plan

EAM Enterprise Asset Management

EDMRM Electronic Documents Management/Records System

EEI Edison Electric Institute

EFD Early Fault Detection

EFWT Elevator Fire Weather Threat

EIG Enterprise Information Governance

EOC SCE's Emergency Operations Center

EOI Enhanced Overhead Inspections

EONS Emergency Outage Notification System

EPRI Electric Power Research Institute

EPUC/IS Energy Producers and Users Collation and Indicated Shippers

ERO Emergency Response Organization

ESA Energy Savings Assistance

ESRB Electric Safety and Reliability Scan

EVLOS Extended Visual Line of Sight

FAA Federal Aviation Administration

FAC Facilities Design, Connections, and Maintenance

FEMA Federal Emergency Management Agency

FERA Family Electric Rate Assistance

FERC Federal Energy Regulatory Commission

FHPMA Fire Hazard Prevention Memorandum Account

Acronym List
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Acronym / 

Abbreviation Definition

FHSZ Fire Hazard Severity Zone

FIM Facilities Inventory Mapping

FMEA Failure Modes and Effects Analysis

FPI Fire Potential Index

FPP Fire Prevention Plan

FR Fire‐Resistant

FRP Fiber Reinforced Polymer

FTM Front‐of‐the‐Meter

FWT Fire Weather Threat

FWZ Fire Weather Zone

GCC Grid Control Center

GESW General Electric Smallworld

GFN Ground Fault Neutralizer

GIS Geographic and Information System

GO General Order

GPS Global Positioning System

GRC General Rate Case

GSRP Grid Safety and Resiliency Program

HCM Human Capital Management

HD High Definition

HFRA High Fire Risk Areas

HFRI High Fire Risk Informed Inspection

HFTD High Fire Threat District

HHZ High Hazard Zones

HPCC High Performance Computing Cluster

HTMP Hazard Tree Management Program

I. Investigation

ICS Incident Command System

ILC Independent Living Centers

IMT Incident Management Team

IN Inspections

IOU Investor‐Owned Utility

IPI Intrusive Pole Inspection Program

IQCC Income Qualified Critical Care 

IR Infrastructure Replacement

ISA International Society of Arboriculture

IST Incident Support Team

IT Information Technology

IVM Integrated Vegetation Management

LAC Local Assistance Center

LACFD Los Angeles County Fire Department

Acronym List
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Acronym / 

Abbreviation Definition

LFO Live Field Observation

LiDAR Light Detection and Ranging Technology

LLC Limited Liability Company

LTE Long‐Term Evolution

MA Memorandum Account

MADEC Meter Alarming for Downed Energy Conductor

MARS Multi Attribute Risk Score

MAVF Multi‐Attribute Value Function

MICOP
Mixteco Indigena Community Organizing Project/ El Proyecto 

Mixteco / Indígena Organización Comunitaria

ML Machine Learning

MVCD Minimum Violation Clearance Distance

NA Not Applicable

NERC North American Reliability Corporation

NFDRS National Fire Danger Rating System

NFPA National Fire Protection Association

NIFC National Interagency Fire Center

NIMS National Incident Management System

NWS National Weather Service

OCM Organizational Change Management

OCP Overhead Conductor Program

ODI Overhead Detail Inspection Program

ODRM Outage Database and Reliability Metrics

ODS Operational Data Store

OEM Offices of Emergency Management

OIR Order Instituting Rulemaking

OMS Outage Management System

OP Operational Practices

OPD Open Phase Detection

OSHA Occupational Safety and Health Administration

PCB Polychlorinated Biphenyls

PFM Petition for Modification

PG&E Pacific Gas and Electric Company

PLP Pole Loading Program

PMO Program Management Office

PRC Public Resources Code

PSPS Public Safety Power Shut‐Off

PTC Permit to Construct

Acronym List
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Acronym / 

Abbreviation Definition

PTZ Pan‐Tilt‐Zoom

PU Public Utilities

PUC Public Utilities Code

QA Quality Assurance

QC Quality Control

QEW Qualified Electrical Worker

R. Rulemaking

RA Risk Analysis

RAMP Risk Assessment Mitigation Phase

RAR Remote‐Controlled Automatic Reclosers

RAWS Remote Automated Weather Stations

RCS Remote Controlled Switches

REFCL Rapid Earth Fault Current Limiter

RF Radio Frequency

RFP Request for Proposal

RFW Red Flag Warnings

RO Repair Orders

ROW Rights‐of‐Way

RSE Risk Spend Efficiency

RSM Remaining Section Modulus

RSR Remote Sectionalizing Recloser

SA  Situational Awareness

SAP Systems, Applications & Products

SAWTi Santa Ana Wildfire Threat Index

SB  Senate Bill

SCADA Supervisory Control and Acquisition Data

SCE Southern California Edison Company 

SDG&E San Diego Gas & Electric Company

SDR Supplemental Data Request

SED Safety and Enforcement Division

SEMS Standardized Emergency Management System

S‐GIP Self‐Generation Incentive Program

SH System Hardening

SIMP Substation Inspection and Maintenance Program

S‐MAP Safety Model Assessment Proceedings

SME Subject Matter Expert

SOB Standard Operating Bulletin

SoCalGas Southern California Gas Company

Acronym List
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Acronym / 

Abbreviation Definition

T&D SCE's Transmission and Distribution Business Unit

TA  Tree Attachment

THC Transform Holdco 

TIMP Transmission Inspection and Maintenance Program

TOH Transmission Overhead 

TT Thunderstorm Threat

TTY TeleTYpe

TURN The Utility Reform Network

TVMP Transmission Vegetation Management Plan

UAS Advanced Unmanned Aerial Systems

UAV Unmanned Aerial Vehicle

UCSD University of California San Diego

UDI Underground Detail Inspection

UNR University of Nevada, Reno

USFS United States Forest Service

USGS United States Geological Survey

USZ Utility Strike Zone

VM Vegetation Management

WCCP Wildfire Covered Conductor Program

WECC Western Electricity Coordination Council

WMP Wildfire Mitigation Plan

WMS Work Management Systems

WRF Weather Research and Forecasting

WRM Wildfire Risk Model

WRMAG Western Region Mutual Assistance Agreement for Electric Utilities

WRRM Wildfire Risk Reduction Model

WSD Wildfire Safety Division

WUI Wildland Urban Interface

Acronym List
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Appendix B 

WMP GIS Dashboard Descriptions 



Dashboard Name Purpose

PSPS HUB Monitor the status of weather stations, field observations and update circuit status 
during PSPS Event.

DOCI GIS HUB
Assign, Monitor, and Review Distribution Off-Cycle Inspections (Structures, 
Inspections, Notifications, Photos)

TOCI GIS HUB
Assign, Monitor, and Review Transmission Off-Cycle Inspections (Structures, 
Inspections, Notifications, Photos)

Distribution Remediation 
Assign, Monitor, and Review Distribution Remediation Contractor Work 
Notifications and Orders (Structures, Notifications, Orders, Photos)

Transmission Remediation
Assign, Monitor, and Review Transmission Remediation Work Notifications and 
Orders (Structures, Notifications, Orders, Photos)

Long Span Inspections
Assign, Monitor, and Review Distribution Long Span Off-Cycle Inspections 
(Structures, Inspections, Notifications, Photos)

Generation GIS Hub
Assign, Monitor, and Review Generation Off-Cycle Inspections 
(Structures/Facilities, Inspections, Notifications, Photos)

Aerial Distribution Inspections
Assign, Monitor, and Review Aerial Distribution Inspections (Structures, 
Inspections, Notifications, Photos)

Aerial Transmission Inspections
Assign, Monitor, and Review Aerial Trasnmission Inspections (Structures, 
Inspections, Notifications, Photos)

WMP GIS Dashboard Descriptions
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Appendix C 

WMP GIS Dataset Descriptions 



Data Name Description Purpose

DOCI_V2_0 Distribution Off-Cycle Inspections
The purpose of this dataset was to capture the inspection data for Distribution Enhanced 
Overhead Inspection assets

DOCI_V2_0 Notifications Distribution Off-Cycle Inspection Notifications
The purpose of this dataset was to capture the work notification data from the ground-based 
inspection for Distribution Enhanced Overhead Inspection assets

TOCI_V1_0 Transmission Off-Cycle Inspections
The purpose of this dataset was to capture the ground-based inspection for Transmission 
Enhanced Overhead Inspection assets

TOCI_V1_0 Notifications Transmission Off-Cycle Inspection Notifications
The purpose of this dataset was to capture the work notification data from the ground-based 
inspection for Transmission Enhanced Overhead Inspection assets

QC DOCI Quality Control Distribution Off-Cycle Inspections
The purpose of this data was to capture the quality control results for Distribution Enhanced 
Overhead Inspection assets

QC TOCI Quality Control Transmission Off-Cycle Inspections
The purpose of this data was to capture the quality control results for Transmission Enhanced 
Overhead Inspection assets

QC Long Span Inspections Quality Control Long Span Inspections
The purpose of this data was to capture the quality control results for Distribution Long Span
Enhanced Overhead Inspection assets

LongSpanInspection Long Span Inspections
The purpose of this dataset was to perform inspections and identify work notifications for long 
spans on Distribution Enhanced Overhead Inspection assets

Notification_Validate_V1_0 SAP Notification Validation
The purpose of this dataset was to field validate existing work notifications for potential fire ignition
risk

Third_Party_Notification_Validation_V1_0 SAP Third Party Notification Validations
The purpose of this dataset was to field validate existing third party work notifications for potential
fire ignition risk

TOCI_REMEDIATION_V2_1 Transmission Remediation The purpose of this dataset is to field complete work notifications on Transmission assets

Distribution_Remediation_V1_0 Distribution Remediation
The purpose of this dataset is for contractors to field complete work notifications on Distribution 
assets

Form_1 (Aerial Distribution Inspections) Aerial Distribution Inspections (ADI)
The purpose of this dataset was to capture the aerial-based inspection for Distribution Enhanced 
Overhead Inspection assets

Form_1 Notifications (Aerial Distribution Inspections) Aerial Distribution Inspections (ADI) Notifications
The purpose of this dataset was to capture the work notification data identified by the aerial-based
inspection for Distribution Enhanced Overhead Inspection assets

TOCI_Aerial_Inspection_V1_2 Aerial Transmission Inspections (ATI)
The purpose of this dataset was to capture the aerial-based inspection for Transmission 
Enhanced Overhead Inspection assets

TOCI_Aerial_Inspection_V1_2 Notifications Aerial Transmission Inspections (ATI) Notifications
The purpose of this dataset was to capture the work notification data identified by the aerial-based
inspection for Transmission Enhanced Overhead Inspection assets

Aerial Inspection Scope Areas Aerial Inspection Scope Areas The purpose of this dataset was to group distribution structures for aerial vendor scope packages

Aerial Inspection Flight Blocks Aerial Inspection Flight Blocks

The purpose of this dataset is for aerial vendors to supply when and where they would be
scheduling aerial capture of Transmission and Distribution assets and affected ZIP Codes, Cities, 
SCE Districts, and Supervisorial Districts

Fire_Perimeter Fire_Perimeter
The purpose of this dataset is to visualize the perimeter of wildfire activity in an area to determine 
impacts. Data is collected remotely and updated in the field by SCE's fire management team.

Evacuation_Areas Evacuation_Areas The purpose of this dataset is to identify evacuation areas as a result of wildfire activity

PSPS_Outage_Areas PSPS_Outage_Areas

The purpose of this dataset is to Identify the approximate outage area of circuits that may be
impacted by a Public Safety Power Shutoff and to inform CalOES information on customers 
impacted.

PSPS_LFO PSPS_LFO
The purpose of this dataset is Live Field Observations of weather and structure observations 
during PSPS event

PSPS_Patrol PSPS_Patrol
The purpose of this dataset is PrePatrol of structures and circuits conditions on the Period of 
Concern list prior to PSPS Event.

Weather_Stations Weather_Stations

The purpose of this dataset is to track and monitor changing weather conditions throughout SCE 
territory. To identify areas where weather conditions reach thresholds that could cause wildfires or 
structure damage.

SCE_Districts_NSEW SCE Districts The purpose of this dataset is to visualize SCE district boundaries
SCE_GridTerritory SCE Transmission Grids The purpose of this dataset is to visualize SCE Transmission Grid boundaries

SCE_HighFireRiskArea SCE_HighFireRiskArea
SCE's Current High Fire Risk Layer updated as of 20190723 with reduced Legacy Bulletin 322
areas

SCE_Territory_Boundary SCE Territory Boundary The purpose of this dataset is to visualize SCE's Territory boundary

WMP GIS Dataset Descriptions

Page 1 of 2



Data Name Description Purpose

MB Municpalities Michael Baker Municipalities The purpose of this dataset is to visualize municipal boundaries
MB County Michael Baker Counties The purpose of this dataset is to visualize county boundaries
MB_Zip_Codes Michael Baker Zip Code The purpose of this dataset is to visualize Zip Code boundaries
cGIS Distribution Circuits GG CONCAT cGIS Distribution Circuits GG CONCAT The purpose of this dataset is to visualize a simplified view of cGIS Distribution Circuits. 
cGIS Transmission Lines GG CONCAT cGIS Transmission Lines GG CONCAT The purpose of this dataset is to visualize a simplified view of cGIS Transmission Circuits. 

OMS Circuits Outage Management System Circuits
The purpose of this dataset is to visualize a view in AGOL of SCE's outage management system's
Distribution Circuits. 

GOCI Generation Off-Cycle Inspections
The purpose of this dataset was to capture the inspection data for Generation Overhead 
Inspection assets

Covered Conductor CoveredCOnductor_OMS
The purpose of this dataset is to view the location of covered conductor from the outage 
management system

GESW_STRDEV_Dissolve_WGS1984 GESW DEVICES STROKED ANNOTATION The purpose of this dataset is to visualize GESW Device locations and annotation

Reax+ Grid Score ReaxPlusGridscore

“REAX” refers to a measure of wildfire consequence for each circuit, structure and segment within 
SCE’s High Fire Risk Area (HFRA)1. For every structure, segment and circuit, REAX simulates 
how a fire that starts within 100 meters of those assets would spread (area), how large it would be 
(volume), how many structures would be impacted (e.g., buildings), and the fire risk to those 
structures (fire volume x impacted structures). These are different measures of the consequence 
of a wildfire if one were to occur within HFRA near SCE’s overhead facilities. The output is in a 
GIS data format (GeoTiff rasters, .tif).

HD Camera Locations HD Camera Locations
The purpose of this dataset is to visualize the location of SCE's HD cameras throughout the 
service territory used to monitor conditions.

SCE Work Locations SCE Work Locations The purpose of this dataset is to visualize SCE Work Locations

SCE FIM Grid SCE Facility Inventory Mapping (FIM) Grids
The purpose of this dataset is to visualize SCE Facility Inventory Mapping (FIM) Grids for
referencing FIM Maps

Local Coastal Plan Local Coastal Plan The purpose of this dataset is to visualize Local Coastal Plan boundaries
Government Lands Government Lands The purpose of this dataset is to visualize Government/Public Land boundaries
Fire_Weather_Zone CA,AZ,NV Fire Weather Zone The purpose of this dataset is to visualize State Identified Fire Zones.

SCE_Fire_Zones SCE Identified Fire Zones The purpose of this dataset is to visualize the SCE Identified Fire Zones Based on SCE's Territory

NWS_Watches_Watches_and_Warnings National Weather Service Watches, Warnings, and Advisories

Watches, warnings and advisories for the U.S. A watch indicates that conditions are favorable for 
the particular weather event in and near the Watch area, and which may pose a risk to life and 
property. Watches are issued up to 48 hours in advance with forecaster confidence around 50%. 
Warning/Advisory Indicates that a particular weather event is imminent or occurring. Advisories 
are issued if the weather event will lead to nuisance conditions, while Warnings are issued for 
significant weather events which will pose a risk to life and property. Warnings and Advisories are 
issued up to 48 hours in advance with forecaster confidence of at least 80%.

SCE_Substations SCE Substation locations The purpose of this dataset is to visualize SCE Substation Locations

Fire_Threat_Area_CalFire CalFire_Fire_Threat_Areas The purpose of this dataset is to visualize the CalFire threat areas with a focus on threat to people

ClimateZones_CA_CEC California Energy Commission Climate Zones
The purpose of this dataset is to visualize the Statewide layer of California's sixteen separate
climate regions that affect building energy use for heating and cooling.

WMP GIS Dataset Descriptions
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