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A. INTRODUCTION 

the Interconnection Customer (“IC”), has submitted a completed 
Interconnection Request (“IR”) to Southern California Edison (“SCE”), the Distribution Provider, for its 
proposed  (“Generating Facility”). The IC’s IR and/or Attachment B stipulated Full 
Capacity Deliverability Status (“FCDS”) and an Option A selection for the Generating Facility. In addition, 
the IC requested an In-Service Date (“ISD”) and Commercial Operating Date (“COD”) of 3/31/2023 and 
6/30/2023, respectively. However, the actual in-service dates for the Generating Facility will depend on 
the duration required for: licensing, engineering, detailed design, and construction associated with the 
facilities required to interconnect the Generating Facility. The duration for these activities would 
commence after the Generation Interconnection Agreement (“GIA”) for the Generating Facility has been 
executed or filed at the Federal Energy Regulatory Commission (“FERC”) for acceptance and funded. 

In accordance with FERC’s approved SCE’s Wholesale Distribution Access Tariff (“WDAT”) Attachment I 
Generator Interconnection Procedures (“GIP”), the Generating Facility was grouped with Queue Cluster 
12 (“QC12”) Phase II projects to determine the impacts of the group as well as impacts of the Generating 
Facility on SCE’s Distribution System and the ISO Grid. An Area Report and, where applicable, a 
Subtransmission Assessment Report have been prepared separately to discuss the combined impacts of 
all projects on the ISO Grid and to the distribution facilities served out of the , 
respectively. This Appendix A report focuses only on the impacts or impact contributions of the 
Generating Facility to SCE’s Electric System and is not intended to supersede any contractual terms or 
conditions specified in a forthcoming GIA.  

B. REPORT OBJECTIVE 

SCE performed a QC12 Phase II Study that included the Generating Facility, and this report addresses the 
results of the analysis. 
 
The report provides the following: 

1. Transmission and Distribution system impacts attributed to the Generating Facility. 

2. System reinforcements or mitigation necessary to address the adverse impacts attributed to 
the Generating Facility under various system conditions. 

3. A list of required facilities and a good faith estimate of the Generating Facility’s cost 
responsibility and SCE’s construction schedule1, assuming SCE is constructing the required 
facilities. Such information is provided in Attachment 1 and Attachment 2 as separate 
documents in the Appendix A report package for the Generating Facility.  

4. Identification of potential short circuit duty impacts to Affected Systems served from the 

Transmission, Subtransmission or Distribution System. 

 
 
Furthermore, since the Generating Facility encompasses a battery energy storage system (“BESS”), an 
“As-Available Charging” analysis to determine the charging impacts on SCE’s Electric System was 

 
1

It should be noted that construction is only part of the duration of months specified in the study, which includes final engineering, licensing, and other activities 

required to bring such facilities into service. These durations are from the execution of the GIA, receipt of: all required information, funding, and written 
authorization to proceed with design and engineering, procurement, and construction from the IC as will be specified in the GIA to commence the work. 
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conducted as well. The analyses focused on the Charging Capacity2 aspects of the Generating Facility 
and considered varying levels of system demand with minimal generation dispatch within the local 
distribution system. 
 
Accordingly, this report also discloses the following: 
 

 The adequacy of SCE’s Electric System to support the Generating Facility under As-Available 

Charging Distribution Service (“ACDS”).  

 Provides a high-level explanation of potential exposure to the Generating Facility of charging 

restrictions on the electric system.] 

 As-Available Monthly Contract Demand Charge per kW (monthly rate) used to calculate the IC’s 

Generating Facility demand charge rate. Please refer to Attachment 2 of this report for the 

monthly rate assigned to the IC’s Generating Facility. 

  

C. DESCRIPTION OF GENERATING FACILITY 
Generating Facility: all equipment and facilities comprising the IC’s Condor Storage  Generating Facility  
located in the City of Riverside, California as disclosed by the IC in its IR and/or Attachment B, as may 
have been amended during the Interconnection Study process, as summarized below: 
 

Table A.1: Generation Facility General Information per the IR and/or including Attachment B 

2 Charging Capacity:  The load associated with the storage component of the Eligible Customer’s Resource charged from the Distr ibution System that is used for later 

redelivery of the associated energy, net of Resource losses, to the Distribution System.  Charging Capacity does not include load that is subject to the Distribution 

Provider’s retail tariff. 



 

Appendix A – QC12 Phase II   3 

Note: Detailed loss analysis used in defining net capability at high side of main 

transformer bank and net capacity at the POI 

Generation Export Limit for the Generating Facility 

The IC has requested a total net capacity of  as measured at the high-side of the main 
step-transformer(s) and  at the POI.  The Parties acknowledge that should the 
Generating Facility exceeds these values or is capable of exceeding these values the IC agrees to: 
install, own, operate and maintain a control limiting device or, alternatively, limit output by means 
of configuring the Generating Facility’s control system. This is to ensure the Generating Facility does 
not exceed the total net capacity at the high-side of the main step-up transformer(s) and POI.  

As-Available Charging Capacity Limit for the Generating Facility  

“The IC has requested for a total Charging Capacity under As-Available Charging distribution service 
of  as measured at the high-side of the main step-up transformer(s) and  at 
the POI.  The Parties acknowledge that should the Generating Facility exceed these values or is 
capable of exceeding these values the IC agrees to: install, own, operate and maintain a control 
limiting device or, alternatively, limit output by means of configuring the Generating Facility’s 
control system. This is to ensure the Generating Facility does not exceed these total Charging 
Capacity values at the high-side of the main step-up transformer(s) and POI. 

 
The scope of facilities that will be installed by SCE and the IC for physical interconnection of the 
Generating Facility, to provide for the requested  output at the POI taking into account the 
requested Deliverability, and in support of ACDS resulting from this study are detailed in Attachment 1 
to this Appendix A report. The proposed plan for interconnecting the Generating Facility is illustrated in 
Figure A.1. and Figure A.2 illustrates the proposed location of the Generating Facility. Additional 
information is provided in Table A.2  
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Figure A.1: Generating Facility One-Line Diagram  
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Table A.2: Additional Generating Facility General Information per IR and/or Attachment B 

Generating Facility Location 

SCE’s Planning Area 

Interconnection Voltage 

POI 

Number and Types of Generators 

Requested Maximum Generating Facility 
Delivery at Point of Interconnection3 

Generation Tie Line 

Main Step-Up Transformer(s) 
Main Transformers 

Collector Equivalent 

Pad-Mount Transformer(s) 
Downstream of Main Transformer Bank 

 

Generator Data 
Downstream of Main Transformer Bank T1 

 
3 The MW output at the POI varies under different operating conditions. The IC is reminded that this value is tied to the generation tie-line (gen-tie) losses. The estimated 

Maximum Net Output value at POI and gen-tie Losses illustrated above are contingent upon the accuracy of the technical data provided by the IC and are subject to change 
should the IC change its gen-tie parameters during the final engineering and design phase of the Generating Facility. Please note that the Generating Facility shall not exceed the 
total net output of 200 MW at the POI. 
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Generator Auxiliary Load and/or Station Light 
and Power 

Voltage Regulation Devices 
Downstream of Main Transformer Bank T1 

D. STUDY ASSUMPTIONS 

For detailed assumptions regarding the transmission and subtransmission system, please refer to the 
Area Report and Subtransmission Assessment Report, respectively. Below are the assumptions specific 
to the Generating Facility:   
 

1. The Generating Facility was modeled as described in Table A.1 and A.2 above. 

2. Wildfire mitigation measures have been incorporated into all of SCE’s construction standards 
and operational practices. SCE has notified ICs with a proposed project(s) and associated 
Interconnection Facilities to be in, or interconnecting to, an identified high fire risk area 
(“HFRA”) or high fire risk area circuit (“HFRA circuit”).  As a result of implementing these 
mitigation measures, please be advised that the facilities and their associated costs identified in 
this Appendix A report (Attachment 1 and Attachment 2) are above and beyond the mitigation 
identified in previous cluster studies. SCE is implementing these measures to address the 
heightened wildfire risk in HFRAs and HFRA circuits. In the future, SCE may develop and 
implement additional mitigation measures in these HFRAs that are not identified in this study as 
a means of continuously ensuring the safety and reliability of SCEs Electric System and the public 
it serves. If this occurs prior to in servicing the Generating Facility, additional scope will be 
included via an addendum to this study report or via Technical Study report outlining the 
facilities. 

3. The facilities that will be installed by SCE and the IC are detailed in Attachment 1. 

4. Environmental Activities, Permits, and Licensing.  

The assumptions for the Environmental Activities, Permits, and Licensing are as follows: 

i. SCE’s Interconnection Facilities (“IF”) and Distribution Upgrades (“DU”) needed to 
interconnect the Generating Facility and provide for the level of service requested for 
Charging Capacity: 
 

SCE’s scope of work will not require a California Public Utilities Commission (“CPUC”) 
license.  

a. SCE’s IFs and DUs needed to interconnect the Generating Facility:   

• SCE will act as the lead for regulatory agency communication for permits issued to 
SCE covering SCE facilities.  

• SCE environmental activities may include, but are not limited to, the following:  

o Perform all environmental studies and construction monitoring of SCE internal 
substation construction activities and provide study results to the IC for 
inclusion in its environmental documents, if applicable. 
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o Collaborate with the IC during the environmental study phase on the IC’s 
proposed study methodologies and findings, as studies are being planned and 
performed for SCE’s scope of work. 

o Review IC’s California Environmental Quality Act (“CEQA”) and/or National 
Environmental Policy Act (“NEPA”) documents, technical studies, surveys, and 
other environmental documentation to ensure SCE’s scope of work is 
adequately described in such documents (IC will include SCE’s scope of work in 
its environmental documents. If the Generating Facility’s CEQA and/or NEPA 
documents do not sufficiently incorporate SCE’s scope of work, SCE’s assumed 
environmental work and permitting level of effort may increase, resulting in the 
need to update cost and duration estimates, and potentially amend the GIA). 

o Review SCE’s internal existing technical reports/documents when available. 
o Prepare SCE’s IF and DU description of the Generating Facility, including scope 

changes during permitting/pre-construction or construction.  
o Communicate scope changes to the IC’s environmental team and 

discuss/approve subsequent actions including new surveys as necessary. 
o Complete General Order 131-D Consistency Determination and Environmental 

Evaluation. 
o Regulatory agency communication, consultation, reporting, and acquisition of 

SCE permits addressing SCE’s facilities and scope of work. 
o Prepare environmental requirements for construction clearance. 
o Develop communication plan. 
o Perform pre-construction coordination field visit. 
o Provide Environmental Awareness/Worker Environmental Awareness Program 

(“WEAP”) training. 
o Perform construction monitoring oversight for IFs and DUs. 
o Complete construction and post-construction site assessments. 

• IC performs all environmental studies and prepares draft environmental permit 
applications related to the installation of SCE’s IFs and DUs, except for the SCE 
internal substation activities as described above. The IC’s responsibilities include as 
applicable, but are not limited to: notifications to the Native American Heritage 
Commission (“NAHC”) and follow-up notifications to the tribes and individuals in the 
NAHC contact list; performing cultural and paleontological resources records 
searches, cultural resources inventories (survey and recording), testing and 
evaluation and/or data recovery of archaeological sites, and appropriate documents 
in the form of inventory reports, research design and/or data recovery reports; 
cultural and paleontological monitoring when/if required, and arranging curation 
agreements for artifacts and fossil specimens collected; performing a California 
Natural Diversity Database search, habitat assessment, and protocol or focused 
surveys for species with the potential of occurring in identified suitable habitat; 
conducting jurisdictional delineations for wetlands or other regulated waters; 
preparing draft environmental permit applications, pre-construction biological 
resource surveys for IFs and DUs, biological resource monitoring during construction 
for IFs and DUs, and cultural and paleontological monitoring during construction for 
IFs and DUs; mitigation costs including, but not limited to, offsite/compensatory 
mitigation and onsite restoration, and developing mitigation plans or other 
environmental reports or submittals to support installation of SCE’s IFs and DUs. 



 

Appendix A – QC12 Phase II   9 

• Prior to commencing work and during execution of work, the IC should collaborate 
and obtain SCE concurrence on all work outlined above. The IC is advised that 
should the environmental studies and resulting reports not meet the industry 
standards utilized in the State of California and/or by SCE in accordance with 
Applicable Laws and Regulations, as determined by SCE, the IC shall be required to 
remedy all deficiencies under SCE’s direction.   

• The estimated costs provided in this study assume that the IC will perform part of 
the environmental scope of work that would normally be performed by SCE for SCE-
owned IFs and DUs, if applicable, to interconnect the Generating Facility. The IC 
shall provide SCE a signed declaration summarizing the actual costs for work 
performed by the IC within thirty (30) calendar days from the Generating Facility’s 
ISD.  The IC acknowledges and accepts that these costs will be subject to an 
Interconnection Facilities Charge, a Distribution Facilities Charge, if applicable, and 
Income Tax Component of Contribution (“ITCC”). 

• As a requirement for Interconnection Customers electing to share the responsibility 
to perform the Environmental Activities for SCE-owned IFs, DUs as disclosed above,  
and to ensure proper accounting of costs used in the calculation of the ITCC and 
Operations & Maintenance (“O&M”) charges, referred to as an Interconnection 
Facilities Charge and/or a Distribution Upgrades Charge, if applicable in the 
forthcoming GIA for the Generating Facility, the IC is required to complete and 
submit an Environmental Services Costs Declaration for SCE-owned IFs and/or DUs 
required to interconnect the Generating Facility . An authorized representative of 
the IC will sign the Form attesting to the actual costs spent on environmental 
services work that would otherwise have been performed by SCE for SCE-owned IF 
and/or DUs required to interconnect the Generating Facility.  

 

The declaration shall be provided to SCE by a specified date in the Generating 
Facility’s forthcoming GIA Appendix B - Milestone table. Should the IC fail to provide 
the declaration by the specified deadline, SCE will hold the IC in default of the GIA 
pursuant to the terms therein.  The costs declared by the IC in the declaration, once 
approved, will be used by SCE to adjust the ITCC and the applicable monthly O&M 
charges for the Generation Facility and will be reflected via an amendment to the 
GIA upon true-up.  

 

The information stated in the declaration is subject to review and/or audit by SCE 
pursuant to the terms and conditions in the forthcoming GIA. Should an audit be 
deemed necessary by SCE, the IC will need to provide supporting documentation 
(copies of invoices/receipts) to substantiate the costs stated in the declaration 
within ten (10) business days from receipt of notice.  

b. SCE’s Shared DUs assigned to the Generating Facility and needed to interconnect the 
Generating Facility:  

• SCE will perform all required environmental studies, prepare environmental permit 
applications, obtain required environmental permits, and perform monitoring of all 
SCE construction activities related to the installation of SCE’s Shared DUs. 

• Under certain circumstances, SCE’s Shared DUs may need to be described and 
analyzed as part of the IC’s CEQA and/or NEPA documents for the Generating 
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Facility. Further coordination to discuss these circumstances may occur during GIA 
negotiations and/or after GIA execution. Any changes to the environmental and 
licensing assumptions may result in the need to update cost and duration estimates, 
and potentially amend the GIA. 

ii. SCE’s Reliability Network Upgrades (“RNUs”) and Delivery Network Upgrades (“DNUs”) 
assigned to the Generating Facility:  

• SCE will perform all required environmental studies, prepare environmental permit 
applications, obtain required environmental permits, and perform monitoring of all SCE 
construction activities related to the installation of SCE’s RNUs and DNUs. 

• Under certain circumstances, the RNUs and/or DNUs may need to be described and 
analyzed as part of the IC’s CEQA and/or NEPA documents for the Generating Facility.  
Further coordination to discuss these circumstances may occur during GIA negotiations 
and/or after GIA execution.  Any changes to the environmental and licensing 
assumptions may result in the need to update cost and duration estimates, and 
potentially amend the GIA. 

iii. For further details on the environmental evaluation and permitting/licensing requirements 
for generation interconnection projects, refer to Appendix K of the Area report. 

5. Energy Storage Considerations:  

• SCE currently offers ACDS pursuant to SCE’s WDAT Energy Storage filing under Docket 
No. ER19-25054 accepted by FERC and effective October 30, 20195.  Interconnection 
customers will be assessed an As-Available Monthly Contract Demand Charge per kW 
(monthly rate) in addition to the mitigation costs identified in this Study. The monthly 
rate is based on the POI and the type of facilities used by the IC’s Generating Facility to 
charge its BESS from SCE’s Distribution System. Please refer to Attachment 2 of this 
Study for the monthly rate assigned to the IC’s Generating Facility. 

• SCE’s Distribution Standards and Practices are in the process of being updated to 
address BESS facilities. The proposed Plan of Service in this report may require changes 
to comply with SCE’s Distribution Standards and Practices. 

• This study assumes that the Generating Facility will include all equipment, software, 
appropriate controls, and other related equipment necessary to maintain Charging 
Capacity restrictions per SCE’s requirements.  

• In order to ensure limits are communicated in a timely and reliable manner, the IC is 
responsible for providing reliable communication between the Generating Facility and 
SCE to transmit the required telemetry data as outlined in SCE’s Interconnection 
Handbook. Should the communication channel fail, the Generating Facility’s operating 
limits will automatically revert to zero (no charging allowed). 

• If the Generating Facility does not follow the given charging limitations, the Generating 
Facility will be disconnected. 

• The preliminary charging analysis discussed in this report assumed that Charging 
Capacity is curtailable before wholesale and retail load, and this assumption was used to 
determine the charging restrictions mentioned in this report for the Generating Facility. 
The BESS component of the Generating Facility will need to be metered separately. The 

 
4 Link: https://www.ferc.gov/CalendarFiles/20200124142753-ER19-2505-001.pdf 
5 FERC accepted SCE’s proposed WDAT revisions effective October 30, 2019 subject to refund, and established hearing and settlement judge procedures 



 

Appendix A – QC12 Phase II   11 

IC is required to install multiple sets of metering (i.e. separate sets of potential 
transformers & current transformers and supporting metering equipment) for the 
Generating Facility. Additionally, the Generating Facility may also need to connect the 
BESS component to a dedicated transformer. BESS projects deemed CMS compatible, 
will be added to the CMS on an interim basis until such time the project is migrated over 
to the DERMS once its operational.  

• SCE plans to deploy the Constraint Management System (“CMS”) to implement real time 
charging restrictions for BESS projects electing to receive As-Available Charging 
Distribution Service (“ACDS”) on an interim basis while the Distributed Energy Resource 
Management System (“DERMS”) is completed. However, there are certain situations 
where a BESS project will not be able to participate in either CMS or DERMS.  These situations 
include but are not limited to: 

 

1) the project does not intend to use a dedicated RTU,  

2) the ACDS study results identified thermal overloads on subtransmission lines  

3) inability to monitor overloaded facilities properly to enable ACDS  

Any project that falls into one of the situations listed above, will not be able to 
participate in either CMS or DERMS and the only means available to the BESS project to 
receive ACDS is through a safety charging schedule provided to the IC that will be 
updated on an as-needed basis as new BESS projects interconnect, or at a very 
minimum once a year to adjust the charging schedule in accordance to the annual load 
forecast. 

 

BESS projects deemed CMS compatible, will be added to the CMS on an interim basis 
until such time the project is migrated over to the DERMS once its operational. 

6. Other Items to Consider: 

• The Phase II Interconnection Study assumed a total of two (2) meters.  However, the final 
metering requirements will be identified as part of the execution the Generating Facility 
and could result in modifications to the Generating Facility.  

E. TECHNICAL REQUIREMENTS6 

 Preliminary Protection Requirements 
Protection requirements are designed and intended to protect SCE’s electric system only.  The 
preliminary protection requirements were based upon the interconnection plan as shown in the 
one-line diagram depicted in line item #4 in Attachment 1.   
 

The IC is responsible for the protection of its own system and equipment and must meet the 
requirements in the SCE’s Interconnection Handbook.   

 Power Factor Requirements 

 
6 The IC is advised that it shall comply with mandatory regulatory standards of but not limited to FERC/NERC/WECC/CPUC and there may be technical requirements 

in addition to those that outlined above in Section C of this report that are included in the SCE’s Interconnection Handbook or that will be addressed in the 
Generating Facility’s GIA. 
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Generating Facility will be required to maintain a composite power delivery at continuous rated 
power output at the high-side of the generator substation or other equivalent location. At that 
point, the generator must provide dynamic reactive power within the power factor range of 
0.95 leading to 0.95 lagging. The Generating Facility may meet the dynamic reactive power 
requirement by utilizing a combination of the inherent dynamic reactive power capability of the 
inverter, dynamic reactive power devices, and static reactive power devices to make up for 
losses. 

 Operating Voltage Requirements 
Under real-time operations, the Generating Facility will be required to operate under the control 
of automatic voltage regulator with settings as shown in the figure below. The actual values of 
the Vmin and Vmax will be provided once the Generating Facility executes a Generation 
Interconnection Agreement (“GIA”) and final engineering and design is complete. The Vmin and 
Vmax values are to be used as the basis for setting up the automatic voltage control mode (with 
its automatic voltage regulator in service and controlling voltage) of the Generating Facility in 
order to maintain scheduled voltage at a reference point.  

 

 Harmonic Requirements 
The harmonic impact of the subject inverter-based generation was not part of this study. 
Impacts on voltage distortion levels may be significant due to the penetration level of the 
Generating Facility with respect to the local distribution grid strength. As with all equipment 
connected to SCE’s Electric System, the Generating Facility will be subject to the provisions of 
CPUC Rule 2.E, allowing SCE to require the IC to mitigate interference with service to other SCE 
customers, including harmonic impacts, if the harmonic interference is caused by the IC.   
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 Sub-Synchronous Control Interaction  
A detailed screening for Sub-Synchronous Control Interaction (“SSCI”) was performed as part of 
the Phase II study utilizing the technical data in PSLF format (epc and dyd files) provided by the 
IC. The detailed screening will identify if a detailed Power System Computer Aided Design 
(“PSCAD”) model of the Generating Facility and associated control systems, along with the 
manufacturer representative's contact information, may be required for further SSCI analysis.  If 
a complete SSCI study is required using the Generating Facility PSCAD model, this will be done as 
part of execution for the Generating Facility and will need to be completed prior to Initial 
Synchronization Date of the Generating Facility. The SSCI study will identify potential controls 
interaction that will need to be mitigated by the IC. Any identified mitigation shall be at the 
expense of the IC.   
 
Conventional synchronous generating facilities are susceptible to Sub-synchronous Interactions 
including Sub-synchronous Resonance (“SSR”) and Sub-synchronous Torsional Interactions 
(“SSTI”) The IC will be 100% responsible for conducting any studies related to SSR or SSTI 
including screening and/or final engineering studies. The IC will be responsible for performing a 
SSR or SSTI study as part of project execution and will need to be completed prior to Initial 
Synchronization Date of the Generating Facility. The SSR or SSTI study will identify any 
mitigation(s) that will be required. Any identified mitigation shall be at the expense of the IC.  
 
Synchronous generators close to series compensated transmission line and all inverter-based 
generators are required by the ISO Transmission Planning Process Business Practice Manual7 to 
submit an electromagnetic transient model. The PSCAD model, if required, must be submitted 
within one hundred twenty (120) calendar days after to achieving its COD, or from the date of 
request made by the ISO, whichever is later.  
 
Please refer to Section G for the results of the SSCI screen. 

 Low/High Voltage Ride-Through (“LHVRT”) and Low/High Frequency Ride-Through (“LHFRT”) 
Capability  
Consistent with PRC-024, the Generating Facility may not trip or cease to inject current within 
the “no-trip” zone of the frequency and voltage ride through curves of PRC-024.  Momentary 
cessation—ceasing to inject current during a fault—is prohibited unless transient high voltage 
conditions rise to 1.20 per unit or more. For transient low voltage conditions, the Generating 
Facility will inject reactive current directionally proportional to the decrease in voltage.  The 
inverter must produce full rating reactive current when the AC voltage at the inverter terminals 
drops to a level of 0.50 per unit and must continue to operate and attempt to maintain voltage 
for transient voltage conditions between 1.10 and 1.20 per unit. In addition, the Generating 
Facility may not trip or cease to inject current for momentary loss of synchrony within the no-
trip zone of PRC-024. 

 Primary Frequency Response Requirement 
Per FERC Order 842, the IC is required to install a governor or equivalent controls with the 
capability of operating: (1) with a maximum 5 percent droop and ±0.036 Hz deadband; or (2) in 
accordance with the relevant droop, deadband, and timely and sustained response settings 
from the Approved Applicable Reliability Standards providing for equivalent or more stringent 

 
7 https://bpmcm.caiso.com/Pages/BPMDetails.aspx?BPM=Transmission%20Planning%20Process 
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parameters. The IC shall ensure that the Electric Generating Unit’s real power response to 
sustained frequency deviations outside of the deadband setting is automatically provided and 
shall begin immediately after frequency deviates outside of the deadband, and to the extent the 
Electric Generating Unit has operating capability in the direction needed to correct the 
frequency deviation. 
 

Per FERC Order 841, nuclear generating facilities and certain Combined Heat and Power (“CHP”) 
facilities are exempt from these primary frequency response requirements. 
  
An operating range shall be identified in the GIA that specifies a minimum state of charge and a 
maximum state of charge between which the electric storage resource will be required to 
provide primary frequency response. The GIA shall also specify whether the operating range is 
static or dynamic; in addition, the operating range is subject to reevaluation and modification by 
SCE in consultation with the IC and ISO.   

F. RELIABILITY STANDARDS, STUDY CRITERIA AND METHODOLOGY 

 Study Criteria 
The generator interconnection studies were conducted to ensure the ISO Grid follows the North 
American Electric Reliability Corporation (“NERC”) reliability standards, WECC regional criteria, 
and the ISO planning standards.  Refer to Section C of the Area Report for details of the 
applicable reliability standards, study criteria, and methodology. In addition, the 
Subtransmission Assessment was performed in compliance with SCE’s Subtransmission Planning 
Criteria and Guidelines. 

 SCE Short Circuit Duty Study Methodology 
All bus locations where the Phase II projects increased the Short Circuit Duty (“SCD”) by 0.1 kA 
or more and where duty was found to be in excess of 60% of the minimum breaker nameplate 
rating are listed in the Area Report (Appendix H) and applicable Subtransmission Assessment 
Report (Attachment 7). These values have been used to determine if any SCE equipment is 
overstressed and associated mitigation. Similarly, this information is also utilized to identify any 
SCE-owned substations that may require a ground grid study. 
 
The responsibility to finance the SCD mitigation(s) identified in the Phase II Study due to 
increases in SCD, shall be assigned pro rata to all projects requiring the SCD mitigation based on 
their respective SCD contribution. 

 Coordination with Affected Systems  
Per GIP section 3.7, SCE will notify the Affected System Operators that are potentially affected 
by an IC’s IR or group of interconnection requests subject to a Group Study.  SCE will coordinate 
the conduct of any studies required to determine the impact of the IR on Affected Systems with 
Affected System Operators and, if possible, include those results (if available) in its applicable 
Interconnection Study within the time frame specified in the GIP.  SCE will include such Affected 
System Operators in all meetings held with IC as required by the GIP.  IC will cooperate with SCE 
in all matters related to the conduct of studies and the determination of modifications to 
Affected Systems.  A transmission provider which may be an Affected System shall cooperate 
with SCE with whom interconnection has been requested in all matters related to the conduct of 
studies and the determination of modifications to Affected Systems.  
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G. STUDY RESULTS 

1. ISO controlled facilities (Bulk Level Facilities) 

a. Generation Export Analysis 

i. Steady State Power Flow Reliability Analysis 
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ii. Transient Analysis  
Refer to the Area Report for additional details pertaining to the transient stability 
evaluation criteria and assessment results on the Bulk System, respectively. 

b. Deliverability Assessment 

Section I – Deliverability Assessment Results of this report provides information on any 
Delivery Network Upgrades (Local or Area) assigned to the Generating Facility, if any. 

c. SCD Analysis 

i. SCE-owned Facilities     

 
 

 

ii. SCE’s Ground Grid Duty Concerns 
 

 
 

 
 

 

iii. SCD Considerations  

 
 

 
 

 
 

d. As-Available Charging Analysis 

i. Thermal Overloads  

 
 

 

ii. Required Mitigations  
t  

  

2. Non-ISO controlled Subtransmission System (66 kV or 115 kV)  

a. Generation Export Analysis 

i. Steady State Power Flow Analysis 
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Ambient Temperature for Generator Capability (⁰C) 

Effective Power Factor at Generator Terminal 

Generating Facility MW at High Side of the Transformer 
(MW) 

Reactive Power Requirements 

Padmount transformer losses (MVar) 

Collector equivalent losses (Mvar) 

Main transformer losses (Mvar) 

PF Requirements at High Side of Transformer (Mvar) 

Total VAR Requirements (Mvar) 

Reactive Power Supply 

Power Electronics FREEMAQ PCSK FP3000K Inverter at 
Pgen (Mvar) 

Shunt Capacitors (Mvar) 

Collector Line Charging (Mvar) 

Other Dynamic VAR Devices (MVar) 

Total VAR Supply (Mvar) 

Total Dynamic VAR Supply (Mvar) 

Total Reactive Power (Shortage) / Surplus  

Total Requirements less Total Supply 

Dynamic Reactive Power (Shortage) / Surplus 
PF Requirements at High Side of Transformer less Total 

Dynamic VAR Supply  
* An equivalent pf was assumed based for the BESS based on MW output, this closely resembles the actual 0.86 pf f  
*Average high of 35ºC was assumed should temperature exceed this value, this project MVAR capability will decrease.  

 

Based on the technical details provided, the Generating Facility, as proposed, does have the capability to 

meet 0.95 power factor requirement as measured at the high-side of the IC’s substation. 

b. Subsynchronous Interaction Evaluations 
As part of the QC12 Phase II study a detailed screening for SSCI was performed utilizing the 
technical data in PSLF format (epc and dyd files) provided8

 by the IC for the Generating 
Facility to determine if a detailed SSCI study is needed. The SSCI screen determined that the 
Generating Facility does not require a detailed SSCI analysis. However, as previously 
mentioned in Section E.5 of this report, all inverter-based generators are required by the 
CAISO Transmission Planning Process Business Practice Manual9 to submit the final Power 
System Computer Aided Design (“PSCAD”) of the Generating Facility. 

Please refer to Appendix L of the Area report for details on the study and Attachment 1 for 
additional requirements after the Generating Facility achieves commercial operation. 

 

c. Transient Analysis  

 
8 Any changes from the data provided will need to be re-evaluated by SCE in accordance with the Material Modification Process per GIDAP 

Section 6.7.2. 
9 https://bpmcm.caiso.com/Pages/BPMDetails.aspx?BPM=Transmission%20Planning%20Process 
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System transient stability performance of the Generating Facility was found to be 
acceptable. Refer to the Area Report for additional details pertaining to the transient 
stability evaluation criteria and assessment results, respectively. 

d. SCD Analysis 

i. SCE-owned Facilities  

The QC12 Phase II SCD evaluation at the subtransmission level did not identify any 
additional overstressed circuit breakers triggered with the inclusion of the projects in 
QC12 Phase II. 

ii. SCE’s Ground Grid Duty Concerns 
The SCD studies flagged SCE-owned substations beyond the Generating Facility POI with 
ground grid duty concerns that necessitate a ground grid study.  The Generating 
Facility’s contribution to the Pepper 115 kV Substation was found to be significant and 
the cost of performing ground grid studies at these locations was assigned to the 
Generating Facility. 

e. As-Available Charging Analysis 

i. Steady State Power Flow Analysis 

1. Thermal Overloads 
The subtransmission assessment study indicated that the Generating Facility 
contributes to overloads on the following facilities listed below under normal and 
single contingency conditions. The details of the analysis and overload levels, as well 
as the details of the recommended mitigation to address these overloads, are 
provided in the corresponding Subtransmission Assessment Report(s). Provided 
below is a summary of the overloaded facilities under normal and single contingency 
conditions. 

I. Normal Conditions 

•  

   

    

  

  

II. Single Contingency  

•  
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enable charging restrictions to be implemented via the CMS/DERMS. Therefore, the 
charging restrictions cannot be implemented utilizing CMS; and the Generating 
Facility does not qualify to be added to CMS. The charging restrictions for the 
Generating Facility will be implemented via a safety charging schedule that will be 
updated on an as-needed basis as new BESS projects interconnect, or at a very 
minimum once a year to adjust the charging schedule in accordance to the annual 
load forecast. The IC will be responsible for implementing the required logic in their 
BESS limiting device to curtail charging in accordance to the safety charging schedule, 
and will be required to demonstrate that the BESS limiting device of the Generating 
Facility is able to follow the safety charging schedule. 

Refer to Attachment 1 and Attachment 2 for scope description and associated cost 
responsibility for implementing the safety charging schedule for the Generating 
Facility.  

NOTE: If the location becomes CMS ready in the future as a result of data points 

being made available from future generation interconnections, a determination of 

whether the Generating Facility could be added to CMS and then migrated over to 

DERMS could be done via a technical assessment performed by SCE, at the IC’s 

request and expense, when such potential is identified by SCE.  

 

 

 

H. AFFECTED SYSTEMS SCD RESULTS 
The specific SCD contribution from the Generating Facility to Neighboring Utilities is outlined in 
Table F.1 below.    Impacts on the Affected Systems with the addition of all QC12 Phase II projects, 
are provided in the Area Report (Section H.2), and in Attachment 7.    

Table F.1: Short-Circuit Duty Evaluation of Neighboring Utilities Impacted by the Generating Facility 
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I. DELIVERABILITY ASSESSMENT RESULTS 
1. On Peak Deliverability Assessment 

The Generating Facility contributes to the following overloads in this Cluster Study: 

 

2. Off- Peak Deliverability Assessment 
For details, see Section E.2 of the Area Report.  

3. Required Mitigations 
No Delivery Network Upgrades are required. 

J. INTERCONNECTION FACILITIES, NETWORK UPGRADES, AND DISTRIBUTION 
UPGRADES 
Please see Attachment 1 for SCE’s IF’s, RNU’s, DNU’s10, and DU’s allocated to the Generating Facility 
for physical interconnection, to provide for the requested MW export at the POI taking into account 
the requested Deliverability, and in support of ACDS. Please note that SCE considered current 
system configuration, approved SCE sponsored projects, and all queued generation in determining 
scope for IFs and/or Plan of Service but will not “reserve” the identified scope of upgrades for the 

proposed POI unless a GIA is executed per the specified timelines shown in Tale L.1. 

K. COST AND CONSTRUCTION DURATION ESTIMATE  
I. Cost Estimate 

The Generating Facility’s estimated interconnection costs, adjusted for inflation and provided in 
'constant' 2020 dollars escalated to the Generating Facility’s feasible COD (as identified below in 
Table L.1), are provided in Attachment 2 and the Generating Facility’s allocated cost for shared 
network upgrades are provided in Attachment 3 to this Appendix A report. Furthermore, 
Attachment 2 includes the IC’s Generating Facilities Charging Capacity rate as it relates to ACDS. 
The interconnection costs will be documented in the forthcoming GIA for the Generating Facility.  
However, should there be a delay in executing the GIA beyond 2021, a new cost estimate adjusted 
for inflation will be required and reflected into the GIA. 

 
10 At the IC’s discretion, the IC or parties other than SCE pursuant to Section 10 2 under GIP may construct an Option (B) Generating Facility Area Delivery 

Network Upgrades (ADNUs) not allocated TP Deliverability. If SCE does not construct the ADNUs, the IC is not required to make the third Interconnection 
Financial Security posting to SCE pursuant to Section 4.8.4.2.1 under GIP. 
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II. Preliminary Durations for SCE Engineering, Design, and Construction to enable interconnection of 
the Generating Facility  

The duration shown in Table K.1 represents the estimated time needed  for SCE to design, 
procure, and construct the applicable facilities with the start date of the duration based on the 
effective date of the GIA; and necessarily include timely receipt of all required information and 
written authorizations to proceed (“ATP”), and timely receipt of construction payments and 
financial security postings and other milestones. The durations for the facilities identified for the 
Generating Facility is as follows:  

 
Table K.1 Estimated Execution Duration 

 

Facilities Description  Duration Notes 

Interconnection 
Facilities (IF) 

Facilities described in 
Section 1.b of 
Attachment 1 

 2 

Reliability Network 
Upgrades (RNU) 

RNUs described in 
Section 2 of 
Attachment 1 
  

1 

Area Delivery Network 
Upgrades (ADNU) 

Because the 
Generating Facility 
elected to proceed 
under Option A, no 
Area Delivery 
Network Upgrades 
were identified for 
the Generating 
Facility in the Phase II 
Interconnection Study 

NA NA 

Local Delivery 
Network Upgrades 
(LDNU) 

No required LDNUs 
were identified in the 
Phase II 
Interconnection Study 

NA NA 

Distribution Upgrades 
(DU) 

DUs described in 
Section 3 of 
Attachment 1 
  

1,2  

 

SCE Notes for SCE Facilities Timelines Identified in Table K.1: 

1. Construction Duration Estimates for Identified Upgrades   
Any construction durations identified in this section may vary. During the cluster study 
process, SCE includes all queued and active generation projects without regard to 
corresponding desired in-service dates or actual status to identify system upgrades, 
including SCD related upgrades, and a duration for SCE to build them.  Such duration 
affects the ISD for this specific Generating Facility.  As status for queued projects 
change (withdrawals, downsizing, suspensions, or deferred in-service dates), SCE may 
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be able to accelerate in-service dates for projects affected by status changes.  
Furthermore, SCE will only begin design/construction of an identified system upgrade 
when enough projects 1) execute and fund a GIA and/or a Letter of Agreement with 
SCE and 2) those projects trigger the need for an upgrade.  

2. Coordination of Environmental Work 
Where this study assumes that the IC will perform environmental work related to the 
installation of SCE’s IFs and DUs as specified in this report, the IC is advised that any 
durations provided above assume so and that the IC will perform this environmental 
work related to the installation of SCE’s IFs and/or DUs specified in this report and will 
perform them in parallel with SCE’s preliminary design and engineering. The IC is 
expected to engage SCE to obtain concurrence prior to commencement of any 
environmental work and during execution of that work. Since SCE will be using the IC’s 
environmental documents and/or work products, IC delays producing them may delay 
SCE’s ability to obtain required permits and/or license(s).  Such delays would likely 
cause additional delays in the commencement of SCE’s final engineering, procurement, 
and construction.  These delays could increase any durations identified in this report 
and push out the feasible ISD provided in Table L.1 ISD and COD Assessment.  

III. Other Potential Costs to the Generating Facility 

a.  
 

 
 
 

 
 

 
 

 

 
 

 
 

 
 
 

 
 

L. IN-SERVICE DATE AND COMMERCIAL OPERATION DATE ASSESSMENT 
An ISD and COD assessment was performed for the Generating Facility to establish SCE’s estimate of 
the earliest achievable ISD based on the cluster study process timelines and the time required for 
SCE to complete the facilities needed to enable physical interconnection as an Interim Deliverability 
or Energy Only Deliverability interconnection (as applicable) for the Generating Facility.  This date 
may be different from the IC’s requested ISD and will be the basis for establishing the associated 
milestones in the draft GIA.  
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short-circuit duties outside of the ISO Controlled Grid, and sub-synchronous resonance (SSR). 
Refer to Affected Systems Coordination Section H of the Area Report and above in Section F for 
additional information. 

5. Use of SCE’s Facilities 

a. Crossing of SCE-owned Lines and Property 
The IC is responsible for acquiring all property rights necessary for the IC’s Interconnection 
Facilities, including those required to cross the SCE’s facilities and property.  This 
Interconnection Study does not include the method or estimated cost to the IC of SCE 
mitigation measures that may be required to accommodate any proposed crossing of SCE’s 
facilities.  The crossing of SCE’s property rights shall only be permitted upon written 
agreement between SCE and the IC at SCE’s sole determination. Any proposed crossing of 
SCE property rights will require a separate study and/or evaluation, at the IC’s expense, to 
determine whether such use may be accommodated. If the IC’s Facilities result in the need 
to modify SCE’s existing facilities, SCE recommends that the IC identify and include a 
description of such modifications in the IC’s environmental study reports submitted to the 
lead agency permitting the Generating Facility. An interconnection customer may initiate 
this process by contacting SCE’s Land Management Department at this link: 
https://www.sce.com/partners/real-estate-and-locations/secondary-land-use. 

 

b. Utilizing SCE Property or ROW 
In instances where a site deposit is provided in lieu of site control documents for the 
location of a Generating Facility, and the site plan for the Generating Facility included in the 
IR package depicts the Generating Facility location on SCE owned property or utilizing SCE 
ROW; the IC will be required to provide an alternative site or submit a secondary land use 
request to SCE’s Land Management Department for review and approval.  A secondary land 
use request to support third party generation development is unlikely to get approved by 
SCE, but nevertheless the IC can submit a secondary land use request to SCE’s Land 
Management Department for a review and approval at this link: 
https://www.sce.com/partners/real-estate-and-locations/secondary-land-use. 

6. SCE’s Interconnection Handbook 
The IC shall be required to adhere to all applicable requirements in SCE’s Interconnection 
Handbook.  These include, but are not limited to, all applicable protection, voltage regulation, 
VAR correction, harmonics, switching and tagging, and metering requirements. 

7. Western Electricity Coordinating Council (“WECC”) Policies 
The IC shall be required to adhere to all applicable WECC policies including, but not limited to, 
the WECC Generating Unit Model Validation Policy.  

8. System Protection Coordination 
Adequate Protection coordination will be required between SCE-owned protection and IC-
owned protection. If adequate protection coordination cannot be achieved, then modifications 
to the IC-owned facilities (i.e., Generation-tie or Substation modifications) may be required to 
allow for ample protection coordination. 

9. Standby Power and Temporary Construction Power 
The Phase II Interconnection Study does not address any requirements for standby power or 
temporary construction power that the Generating Facility may require prior to the ISD of the 
IF’s.  Should the Generating Facility require standby power or temporary construction power 
from SCE prior to the ISD of the IF’s, the IC is responsible to make appropriate arrangements 
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with SCE to receive and pay for such retail service. SCE recommends that the IC identify and 
include a description of such facilities in the IC’s environmental study reports submitted to the 
lead agency permitting the Generating Facility. 

10. Licensing Cost and Estimated Time to Construct Estimate (Duration)  
The estimated licensing cost and durations applied to this Generating Facility are based on the 
Generating Facility scope details presented in this Phase II Interconnection Study.  These 
estimates are subject to change as the Generating Facility’s environmental and real estate 
elements are further defined.  Upon execution of the GIA, additional evaluation including but 
not limited to preliminary engineering, environmental surveys, and property right checks may 
enable licensing cost and/or duration updates to be provided. 

11. Network/Non-Network Classification of Telecommunication Facilities 
a. Non-Network (IF) Telecommunications Facilities: The cost for telecommunication facilities 

that were identified as part of the IC’s Interconnection Facilities was based on an 
assumption that these facilities would be sited, licensed, and constructed by the IC.  The IC 
will own, operate, maintain, and construct main and diverse telecommunication paths 
associated with the IC’s generation tie line, excluding terminal equipment at both ends. In 
addition, the telecommunication requirements for the RAS were assumed based on tripping 
of the generator’s breaker in lieu of tripping the circuit breakers and opening the IC’s gen-tie 
at SCE’s substation.  

b. Network (Network Upgrades) Telecommunications Upgrades: Due to uncertainties related 
to telecommunication upgrades for the numerous projects in queues ahead of this 
Generating Facility, telecommunication upgrades for earlier queued projects without a 
signed GIA which upgrades have not been constructed were not considered in this 
study.  Depending on the scope of these earlier queued projects, the cost of 
telecommunication upgrades identified for Phase II may be reduced. Any changes in these 
assumptions may affect the cost and schedule for the identified telecommunication 
upgrades. 

12. Ground Grid Analysis 
A detailed ground grid analysis will be required as part of the final engineering for the 
Generating Facility at the SCE substations whose ground grids were flagged with duty concerns. 

13. SCE Technical Requirements 
The IC is advised that there may be technical requirements in addition to those that outlined 
above in Section C of this report that will be addressed in the Generating Facility GIA. 

14. Applicability 
This document has been prepared to identify the impact(s) of the Generating Facility on the 
SCE’s electric system; as well as establish the technical requirements to interconnect the 
Generating Facility to the POI that was evaluated in the final Phase II  Interconnection Study for 
the Generating Facility.  Nothing in this report is intended to supersede or establish 
terms/conditions specified in GIAs agreed to by the SCE, ISO, and the IC. 

15. Process for Initial Synchronization Date/Trial Operation Date and COD of the Generating 
Facility 
The IC is reminded that the ISO has implemented a New Resource Implementation (“NRI”) 
process that ensures that a generation resource meets all requirements before Initial 
Synchronization Date/Trial Operation Date and COD.  The NRI uses a bucket system for 
deliverables from the IC that are required to be approved by the ISO.  The first step of this 
process is to submit an “ISO Initial Contact Information Request form” at least seven (7) months 
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in advance of the planned Initial Synchronization Date.  Subsequently an NRI project number will 
be assigned to the Generating Facility for all future communications with the ISO.  SCE has no 
involvement in this NRI process except to inform the IC of this process requirement.  Further 
information on the NRI process can be obtained from the ISO Website using the following links: 
New Resource Implementation webpage: 
http://www.caiso.com/participate/Pages/NewResourceImplementation/Default.aspx  

NRI Checklist: 
http://www.caiso.com/Documents/NewResourceImplementationChecklist.xls  

NRI Guide:  
http://www.caiso.com/Documents/NewResourceImplementationGuide.doc  

16. ISO Market Dispatch 
This study did not evaluate any potential limitations that may be driven by the ISO market under 
real-time operating conditions. 

17. Interconnection Request to Third-Party Owned Facilities 
Generating Facility’s requesting to interconnect to a Third party owned facility will need to 
obtain written approval from the owner(s) of the facility prior to execution of the GIA. 

18. Future Charging Restrictions 
Charging restrictions not identified in this study may occur in the future if the underlying 
operating assumptions prove to be different from the conditions evaluated in this study.  

19. Transmission Voltage Reference 
Identification of facility voltages (220 kV) in this Phase II Study are shown consistent with SCE 
System Operating Bulletin 123. However, all studies were predicated on the base voltages 
reflected in the WECC base cases. For the SCE bulk power system, the WECC base cases reflect 
230 kV and 500 kV base voltages; consequently, all per-unit calculations presented were based 
on 230 kV and 500 kV voltages.  
 

20. The IC is advised that SCE reserves its right to issue an addendum or revision to this report, if 
applicable to comply with future tariff amendments filed and accepted by FERC associated with 
the treatment of energy storage devices interconnected or proposing to interconnect to the 
Distribution System.
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Attachment 1:  
Interconnection Facilities, Network Upgrades, and Distribution Upgrades 

Please refer to separate document 
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Attachment 2:   
Escalated Cost and Time to Construct for Interconnection Facilities, Reliability Network Upgrades, 

Delivery Network Upgrades, and Distribution Upgrades 
Please refer to separate document 
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Attachment 3:   
Allocation of Network Upgrades for Cost Estimates and Maximum Network 
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“Generating Facility RNU and LDNU Cost Responsibility” is the RNU and LDNU cost currently assigned to the Generating Facility. It doesn’t 
include the cost share of the Potential Network Upgrades. This is the RNU and LDNU cost that the IC is required to post the Interconnection 
Financial Security for. 
“Maximum RNU and LDNU Cost Responsibility” is the maximum RNU and LDNU cost that could be assigned to the Generating Facility. The 
total cost re-allocation for RNU and LDNU in the subsequent reassessments shall not exceed this amount.  
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Attachment 4:   
SCE’s Interconnection Handbook  

Preliminary Protection Requirements for Interconnection Facilities are outlined in SCE’s Interconnection 
Handbook at the following link: 

 
 

https://library.sce.com/content/dam/sce-doclib/documents/business/generating-your-own-power/grid-
interconnections/SCE InterconnectionHandbook.pdf 
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Attachment 5:   
Short-Circuit Duty Calculation Study Results 

Please refer to the Appendix H of the Area Report 
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Attachment 6:   

IC Provided Generating Facility Dynamic Data 
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Attachment 7:   
Subtransmission Assessment Report 

Please refer to separate document 
 




